AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.	1. CONTRACT ID CODE	PAGE	OF PAGE
		1	1

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
M004	6/23/2005	NMS-03-005 4/28/2005	

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Contract Management Center No. 1 Washington, DC 20555	3100	U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Washington, DC 20555	3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(X)	9A. AMENDMENT OF SOLICITATION NO.
SOUTHWEST RESEARCH INSTITUTE 6220 CULEBRA RD SAN ANTONIO TX 782388510		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-03-005
CODE / FACILITY CODE	X	10B. DATED (SEE ITEM 13) 02-07-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

n/a

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X] is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Please see attached page.

Duns # 007936842

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Barbara Meehan	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Barbara A. Meehan (Signature of Contracting Officer)	16C. DATE SIGNED 06-23-2005

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

This modification is issued to change the name of the Project Officer in Sections G.1 and F.5. Accordingly, the following changes are made:

1. Section G.1, "Project Officer Authority" is revised as follows:

Paragraph "(a)" is revised to read:

"(a) The contracting officers's authorized representative hereinafter referred to as the project officer for this contract is:

Name:	Jayne Halvorsen
Address:	U.S. Nuclear Regulatory Commission M/S T8A23 PMDA, NMSS Washington, DC 20555
Telephone:	301-415-6001"

2. Section F.5, "Place of Delivery-Reports" is revised to change the Project Officer's name to "Jayne Halvorsen".

A summary of obligations for this contract is given below:

Total FY04 obligations: $100,000

Cumulative total of NRC obligations $100,000.

This modification does not obligate funds.