UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

August 29, 2005

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 4 to Task Order No. 3 Under Contract NRC-02-03-005

Dear Dr. Sagar:

The purpose of this modification is to revise the ending date of the period of performance. The expiration date of the period of performance is changed from September 30, 2005 to February 28, 2007, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY04 obligation amount: $100,000
Total FY05 obligation amount: $40,000
Cumulative total: $140,000

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of Modification No. 4 to Task Order 3 by having an official authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMB3, Mail Stop T7I2, Washington, DC 20555. You should retain the third copy for your records.

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,

Barbara Meehan, Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:

Name R. B. Kalmbach

Director, Contracts
Title

September 01, 2005
Date