# AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. | 1. CONTRACT ID CODE | PAGE 1 | OF PAGES 2

| 2. AMENDMENT/MODIFICATION NO. | 3. EFFECTIVE DATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO.(If applicable) |
|---|---|---|---|
| M009 | 01/28/07 | ADM-03-148 | |

| 6. ISSUED BY | CODE | 7. ADMINISTERED BY (If other than Item 6) | CODE |
|---|---|---|---|
| U.S. Nuclear Regulatory Commission<br>Div. of Contracts<br>Attn: James Leedom<br>Mail Stop T-7-I-2<br>Washington, DC 20555 | 3100 | U.S. Nuclear Regulatory Commission<br>Div. of Contracts<br>Mail Stop T-7-I-2<br><br>Washington, DC 20555 | 3100 |

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

OTIS ELEVATOR COMPANY

10 FARM SPRINGS RD

FARMINGTON CT 060322577

CODE 001534676 FACILITY CODE

(X) | 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-10-03-148
Modification No. 9

X | 10B. DATED (SEE ITEM 13)
09-22-2003

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

74015-5A1303 R0124 254A x0200 Obligate $ 52,667.63
74015-5A1303 R0124 254A x0200 Obligate $187,505.08

## 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|---|---|
| (X) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). (such as changes in paying office, appropriation date, etc.) |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER (Specify type of modification and authority) Agreement Between both Parties<br>FAR Clause 52.217-9 |

**E. IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to:
1. Exercise option year four (4).
2. Authorize OTIS Elevator Company to perform emergency overtime work.
3. Provide incremental funding and increase the contract ceiling.
See page two (2) for details.

DUNS# 001534676
FFS# ADM-03-148

This modification obligates funds in the amount of $240,172.71

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| 15A. NAME AND TITLE OF SIGNER (Type or print) | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) | |
|---|---|---|---|
| | | Jeffrey L. McDermott<br>Contracting Officer | |
| 15B. CONTRACTOR/OFFEROR<br>(Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA<br>BY (Signature of Contracting Officer) | 16C. DATE SIGNED<br>01/28/07 |

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

ADM002

The purpose of this modification is to:
1) Exercise option year four (4)
2) Authorize OTIS Elevator Company to perform emergency elevator maintenance
3) Provide incremental funding and increase the contract ceiling.

Accordingly, the contract is modified as follows:

1. Option year four (4) is hereby exercised in accordance with contract section C.4 – 52.217-9 Option to Extend the Term of the Contract. The period of performance is hereby extended to 9/21/2008.

| CLIN | Description | Qty | Unit | Unit Price | Total |
|---|---|---|---|---|---|
| 5 | Maintenance/Repair | [redacted] | | | $185,005.08 |
| 6 | Additional Onsite Mechanic Support | [redacted] | | | $ 2,500.00 |

2. OTIS Elevator Company is hereby authorized to perform and bill the NRC for emergency overtime work and maintenance work at the One White Flint North Building. The work shall be performed in accordance with OTIS proposals RP-07262 and RP-07264b. The work shall repair water damage, caused by flooding on the penthouse level, in the elevator cars, shafts and pits. The cost of this work shall not exceed the ceiling of $52,667.63.

3. Incremental funding is hereby obligated in the amount of $240,172.71. Funds are hereby increased by $240,172.71 from $687,038.52 to $927,211.23. Accordingly, the contract ceiling is hereby revised to $927,211.23.

4. Funding Summary:

| | |
|---|---|
| FY2003: | $163,721.32 |
| FY2004: | $169,364.08 |
| FY2005: | $175,204.24 |
| FY2006: | $178,748.88 |
| FY2007: | $240,172.71 |
| Total Obligations: | $927,211.23 |

All other terms and conditions remain the same.