# AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

| BPA NO. | 1. CONTRACT ID CODE | PAGE | OF PAGES |
|---|---|---|---|
| | | 1 | 2 |

| 2. AMENDMENT/MODIFICATION NO. | 3. EFFECTIVE DATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO.(If applicable) |
|---|---|---|---|
| M002 | | NRR-03-037(99) DATED June 7, 2007 | |

| 6. ISSUED BY | CODE | 7. ADMINISTERED BY (If other than Item 6) | CODE |
|---|---|---|---|
| U.S. Nuclear Regulatory Commission<br>Div. of Contracts<br>Attn: Contract Management Branch No. 4<br>Mail Stop T-7-I-2<br>Washington, DC 20555 | 3100 | U.S. Nuclear Regulatory Commission<br>Div. of Contracts<br>Mail Stop T-7-I-2<br>Washington, DC 20555 | 3100 |

| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) | (X) | 9A. AMENDMENT OF SOLICITATION NO. |
|---|---|---|
| BECKMAN & ASSOCIATES INC<br><br>1071 STATE ROUTE 136<br><br>BELLE VERNON PA 150122926 | | 9B. DATED (SEE ITEM 11) |
| | | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>NRC-03-03-037 TO099 |
| CODE DUN:785915794 FACILITY CODE | X | 10B. DATED (SEE ITEM 13) |

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 720-15-122-142 J-3020 252A 31X0200.720 Obligate: $11,297.36

## 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| (X) | |
|---|---|
| | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). (such as changes in paying office, appropriation date, etc.) |
| X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties |
| | D. OTHER (Specify type of modification and authority) |

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The subject task order is modified as described in page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| 15A. NAME AND TITLE OF SIGNER (Type or print) | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Carolyn A. Cooper<br>Contracting Officer | |
|---|---|---|---|
| 15B. CONTRACTOR/OFFEROR<br>(Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA<br>BY Carolyn A. Cooper<br>(Signature of Contracting Officer) | 16C. DATE SIGNED<br>6/28/2007 |

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to: 1) incorporate a within scope change to the contract to provide for increased consultant costs due to the additional work required to complete the inspection report; 2) Increase the ceiling and obligated amounts of the task order by $11,297.36 from $160,048.38 to $171,345.74. and extend the period of performance from June 11, 2007 through June 30, 2007. Accordingly, the task order is hereby modified:

1) Block 17, Schedule of Optional Form 347 of the basic task order, is modified as follows:

"Estimated Costs: $165,941.02
Fixed Fee: $ 5,404.72
Total Estimated Cost and Fee: $171,345.74

2) Page 2, second paragraph, beginning with "Task order No. 099 . . . " is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 099 shall be in effect from April 13, 2007 through June 30, 2007, with a cost ceiling of $171,345.74. The amount of $165,941.02 represents the estimated reimbursable costs, and the amount of $5,404.72 represents the fixed fee."

3) This task order modification obligates funds in the amount of $11,297.36. The accounting data for Modification Number 002 to this task order is as follows:

B&R No.: 720-15-122-142
JCN.: J-3020
APPN No.: 31X0200.720
BOC No.: 252A
OBLIGATE: $11,297.36

Total funds obligated for full performance of this task order is $171,345.74.

The issuance of this modification does not amend any terms or conditions of the subject Task Order.