Oconee NFPA-805 Technical Update



August 6, 2007

Overall

- Reconstitution
- B-1 Table
- B-2 Table
- B-3 Table
- Radioactive Release
- Non-power Ops
- PRA
- Configuration Control
- Documentation
- LAR and UFSAR

Reconstitution

- ONS-1 cable selection and routing in progress. Completion in early 2008. Results fed into B-3 table and PRA as completed.
- Modification review from 2002 to present in progress. Completion by end of year.
- Currently adding PRA components.

B-1 Table

- Rev 0 completed and in process to send to NRC
- Duke and NEXUS to incorporate comments for revision 1.
- Chapter 4 inputs added to B-1 table
- Expecting to complete B-1 Table by end of September 2007.

B-2 Table

- Rev 0 complete and being routed to send to NRC
- Expecting to complete B-2 Table by end of September 2007

Overall

- B-3 Table
- Radioactive Release
- Non-power Ops
- PRA
- Configuration Control
- Documentation
- LAR and UFSAR