AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.	1. CONTRACT ID CODE	PAGE	OF PAGES
		1	2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
M036	12/10/2007	OIS-03-341 9/6/2007	

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
U.S. Nuclear Regulatory Commission Div. of Contracts, CMB3 Attn: Manon Butt, 301-415-7035 Mail Stop T-7-I-2 Washington, DC 20555	3100	U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(X)	9A. AMENDMENT OF SOLICITATION NO.
INFORMATION MANUFACTURING CORPORATION IMC 310 STATE ROUTE 956 ROCKET CENTER WV 26726-9229		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0522J NRC-33-03-341
CODE 013695486 FACILITY CODE	X	10B. DATED (SEE ITEM 13) 09-06-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) No FFS number DUNS # 013695486 NO FUNDING

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	
X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Order NRC-33-03-341 for Document Processing Center Support Services, and subsequent modifications.

This order is modified to extend the period of performance and increase the level of effort under Task 16, ADAMS Document Retrofit, for RES document retrofit; and to extend the period of performance under Task 16, ADAMS Document Retrofit, for NRR document retrofit, as described on the following page.

Information Manufacturing Corporation (IMC) Contact: [redacted]

NRC Project Officer: Michael Collins, OIS/IRSD/ISB, Mail Stop T-2-F-43, phone 301-415-2488, email MDC1@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Timi M. Scalette Asst. Director of Contracts		Manon L. Butt Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 12/19/07	16B. UNITED STATES OF AMERICA BY Manon L. Butt (Signature of Contracting Officer)	16C. DATE SIGNED 12/10/07

The purpose of this modification is to (1) revise Task 16 - ADAMS Document Retrofit – to retrofit Office of Nuclear Regulatory Research (RES) older paper documents into ADAMS, and (2) revise Task 16 - ADAMS Document Retrofit – to retrofit Office of Nuclear Reactor Regulation (NRR) older Watts Bar Unit 1 paper documents into ADAMS, as follows:

1) Task 16 - ADAMS Document Retrofit – to retrofit Office of Nuclear Regulatory Research (RES) older paper documents into ADAMS

Extend the period of performance for Task 16 – ADAMS Document Retrofit – for retrofitting Office of Nuclear Regulatory Research (RES) older paper documents into ADAMS, as described in Modification 25, from Option Year Two through Option Year Three (Contract Year Five). The revised period of performance is from September 6, 2006 through September 5, 2008.

In addition, increase the level of effort of Task 16, described in Modification 25 for retrofitting older RES paper documents into ADAMS, by 4,800 paper documents, from 5,200 paper documents to a total of 10,000 paper documents. Option Year Three labor rates will apply to the additional effort performed during Option Year Three; however, sufficient funds for this effort remain available under the ceiling and obligated amounts established in Modification 25, therefore, the ceiling and obligated amounts remain unchanged. No additional funding for this RES retrofit effort under Task 16 is required.

2) Task 16 - ADAMS Document Retrofit – to retrofit Office of Nuclear Reactor Regulation (NRR) older Watts Bar Unit 1 paper documents into ADAMS

Extend the period of performance for Task 16 - ADAMS Document Retrofit – for retrofitting Office of Nuclear Reactor Regulation (NRR) older Watts Bar Unit 1 paper documents into ADAMS, as described in Modification 34, under Option Year Three, from a period of performance end date of December 31, 2007, to an end date of January 31, 2008, at no additional cost to the Government. The revised period of performance is from September 12, 2007 through January 31, 2008. No additional funding for this extension to Task 16 NRR retrofit is required.

This modification does not obligate any funds.

All other terms and conditions of the subject order remain unchanged.