UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

July 7, 2008

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 1 to Task Order No. 1 Under Contract NRC-41-08-004

Dear Dr. Sagar:

The purpose of this modification is to provide incremental funding in the amount of $38,062 and provides a corrected copy of the statement of work which deletes the requirement for hearing support. If hearing support is required in the future, a modification to this task order will be issued. This action increases the obligated amount by $38,062 from $40,000, to $78,062. Of the new obligated amount $72,362 represents the estimated cost, and $5,700 represents the fixed fee.

Accounting Data for Modification No. 1 to Task Order No. 1 is as follows:

B&R: 85515355226
JC: F1070
BOC: 252A
Approp.: 31X0200
Obligate: $38,062
FFS# 5508R062

A summary of obligations for this task order from award date through the date of this action is given below:

FY08 Obligation Amount: $78,062 (of which $40,000 was obligated under the basic contract and transferred to this task order on the basic task order)

Cumulative Total: $78,062

This task order modification provides $38,062 in FY2008 funding.

The issuance of this task order modification does not change any terms or conditions of the task order, including the ceiling amount of $78,062.

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-492-3641.

Sincerely,

Barbara Meehan

Barbara Meehan, Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Enclosure: As stated