PMBelCOL PEmails

From: Joseph Sebrosky
Sent: Wednesday, August 06, 2008 3:53 PM
To: 'andrea sterdis'; Ray, Phillip M; erg-xl@cox.net; richard.grumbir@excelservices.com; bobhirman@live.com; Spink, Thomas E
Cc: Ravindra Joshi; Brian Anderson; Brian Hughes; Tanya Simms; Stephanie Coffin
Subject: data for tomorrow's call
Attachments: Bellefonte RAI status 8-6-08.xls

To all,

Attached is the RAI status to support tomorrow's call.

Joe Sebrosky
Senior Project Manager
NRO/DNRL/NWE1
301-415-1132

Hearing Identifier: Bellefonte_COL_Public_EX
Email Number: 1049

Mail Envelope Properties (Joseph.Sebrosky@nrc.gov20080806155300)

Subject: data for tomorrow's call
Sent Date: 8/6/2008 3:53:06 PM
Received Date: 8/6/2008 3:53:00 PM
From: Joseph Sebrosky

Created By: Joseph.Sebrosky@nrc.gov

Recipients:
"Ravindra Joshi" <Ravindra.Joshi@nrc.gov>
Tracking Status: None
"Brian Anderson" <Brian.Anderson@nrc.gov>
Tracking Status: None
"Brian Hughes" <Brian.Hughes@nrc.gov>
Tracking Status: None
"Tanya Simms" <Tanya.Simms@nrc.gov>
Tracking Status: None
"Stephanie Coffin" <Stephanie.Coffin@nrc.gov>
Tracking Status: None
"'andrea sterdis'" <alsterdis@tva.gov>
Tracking Status: None
"Ray, Phillip M" <pmray@tva.gov>
Tracking Status: None
"erg-xl@cox.net" <erg-xl@cox.net>
Tracking Status: None
"richard.grumbir@excelservices.com" <richard.grumbir@excelservices.com>
Tracking Status: None
"bobhirman@live.com" <bobhirman@live.com>
Tracking Status: None
"Spink, Thomas E" <tespink@tva.gov>
Tracking Status: None

Post Office:

Files	**Size**	**Date & Time**
MESSAGE	175	8/6/2008 3:53:00 PM
Bellefonte RAI status 8-6-08.xls	44026	

Options
Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: ZZZ

Bellefonte RAI status 8/6/08				
ID	Branch	SRP Section	Status	Notes
RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 322	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	In Evaluation	
RAI 323	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	In Evaluation	
RAI 364	Instrumention, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 365	Instrumention, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 439	AP1000 Projects Branch 1 (NWE1)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 611	Health Physics Branch (CHPB)	01 - Introduction and Interfaces	In Final Review	*Draft 8/5/08
RAI 671	AP1000 Projects Branch 1 (NWE1)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 767	AP1000 Projects Branch 1 (NWE1)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 337	Siting and Accident Conseq Branch (RSAC)	02.01.03 - Population Distribution	Issued/Waiting for Response	
RAI 338	Siting and Accident Conseq Branch (RSAC)	02.02.01-02.02.02 - Identification of Potential Hazards in Site Vicinity	Issued/Waiting for Response	
RAI 339	Siting and Accident Conseq Branch (RSAC)	02.02.03 - Evaluation of Potential Accidents	Issued/Waiting for Response	
RAI 232	Siting and Accident Conseq Branch (RSAC)	02.03.01 - Regional Climatology	Issued/Waiting for Response	
RAI 415	Siting and Accident Conseq Branch (RSAC)	02.03.01 - Regional Climatology	Issued/Waiting for Response	
RAI 856	Siting and Accident Conseq Branch (RSAC)	02.03.01 - Regional Climatology	Issued/Waiting for Response	
RAI 518	Siting and Accident Conseq Branch (RSAC)	02.03.02 - Local Meteorology	Issued/Waiting for Response	
RAI 857	Siting and Accident Conseq Branch (RSAC)	02.03.02 - Local Meteorology	Issued/Waiting for Response	
RAI 414	Siting and Accident Conseq Branch (RSAC)	02.03.03 - Onsite Meteorological Measurements Programs	Issued/Waiting for Response	
RAI 450	Siting and Accident Conseq Branch (RSAC)	02.03.03 - Onsite Meteorological Measurements Programs	Issued/Waiting for Response	
RAI 461	Siting and Accident Conseq Branch (RSAC)	02.03.04 - Short Term Atmospheric Dispersion Estimates for Accident Releases	Issued/Waiting for Response	
RAI 937	Siting and Accident Conseq Branch (RSAC)	02.03.04 - Short Term Atmospheric Dispersion Estimates for Accident Releases	In Final Review	*Draft 8/5/08 - phone call 8/8
RAI 467	AP1000 Projects Branch 1 (NWE1)	02.03.05 - Long-Term Atmospheric Dispersion Estimates for Routine Releases	Issued/Waiting for Response	
RAI 535	Siting and Accident Conseq Branch (RSAC)	02.03.05 - Long-Term Atmospheric Dispersion Estimates for Routine Releases	Issued/Waiting for Response	
RAI 422	Hydrologic Engineering Branch (RHEB)	02.04.02 - Floods	Issued/Waiting for Response	
RAI 398	Hydrologic Engineering Branch (RHEB)	02.04.03 - Probable Maximum Flood (PMF) on Streams and Rivers	Issued/Waiting for Response	
RAI 440	Hydrologic Engineering Branch (RHEB)	02.04.06 - Probable Maximum Tsunami Flooding	Issued/Waiting for Response	

RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 396	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater	Issued/Waiting for Response	
RAI 397	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater	Issued/Waiting for Response	
RAI 404	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater	Issued/Waiting for Response	
RAI 405	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater	Issued/Waiting for Response	
RAI 406	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater	Issued/Waiting for Response	
RAI 426	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater	Issued/Waiting for Response	
RAI 521	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater	Issued/Waiting for Response	
RAI 407	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters	Issued/Waiting for Response	
RAI 408	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters	Issued/Waiting for Response	
RAI 409	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters	Issued/Waiting for Response	
RAI 427	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters	Issued/Waiting for Response	
RAI 522	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters	Issued/Waiting for Response	
RAI 17	Geosciences and Geotechnical Engineering Branch 1 (RGS1)	02.05.02 - Vibratory Ground Motion	In Evaluation	
RAI 783	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	02.05.02 - Vibratory Ground Motion	In TBC Review	*2.5.2 does not have 8/8 due date
RAI 743	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	02.05.03 - Surface Faulting	Issued/Waiting for Response	
RAI 690	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	02.05.04 - Stability of Subsurface Materials and Foundations	Issued/Waiting for Response	
RAI 582	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification	In TBC Review	*draft 7/29/08
RAI 583	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification	In Final Review	*draft 7/29/08
RAI 584	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification	In TBC Review	*draft 7/29/08
RAI 585	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification	In Final Review	*draft 7/29/08
RAI 586	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.02 - System Quality Group Classification	In Final Review	*draft 7/29/08
RAI 587	AP1000 Projects Branch 1 (NWE1)	03.02.02 - System Quality Group Classification	In OGC Review	
RAI 588	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.02 - System Quality Group Classification	In TBC Review	*draft 7/29/08
RAI 589	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.02 - System Quality Group Classification	In Final Review	*draft 7/29/08
RAI 496	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.05.01.03 - Turbine Missiles	In Evaluation	
RAI 486	Siting and Accident Conseq Branch (RSAC)	03.05.01.06 - Aircraft Hazards	Issued/Waiting for Response	

RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 569	Engineering Mechanics Branch 2 (ESBWR/ABWR Projects) (EMB2)	03.06.02 - Determination of Rupture Locations and Dynamic Effects Associated with the Postulated Rupture of Piping	In Final Review	*draft provided to TVA on 8/5/08
RAI 49	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.06.03 - Leak-Before-Break Evaluation Procedures	In Evaluation	
RAI 691	Structural Engineering Branch 1 (AP1000/EPR Projects) (SEB1)	03.07.01 - Seismic Design Parameters	In Final Review	*draft provided to TVA on 7/30/08
RAI 523	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	03.07.04 - Seismic Instrumentation	In Final Review	*draft provided to TVA on 7/30/08
RAI 649	Engineering Mechanics Branch 2 (ESBWR/ABWR Projects) (EMB2)	03.09.03 - ASME Code Class 1, 2, and 3 Components	In Final Review	*draft provided to TVA on 7/30/08
RAI 110	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.09.06 - Functional Design Qualification and Inservice Testing Programs for Pumps, Valves, and Dynamic Restraints	In Evaluation	
RAI 135	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.09.06 - Functional Design Qualification and Inservice Testing Programs for Pumps, Valves, and Dynamic Restraints	In Evaluation	
RAI 653	Engineering Mechanics Branch 2 (ESBWR/ABWR Projects) (EMB2)	03.10 - Seismic and Dynamic Qualification of Mechanical and Electrical Equipment	In Final Review	*draft provided to TVA on 7/30/08
RAI 198	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.11 - Environmental Qualification of Mechanical and Electrical Equipment	In Evaluation	
RAI 82	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a	In Evaluation	
RAI 335	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a	In Evaluation	
RAI 346	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a	In Evaluation	
RAI 348	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a	In Evaluation	
RAI 350	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a	In Evaluation	
RAI 336	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.01.02 - Applicable Code Cases	In Evaluation	
RAI 349	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.02 - Applicable Code Cases	In Evaluation	
RAI 38	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.03 - Reactor Coolant Pressure Boundary Materials	In Evaluation	
RAI 76	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing	In Evaluation	
RAI 77	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing	Issued/Waiting for Response	
RAI 79	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing	In Evaluation	

RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 80	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing	In Evaluation	
RAI 81	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing	In Evaluation	
RAI 39	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.03.01 - Reactor Vessel Materials	In Evaluation	
RAI 107	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.03.02 - Pressure-Temperature Limits, Upper-Shelf Energy, and Pressurized Thermal Shock	In Evaluation	
RAI 104	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.03.03 - Reactor Vessel Integrity	In Evaluation	
RAI 166	AP1000 Projects Branch 1 (NWE1)	05.04.02.02 - Steam Generator Program	In Evaluation	
RAI 48	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	06.01.02 - Protective Coating Systems (Paints) - Organic Materials	In Evaluation	
RAI 326	Containment and Ventilation Branch 1 (AP1000/EPR Projects) (SPCV)	06.02.02 - Containment Heat Removal Systems	Issued/Waiting for Response	
RAI 299	Containment and Ventilation Branch 1 (AP1000/EPR Projects) (SPCV)	06.02.06 - Containment Leakage Testing	In Evaluation	
RAI 204	Siting and Accident Conseq Branch (RSAC)	06.04 - Control Room Habitability System	In Evaluation	
RAI 327	Containment and Ventilation Branch 1 (AP1000/EPR Projects) (SPCV)	06.04 - Control Room Habitability System	In Evaluation	
RAI 537	Instrumention, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	07.05 - Information Systems Important to Safety	Issued/Waiting for Response	
RAI 369	Instrumention, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	07.09 - Data Communication Systems	Issued/Waiting for Response	
RAI 175	Electrical Engineering Branch (EEB)	08.01 - Electric Power - Introduction	In Evaluation	
RAI 177	Electrical Engineering Branch (EEB)	08.02 - Offsite Power System	In Evaluation	
RAI 290	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	09.01.04 - Light Load Handling System (Related to Refueling)	Issued/Waiting for Response	
RAI 291	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	09.01.05 - Overhead Heavy Load Handling Systems	Issued/Waiting for Response	
RAI 273	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	09.02.01 - Station Service Water System	In Evaluation	
RAI 712	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	09.02.01 - Station Service Water System	Issued/Waiting for Response	
RAI 278	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	09.03.03 - Equipment and Floor Drainage System	In Evaluation	
RAI 524	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	09.03.03 - Equipment and Floor Drainage System	Issued/Waiting for Response	
RAI 92	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 94	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 96	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 97	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In TBC Review	*RAI will not be issued at this time
RAI 98	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 99	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 201	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 292	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	Issued/Waiting for Response	

RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 294	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 295	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 298	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	Issued/Waiting for Response	
RAI 315	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In TBC Review	*question will go to Westinghouse
RAI 316	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	Issued/Waiting for Response	
RAI 317	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	In Evaluation	
RAI 319	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	Issued/Waiting for Response	
RAI 656	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program	Issued/Waiting for Response	
RAI 51	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	09.05.04 - Emergency Diesel Engine Fuel Oil Storage and Transfer System	Issued/Waiting for Response	
RAI 325	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	10.02.03 - Turbine Rotor Integrity	In Evaluation	
RAI 274	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	10.03 - Main Steam Supply System	In Evaluation	
RAI 169	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	10.03.06 - Steam and Feedwater System Materials	In Evaluation	
RAI 275	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	10.04.05 - Circulating Water System	In Evaluation	
RAI 906	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	10.04.06 - Condensate Cleanup System	In Final Review	*draft provided on 7/28/08
RAI 268	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	10.04.07 - Condensate and Feedwater System	In Evaluation	
RAI 302	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System	In Evaluation	
RAI 303	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System	In Evaluation	
RAI 304	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System	In Evaluation	
RAI 305	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System	In Evaluation	
RAI 330	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	11.02 - Liquid Waste Management System	In Evaluation	
RAI 306	Health Physics Branch (CHPB)	11.03 - Gaseous Waste Management System	Issued/Waiting for Response	
RAI 307	Health Physics Branch (CHPB)	11.03 - Gaseous Waste Management System	Issued/Waiting for Response	
RAI 310	Health Physics Branch (CHPB)	11.05 - Process and Effluent Radiological Monitoring Instrumentation and Sampling Systems	In Evaluation	
RAI 311	Health Physics Branch (CHPB)	11.05 - Process and Effluent Radiological Monitoring Instrumentation and Sampling Systems	In Evaluation	
RAI 612	Health Physics Branch (CHPB)	12.01 - Assuring that Occupational Radiation Exposures Are As Low as is Reasonably Achievable	In Final Review	*draft provided on 7/28/08
RAI 613	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features	In Final Review	*draft provided on 7/28/08

RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 863	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features	In Final Review	*draft provided on 8/5/08
RAI 865	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features	In Final Review	*draft provided on 7/28/08
RAI 868	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features	In Final Review	*draft provided on 7/28/08
RAI 866	Health Physics Branch (CHPB)	12.05 - Operational Radiation Protection Program	In Final Review	*draft provided on 7/28/08
RAI 473	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	13.02.01 - Reactor Operator Requalification Program; Reactor Operator Training	Issued/Waiting for Response	
RAI 387	Licensing and Inspection Branch (NSIR/DPR/LIB (EP))	13.03 - Emergency Planning	Issued/Waiting for Response	
RAI 646	Licensing and Inspection Branch (NSIR/DPR/LIB (EP))	13.03 - Emergency Planning	In Final Review	*draft provided on 8/4/08
RAI 778	Licensing and Inspection Branch (NSIR/DPR/LIB (EP))	13.03 - Emergency Planning	Issued/Waiting for Response	
RAI 472	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	13.05.01.01 - Administrative Procedures - General	Issued/Waiting for Response	
RAI 934	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	13.05.02.01 - Operating and Emergency Operating Procedures	Issued/Waiting for Response	
RAI 101	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants	In Evaluation	
RAI 118	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants	In Evaluation	
RAI 172	Electrical Engineering Branch (EEB)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants	In Evaluation	
RAI 239	Fire Protection Team (SFPT)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants	In Evaluation	
RAI 713	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants	Issued/Waiting for Response	
RAI 171	Electrical Engineering Branch (EEB)	14.03 - Inspections, Tests, Analyses, and Acceptance Criteria	In Evaluation	
RAI 552	Construction Inspection and Allegations Branch (CCIB)	14.03.10 - Emergency Planning - Inspections, Tests, Analyses, and Acceptance Criteria	In Final Review	* to be dropped
RAI 209	AP1000 Projects Branch 1 (NWE1)	15.06.05 - Loss of Coolant Accidents Resulting From Spectrum of Postulated Piping Breaks Within the Reactor Coolant Pressure Boundary	In OGC Review	*
RAI 752	Technical Specification Branch (CTSB)	16 - Technical Specifications	In OGC Review	*
RAI 66	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants	In Evaluation	
RAI 89	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants	In Evaluation	

RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces	Issued/Waiting for Response	
RAI 136	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants	In Evaluation	
RAI 137	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants	In Evaluation	
RAI 344	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	18 - Human Factors Engineering	Issued/Waiting for Response	
RAI 351	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	18 - Human Factors Engineering	Issued/Waiting for Response	
RAI 357	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	18 - Human Factors Engineering	Issued/Waiting for Response	
RAI 459	PRA Licensing, Operations Support and Maintenance Branch 1 (AP1000/EPR Projects) (SPLA)	19 - Probabilistic Risk Assessment and Severe Accident Evaluation	Issued/Waiting for Response	
RAI 815	PRA Licensing, Operations Support and Maintenance Branch 1 (AP1000/EPR Projects) (SPLA)	19 - Probabilistic Risk Assessment and Severe Accident Evaluation	In Final Review	*
RAI 816	PRA Licensing, Operations Support and Maintenance Branch 1 (AP1000/EPR Projects) (SPLA)	19 - Probabilistic Risk Assessment and Severe Accident Evaluation	In Final Review	*