AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. | 1. CONTRACT ID CODE | PAGE 1 | OF PAGES 2

2. AMENDMENT/MODIFICATION NO. M006

3. EFFECTIVE DATE January 13, 2009

4. REQUISITION/PURCHASE REQ. NO. 33-07-358T003M006 01/08/09

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100

U.S. Nuclear Regulatory Commission
Div. of Contracts, CMB3
Attn: Manon Butt, 301-492-3629
Mail Stop TWB-01-B10M
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6) CODE 3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop TWB-01-B10M

Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

OAO CORPORATION

Mailstop 4G, Attn: Joyce L. Lambert

2277 Research Boulevard

Rockville MD 20850

CODE 074830209 FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-DR3307358T003

X 10B. DATED (SEE ITEM 13) 09-26-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See next page Obligate $175,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority) Unilateral Modification

E. IMPORTANT: Contractor [X] is not, [ ] is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Task Order 3, NRR Systems, under Delivery Order DR-33-07-358.

The purpose of this modification is to add incremental funding, as described on the following page.

NRC Project Officer: Jeffrey Bartlett, 301-415-0243, email Jeffrey.Bartlett@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Manon Butt
Contracting Officer

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
BY Manon L. Butt
(Signature of Contracting Officer)

16C. DATE SIGNED 1/13/09

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

Reference Task Order 3, Office of the Nuclear Reactor Regulation (NRR) Systems, under Delivery Order DR-33-07-358.

The purpose of this modification is to add incremental funding in the amount of $175,000.00, thereby increasing the obligated amount from $1,906,700.00 to $2,081,700.00.

This increase in funding is to provide NRO support for the Construction Inspection Program Information Management System (CIPIMS), a module of the Reactor Program System (RPS).

Accounting and Appropriation Data – DR-33-07-358-03:

B&R: 925-15-171-160 JCN: Q4190 BOC: 2572 APPNO: 31X0200.925
Commitment No. 09735803190 Obligate $175,000.00

The following is a summary of obligations from the date of award through the date of this action:

Award FY07 Obligation	$951,700.00	
Mod 1 FY08 Obligation	$325,000.00	
Mod 2 FY08 Obligation	$125,000.00	
Mod 3 FY08 Obligation	$31,818.00	
Mod 4 FY08 Obligation	$708,182.00	
Mod 5 FY08 Delete	($235,000.00)	(to correct Mod 4)
Mod 6 FY09 Obligation	$175,000.00	
Total NRC Obligations	$2,081,700.00	

This modification obligates FY 2009 funds in the amount of $175,000.00.

Summary - Total Obligations by Job Code Number:

J4084	$105,000.00
J3224	$536,700.00
J3247	$275,000.00
J3223	$735,000.00
Q4190	$430,000.00
Total	$2,081,700.00

All other terms and conditions of the subject task order remain unchanged, including the ceiling amount of $2,760,297.13.