PMLevyCOLNPEm Resource

From: Douglas Bruner
Sent: Friday, January 09, 2009 7:46 AM
To: Henry Jones; Nebiyu Tiruneh; Steven Schaffer; Edward Roach; David Sisk; Thomas Galletta; Michelle Hart; Mark Melnicoff; Stan Echols; John Cook; Kevin Witt; James Shepherd; Bruce Watson; Richard Emch; Michael Masnik; Peyton Doub; Daniel Mussatti; Hambrick, Gordon A SAJ; Smith, Michael Alan; Prendergast-Kennedy, Ellen L; Wyngarden, Stephen; Brian Anderson; Kevin Quinlan; Jody Martin; Sara Kirkwood; Andrew Kugler; Michelle Moser
Cc: LevyCOL Resource
Subject: Summary of Teleconference with Progress Energy - Levy County
Attachments: Teleconference Summary 010609-Final.doc

All,

A teleconference was held with Progress Energy on January 6, 2008, to discuss the status of activities for Levy. The information in the attached summary may be useful to you Please take a moment to review the material and contact me if you have suggestions, questions, or concerns. I am also open to topics that you feel should be discussed during the next teleconference, which is scheduled for January 22.

Thanks,

Doug Bruner

Hearing Identifier: Levy_County_COL_NonPublic
Email Number: 218

Mail Envelope Properties (5A7F273F3E481245BC055B36939D34630F7235031A)

Subject: Summary of Teleconference with Progress Energy - Levy County
Sent Date: 1/9/2009 7:46:18 AM
Received Date: 1/9/2009 7:46:20 AM
From: Douglas Bruner

Created By: Douglas.Bruner@nrc.gov

Recipients:
"LevyCOL Resource" <LevyCOL.Resource@nrc.gov>
Tracking Status: None
"Henry Jones" <Henry.Jones@nrc.gov>
Tracking Status: None
"Nebiyu Tiruneh" <Nebiyu.Tiruneh@nrc.gov>
Tracking Status: None
"Steven Schaffer" <Steven.Schaffer@nrc.gov>
Tracking Status: None
"Edward Roach" <Edward.Roach@nrc.gov>
Tracking Status: None
"David Sisk" <David.Sisk@nrc.gov>
Tracking Status: None
"Thomas Galletta" <Thomas.Galletta@nrc.gov>
Tracking Status: None
"Michelle Hart" <Michelle.Hart@nrc.gov>
Tracking Status: None
"Mark Melnicoff" <Mark.Melnicoff@nrc.gov>
Tracking Status: None
"Stan Echols" <Stan.Echols@nrc.gov>
Tracking Status: None
"John Cook" <John.Cook@nrc.gov>
Tracking Status: None
"Kevin Witt" <Kevin.Witt@nrc.gov>
Tracking Status: None
"James Shepherd" <James.Shepherd@nrc.gov>
Tracking Status: None
"Bruce Watson" <Bruce.Watson@nrc.gov>
Tracking Status: None
"Richard Emch" <Richard.Emch@nrc.gov>
Tracking Status: None
"Michael Masnik" <Michael.Masnik@nrc.gov>
Tracking Status: None
"Peyton Doub" <Peyton.Doub@nrc.gov>
Tracking Status: None
"Daniel Mussatti" <Daniel.Mussatti@nrc.gov>
Tracking Status: None
"Hambrick, Gordon A SAJ" <Gordon.A.Hambrick@usace.army.mil>
Tracking Status: None
"Smith, Michael Alan" <michael.smith@pnl.gov>
Tracking Status: None
"Prendergast-Kennedy, Ellen L" <Ellen.Prendergast@pnl.gov>

Tracking Status: None
"Wyngarden, Stephen" <SWyngarden@icfi.com>
Tracking Status: None
"Brian Anderson" <Brian.Anderson@nrc.gov>
Tracking Status: None
"Kevin Quinlan" <Kevin.Quinlan@nrc.gov>
Tracking Status: None
"Jody Martin" <Jody.Martin@nrc.gov>
Tracking Status: None
"Sara Kirkwood" <Sara.Brock@nrc.gov>
Tracking Status: None
"Andrew Kugler" <Andrew.Kugler@nrc.gov>
Tracking Status: None
"Michelle Moser" <Michelle.Moser@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR01.nrc.gov

Files	**Size**	**Date & Time**
MESSAGE	458	1/9/2009 7:46:20 AM
Teleconference Summary 010609-Final.doc	49658	

Options
Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

Teleconference Summary with PEF
Levy County COL
January 6, 2009, 1:00 PM EST

Discussion Topic

Introductions

Information needs clarified during site audit held December 2 through 5, 2008

Status

- PEF submitted input/output files (Calculation Native Files). NRC has provided these files to PNNL
- PEF submitted GIS Data Files. NRC has provided these files to PNNL
- PEF is in the process of preparing responses to information needs, which will include documents that have been requested. Responses are expected to be submitted to NRC next week

- SHPO
  - PEF copies of all letters to/from SHPO, that included consultation and coordination, will be provided with responses to information needs
  - PEF preference is to keep privileged or sensitive information from SHPO as confidential. Suggestion was made by NRC staff for PEF to submit sensitive information to the NRC and the NRC would docket as non-public; however, it has been decided that NRC staff will seek this information directly from SHPO (see Information Need CR-14). Information that was not sensitive has already been provided to the NRC by PEF through GIS data files
  - PEF will send the PEF Guidance Document and the SHPO's concurrence on the Inadvertent Finds Procedure to the NRC in response to an information need
  - The PEF policy document on Cultural Resources has not been sent to SHPO. Suggestion was made by NRC staff for PEF to obtain SHPO concurrence on this document to strengthen their positions

- Reading Room – Accessibility of PEF documents
  - Reading rooms in Richland and Chantilly are stocked
  - The reading rooms contain a list of the documents stocked in the respective reading room
  - HP/RC documents requested during the site audit have been sent to the CH2M Hill office in Parsippany, New Jersey
  - Transportation documents have been sent to the CH2M Hill office in Columbus, Ohio

- Preparation
  - LWA vs. COL impacts – PEF has revised text and tables in Section 4.6 and Section 4.8, which will be provided by PEF next week with the responses to information needs
  - EIS Scoping Summary Report will describe site audit activities conducted by the staff and is expected to be publicly available by May 28, 2009. this report includes:
    - Participants, itinerary, and trip report
    - One to three pages discussing audit activities for each technical area

        - Does not include analysis, conclusions or judgments
        - Requires OGC review

Managing Site Audit and Information

- Files that are either executables or in a native format (e.g., codes, GIS layers) are not ADAMS compatible. Progress Energy is submitting these files under separate cover letters
- NRC needs sufficient basis for each RAI and must determine whether or not the information has already been provided
- Before RAIs are published there will be interaction with PEF to discuss follow-up items from the audit, additional needs for the reading rooms, responses to information needs, etc.

USACE

USACE was not available for this teleconference. The following items will be discussed with the Corps or during the next teleconference

- RAIs from the Corps and other Corps requirements
- Review of Vogtle EIS to see where information may be required for Levy
- USACE met with PEF and their consultant, Biological Resource Associates, to discuss wetlands mitigation. PEF presented an overview (same as that presented to the State) of conceptual wetland mitigation strategies/plans and potential mitigation sites. PEF indicated during this teleconference that there will be a follow-up visit for jurisdictional wetlands and delineation. A mitigation plan for the project was submitted to the State of Florida last week
- USACE interacted with CH2M Hill (Martha Klein) on January 22 and 23 to review jurisdictional determinations and wetlands delineation on the plant and haul road sites
- Discuss Purpose and Need
- Corps Public Notice will be submitted upon completion of DEIS
- NRC to review USACE Implementation Plan

Other

- Next teleconference: 1:00 pm EST, January 22, 2009
- Interactions with other agencies
    - PEF continues to work with the FDEP such as the NPDES permitting group
    - Public meetings regarding transmission lines (~200 miles) are scheduled for the following
        - Crystal River January 13, 2009
        - Brooksville January 14
        - Homosassa January 15

Schedule

- Scoping period ended December 23, 2008. Scoping Summary Report to be issued May 28, 2009
- RAIs
    - PNNL/ISL prepares EIS RAIs November 18 - January 8
    - NRC review of RAIs January 9 - January 23
    - Resolution of EIS RAIs with PNNL/ISL January 26 - January 30
    - OGC review of EIS RAIs January 30 - February 13
    - Resolve comments on EIS RAIs February 17 - February 23
    - RAIs issued to PEF February 24

- RAI Responses from PEF February 25 - March 27

Participants on Teleconference (January 6, 2009)

Paul Snead (PEF)
Aroon Kapur (PEF)
Eric Woods (CH2M Hill)
Loren Young (CH2M Hill)
Scott Freeman (CH2M Hill)
Steve Wyngarden (ISL/ICF)
Mellissa DuMond (ISL/ICF)
Michael Smith (PNNL)
Michelle Moser (NRC)
Douglas Bruner (NRC)