PMFermiCOLPEm Resource

From: Patel, Chandu
Sent: Thursday, February 26, 2009 2:17 PM
To: Wentzel, Michael; Hale, Jerry
Subject: RE: Fermi Site Audit for Section 2.5

Michael,

Becky Smith would like to have first phase of P1 (Initial RAIs) done by 10/12/2009. That means P1 will be completed roughly after 60 days from 10/12/2009. That will include a response time of 30 days from applicant and 30 days review time for the staff. Does that help?

Chandu

From: Michael Wentzel
Sent: Thursday, February 26, 2009 2:10 PM
To: Chandu Patel; Jerry Hale
Subject: RE: Fermi Site Audit for Section 2.5

Chandu,

I'm not really sure how to incorporate this into the schedule as there is no P1a in Fermi. The P1 Review Responses and Prepare Supplemental RAIs for section 2.5. currently finishes on 10/29/09. Is this sufficient? Any additional guidance would be appreciated.

Thanks,
Mike

From: Chandu Patel
Sent: Thursday, February 26, 2009 11:27 AM
To: Michael Wentzel; Jerry Hale
Subject: FW: Fermi Site Audit for Section 2.5

Michael,

Please put this date in EPM and see if it affect our overall schedule for Fermi.

Chandu

From: Rebecca Karas
Sent: Thursday, February 26, 2009 10:57 AM
To: Laurel Bauer; Clifford Munson; Chandu Patel
Subject: RE: Fermi Site Audit for Section 2.5

This is probably moot, as the RMB on Tuesday approved moving P1a completion to 10/12/09. BTW, Chandu, are you putting in an ops support request for that, or should I?

From: Laurel Bauer
Sent: Thursday, February 26, 2009 8:48 AM
To: Clifford Munson
Cc: Rebecca Karas
Subject: FW: Fermi Site Audit for Section 2.5

FYI…

From: Chandu Patel
Sent: Thursday, February 26, 2009 8:45 AM
To: Laurel Bauer
Subject: RE: Fermi Site Audit for Section 2.5

Laurel,

I suggest that we discuss the audit schedule with Julia (Richard Raione) and your branch before deciding the date. I like to have one schedule for as many as we can handle that week. So far your branch and Richard's branch has expressed interest. We are developing the detailed schedule for Fermi next week. We should plan this next week during EPM development for Fermi 3. We are adjusting the review start date to March 1, 2009, if management approves it.

Chandu

Hearing Identifier: Fermi_COL_Public
Email Number: 438

Mail Envelope Properties (DC2088DF7F51A8499309AA4A35D0C1E01CEF81AF1E)

Subject: RE: Fermi Site Audit for Section 2.5
Sent Date: 2/26/2009 2:16:32 PM
Received Date: 2/26/2009 2:16:34 PM
From: Patel, Chandu

Created By: Chandu.Patel@nrc.gov

Recipients:
"Wentzel, Michael" <Michael.Wentzel@nrc.gov>
Tracking Status: None
"Hale, Jerry" <Jerry.Hale@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR02.nrc.gov

Files	**Size**	**Date & Time**
MESSAGE	2205	2/26/2009 2:16:34 PM

Options
Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: