AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. | 1. CONTRACT ID CODE | PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. M007

3. EFFECTIVE DATE September 11, 2009

4. REQUISITION/PURCHASE REQ. NO. 33-07-358T028M007

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100

U.S. Nuclear Regulatory Commission
Div. of Contracts, CMB3
Attn: Manon Butt, 301-492-3629
Mail Stop TWB-01-B10M
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6) CODE 3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop TWB-01-B10M

Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

OAO CORPORATION

Attn: Patricia Gagliemo-Prior

5290 Shawnee Road

Alexandria VA 22312

CODE 074830209 FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-DR3307358T028

X 10B. DATED (SEE ITEM 13) 09-26-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A No Funding

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor ☐ is not, [X] is required to sign this document and return 2 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Task Order 28, OIS Short Term Operational, Administrative, and System Support, under Delivery Order DR-33-07-358.

The purpose of this modification is to extend the period of performance, as described on the following page.

NRC Project Officer: Jeffrey Bartlett, 301-415-0243, email jeffrey.bartlett@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
P.A. GAGLIEMO-PRIOR
SR. CONTRACTS MANAGER

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Manon L. Butt
Contracting Officer

15B. CONTRACTOR/OFFEROR
P.A. Gagliemo-Prior
(Signature of person authorized to sign)

15C. DATE SIGNED 9/18/09

16B. UNITED STATES OF AMERICA
BY Manon L. Butt
(Signature of Contracting Officer)

16C. DATE SIGNED 9/11/09

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

SEP 23 2009

ADM002

Reference Task Order 28, OIS Short Term Operational, Administrative, and System Support, under Delivery Order DR-33-07-358.

The purpose of this modification is to extend the period of performance end date of this task order from September 25, 2009, to September 25, 2010, an extension of one year, in order to continue the effort under this task order during option year two of Delivery Order DR-33-07-358. The revised period of performance is from September 26, 2007, through September 25, 2010.

The task order ceiling remains unchanged at $515,470.40.

This modification does not obligate any funding. The obligated amount remains unchanged at $515,470.40.

Summary - Total Obligations by Job Code Number (no change):

J1278	$3,393.80
J1270	$106,000.00
J1259	$116,000.00
J1100	$40,076.60
J1296	$200,000.00
D1407	$50,000.00
Total	$515,470.40

All other terms and conditions of the subject task order remain unchanged.