DISTRIBUTION:
Docket File
DRL R/F
PWR-1 R/F
LMMuntzing
RCDeYoung
OGC, Karman
BSchur, OGC
OCR (2)
GErtter, DR
NBrown

Docket No. 50-247

FEB 16 1972

Mr. Edward J. Bauser
Executive Director
Joint Committee on Atomic Energy
Congress of the United States

Dear Mr. Bauser:

The Atomic Energy Commission has issued an Order extending the construction completion date for Consolidated Edison Company of New York, Inc.'s Indian Point Nuclear Generating Unit No. 2. In lieu of the completion date of March 1, 1972, as specified in our November 17, 1971 letter to Consolidated Edison for Provisional Construction Permit No. CPPR-21, as amended, the latest completion date has been extended to July 1, 1972.

This extension was necessary because of delays in completion of the facility that have occurred due to a fire in the primary auxiliary building. Further, licensing delays have occurred as a result of the contested nature of the public hearing which is in progress.

Two copies of a request for extension of the completion date from the Consolidated Edison Company, together with two copies of the Order, are enclosed for the information of the Committee. The Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by
Frank Schroeder

for Peter A. Morris, Director
Division of Reactor Licensing

Enclosures:
1. Request for Extension
2. Order

bcc: Chairman Schlesinger
Commissioner Ramey
Commissioner Johnson
Commissioner Larson
Commissioner Doub
Secretariat (2)
OGC

8111210132 720216
PDR ADOCK 05000247
P PDR

(See previous Yellow for Concurrence)

2/ /72

C R E S S D: T6018, R05 2/10/72	AD:PWR	PWR-1	DRL:PWR	DRL	DR	OCR
OFFICE ▶						
SURNAME ▶	NBrown:bv	KNiel/Muller	RCDeYoung	PAMorris	LMMuntzing	
DATE ▶	2/ /72	2/ /72	2/ /72	2/ /72	2/ /72	2/15/72

DISTRIBUTION:
Docket File
DRL R/F
PWR-1 R/F
L. M. Muntzing
R. C. DeYoung
OGS, Karman
B. Schur, OGC
OCR (2)
G. Ertter, DR
N. Brown

Docket No. 50-247

Mr. Edward J. Bauser
Executive Director
Joint Committee on Atomic Energy
Congress of the United States

Dear Mr. Bauser:

The Atomic Energy Commission has issued an Order extending the construction completion date for Consolidated Edison Company of New York, Inc.'s Indian Point Nuclear Generating Unit No. 2. In lieu of the completion date of March 1, 1972, as specified in our November 17, 1971 letter to Consolidated Edison for Provisional Construction Permit No. CPPR-21, as amended, the latest completion date has been extended to July 1, 1972.

Two copies of a request for extension of the completion date from the Consolidated Edison Company, together with two copies of the Order, are enclosed for the information of the Committee. The Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Peter A. Morris, Director
Division of Reactor Licensing

Enclosures:
1. Request for Extension
2. Order

bcc: Chairman Schlesinger
Commissioner Ramey
Commissioner Johnson
Commissioner Larson
Commissioner Doub
Secretariat (2)

OGC NK 2/1/72
2/1 /72

CRESS:jlm OFFICE ▶	AD:PWR	PWR-1	DRL:PWR	DRL	DR	OCR
TN12,017(9)		KK				
2/2/72 SURNAME ▶	NBrown	Kniel/Muller	RCDeYoung	PAMorris	LMMuntzing	
DATE ▶	2/2 /72	2/3 /72	2/ /72	2/ /72	2/ /72	2/ /72