From: Staab, Christopher
Sent: Thursday, March 04, 2010 4:16 PM
To: BONDRE Jayant (TRANSNUCLEAR INC)
Cc: SHAW Don (TRANSNUCLEAR INC)
Subject: Draft Revised Schedule for MP-197 based on a 4/7 response date (below)

Jayant,

FYI: Sill need to get approval internally, however the following is a draft schedule based on extending the dates based on a 4/7 response date:

4/7 - Receive RAI responses
6/15 - Issue CoC - assuming no significant changes to the application which would partially or completely restart the clock and assuming no second round of RAIs and assuming no significant issues.

Regards,

Chris

E-mail Properties

Mail Envelope Properties ()

Subject: Draft Revised Schedule for MP-197 based on a 4/7 response date (below)
Sent Date: 3/4/2010 4:13:25 PM
Received Date: 3/4/2010 4:16:00 PM
From: Staab, Christopher

Created By: Christopher.Staab@nrc.gov

Recipients:
jayant.bondre@transnuclear.com (BONDRE Jayant (TRANSNUCLEAR INC))
Tracking Status: None
don.shaw@transnuclear.com (SHAW Don (TRANSNUCLEAR INC))
Tracking Status: None

Post Office:

Files	Size	Date & Time
MESSAGE	8487	3/4/2010

Options
Expiration Date:
Priority: olImportanceNormal
ReplyRequested: False
Return Notification: False

Sensitivity: olNormal
Recipients received: