Potential Processing Schedule for New Jersey

Event	# Weeks*	Date** (Initial schedule)	Date*** (drop dead)	Comments
Part 1-Review of the Request for an Agreement				
Receipt of Draft Request	0	10/3/07		
Team Concludes Completeness Review	3	10/24/07		
Completeness comment letter mailed	3	01/16/08		
Receipt of formal request	8	10/21/08		
Team review of formal request finished	8****	01/28/09		
PM completes Commission Paper, including draft staff assessment and FR notice	2	02/10/09	3/3/09	
Part 2-FR publication & public comment period				
NRC Offices concur on Commission Paper	3	03/03/09	3/18/09	Work with Andy re: CFO review schedule – give only 2 weeks
EDO sends Paper to Commission	2	03/17/09	4/8/09	Actually only 5 days (6 day cushion)
Commission approves publication	2	03/31/09	4/22/09	
First publication in FR	1	04/07/09	4/29/09	(b)(6) CRCPD mtg 5/9
Public comment period ends	4	05/05/09	5/27/09	(b)(6)
PM analyzes comments; completes final assessment and Commission paper	4	06/02/09	6/24/09	
Part 3-Final processing and Commission approval				
NRC Offices concur on final assessment and paper	3	06/23/09	7/22/09	
EDO signs paper	2	07/07/09	8/5/09	
Commission SRM approving Agreement	4	08/04/09	9/2/09	
Effective date of Agreement	4	09/01/09	9/30/09	

Ex 6

Ex 6

Ex 6

12/23/2009

Information in this record was deleted in accordance with the Freedom of Information Act. Exemptions Ex. 6
FOIA/PA 2010-0039

11/20

* The number of weeks to accomplish each action is taken from SA-700 and each time frame is considered generally as the minimum time to accomplish each of the actions.

** The date presented here is the actual date of past actions and projected earliest dates based on an acceptable complete application submitted by the State of New Jersey no later than October 10, 2008. If the application is submitted after that date, the application needs significant revision, or estimated times are not met, the effective date of the Agreement would be later than that presented here.

*** The drop dead date is a timeline based on the termination date of the waiver for States to retain their authority over 11e.(3) & (4) byproduct materials as defined in the Energy Policy Act of 2005.

**** The tentative schedule is based on the current working schedule given the other workload of the reviewers. The review will be completed by September 30, 2009. Every effort will be made to complete the process earlier if possible.