AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF PAGES 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
M006	See Block 16C	FAIMIS: 110873; FSM-11-023	

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Valerie Whipple Mail Stop TWB-01-B10M Washington, DC 20555	3100	U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop TWB-01-B10M Washington, DC 20555	3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(X)	9A. AMENDMENT OF SOLICITATION NO.
SOUTHWEST RESEARCH INSTITUTE INC 6220 CULEBRA RD SAN ANTONIO TX 782385100		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-41-09-011 T006
CODE 007936842 FACILITY CODE	X	10B. DATED (SEE ITEM 13) 09-30-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 2011-55-38-4-125 JC: F1156 BOC: 252A APPN: 31X0200 FAIMIS: 110873 $30,752

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	FAR 52.232-22
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return X copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2 of the modification.

DUNS: 007936842 NAICS: 541620 PSC: R421

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
R. B. Kalmbach Executive Director, Contracts	Valerie M. Whipple Contracting Officer
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED 01/06/2011
16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED 12/30/10

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001 SUNSI REVIEW COMPLETE JAN 12 2011 ADM002

The purpose of this modification is (1) to increase the level of effort as reflected in the attached, revised Statement of Work, (2) to increase the task order cost/ceiling by $30,752, from $239,304 to $270,056, to reflect the increase in level of effort and (3) to provide incremental funding in the amount of $30,752, which increases the task order obligated amount from $239,304 to $270,056.

Accordingly, the following change is hereby made:

1. Section A CONSIDERATION AND OBLIGATION—COST PLUS FIXED FEE (JUN 1988), Paragraphs (a) and (c) are hereby deleted in their entirety and replaced with the following:

   (a) The total estimated cost to the Government for full performance of this contract is **$270,056**, of which the sum of [redacted] represents the estimated reimbursable costs, and of which [redacted] represents the fixed fee. In the event that the government exercises its option, the total estimated cost to the Government will be increased as follows:

   Optional Task 3: **$34,806 (cost =** [redacted]**; Fee =** [redacted]

   (c) The amount presently obligated with respect to this order is **$270,056**, of which the sum of [redacted] represents the estimated reimbursable costs, and of which [redacted] represent the fixed fee. The Contractor shall not be obligated to incur costs above this ceiling/obligated amount unless and until the Contracting Officer shall increase the amount obligated. Any work undertaken by the Contactor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

A summary of obligations under this order, from date of award through this modification, is given below:

FY'09 obligation amount: $125,000
FY'10 obligation amount: $114,304
FY'11 obligation amount: $ 30,752
Cumulative total of NRC obligations to date: $270,056

All other terms and conditions of this task order remain unchanged.