AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.	1. CONTRACT ID CODE	PAGE	OF
		1	2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
M001	See Block 16C	ADM-11-163	

6. ISSUED BY CODE

U.S. Nuclear Regulatory Commission
Division of Contracts
Attn: Michael Turner - TWB-01-B10M
Information Management and Technology Br
Washington DC 20555-0001

7. ADMINISTERED BY (If other than Item 6) CODE

U.S. Nuclear Regulatory Commission
Div of Contracts
Mailstop: TWB-01-B10M
Information Management and Technology Br
Washington, DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

EMERGENT, LLC

8133 LEESBURG PIKE STE 450

VIENNA VA 221822622

CODE 781797712 FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS35F0153M NRC-DR-33-08-307T008

X 10B. DATED (SEE ITEM 13)
09-21-2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
B&R No.: 2011-40-51-2-156 JOB CODE No.: H1207
APPN No.:X0200 BOC No.: 252A FFS No.: 111558
OBLIGATION AMOUNT: $80,000.00 NAICS No.: 443120

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $80,000.00.

See Page 2 for details of modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Michael A. Turner, Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Michael A. Turner (Signature of Contracting Officer)	16C. DATE SIGNED 3/1/2011

NSN 7540-01-152-8070 PREVIOUS EDITION NOT USABLE
TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

ADM001

The purpose of this modification is to increase the obligated amount of the subject task order by $80,000.00 from $55,858.60 $135,858.60.

Accordingly, the following change is hereby made:

The first and second paragraphs of Task Order No. 8, dated, September 21, 2010, are deleted in their entirety and substituted with the following in lieu thereof.

"In accordance with the Section B.3.20, **Task Order Procedures**, of the subject delivery order, this letter hereby definitizes Task Order No. 8. This effort shall be performed in accordance with the enclosed Statement of Work. Task Order No. 8 shall be in effect from October 1, 2010, through June 22, 2011. The term of this task order may be extended at the option of the Government through September 30, 2011, pursuant with Section C.3, **Option to Extend the term of the Contract**. The cost ceiling for Task order No. 8 is **$548,307.98**.

Task Order No. 8 obligates funds in the amount of **$135,858.60**. The obligated amount shall, at no time, exceed the task order cost ceiling. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, contractor is not obligated to continue performance under this task order or otherwise incur costs in excess of the amount obligated, until the Contracting Officer notifies the contractor in writing that the obligated amount has been increased. In absence of such notification by the Contracting Officer, the Government is not obligated to reimburse the contractor for any costs in excess of the obligated amount specified herein. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's risk."

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY'10 Obligation Amount ---------- $55,858.60
Total FY'11 Obligation Amount ---------- $80,000.00

Cumulative Total of NRC Obligations: $135,858.60.

This modification obligates FY'11 funds in the amount of $80,000.00.

All other terms and conditions under this task order, including the ceiling amount of $548,307.98 remains unchanged.