## PMComanchePeakPEm Resource

**From:** Woodlan, Don [Donald.Woodlan@luminant.com]
**Sent:** Wednesday, March 02, 2011 12:27 PM
**To:** Monarque, Stephen; ComanchePeakCOL Resource
**Cc:** Conly, John; Evans, Todd; Bird, Bobby; 'nicholas_kellenberger@mnes-us.com'; 'tapia_joseph@mnes-us.com'; 'russell_bywater@mnes-us.com'
**Subject:** Re: 2011-02-24 Schedule changes for RAI responses

Are you still working on the extension for RAI 198 to April 21?
Don Woodlan Luminant

---

**From**: Monarque, Stephen <Stephen.Monarque@nrc.gov>
**To**: Woodlan, Don; ComanchePeakCOL Resource <ComanchePeakCOL.Resource@nrc.gov>
**Cc**: Conly, John; Evans, Todd; Bird, Bobby; nicholas_kellenberger@mnes-us.com <nicholas_kellenberger@mnes-us.com>; 'tapia_joseph@mnes-us.com' <tapia_joseph@mnes-us.com>; russell_bywater@mnes-us.com <russell_bywater@mnes-us.com>
**Sent**: Wed Mar 02 11:20:36 2011
**Subject**: RE: 2011-02-24 Schedule changes for RAI responses

Don,

The answer is yes for these RAIs below, I will update the project status report.

Thanks,

Stephen Monarque
U. S. Nuclear Regulatory Commission
NRO/DNRL/NMIP
301-415-1544

---

**From:** Woodlan, Don [mailto:Donald.Woodlan@luminant.com]
**Sent:** Thursday, February 24, 2011 12:41 PM
**To:** Monarque, Stephen; ComanchePeak Resource
**Cc:** Conly, John; Evans, Todd; Bird, Bobby; nicholas_kellenberger@mnes-us.com; 'tapia_joseph@mnes-us.com'; russell_bywater@mnes-us.com
**Subject:** 2011-02-24 Schedule changes for RAI responses

Steve,

We didn't have a status call yesterday so I wanted to update you on a few items.

RAI-198 - **Luminant to respond to extent possible at this time (by 3/23)with a commitment to provide additional information as the NRC and industry resolves challenges in this area.**

11.05, RAI-201(5377) Rad Monitor – **Luminant is having difficulty getting our resources together to discuss. Would like a two week extension in due date (from 3/2/11 to 3/16/11).**

11.03, RAI-200(5375) Gas Eff – **Based on the clarifying call, preparation of the response will take more time than anticipated. Would like an extension of three weeks (from 3/2/11 to 3/23/11).**

11.02, RAI-203(5374) Liq Waste - **Luminant needs time to determine potential resolution paths. These are complex questions. Luminant will probably need a clarifying call the week of 2/28/11. More time will probably be needed to provide a response.**

Model RI Methodology - **Agree on meeting date and time in late March 2011.** **Luminant proposes week of March 28.**

Please respond when you get a chance.

Thanks,

Donald R. Woodlan
Manager, Nuclear Regulatory Affairs
**Luminant Power**
O- 254-897-6887 C- 214-542-7761

Confidentiality Notice: This email message, including any attachments, contains or may contain confidential information intended only for the addressee. If you are not an intended recipient of this message, be advised that any reading, dissemination, forwarding, printing, copying or other use of this message or its attachments is strictly prohibited. If you have received this message in error, please notify the sender immediately by reply message and delete this email message and any attachments from your system.

Confidentiality Notice: This email message, including any attachments, contains or may contain confidential information intended only for the addressee. If you are not an intended recipient of this message, be advised that any reading, dissemination, forwarding, printing, copying or other use of this message or its attachments is strictly prohibited. If you have received this message in error, please notify the sender immediately by reply message and delete this email message and any attachments from your system.

**Hearing Identifier:** ComanchePeak_COL_Public
**Email Number:** 1255

**Mail Envelope Properties** (A34507C196705B44B7F8F0B1BFE80AAE07535ACD21)

**Subject:** Re: 2011-02-24 Schedule changes for RAI responses
**Sent Date:** 3/2/2011 12:26:42 PM
**Received Date:** 3/2/2011 12:26:50 PM
**From:** Woodlan, Don

**Created By:** Donald.Woodlan@luminant.com

**Recipients:**
"Conly, John" <John.Conly@luminant.com>
Tracking Status: None
"Evans, Todd" <Eric.Evans@luminant.com>
Tracking Status: None
"Bird, Bobby" <Robert.Bird@luminant.com>
Tracking Status: None
"'nicholas_kellenberger@mnes-us.com'" <nicholas_kellenberger@mnes-us.com>
Tracking Status: None
"'tapia_joseph@mnes-us.com'" <tapia_joseph@mnes-us.com>
Tracking Status: None
"'russell_bywater@mnes-us.com'" <russell_bywater@mnes-us.com>
Tracking Status: None
"Monarque, Stephen" <Stephen.Monarque@nrc.gov>
Tracking Status: None
"ComanchePeakCOL Resource" <ComanchePeakCOL.Resource@nrc.gov>
Tracking Status: None

**Post Office:** MDCEXMB02.tceh.net

| **Files** | **Size** | **Date & Time** |
|---|---|---|
| MESSAGE | 3416 | 3/2/2011 12:26:50 PM |

**Options**
**Priority:** Standard
**Return Notification:** No
**Reply Requested:** No
**Sensitivity:** Normal
**Expiration Date:**
**Recipients Received:**