AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.	1. CONTRACT ID CODE	PAGE	OF
		1	2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
M009	See block 16C	42-07-482TO35M009A Dated 4/10/11	

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Ashlee Bushell Mail Stop: TWB-01-B10M Washington, DC 20555	3100	U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555	3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(X)	9A. AMENDMENT OF SOLICITATION NO.
ENERGY RESEARCH INC 6167 EXECUTIVE BLVD ROCKVILLE MD 208523901		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-42-07-482 0035
CODE 621211259 FACILITY CODE	X	10B. DATED (SEE ITEM 13) 09-12-2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to correct an administrative error from modification 8. The correct amount obligated is $466,157.00, not $496,157.00 as previously stated. See page 2 for details.

Task Order Ceiling: $878,916.78 (unchanged)
Total Obligated Amount: $466,157.00 (changed)
Period of Performance: 09/11/2008 - 12/31/2012 (unchanged)

All other terms and conditions remain the same.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Morie Gunter-Henderson Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 4/13/11

NSN 7540-01-152-8070 PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to correct an administrative error from modification 8. The correct amount obligated is $466,157.00, not $496,157.00 as previously stated. Accordingly, the contract is modified as follows:

Paragraph 3, page 2 of 2 under the Basic Task Order 35, is hereby deleted in its entirety and replaced with the following:

"The amount obligated by the Government in respect to this task order is $466,157.00 of which $443,949.00 represents the reimbursable costs, and the amount of $22,198.00 represents the fixed fee.

A summary of obligations from the date of award through the date of this action is provided as follows:

TOTAL FY08 OBLIGATIONS:	$150,000.00
TOTAL FY09 OBLIGATIONS:	$100,000.00
TOTAL FY10 OBLIGATIONS:	$156,157.00
TOTAL FY11 OBLIGATIONS:	$ 60,000.00
CUMULATIVE TOTAL OF OBLIGATIONS:	$466,157.00

ALL OTHER TERMS AND CONDITIONS SHALL REMAIN IN FULL FORCE AND EFFECT.