Perkins, Leslie

From: Pham, Bo
Sent: Thursday, September 02, 2010 6:00 PM
To: Sakai, Stacie
Cc: Perkins, Leslie; Brady, Bennett
Subject: FW: Salem & HC environmental review

Stacie, please submit the following EDO note:

The schedule for issuing the Draft Supplemental Environmental Impact Statement (SEIS) for the Salem, Units 1 and 2 and Hope Creek license renewal environmental review has been delayed due to staff requiring additional time to complete its review. The DSEIS is expected to be published by the end of October 2010. The staff issued a formal schedule change letter on September 2, 2010.

Bo Pham
Chief, Projects Branch 1
Division of License Renewal
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
301-415-8450

From: Sakai, Stacie
Sent: Thursday, September 02, 2010 5:54 PM
To: Pham, Bo
Subject: RE: Salem & HC environmental review

We have done EDO notes for schedule extensions for PINGP and IP. We may want to consider doing one for this. If so, here's the issued EDO notes:

The schedule for issuing the Final Supplemental Environmental Impact Statement (SEIS) for Indian Point Units 2 and 3 license renewal has been delayed. The staff had intended to issue the Final SEIS on August 31, 2010, but now intends to issue the Final SEIS on or before November 19, 2010, to allow time to consider the large number of public comments the staff has received from members of the public. The staff issued a formal schedule change letter on August 31, 2010.

The schedule for issuing the Final Supplemental Environmental Impact Statement (SEIS) for the Prairie Island Generating Nuclear Plant, Units 1 and 2 has been delayed one month. The delay is due to staff identifying additional information needed from the applicant to complete their review. The FSEIS is expected to be published by the end of October 2010. The staff issued a formal schedule change letter on September 1, 2010.

From: Pham, Bo
Sent: Thursday, September 02, 2010 5:47 PM
To: Perkins, Leslie; Eccleston, Charles; Brady, Bennett
Cc: Sakai, Stacie
Subject: Salem & HC environmental review

All,

D-160

I just signed a letter out to Salem & HC to extend their environmental review schedule as indicated below. All the major milestones, including DSEIS issuance, DSEIS meeting, and FSEIS issuance will be impacted. I've also just spoke to Nancy Ranek to inform her of the change.

From here on, I'd like to have Charles focus on finishing and issuing the FSEIS for Duane Arnold. Leslie will take over putting & issuing the DSEIS for Salem & HC until Charles is free from DAEC. Leslie, please make sure the schedule for the interface meeting handouts and public webpage are updated with this info. Thanks.

Milestones	Schedule
Draft Supplemental Environmental Impact Statement (SEIS) - Issued	10/22/2010
EPA FRN Published - Availability / Comment on Draft SEIS	10/29/2010
Public Meeting - Draft SEIS	11/17/2010
End of Draft SEIS Comment Period	12/17/2010
Final SEIS - Issued	03/25/2011
EPA FRN Published - Availability of Final SEIS	04/01/2011
Decision Director NRR - Approval	06/14/2011
Commission Decision (if hearing is granted)	02/03/2012

Bo Pham
Chief, Projects Branch 1
Division of License Renewal
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
301-415-8450