INTERAGENCY AGREEMENT	1. IAA NO. NRC-HQ-25-14-T-0004/M0001	PAGE 1 OF 2

2. ORDER NO.	3. REQUISITION NO.	4. SOLICITATION NO.
	NRO-14-0216	

5. EFFECTIVE DATE	6. AWARD DATE	7. PERIOD OF PERFORMANCE
08/05/2014	08/05/2014	06/01/2014 TO 01/31/2019

8. SERVICING AGENCY
PACIFIC NORTHWEST NAT LAB
ALC:
DUNS: +4:
US DEPARTMENT OF ENERGY
PACIFIC NORTHWEST SITE OFFICE
PO BOX 350 MS K9-42
RICHLAND WA 99352

POC Genice Madera
TELEPHONE NO. 509-372-4010

9. DELIVER TO
DAYNA DORITY
US NUCLEAR REGULATORY COMMISSION
OFFICE OF NEW REACTORS
11555 ROCKVILLE PIKE
MAIL STOP TWFN 6 D3
ROCKVILLE MD 20852

10. REQUESTING AGENCY
ACQUISITION MANAGEMENT DIVISION
ALC: 3100001
DUNS: 040535809 +4:
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
ROCKVILLE MD 20852-2738

POC Jeffrey Mitchell / Jasmine Beckford
TELEPHONE NO. 301-287-0955

11. INVOICE OFFICE
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
MAILSTOP O3-E17A
ROCKVILLE MD 20852-2738

12. ISSUING OFFICE
US NRC - HQ
ACQUISITION MANAGEMENT DIVISION
MAIL STOP 3WFN-05-C64MP
WASHINGTON DC 20555-0001

13. LEGISLATIVE AUTHORITY
Energy Reorganization Act of 1974

14. PROJECT ID

15. PROJECT TITLE
PNNL EWA PM TASK ORDER

16. ACCOUNTING DATA
2014-X0200-FEEBASED-25-25D099-17-4-151-1042-251D

17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Task Ordering Agreement No. NRC-HQ-25-14-D-0001 Task Order No. NRC-HQ-25-14-T-0004 Agreement/Task Order No. NRCHQ2514D0001-NRCHQ2514T0004 Master IAA: NRCHQ2514D0001 The purpose of this modification is to provide incremental funding in the amount of $250,000.00, thereby increasing the total obligations for this agreement from $250,000.00 to $500,000.00. Continued ...				

23. PAYMENT PROVISIONS	24. TOTAL AMOUNT
	$250,000.00

25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)	26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)
	Jeffrey R. Mitchell

25b. NAME AND TITLE	25c. DATE	26b. CONTRACTING OFFICER	26c. DATE
		JEFFREY R. MITCHELL	8/5/2014

TEMPLATE - ADM001 SUNSI REVIEW COMPLETE AUG 2 5 2014 ADM002

All other terms and conditions remain unchanged including the authorized cost ceiling of $7,422,036.00.