AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
M0004	11/19/2014	ZEROREQ-ADM-15-0006	

6. ISSUED BY	CODE	7. ADMINISTERED BY *(If other than Item 6)*	CODE
U.S. NRC - HQ Acquisition Management Division Mail Stop: 3WFN-05-C64MP Washington DC 20555-0001	NRCHQ		

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

TRANSWALL OFFICE SYSTEMS, INC.
Attn: HUGH AIKENS
1220 WILSON DR
WEST CHESTER PA 193804231

CODE 611632790 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-HQ-12-A-10-0002
NRC-HQ-12-O-10-0001

10B. DATED *(SEE ITEM 13)*
11/29/2011

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

GSA Contract #: GS28F0029S
The purpose of this modification is to exercise Option Period One (1).
Period Of Performance End Date changed from 2014-11-30 to 2015-11-30

CHANGES FOR LINE ITEM NUMBER: 9500
Total Amount changed from $100,000.00 to $50,000.00
CHANGES FOR DELIVERY LOCATION: NRCHQ
Amount changed from $100,000.00 to $50,000.00

CHANGES FOR LINE ITEM NUMBER: 9400
Total Amount changed from $160,000.00 to $210,000.00
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		ASHLEE BUSHELL	
15B. CONTRACTOR/OFFEROR _____ *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. Ashlee Bushell	16C. DATE SIGNED 11/19/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

NOV 25 2014

ADM002

NAME OF OFFEROR OR CONTRACTOR
TRANSWALL OFFICE SYSTEMS, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	End Date changed from 2014-11-30 to 2015-11-30 CHANGES FOR DELIVERY LOCATION: NRCHQ Amount changed from $160,000.00 to $210,000.00 CHANGES FOR LINE ITEM NUMBER: 9301 End Date changed from 2014-11-30 to 2015-11-30 See Page 3 for more information.				

The purpose of this modification is (1) to exercise Option Period 1, (2) to increase the Task Order ceiling by $50,000.00, from $200,000.00 to $250,000.00, and (3) to extend the period of performance through November 30, 2015.

Accordingly, the following changes are hereby made:

1. Section A.1 DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 4 (JUN 1988) is deleted in its entirety and replaced with the following:

The ordering period for this BPA shall commence on December 1, 2011 and will expire on **November 30, 2015** or such later date as determined by the exercise of any option.

Base Period: December 1, 2011 – November 30, 2014
Option Period 1: December 1, 2014 – November 30, 2015 **Exercised**
Option Period 2: December 1, 2015 – November 30, 2016

Any orders issued during this period shall be completed within the time specified in the order, unless otherwise specified herein.

2. The first sentence of paragraph (a) of Section A.2 CONSIDERATION AND OBLIGATION – DELIVERY ORDERS (JUN 1988) is deleted in its entirety and replaced with the following:

(a) The total amount of this contract (ceiling) for the product/services ordered, delivered, and accepted under this task order is $300,000.00. The current estimated amount of this contract (ceiling) for the base and exercised options for the products/services ordered, delivered, and accepted under this task order is **$250,000.00**.

3. Paragraph (b) of Section B.5 52.216-19 ORDER LIMITATIONS (OCT 1995) is deleted in its entirety and replaced with the following:

(b) Maximum order. The Contractor is not obligated to honor---
(1) Any order for a single item in excess of **$250,000.00**;
(2) Any order for a combination of items in excess of **$250,000.00**; or
(3) A series of orders from the same ordering office within 5 days that together call for quantities exceeding the limitation in paragraph (b)(1) or (2) of this section.

All other terms and conditions of this task order remain unchanged.