INTERAGENCY AGREEMENT	1 IAA NO. NRCHQ2512D0004-T016/M0003	PAGE 1 OF 2

2 ORDER NO	3 REQUISITION NO	4 SOLICITATION NO

5 EFFECTIVE DATE	6 AWARD DATE	7 PERIOD OF PERFORMANCE
See Block 26c	02/23/2015	01/01/2013 TO 03/31/2017

8 SERVICING AGENCY
PACIFIC NORTHWEST NAT LAB
ALC:
DUNS: +4:
US DEPARTMENT OF ENERGY
PACIFIC NORTHWEST SITE OFFICE
PO BOX 350 MS K9-42
RICHLAND WA 99352

POC Genice Madera
TELEPHONE NO 509-372-4010

9 DELIVER TO
TOMEKA TERRY
11555 ROCKVILLE PIKE
MAIL STOP TWFN 6 C32
ROCKVILLE MD 20852

10 REQUESTING AGENCY
ACQUISITION MANAGEMENT DIVISION
ALC: 3100001
DUNS: +4:
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
ROCKVILLE MD 20852-2738

POC Geoffrey Coleman
TELEPHONE NO 301-415-5177

11 INVOICE OFFICE
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
MAILSTOP 03-E17A
NRCIPACRESOURCENRCGOV
ROCKVILLE MD 20852-2738

12 ISSUING OFFICE
US NRC - HQ
ACQUISITION MANAGEMENT DIVISION
MAIL STOP 3WFN-05-C64MP
WASHINGTON DC 20555-0001

13 LEGISLATIVE AUTHORITY
Energy Reorganization Act of 1974

14 PROJECT ID
QPC04

15 PROJECT TITLE
CALVERT CLIFFS UNIT 3 COL- ENVIRONMENTAL REVIEW

16 ACCOUNTING DATA
No Funds Obligated

17 ITEM NO	18 SUPPLIES/SERVICES	19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	NRCHQ2512D0004 Master IAA: NRCHQ2512D0004 The purpose of this modification is to change the expiration date of this agreement from 09/30/2014 to 03/31/2017 and revise the deliverable due dates. Accordingly the agreement is modified as follows: The period of Performance is hereby revised as follows: 10/01/2012 through 03/31/2017 The deliverable due dates are revised as follows: Continued ...				

23 PAYMENT PROVISIONS	24 TOTAL AMOUNT
	$0.00

25a SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)	26a SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)
	Jeffrey P. Mitchell

25b NAME AND TITLE	25c DATE	26b CONTRACTING OFFICER	26c DATE
		JEFFREY P. MITCHELL	2/23/2015

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAR 19 2015

ADM002

Final General Conformity Determination (GCD) - 03/31/2017

All other terms and conditions will remain unchanged including the authorized cost ceiling of $313,020.00.