INTERAGENCY AGREEMENT	NRC-HQ-60-15-I-0007/M0001	PAGE 1	OF 2

2. ORDER NO.	3. REQUISITION NO.	4. SOLICITATION NO.

5. EFFECTIVE DATE	6. AWARD DATE	7. PERIOD OF PERFORMANCE
01/05/2016	01/05/2016	08/24/2015 TO 09/30/2016

8. SERVICING AGENCY
COMMERCE UNITED STATES DEPT OF
ALC: 13-14-0001
DUNS: 156140209 +4:
EAST WEST HIGHWAY
ROOM 14334
SILVER SPRING MD 20910

POC
TELEPHONE NO.

9. DELIVER TO
DAVID AIRD
US NUCLEAR REGULATORY COMMISSION
OFFICE OF NUCLEAR REGULATORY RESEARCH
MAIL STOP T-10A12
WASHINGTON DC 20555-0001

10. REQUESTING AGENCY
ACQUISITION MANAGEMENT DIVISION
ALC: 31000001
DUNS: +4:
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
ROCKVILLE MD 20852-2738

POC MORIE GUNTER-HENDERSON
TELEPHONE NO. (301) 415-7924

11. INVOICE OFFICE
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
MAILSTOP O3-E17A
ROCKVILLE MD 20852-2738

12. ISSUING OFFICE
US NRC - HQ
ACQUISITION MANAGEMENT DIVISION
MAIL STOP TWFN-5E03
WASHINGTON DC 20555-0001

13. LEGISLATIVE AUTHORITY
Energy Reorganization Act of 1974

14. PROJECT ID

15 PROJECT TITLE
TECHNICAL ASSISTANCE ON CLIMATIC DATA FOR PRA

16. ACCOUNTING DATA
No Funds Obligated

2 evoteq - res- 16-0054

17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	INTER-AGENCY AGREEMENT NO. NRC-HQ-60-15-I-0007 Master IAA: N/A The purpose of this modification is to extend the period of performance at no additional cost to the Government. As a result the period of performance is changed from 08/24/2015 - 04/30/2016 to 08/24/2015 - 09/30/2016. Revised Deliverables: - Workshop notes - 1week after workshop Continued ...				

23. PAYMENT PROVISIONS

24. TOTAL AMOUNT
$0.00

25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)

26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)

25b. NAME AND TITLE	25c. DATE	26b. CONTRACTING OFFICER	26c. DATE
Andrew D.Stern,Director AFSO	2/5/16	MORIE E. GUNTER-HENDERSON	1/5/2016

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

FEB 10 2016

ADM002

- 2nd draft report - 14 weeks after workshop
- Final report - 22 weeks after workshop

All other terms and conditions remains the same including the authorized ceiling amount of $120,508.66.