REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8105120227 DOC.DATE: 81/05/05 NOTARIZED: NO DOCKET #
FACIL:50-387 Susquehanna Steam Electric Station, Unit 1, Pennsylva 05000387
50-388 Susquehanna Steam Electric Station, Unit 2, Pennsylva 05000388
AUTH.NAME AUTHOR AFFILIATION
CURTIS,N.W. Pennsylvania Power & Light Co.
RECIP.NAME RECIPIENT AFFILIATION
EISENHUT,D.G. Division of Licensing

SUBJECT: Updates estimated const completion dates for Units 1 & 2. Unit 1 will be completed during Apr 1982 & Unit 2 will be completed during Apr 1983.

DISTRIBUTION CODE: B001S COPIES RECEIVED:LTR 1 ENCL 0 SIZE: 1
TITLE: PSAR/FSAR AMDTS and Related Correspondence

NOTES:Send I&E 3 copies FSAR & all amends. 05000387
Send I&E 3 copies FSAR & all amends. 05000388

	RECIPIENT ID CODE/NAME		COPIES LTTR	COPIES ENCL	RECIPIENT ID CODE/NAME		COPIES LTTR	COPIES ENCL
ACTION:	A/D LICENSNG		1	0	LIC BR #2 BC		1	0
	RUSHBROOK,M.		1	0	STARK,R.	04	1	1
INTERNAL:	ACCID EVAL BR	26	1	1	AUX SYS BR	07	1	1
	CHEM ENG BR	08	1	1	CONT SYS BR	09	1	1
	CORE PERF BR	10	1	1	EFF TR SYS BR	12	1	1
	EMERG PREP	22	1	0	EQUIP QUAL BR	13	3	3
	GEOSCIENCES	14	1	1	HUM FACT ENG BR		1	1
	HYD/GEO BR	15	2	2	I&C SYS BR	16	1	1
	I&E	06	3	3	LIC GUID BR		1	1
	LIC QUAL BR		1	1	MATL ENG BR	17	1	1
	MECH ENG BR	18	1	1	MPA		1	0
	NRC PDR	02	1	1	OELD		1	0
	OP LIC BR		1	1	POWER SYS BR	19	1	1
	PROC/TST REV	20	1	1	QA BR	21	1	1
	RAD ASSESS BR	22	1	1	REAC SYS BR	23	1	1
	REG FILE	01	1	1	SLT ANAL BR	24	1	1
	STRUCT ENG BR	25	1	1				
EXTERNAL:	ACRS	27	16	16	LPDR	03	1	1
	NSIC	05	1	1				

TOTAL NUMBER OF COPIES REQUIRED: LTTR 56 ENCL ~~50~~ 0

PP&L

TWO NORTH NINTH STREET, ALLENTOWN, PA. 18101 PHONE: (215) 821-5151

NORMAN W. CURTIS
Vice President-Engineering & Construction
821-5381

RECEIVED
MAY 11 1981
U.S. NUCLEAR REGULATORY COMMISSION

May 5, 1981

Mr. Darrell G. Eisenhut, Director
Division of Licensing
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

SUSQUEHANNA STEAM ELECTRIC STATION
CONSTRUCTION COMPLETION ESTIMATE
ER 100450 FILE 841-2
PLA-741

Dear Mr. Eisenhut:

The purpose of this letter is to update our best estimate of construction completion dates for the Susquehanna plant. Our schedule for Susquehanna is now as follows:

	Unit 1	Unit 2
Construction Completion	April, 1982	April, 1983

Unit 1 is now 91% complete; Unit 2 is 59% complete.

Very truly yours,

N W Curtis

N. W. Curtis

PHH/mks

cc: R. M. Stark

B001
S
1/0

8105120227

A