VIRGINIA ELECTRIC AND POWER COMPANY
RICHMOND, VIRGINIA 23261

July 28, 1981

R. H. LEASBURG
VICE PRESIDENT
NUCLEAR OPERATIONS

RECEIVED
JUL 30 1981
U.S. NUCLEAR REGULATORY COMMISSION

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
Attn: Mr. Steven A. Varga, Chief
Operating Reactors Branch No. 1
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Serial No. 454
PSE&CS/HSM:cba:WL11
Docket Nos 50-280
50-281
License Nos. DPR-32
DPR-37

Gentlemen:

FINAL PROGRESS REPORT
STEAM GENERATOR REPAIR PROGRAM
SURRY POWER STATION UNIT NOS. 1 AND 2

On June 30, 1981, which was the end of the fifth progress reporting period, the Steam Generator Repair Program for Surry Unit No. 1 was essentially complete with the exception of final startup testing. The final progress report will therefore be submitted on or about August 31, 1981.

If you require further information of this matter, please contact this office.

Very truly yours,

R. H. Leasburg
Vice President - Nuclear Operations

cc: Mr. J. P. O'Reilly - NRC Region II

A001
S,10

8107310267 810728
PDR ADOCK 05000280
P PDR