Southern Nuclear

FEB 05 2019

Michael J. Yox
Regulatory Affairs Director
Vogtle 3 & 4

7825 River Road
Waynesboro, GA 30830
706-848-6459 tel
410-474-8587 cell
myox@southernco.com

ND-19-0011
10 CFR 52.99(a)

Docket Nos.: 52-025
52-026

U.S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555-0001

Southern Nuclear Operating Company
Vogtle Electric Generating Plant Units 3 and 4

Construction Activities Schedule Six-Month Update for Completion of the Inspections, Tests, and Analyses (ITA)

Ladies and Gentlemen:

In accordance with 10 CFR 52.99(a), Southern Nuclear Operating Company (SNC), as a Combined License (COL) holder under 10 CFR 52, hereby submits the six-month construction schedule for completing the Inspections, Tests, Analyses (ITA) in the Nuclear Regulatory Commission (NRC) approved Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) for Vogtle Electric Generating Plant (VEGP) Units 3 and 4.

Enclosure 1 contains the ITA completion schedule for VEGP Unit 3 and Unit 4. The enclosed ITA completion schedules are based on projected construction activities as of January 28, 2019. The activity dates are established by, and are the property of SNC, and are based on the VEGP 3 and 4 integrated project construction schedule.

The provided schedules are dynamic as SNC continues to develop schedule granularity through refinement of project coordination, execution and detail level schedule elements. As these refinements are made, they will be reflected in future ITAAC completion schedules.

The construction schedule information provided in the Enclosure is considered proprietary and exempt from mandatory public disclosure pursuant to the provisions of 10 CFR 2.390(a)(4) and 10 CFR 9.17(a)(4). In accordance with the approach described in SECY-06-0114 and NEI 08-01, the construction schedule information was demonstrated to be proprietary based on affidavits provided by SNC to the NRC on October 6, 2017 (ADAMS ML17279A661).

Accordingly, the enclosure should be withheld from public disclosure and a non-proprietary version is not being provided.

This letter contains no regulatory commitments.

Should you have questions regarding the enclosed information, please contact me at (706) 848-6459.

Respectfully submitted,

Michael J. Yox
Regulatory Affairs Director Vogtle 3&4

MJY/RAS/sfr

Enclosure: Vogtle Electric Generating Plant Units 3 and 4 – ITAAC Completion Schedule
{Withhold from Public Disclosure}

To:

Southern Nuclear Operating Company/ Georgia Power Company

Mr. D. A. Bost (w/o enclosures)
Mr. D. L. McKinney (w/o enclosures)
Mr. M. D. Meier (w/o enclosures)
Mr. D. H. Jones (w/o enclosures)
Mr. J. B. Klecha
Mr. G. Chick
Mr. M. J. Yox
Mr. A. S. Parton
Ms. K. A. Roberts
Ms. A. G. Aughtman
Mr. T. G. Petrak
Mr. W. A. Sparkman
Mr. C. T. Defnall
Mr. C. E. Morrow
Mr. J. L. Hughes
Ms. K. M. Stacy
Ms. A. C. Chamberlain
Mr. J. C. Haswell
Document Services RTYPE: VND.LI.L06
File AR.01.02.06

cc:

Nuclear Regulatory Commission

Mr. W. Jones (w/o enclosures)
Mr. F. D. Brown (w/o enclosure)
Ms. J. M. Heisserer
Mr. C. P. Patel
Mr. G. J. Khouri
Ms. S. E. Temple
Mr. N. D. Karlovich
Mr. A. Lerch
Mr. C. J. Even
Mr. B. J. Kemker
Ms. N. C. Coovert
Mr. C. Welch
Mr. I. Cozens
Mr. J. Gaslevic
Mr. V. Hall

Oglethorpe Power Corporation

Mr. R. B. Brinkman (w/o enclosures)
Mr. E. Rasmussen (w/o enclosures)

Municipal Electric Authority of Georgia

Mr. J. E. Fuller (w/o enclosures)
Mr. S. M. Jackson (w/o enclosures)

Dalton Utilities
Mr. T. Bundros (w/o enclosures)

Westinghouse Electric Company, LLC
Dr. L. Oriani (w/o enclosures)
Mr. D. C. Durham (w/o enclosures)
Mr. M. M. Corletti
Ms. J. Hyde
Ms. J. Monahan
Mr. J. L. Coward
Mr. T. Rubenstein

Other
Mr. J. E. Hesler, *Bechtel Power Corporation* (w/o enclosures)
Ms. L. Matis, *Tetra Tech NUS, Inc.* (w/o enclosures)
Dr. W. R. Jacobs, Jr., Ph.D., *GDS Associates, Inc.* (w/o enclosures)
Mr. S. Roetger, *Georgia Public Service Commission* (w/o enclosures)
Ms. S. W. Kernizan, *Georgia Public Service Commission* (w/o enclosures)
Mr. K. C. Greene, *Troutman Sanders* (w/o enclosures)
Mr. S. Blanton, *Balch Bingham*