1. AMENDMENT/MODIFICATION NO.	2. EFFECTIVE DATE	3. REQUISITION/PURCHASE REQUEST NO.	4. PROJECT NO. (If applicable)
Four (4)	28 Aug. 81	RS-NMS-81-028	

5. ISSUED BY CODE

U.S. Nuclear Regulatory Commission
Division of Contracts
Washington, DC 20555

6. ADMINISTERED BY (If other than block 5) CODE

7. CONTRACTOR NAME AND ADDRESS CODE FACILITY CODE

(Street, city, county, state, and ZIP Code)

NUSAC, Inc.
7926 Jones Branch Drive
McLean, Virginia 22102

8.
☐ AMENDMENT OF SOLICITATION NO. _____

DATED _____ (See block 9)

☒ MODIFICATION OF CONTRACT/ORDER NO. NRC-02-81-028

DATED 02 Dec. 80 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning ____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

B-6916-1 50-19-02-01 AMOUNT OBLIGATED BY THIS ACTION: $8,000.00

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a) ☐ This Change Order is issued pursuant to _____

The Changes set forth in block 12 are made to the above numbered contract/order.

(b) ☐ The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c) ☒ This Supplemental Agreement is entered into pursuant to authority of limitation of costs clause 1-7.202-3(a)

It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

Pending final resolution of the cost overrun, subject contract is amended to add $8,000.00 in additional funding.

Pursuant to the foregoing, Article IV, Consideration and Payment, Section A, Estimated Cost, Fixed Fee and Obligation, Paragraph 2 is changed to read as follows:

1. It is estimated that the total cost to the Government for performance of this contract will be $203,413.87 of which the sum of $187,443.00 represents the estimated reimbursable costs, and of which $15,970.87 represents the fixed fee.

2. Total funds currently available for payment and obligated to this contract are $140,000.00 of which $128,252.00 represents the estimated costs and $11,748.00 represents the fixed fee. For further provisions of funding, see the General Provisions, Clause three entitled, "Limitation of Funds."

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. ☐ CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT ☒ CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR		17. UNITED STATES OF AMERICA	
BY R F Lumb (Signature of person authorized to sign)		BY M J Mattia (Signature of Contracting Officer)	
15. NAME AND TITLE OF SIGNER (Type or print)	16. DATE SIGNED	18. NAME OF CONTRACTING OFFICER (Type or print)	19. DATE SIGNED
Ralph F. Lumb, President	9/4/81	Mary Jo Mattia	9/04/81

30-101

* U.S. GOVERNMENT PRINTING OFFICE : 1980 O - 333-153 (6340)

8109170478 810904
PDR CONTR
NRC-02-81-028 PDR

8. It is estimated that the amount currently obligated will cover performance of the contract through August 27, 1981.