STANDARD FORM 30, JULY 1966
GENERAL SERVICES ADMINISTRATION
FED. PROC. REG. (41 CFR) 1-16.101

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

PAGE 1 OF 2

1. AMENDMENT/MODIFICATION NO.	2. EFFECTIVE DATE	3. REQUISITION/PURCHASE REQUEST NO.	4. PROJECT NO. (If applicable)
TWO (2)	SEP 25 1981	NRR-81-122	

5. ISSUED BY CODE

U.S. Nuclear Regulatory Commission
Division Contracts
Washington, D.C. 20555

6. ADMINISTERED BY (If other than block 5) CODE

7. CONTRACTOR NAME AND ADDRESS (No., street, city, county, state, and ZIP Code) CODE FACILITY CODE

U.S. Department of the Army
Corps of Engineers
Executive Director of Civil Works
DAEN-CWE-SG
Washington, D.C. 20314

8.
☐ AMENDMENT OF SOLICITATION NO. _____,
DATED _____ (See block 9)
☒ MODIFICATION OF CONTRACT/ORDER NO. NRC-03-81-122
DATED 2/15/81 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning _____ copies of this amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R NO.	FIN NO.	APPROPRIATION SYMBOL	
20-19-02-12	B6883	31X0200.201	INCREASE: $3,000.00

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a) ☐ This Change Order is issued pursuant to _____

The Changes set forth in block 12 are made to the above numbered contract/order.

(b) ☐ The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c) ☒ This Supplemental Agreement is entered into pursuant to authority of mutual agreement of the parties

It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

ARTICLE II - Statement of Work is modified by adding the following Task 4.

Task 4 - Review Proposed Geotechnical Engineering Standard

Estimated Manpower: FY81 -- 0.05 MY

The services of the Corps of Engineers are required to assist the NRC Staff by reviewing and commenting on the proposed ASCE Standard due to the fact that this standard will affect the review of SEP Topics II-4.D "Stability of Slopes" and II-4.E "Dam Integrity".

Work Requirements

1. Review and comment on ASCE Standard N725 "Design and Analysis of Nuclear Safety Class Earth Structures, Rev. 1.

2. Provide specific written recommendations for changes to the above Standard that would allow it to meet Corps of Engineer Standards or practice.

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. ☐ CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT ☒ CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR		17. UNITED STATES OF AMERICA	
BY _____ (Signature of person authorized to sign)		BY _____ (Signature of Contracting Officer)	
15. NAME AND TITLE OF SIGNER (Type or print)	16. DATE SIGNED	18. NAME OF CONTRACTING OFFICER (Type or print)	19. DATE SIGNED
R. L. FRIEDENWALD Colonel, Corps of Engineers Executive Director of Civil Works	18 Sep 81	Mary Jo Mattia	9/25/81

30-101

8110160231 810925
PDR CONTR
NRC-03-81-122 PDR

GOVERNMENT PRINTING OFFICE : 1980 O - 311-153 (6140)

Estimated Completion Date

The term of this tasks will commence on the effective date of this modification and will end approximately ninety (90) days thereafter.

Reporting Requirements

Upon completion of the Task 4, a letter report, containing a summary of the effort provided and the amount of funds expended, should be submitted to:

1 copy Ms. Mary Jo Mattia, Contracting Officer
U.S. Nuclear Regulatory Commission
Division of Contracts
Washington, D.C. 20555

1 copy Mr. B. L. Grenier
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

2 copies Mr. George Lear, Project Officer
U.S. Nuclear Regulatory Commission
Division of Engineering
Washington, D.C. 20555

1 copy Mr. Richard Vollmer, Director
Division of Engineering
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

NRC Furnished Materials

Documents needed for review shall be forwarded to the Corps of Engineers under separate cover.

Estimated Cost and Obligation Funds is modified as follows:

A. The estimated cost of the work to be performed under this agreement is increased by $27,000.00 from $83,500.00 to $110,500.00.

B. The amount presently obligated for the performance of work under this agreement is increased by $3,000.00 from $60,000.00 to $63,000.00.

C. Remains unchanged.

D. Additional obligation of funds will be made for Fiscal Year 1982, subject to availablity of funds, by unilateral modification to this agreement, until obligations for the period of Agreement reach $110,500.00.