UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

APR 16 1991

Science & Engineering Associates, Inc.
ATTN: Ilene Colina
SEA Plaza
6100 Uptown Blvd, NE
Albuquerque, New Mexico 87110

Dear Ms. Colina:

Subject: Modification No. 3 to Task Order No. 10 "Revisions to Regulatory Analyses for Part 54 License Renewal Rulemaking" Under Contract No. NRC-04-89-051

The purpose of this modification is to: (1) increase the level of effort as described in the attached Statement of Work, (2) extend the period of performance through June 28, 1991, (3) increase the contract ceiling amount by $24,318.00, and (4) provide incremental funding in the amount of $24,318.00 ($22,517.00, cost / $1,801.00, fee). Accordingly, the following changes are hereby made:

Verbal Authorization was provided to SEA on February 27, 1991, to commence work effective February 27, 1991 under Modification No. 3 to Task Order No. 10 with an established ceiling of $24,318.00.

In accordance with section G.9 entitled "Task Order Procedures: and G.10, entitled "Accelerated Task Order Procedures" of the subject contract, this letter definitizes Modification No. 3 to Task Order No. 10. This effort shall be performed in accordance with the enclosed Statement of Work and the contractor's proposals dated February 20, 1991 and February 26, 1991, which are hereby incorporated by reference.

Task Order No. 10 shall be in effect from October 25, 1990 through June 28, 1991 with a total cost ceiling of $165,877.30. The amount of $153,169.82 represents the total estimated reimbursable costs and the amount of $12,707.48 represents the fixed fee.

Accounting Data for this Modification No. 3 to Task Order No. 10 are as follows:

B&P No.: 1601925040
APPN No.: 31X0200.601
FIN No.: L17621
OBLIGATED AMOUNT: $ 24,318.00

9104260026 910418
PDR CONTR
NRC-04-89-051 PDR

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 3 to Task Order No. 10 by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

If you have any questions regarding this subject modification, please contact Beverly Anker, Contract Administrator on (301) 492-4741.

Sincerely,

Sharon Bell

Sharon Bell, Contracting Officer
Contract Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Attachment:
As stated

ACCEPTED:

Alexa R. Colixa
NAME

Contract Administrator
TITLE

April 18, 1991
DATE

ATTACHMENT 1

February 5,1991

Modification 3

SCIENCE AND ENGINEERING ASSOCIATES, INC

CONTRACT NRC-04-89-051,

MODIFICATION TO TASK 10

ADD SUBTASK 03

SUBTASK 03 - REVISIONS TO REGULATORY ANALYSIS FOR PART 54 LICENSE RENEWAL RULEMAKING

WORK TO BE PERFORMED:

As required, in response to public comments, modifications to final rule, and most recent staff guidance (Draft Reg. Guide and SRP), SEA will modify its cost analysis and aging assessment methodology prepared in support of the Part 54 Proposed Rule. This effort will require close coordination with the Mitre Corp., principal contractor on Part 54.

DELIVERABLES:

SEA will submit a draft letter report by March 8, 1991. This report will incorporate all revisions to the cost analysis and aging assessment methodology necessitated by public comments and further staff work. The final letter report from SEA will be due by April 15, 1991 and will accomodate, as necessary, all staff comments to the draft report.

PERIOD OF PERFORMANCE:

All work on this subtask will be completed by May 31, 1991

ESTIMATED COST: