Strategies | 1 - Knowledge | 2 - Codes & Tools | **3 - Reviews** | 4 - Standards | 5 - Policy/Issues | 6 - Communication | NEIMA Reporting | Rulemaking | **Duration On**

Advanced Reactor Integrated Schedule

Strategy: **3 - Reviews** (7/28/2021)

ACRS SC/FC (Scheduled or Planned) | Draft Issuance of Deliverable | Final Issuance of Deliverable
Commission Review Period** | EDO Concurrence Period | Public Comment Period
Concurrence (Division/Interoffice) | Federal Register Publication | Public Meeting (Scheduled or Planned)

Strategy	Main Activity	Sub-Activity 1	Sub-Activity 2	Sub-Activity 3
3 Reviews	Develop Advanced Reactor Content of Application Project (ARCAP) Regulatory Guidance			
	Develop Advanced Reactor Inspection and Oversight Framework Document			
	Develop Advanced Reactor Technology Inclusive Content of Application Project (TICAP) Regulatory Guidance			
	Develop contractor report on technology-inclusive human factors engineering reviews			
	Develop Fuel Qualification Guidance for Adv. Rx			
	Develop Molten Salt Reactor fuel qualification guidance	Final MSR fuel qualification guidance		
	Develop ... LWR Contruction Permit Guidance			
	Review of non-LWR Fuel Cycle Assessment of Regulatory Infrastructure.	Develop MC&A guidance for Cat II facilities (NUREG-2159)		

Feb 1, 20 | Mar 1, 20 | Apr 1, 20 | May 1, 20 | Jun 1, 20 | Jul 1, 20 | Aug 1, 20 | Sep 1, 20 | Oct 1, 20 | Nov 1, 20 | Dec 1, 20 | Jan 1, 21 | Feb 1, 21 | Mar 1, 21 | Apr 1, 21 | May 1, 21 | Jun 1, 21 | Jul 1, 21 | Aug 1, 21 | Sep 1, 21 | Oct 1, 21 | Nov 1, 21 | Dec 1, 21 | Jan 1, 22 | Feb 1, 22 | Mar 1, 22 | Apr 1, 22