
Alan Torres
New Nuclear Deployment
SCANA/South Carolina Electric & Gas

NUCLEAR | South Carolina’s Clean Energy Solution

VC Summer Unit 2/3 Update



CV Assembly

MAB

NND Site Aerial View

2

Cooling Towers Contractor 
Support 
Personnel

Unit 3

Unit 2

Storage

HLD

Turbine 
Building

First Quarter 2014 |  Earnings Conference Call



3

Unit 2 Module CA‐20
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• Module CA‐20 is the Auxiliary Building 
and Fuel Handling area

• On hook date is May 2014



| Unit 2 Nuclear Island Concrete Placement
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Inside Unit 2 Containment Vessel
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Unit 3 Nuclear Island

CR‐10 module
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U2 Turbine Building
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Unit 2 Diesel 
Generators

Unit 2 Integrated Head 
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Upcoming 2014 Construction Milestones

13

Unit 2
Nuclear Island
• Set Structural Module CA20—Auxiliary Building  & 

Fuel Handling area
• Place Concrete in CA20
• Fabricate and Set CA05—CVS / Access Tunnel / PXS‐B Walls
• Fabricate and Set CA01—Steam Generator and Refueling Canal 
• Fabricate and Set CA02 —IRWST / Pressurizer Wall 
• Fabricate and Set CA03 —IRWST Southwest Walls 
• Set First‐Floor Mechanical Modules
• Start Shield Building

Turbine Building
• Complete Condenser component installation
• Complete foundation at Elevation 100’0”
• Start First‐Bay foundation
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Upcoming 2014 Construction Milestones
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Upcoming 2014 Construction Milestones

15CA Modules Inside Containment



16

Upcoming 2014 Construction Milestones
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Upcoming 2014 Construction Milestones
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Unit 3
Nuclear Island
• Set Containment Vessel Bottom Head (CVBH)
• Grout CVBH
• Place first level of concrete in CVBH
• Fabricate and Set CA04—Reactor Vessel Cavity
• Place Auxiliary Building walls – A2 Elevation  (66’6”‐82’6”)

Turbine Building
• Complete Backfill
• Install 82’6” basement foundation and walls
• Fabricate and install Condenser components
• Install CH Structural Steel modules



Doosan Manufacturing Update
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Unit 2 RV‐Ready to Ship

Hydro test Complete for Unit 2A SG Upper internal welding of Final Vessel for 
Unit 2B SG



Mangiarotti Manufacturing Update
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CMT – Unit 3 Upper Pedals ACC – Unit  2 – Tanks 1 & 2

CMT – Unit 2 Tanks 1 & 2 ACC – Unit 3 ‐ Tank 2 – Shell to Lower Crown



Low Pressure “B” Turbine –
Prep for Blade Assembly

Generator Rotor Low Pressure “A” Turbine
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Toshiba, Keihin ‐ Japan



Questions


