
Detailed Schedule Column Heading Definitions
TASK NAME - The task or assignment to be completed
WORK - Number of estimated work hours for NRC to complete the associated task
START - Currently planned start date for the associated task
FINISH - Currently planned finish date for the associated task

Project Details: AP1000_BELLEFONTE_RCOL 
11/20/2008

Task Name Work Start Finish
AP1000_BELLEFONTE_RCOL 97,818.17h 1/28/2008 11/1/2011
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 97,818.17h 1/28/2008 11/1/2011
      Acceptance Decision 0h 1/28/2008 1/28/2008
         Acceptance Decision to Proceed with Safety Review 0h 1/28/2008 1/28/2008
         Acceptance Decision to Proceed with Environmental Review 0h 1/28/2008 1/28/2008
      Safety Review 66,229.57h 1/28/2008 TBD
         Phase 1A - PSER and RAIs 14,784h 1/28/2008 8/29/2008
            P1A - PSER and RAI Preparation 14,783h 1/28/2008 8/8/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 281h 1/28/2008 8/7/2008
                  P1A - Chap 1.0 Technical Review 161h 1/28/2008 7/10/2008
                     P1 - 1.0 Introduction - PSER and RAIs Prepared 1h 1/28/2008 7/10/2008
                     P1 - 1.x Prepare Financial Review and RAIs 160h 1/28/2008 7/10/2008
                  P1A - Chap 1.0 RAI Issuance 120h 2/13/2008 8/7/2008
                     P1 - Chap 1.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 1.0 RAI Processing 92h 2/13/2008 7/28/2008
                     P1 - Chap 1.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 1.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 1.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 3,341.8h 1/28/2008 8/7/2008
                  P1A - Chap 3.0 Technical Review 3,043.8h 1/28/2008 7/10/2008

Note 1: The Safety Review schedule and Environmental review schedule do not reflect changes that will be made because of 
issues with the hydrology review.  In a letter dated October 29, 2008, the staff informed TVA that it was placing a hold on its 
review of Section 2.4 of the Bellefonte final safety analysis report and outlines the conditions for restarting the review of this 
section of the application.  In addition, the schedule does not yet reflect changes to phase 4 and 5 of the review to breakout the 
chapter 2 review in accordance with the October 29, 2008, letter.
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                     P1 - 3.2.1 Seismic Class - PSER and RAIs Prepared 110h 1/28/2008 6/26/2008
                     P1 - 3.2.2 System Quality Group Class - PSER and RAIs Prepared 100h 1/28/2008 6/26/2008
                     P1 - 3.3.1 Wind Loads - PSER and RAIs Prepared 130h 1/28/2008 6/17/2008
                     P1 - 3.3.2 Tornado Loads - PSER and RAIs Prepared 76h 1/28/2008 7/10/2008
                     P1 - 3.4.1 Flood Protection for Onsite Eqmt Failure - PSER and RAIs Prepared 4.8h 1/28/2008 5/5/2008
                     P1 - 3.4.2 Analysis Procedures - PSER and RAIs Prepared 39h 1/28/2008 6/17/2008
                     P1 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.5.1.3 PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - PSER and RAIs Prepared 24h 1/28/2008 6/17/2008
                     P1 - 3.5.1.6 Aircraft Hazards - PSER and RAIs Prepared 51h 1/28/2008 6/17/2008
                     P1 - 3.5.2 SSCs to be Protected from ... Missiles - PSER and RAIs Prepared 10h 1/28/2008 6/30/2008
                     P1 - 3.5.3 Barrier Design Procedures - PSER and RAIs Prepared 100h 1/28/2008 6/17/2008
                     P1 - 3.6.1 Plant Design for Piping Failures - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.6.2 Determ of Rupture Locations (Piping) - PSER and RAIs Prepared 120h 1/28/2008 7/2/2008
                     P1 - 3.6.3 LBB Eval Procedures - PSER and RAIs Prepared 150h 1/28/2008 6/17/2008
                     P1 - 3.7.1 Seismic Design Param - PSER and RAIs Prepared 246h 1/28/2008 6/17/2008
                     P1 - 3.7.2 Seismic System Analysis - PSER and RAIs Prepared 247h 1/28/2008 6/17/2008
                     P1 - 3.7.3 Seismic Subsystem Analysis - PSER and RAIs Prepared 140h 1/28/2008 6/17/2008
                     P1 - 3.7.4 Seismic Instrumentation - PSER and RAIs Prepared 10h 1/28/2008 6/17/2008
                     P1 - 3.8.1 Concrete Containment - PSER and RAIs Prepared 68h 1/28/2008 6/17/2008
                     P1 - 3.8.2 Steel Containment - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.8.4 Other Seismic Cat I Structures - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.8.5 Foundations - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.9.1 Special Topics for Mech Components - PSER and RAIs Prepared 80h 1/28/2008 6/17/2008
                     P1 - 3.9.2 Dynamic Testing and Analysis of... - PSER and RAIs Prepared 175h 1/28/2008 6/30/2008
                     P1 - 3.9.3 ASME Code Class 1, 2 and 3 Components... - PSER and RAIs Prepared 150h 1/28/2008 6/17/2008
                     P1 - 3.9.4 Control Rod Drive Systems - PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 3.9.5 Rx Pressure Vessel Internals - PSER and RAIs Prepared 125h 1/28/2008 6/17/2008
                     P1 - 3.9.6.1 PSER and RAIs Prepared 88h 1/28/2008 6/17/2008
                     P1 - 3.9.6.2 PSER and RAIs Prepared 68h 1/28/2008 6/17/2008
                     P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 120h 1/28/2008 6/17/2008
                     P1 - 3.11 Envir Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 194h 1/28/2008 6/17/2008
                     P1 - 3.12 ASME Code Class 1, 2 and 3 Piping Systems... - PSER and RAIs Prepared 30h 1/28/2008 6/26/2008
                  P1A - Chap 3.0 RAI Issuance 298h 3/7/2008 8/7/2008
                     P1 - Chap 3.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 3.0 RAI Processing 270h 3/7/2008 7/28/2008
                     P1 - Chap 3.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 3.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 3.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 4.0 Reactor 234h 1/28/2008 6/25/2008
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                  P1A - Chap 4.0 Technical Review 146h 1/28/2008 5/28/2008
                     P1 - 4.2 Fuel System Design - PSER and RAIs Prepared 16h 2/27/2008 5/28/2008
                     P1 - 4.3 Nuclear Design - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 4.4 Thermal and Hydraulic Design - PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 4.5.1 Control Rod Drive Structural Materials - PSER and RAIs Prepared 30h 1/28/2008 4/21/2008
                     P1 - 4.5.2 Rx Internal / Core Support Materials - PSER and RAIs Prepared 20h 2/4/2008 4/16/2008
                     P1 - 4.6 Functional Design of CRD System - PSER and RAIs Prepared 16h 1/28/2008 4/21/2008
                  P1A - Chap 4.0 RAI Issuance 88h 2/13/2008 6/25/2008
                     P1 - Chap 4.0 PSER and RAI Input Complete 0h 5/28/2008 5/28/2008
                     P1 - Chap 4.0 RAI Processing 60h 2/13/2008 6/13/2008
                     P1 - Chap 4.0 OGC review and comment resolution of final RAIs 16h 6/13/2008 6/20/2008
                     P1 - Chap 4.0 Issuance of Final RAI Letter to Applicant 12h 6/20/2008 6/25/2008
                     P1 - Chap 4.0 Complete 0h 6/25/2008 6/25/2008
               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 954h 1/28/2008 7/1/2008
                  P1A - Chap 5.0 Technical Review 756h 1/28/2008 6/3/2008
                     P1 - 5.2.1.1 Compliance with 10 CFR 50.55a - PSER and RAIs Prepared 95h 1/28/2008 5/27/2008
                     P1 - 5.2.1.2 Applicable Code Cases - PSER and RAIs Prepared 65h 1/28/2008 5/27/2008
                     P1 - 5.2.2 Overpressure Protection - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 5.2.3 Rx Coolant Pressure Bound Matls - PSER and RAIs Prepared 34h 1/28/2008 5/27/2008
                     P1 - 5.2.4 Rx Coolant Press Bound ISI and Testing - PSER and RAIs Prepared 120h 1/28/2008 5/27/2008
                     P1 - 5.2.5 Rx Coolant Press Bound Leak Detect - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 5.3.1 Reactor Vessel Materials - PSER and RAIs Prepared 40h 2/4/2008 5/27/2008
                     P1 - 5.3.2 P-T Limits ... and Press Therm Shock - PSER and RAIs Prepared 120h 1/28/2008 5/27/2008
                     P1 - 5.3.3 Reactor Vessel Integrity - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 5.4 Components and Subsystem Design -PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 5.4.1 Reactor Coolant Pump Assembly - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 5.4.1.1 Pump Flywheel Integrity (PWR) - PSER and RAIs Prepared 60h 1/28/2008 5/27/2008
                     P1 - 5.4.2.1 Steam Generator Materials - PSER and RAIs Prepared 20h 1/28/2008 5/27/2008
                     P1 - 5.4.2.2 Steam Generator Program - PSER and RAIs Prepared 50h 1/28/2008 5/27/2008
                     P1 - 5.4.5 Pressurizer - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 5.4.7 RHR - PSER and RAIs Prepared 16h 1/28/2008 6/3/2008
                     P1 - 5.4.11 Pressurizer Relief Tank - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 5.4.12 Reactor Cool Sys High Point Vents - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                  P1A - Chap 5.0 RAI Issuance 198h 2/21/2008 7/1/2008
                     P1 - Chap 5.0 PSER and RAI Input Complete 0h 6/3/2008 6/3/2008
                     P1 - Chap 5.0 RAI Processing 170h 2/21/2008 6/19/2008
                     P1 - Chap 5.0 OGC review and comment resolution of final RAIs 16h 6/20/2008 6/26/2008
                     P1 - Chap 5.0 Issuance of Final RAI Letter to Applicant 12h 6/27/2008 7/1/2008
                     P1 - Chap 5.0 Complete 0h 7/1/2008 7/1/2008
               P1A - Chap 6.0 Engineered Safety Features 633h 1/28/2008 7/11/2008
                  P1A - Chap 6.0 Technical Review 505h 1/28/2008 6/12/2008
                     P1 - 6.1.1 ESF Materials - PSER and RAIs Prepared 30h 1/28/2008 5/27/2008
                     P1 - 6.1.2 Protective Coating - PSER and RAIs Prepared 60h 1/28/2008 5/27/2008
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                     P1 - 6.2.1 Containment Funct Design -PSER and RAIs Prepared 20h 1/28/2008 5/16/2008
                     P1 - 6.2.1.2 Subcompartment Analysis - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.1.3 Mass/Energy Release for LOCAs - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.1.5 Containment Pressure Analysis for ECCS... - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.2 Containment Heat Removal - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.3 Sec. Containment Funct Design - PSER and RAIs Prepared 60h 1/28/2008 5/16/2008
                     P1 - 6.2.4 Containment Isolation - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.2.5 Combustible Gas Control - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.2.6 Containment Leakage Testing - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.2.7 Fracture Prevent of Containment Press Bound - PSER and RAIs Prepared 20h 1/28/2008 6/12/2008
                     P1 - 6.3 ECCS - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 6.4 Control Room Habitability - PSER and RAIs Prepared 60h 1/28/2008 5/16/2008
                     P1 - 6.5.1 ESF Atmosphere Cleanup - PSER and RAIs Prepared 13h 1/28/2008 5/16/2008
                     P1 - 6.5.2 Containment Spray as FP Cleanup - PSER and RAIs Prepared 25h 1/28/2008 5/16/2008
                     P1 - 6.5.3 FP Control Systems / Structures - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.5.5 Press Supress Pool as FP Cleanup - PSER and RAIs Prepared 1h 1/28/2008 5/16/2008
                     P1 - 6.6 ISI of Class 2 and 3 Components - PSER and RAIs Prepared 120h 1/28/2008 5/27/2008
                  P1A - Chap 6.0 RAI Issuance 128h 3/3/2008 7/11/2008
                     P1 - Chap 6.0 PSER and RAI Input Complete 0h 6/12/2008 6/12/2008
                     P1 - Chap 6.0 RAI Processing 100h 3/3/2008 6/30/2008
                     P1 - Chap 6.0 OGC review and comment resolution of final RAIs 16h 7/1/2008 7/8/2008
                     P1 - Chap 6.0 Issuance of Final RAI Letter to Applicant 12h 7/9/2008 7/11/2008
                     P1 - Chap 6.0 Complete 0h 7/11/2008 7/11/2008
               P1A - Chap 7.0 I&C Systems 109h 1/28/2008 7/14/2008
                  P1A - Chap 7.0 Technical Review 100h 1/28/2008 5/27/2008
                     P1 - 7.0 I&C - Overview - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.1 I&C - Introduction - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.2 Reactor Trip System - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.3 ESF - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.4 Safe Shutdown - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.5 Info Sys Important to Safety - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.6 Interlock Sys Important to Safety - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.7 Control Systems - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.8 Diverse I&C - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.9 Data Communication - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                  P1A - Chap 7.0 RAI Issuance 9h 2/19/2008 7/14/2008
                     P1 - Chap 7.0 PSER and RAI Input Complete 0h 5/27/2008 5/27/2008
                     P1 - Chap 7.0 RAI Processing 3h 2/19/2008 7/14/2008
                     P1 - Chap 7.0 OGC review and comment resolution of final RAIs 3h 6/18/2008 7/14/2008
                     P1 - Chap 7.0 Issuance of Final RAI Letter to Applicant 3h 6/26/2008 7/14/2008
                     P1 - Chap 7.0 Complete 0h 7/14/2008 7/14/2008
               P1A - Chap 8.0 Electric Power 608h 1/28/2008 5/22/2008
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                  P1A - Chap 8.0 Technical Review 520h 1/28/2008 4/21/2008
                     P1 - 8.1 Elec Power - Intro - PSER and RAIs Prepared 89h 1/28/2008 4/21/2008
                     P1 - 8.2 Offsite Power - PSER and RAIs Prepared 186h 1/28/2008 4/21/2008
                     P1 - 8.3.1 AC Power (Onsite) - PSER and RAIs Prepared 74h 1/28/2008 4/21/2008
                     P1 - 8.3.2 DC Power (Onsite) - PSER and RAIs Prepared 74h 1/28/2008 4/21/2008
                     P1 - 8.4 Station Blackout - PSER and RAIs Prepared 97h 1/28/2008 4/21/2008
                  P1A - Chap 8.0 RAI Issuance 88h 2/19/2008 5/22/2008
                     P1 - Chap 8.0 PSER and RAI Input Complete 0h 4/21/2008 4/21/2008
                     P1 - Chap 8.0 RAI Processing 60h 2/19/2008 5/12/2008
                     P1 - Chap 8.0 OGC review and comment resolution of final RAIs 16h 5/13/2008 5/19/2008
                     P1 - Chap 8.0 Issuance of Final RAI Letter to Applicant 12h 5/20/2008 5/22/2008
                     P1 - Chap 8.0 Complete 0h 5/22/2008 5/22/2008
               P1A - Chap 9.0 Auxiliary Systems 946h 1/28/2008 7/28/2008
                  P1A - Chap 9.0 Technical Review 828h 1/28/2008 6/17/2008
                     P1 - 9.1.1 Criticality Safety of Fuel - PSER and RAIs Prepared 36h 4/30/2008 5/27/2008
                     P1 - 9.1.2 New and Spent Fuel Storage - PSER and RAIs Prepared 44h 1/28/2008 6/6/2008
                     P1 - 9.1.3 SFP Cooling and Cleanup - PSER and RAIs Prepared 28h 1/28/2008 5/5/2008
                     P1 - 9.1.4 Light Load Handling - PSER and RAIs Prepared 52h 1/28/2008 5/9/2008
                     P1 - 9.1.5 Overhead Heavy Load Handling - PSER and RAIs Prepared 56h 1/28/2008 5/9/2008
                     P1 - 9.2.1 Service Water - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 9.2.2 Rx Aux Cooling Water - PSER and RAIs Prepared 24h 1/28/2008 5/5/2008
                     P1 - 9.2.3 PSER and RAIs Prepared 3h 1/28/2008 5/5/2008
                     P1 - 9.2.4 Pot and Sanit Water - PSER and RAIs Prepared 11h 1/28/2008 5/5/2008
                     P1 - 9.2.6 Condensate Storage Facilities - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 9.3.1 Compressed Air - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 9.3.2 Process and Post Accid Sampling - PSER and RAIs Prepared 20h 1/28/2008 5/5/2008
                     P1 - 9.3.3 Eqmt and Floor Drainage - PSER and RAIs Prepared 8h 1/28/2008 5/12/2008
                     P1 - 9.3.4 CVCS (PWR) - PSER and RAIs Prepared 44h 1/28/2008 5/27/2008
                     P1 - 9.4.1 Control Room Ventilation - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.2 SFP Area Ventilation - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.3 Aux and Radwaste Area Vent - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.4 Turbine Area Vent - PSER and RAIs Prepared 38h 1/28/2008 5/16/2008
                     P1 - 9.4.5 ESF Ventilation - PSER and RAIs Prepared 38h 1/28/2008 5/16/2008
                     P1 - 9.4.6 Containment Recirculation Cooling System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.7 Containment Air Filtration System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.8 Radwaste Building HVAC System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.9 Turbine Building Ventilation System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.10 Diesel Generator Building Heating & Ventilation System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.11 Health Physics & Hot Machine Shop HVAC System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.5.1 Fire Protection - PSER and RAIs Prepared 120h 1/28/2008 5/5/2008
                     P1 - 9.5.2 Communications - PSER and RAIs Prepared 10h 1/28/2008 6/17/2008
                     P1 - 9.5.3 Lighting - PSER and RAIs Prepared 96h 1/28/2008 6/17/2008
                     P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - PSER and RAIs Prepared 44h 1/28/2008 5/9/2008

Page 5 of 25



                     P1 - 9.5.5 EDG Cooling Water - PSER and RAIs Prepared 12h 1/28/2008 5/9/2008
                     P1 - 9.5.6 EDG Starting - PSER and RAIs Prepared 16h 1/28/2008 5/9/2008
                     P1 - 9.5.7 EDG Lubrication - PSER and RAIs Prepared 16h 1/28/2008 5/9/2008
                     P1 - 9.5.8 EDG Combust Air Intake and Exhaust - PSER and RAIs Prepared 16h 1/28/2008 5/9/2008
                  P1A - Chap 9.0 RAI Issuance 118h 2/19/2008 7/28/2008
                     P1 - Chap 9.0 PSER and RAI Input Complete 0h 6/17/2008 6/17/2008
                     P1 - Chap 9.0 RAI Processing 90h 2/19/2008 7/16/2008
                     P1 - Chap 9.0 OGC review and comment resolution of final RAIs 16h 7/10/2008 7/28/2008
                     P1 - Chap 9.0 Issuance of Final RAI Letter to Applicant 12h 7/17/2008 7/28/2008
                     P1 - Chap 9.0 Complete 0h 7/28/2008 7/28/2008
               P1A - Chap 10.0 Steam and Power Conversion System 412h 1/28/2008 6/3/2008
                  P1A - Chap 10.0 Technical Review 324h 1/28/2008 5/5/2008
                     P1 - 10.2 Turbine Generator -PSER and RAIs Prepared 12h 1/28/2008 5/5/2008
                     P1 - 10.2.3 Turbine Rotor Integrity - PSER and RAIs Prepared 80h 1/28/2008 5/5/2008
                     P1 - 10.3 Main Steam Supply -PSER and RAIs Prepared 12h 1/28/2008 5/5/2008
                     P1 - 10.3.6 Steam and FW System Matls - PSER and RAIs Prepared 20h 1/28/2008 5/5/2008
                     P1 - 10.4.1 Main Condensers - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.2 Main Condenser Evac - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.3 Turbine Gland Sealing - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.4 Turbine Bypass - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.5 Circulating Water - PSER and RAIs Prepared 92h 1/28/2008 5/5/2008
                     P1 - 10.4.6 Condensate Cleanup - PSER and RAIs Prepared 40h 1/28/2008 5/5/2008
                     P1 - 10.4.7 Condensate and Feedwater - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.8 S/G Blowdown (PWR) - PSER and RAIs Prepared 20h 1/28/2008 5/5/2008
                     P1 - 10.4.9 AFW (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                  P1A - Chap 10.0 RAI Issuance 88h 2/13/2008 6/3/2008
                     P1 - Chap 10.0 PSER and RAI Input Complete 0h 5/5/2008 5/5/2008
                     P1 - Chap 10.0 RAI Processing 60h 2/13/2008 5/21/2008
                     P1 - Chap 10.0 OGC review and comment resolution of final RAIs 16h 5/22/2008 5/29/2008
                     P1 - Chap 10.0 Issuance of Final RAI Letter to Applicant 12h 5/30/2008 6/3/2008
                     P1 - Chap 10.0 Complete 0h 6/3/2008 6/3/2008
               P1A - Chap 11.0 Radioactive Waste Management 747h 1/28/2008 8/8/2008
                  P1A - Chap 11.0 Technical Review 549h 1/28/2008 7/11/2008
                     P1 - 11.1 Source Terms - PSER and RAIs Prepared 36h 1/28/2008 5/27/2008
                     P1 - 11.2 Liq Waste Mgmt - PSER and RAIs Prepared 134h 1/28/2008 5/27/2008
                     P1 - 11.3 Gas Waste Mgmt - PSER and RAIs Prepared 124h 1/28/2008 5/27/2008
                     P1 - 11.4 Solid Waste Mgmt - PSER and RAIs Prepared 124h 1/28/2008 5/27/2008
                     P1 - 11.5 Rad Monit Inst & Sampling - PSER and RAIs Prepared 131h 1/28/2008 7/11/2008
                  P1A - Chap 11.0 RAI Issuance 198h 3/31/2008 8/8/2008
                     P1 - Chap 11.0 PSER and RAI Input Complete 0h 7/11/2008 7/11/2008
                     P1 - Chap 11.0 RAI Processing 170h 3/31/2008 7/29/2008
                     P1 - Chap 11.0 OGC review and comment resolution of final RAIs 16h 7/30/2008 8/5/2008
                     P1 - Chap 11.0 Issuance of Final RAI Letter to Applicant 12h 8/6/2008 8/8/2008
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                     P1 - Chap 11.0 Complete 0h 8/8/2008 8/8/2008
               P1A - Chap 12.0 Radiation Protection 572h 1/28/2008 8/8/2008
                  P1A - Chap 12.0 Technical Review 444h 1/28/2008 7/11/2008
                     P1 - 12.1 Occupational ALARA - PSER and RAIs Prepared 48h 1/28/2008 3/20/2008
                     P1 - 12.2 Rad Sources - PSER and RAIs Prepared 76h 1/28/2008 5/27/2008
                     P1 - 12.3 RP Design Features - PSER and RAIs Prepared 100h 1/28/2008 5/23/2008
                     P1 - 12.4 Dose Assessment - PSER and RAIs Prepared 100h 1/28/2008 6/17/2008
                     P1 - 12.5 Operational RP Program - PSER and RAIs Prepared 120h 1/28/2008 7/11/2008
                  P1A - Chap 12.0 RAI Issuance 128h 3/31/2008 8/8/2008
                     P1 - Chap 12.0 PSER and RAI Input Complete 0h 7/11/2008 7/11/2008
                     P1 - Chap 12.0 RAI Processing 100h 3/31/2008 7/29/2008
                     P1 - Chap 12.0 OGC review and comment resolution of final RAIs 16h 7/30/2008 8/5/2008
                     P1 - Chap 12.0 Issuance of Final RAI Letter to Applicant 12h 8/6/2008 8/8/2008
                     P1 - Chap 12.0 Complete 0h 8/8/2008 8/8/2008
               P1A - Chap 13.0 Conduct of Operations 1,678h 1/28/2008 8/5/2008
                  P1A - Chap 13.0 Technical Review 1,560h 1/28/2008 8/5/2008
                     P1 - 13.1.1 Mgmt and Tech Support Org - PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 13.1.2 - 13.1.3 Operating Org - PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 13.2.1 Rx Operator Requal / Training - PSER and RAIs Prepared 60h 1/28/2008 6/17/2008
                     P1 - 13.2.2 Non-Licensed Plant Staff Training - PSER and RAIs Prepared 60h 1/28/2008 6/17/2008
                     P1 - 13.3 EP Onsite - PSER and RAIs Input Prepared 442h 1/28/2008 4/28/2008
                     P1 - 13.3 EP FEMA Offsite - Draft Report and RAIs Input Prepared 420h 3/10/2008 6/9/2008
                     P1 - 13.3 EP ETE - PSER and RAIs Input Prepared 120h 1/28/2008 2/25/2008
                     P1 - 13.3 EP - PSER and RAIs Integrate Inputs 60h 6/10/2008 6/23/2008
                     P1 - 13.3 EP - Finalize PSER and RAIs 18h 6/24/2008 6/26/2008
                     P1 - 13.3 EP - PSER and RAIs Branch Chief Concurrence 30h 6/27/2008 6/30/2008
                     P1 - 13.3 EP - Final RAIs Issued 0h 8/5/2008 8/5/2008
                     P1 - 13.4 Operational Programs - PSER and RAIs Prepared 32h 1/28/2008 5/27/2008
                     P1 - 13.5.1.1 Admin Proced - Gen - PSER and RAIs Prepared 30h 1/28/2008 6/17/2008
                     P1 - 13.5.2.1 Operating and Emerg Ops Proced - PSER and RAIs Prepared 30h 1/28/2008 6/17/2008
                     EPAct - Provide COLA to DHS 1h 1/28/2008 2/8/2008
                     EPAct - DHS COLA Review and Preparation of EPAct Report 1h 2/11/2008 5/27/2008
                     EPAct - DHS Site Visit 40h 3/18/2008 3/24/2008
                     EPAct - NSIR Review of DHS Report 100h 5/28/2008 6/10/2008
                     EPAct - NSIR Mgmt Review of DHS Report 16h 6/11/2008 6/17/2008
                     P1 - 13.6 Physical Security - PSER and RAIs Prepared--(Move to Phase 4) 0h 1/28/2008 1/28/2008
                     P1 - 13.7 Fitness for Duty - PSER and RAIs Prepared--(Move to Phase 4) 0h 1/28/2008 1/28/2008
                  P1A - Chap 13.0 RAI Issuance 118h 2/13/2008 7/16/2008
                     P1 - Chap 13.0 PSER and RAI Input Complete 0h 6/17/2008 6/17/2008
                     P1 - Chap 13.0 RAI Processing 90h 2/13/2008 7/3/2008
                     P1 - Chap 13.0 OGC review and comment resolution of final RAIs 16h 7/7/2008 7/11/2008
                     P1 - Chap 13.0 Issuance of Final RAI Letter to Applicant 12h 7/14/2008 7/16/2008
                     P1 - Chap 13.0 Complete 0h 7/16/2008 7/16/2008
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               P1A - Chap 14.0 Initial Test Program 1,151h 1/28/2008 8/7/2008
                  P1A - Chap 14.0 Technical Review 1,063h 1/28/2008 7/10/2008
                     P1 - 14.0 Initial Test Program - PSER and RAIs Prepared 1h 1/28/2008 5/27/2008
                     P1 - 14.2 Initial Plant Test Pgm - PSER and RAIs Prepared 257h 1/28/2008 7/3/2008
                     P1 - 14.3 ITAAC - PSER and RAIs Prepared 325h 1/28/2008 7/10/2008
                     P1 - 14.3.2 Struct and Sys Eng ITAAC - PSER and RAIs Prepared 60h 1/28/2008 5/27/2008
                     P1 - 14.3.3 Piping ITAAC - PSER and RAIs Prepared 62h 1/28/2008 5/27/2008
                     P1 - 14.3.4 Rx Systems ITAAC - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 14.3.5 I&C ITAAC - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 14.3.6 Elect ITAAC - PSER and RAIs Prepared 114h 1/28/2008 5/27/2008
                     P1 - 14.3.7 Plant Sys ITAAC - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 14.3.8 RP ITAAC - PSER and RAIs Prepared 36h 1/28/2008 5/27/2008
                     P1 - 14.3.9 Human Factors ITAAC - PSER and RAIs Prepared 72h 1/28/2008 5/23/2008
                     P1 - 14.3.10 EP ITAAC - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 14.3.11 Containment ITAAC - PSER and RAIs Prepared 60h 1/28/2008 6/10/2008
                     P1 - 14.3.12 Physical Sec Hardware ITAAC - PSER and RAIs Prepared - (Move to Phase 4) 0h 1/28/2008 1/28/2008
                  P1A - Chap 14.0 RAI Issuance 88h 2/20/2008 8/7/2008
                     P1 - Chap 14.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 14.0 RAI Processing 60h 2/20/2008 7/28/2008
                     P1 - Chap 14.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 14.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 14.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 15.0 Safety Analysis 714h 1/28/2008 7/7/2008
                  P1A - Chap 15.0 Technical Review 416h 1/28/2008 6/6/2008
                     P1 - 15.0 Safety Analysis - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.0.2 Rev of Transient and Accid Analysis Meth - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - PSER and RAIs Prepared 40h 1/28/2008 3/17/2008
                     P1 - 15.1.1 - 15.1.4 PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.1.5 Steam Piping Failures (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.2.1.6 Inadvertent Operation of the PRHR - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.2.4.4 Startup of an Inactive RCP at Incorrect Temp - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 15.2.4.6 CVCS Malfunction Resulting in Boron Dilution in Reactor Coolant - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 15.2.4.8 Spectrum of RCCA Ejection Accidents - PSER and RAIs Prepared 16h 2/25/2008 6/6/2008
                     P1 - 15.2.6.1 Inadvertent Opening of a PSV or Inadvertent Operation of ADS - PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 15.2.6.2 Failure of Small Lines Carrying Primary Coolant Outside Containment - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 15.2.6.3 Steam Generator Tube Rupture - PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 15.2.6.5 Loss of Coolant Accident - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 15.2.7 Loss of Normal Feedwater - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.2.8 Feedwater Pipe Breaks (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.3.1 - 15.3.2 Loss of Forced Rx Coolant Flow... - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.1 Control Rod Withdrawal (Low Pwr) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.2 Control Rod Withdrawal (at Pwr) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
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                     P1 - 15.4.3 Control Rod Misoperation - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.6 Inadvert Decrease in Boron (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.7 Fuel Assem in Improper Position - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.6.1 Inadvert Opening of PORV (PWR) or PRV (BWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.6.3 Rad Consq of SGTF (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.6.5 LOCAs from Piping Breaks - PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 15.7 Radioactive Releases from Subsystems - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 15.8 ATWS - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                  P1A - Chap 15.0 RAI Issuance 298h 2/26/2008 7/7/2008
                     P1 - Chap 15.0 PSER and RAI Input Complete 0h 6/6/2008 6/6/2008
                     P1 - Chap 15.0 RAI Processing 270h 2/26/2008 6/24/2008
                     P1 - Chap 15.0 OGC review and comment resolution of final RAIs 16h 6/25/2008 7/1/2008
                     P1 - Chap 15.0 Issuance of Final RAI Letter to Applicant 12h 7/2/2008 7/7/2008
                     P1 - Chap 15.0 Complete 0h 7/7/2008 7/7/2008
               P1A - Chap 16.0 Technical Specifications 984h 4/3/2008 8/7/2008
                  P1A - Chap 16.0 Technical Review 786h 4/3/2008 7/10/2008
                     P1 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - PSER and RAIs Prepared 222h 4/3/2008 6/30/2008
                     P1 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - PSER and RAIs Prepared 70h 4/3/2008 7/10/2008
                     P1 - 16.3 TS - Instrumentation - PSER and RAIs Prepared 104h 4/3/2008 7/10/2008
                     P1 - 16.4 TS - RCS & ECCS - PSER and RAIs Prepared 184h 4/3/2008 7/10/2008
                     P1 - 16.5 TS - Containment Sys - PSER and RAIs Prepared 100h 4/3/2008 7/10/2008
                     P1 - 16.6 TS - Electrical Power Sys - PSER and RAIs Prepared 106h 4/3/2008 7/10/2008
                  P1A - Chap 16.0 RAI Issuance 198h 4/18/2008 8/7/2008
                     P1 - Chap 16.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 16.0 RAI Processing 170h 4/18/2008 7/28/2008
                     P1 - Chap 16.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 16.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 16.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 17.0 Quality Assurance 388h 1/28/2008 6/3/2008
                  P1A - Chap 17.0 Technical Review 300h 1/28/2008 5/16/2008
                     P1 - 17.4 Reliab Assur Prog - PSER and RAIs Prepared 80h 1/28/2008 5/16/2008
                     P1 - 17.5 QA Program - PSER and RAIs Prepared 160h 1/28/2008 5/5/2008
                     P1 - 17.6 Maint Rule - PSER and RAIs Prepared 60h 1/28/2008 5/5/2008
                  P1A - Chap 17.0 RAI Issuance 88h 2/13/2008 6/3/2008
                     P1 - Chap 17.0 PSER and RAI Input Complete 0h 5/5/2008 5/5/2008
                     P1 - Chap 17.0 RAI Processing 60h 2/13/2008 5/21/2008
                     P1 - Chap 17.0 OGC review and comment resolution of final RAIs 16h 5/22/2008 5/29/2008
                     P1 - Chap 17.0 Issuance of Final RAI Letter to Applicant 12h 5/30/2008 6/3/2008
                     P1 - Chap 17.0 Complete 0h 6/3/2008 6/3/2008
               P1A - Chap 18.0 Human Factors 517h 1/28/2008 7/8/2008
                  P1A - Chap 18.0 Technical Review 507h 1/28/2008 5/27/2008
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                     P1 - 18.0 Human Factors Engineering - PSER and RAIs Prepared 0h 1/28/2008 5/27/2008
                     P1 - 18.1 HFE Program Management - PSER and RAIs Prepared 87h 1/28/2008 5/27/2008
                     P1 - 18.2 Operating Experience Review - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.3 Functional Requirements Analysis and Function Allocation - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.4 Task Analysis - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.5 Staffing and Qualifications - PSER and RAIs Prepared 77h 1/28/2008 5/27/2008
                     P1 - 18.6 Human Reliability Analysis - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.7 Human-System Interface Design - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.8 Procedure Development - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.9 Training Program Development - PSER and RAIs Prepared 77h 1/28/2008 5/27/2008
                     P1 - 18.10 Human Factors Verification and Validation - PSER and RAIs Prepared 109h 1/28/2008 5/27/2008
                     P1 - 18.11 Design Implementation - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.12 Human Performance Monitoring - PSER and RAIs Prepared 77h 1/28/2008 5/27/2008
                     P1 - 18.13 Minimum Inventory - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                  P1A - Chap 18.0 RAI Issuance 10h 2/13/2008 7/8/2008
                     P1 - Chap 18.0 PSER and RAI Input Complete 0h 5/27/2008 5/27/2008
                     P1 - Chap 18.0 RAI Processing 4h 2/13/2008 6/12/2008
                     P1 - Chap 18.0 OGC review and comment resolution of final RAIs 3h 6/13/2008 6/23/2008
                     P1 - Chap 18.0 Issuance of Final RAI Letter to Applicant 3h 6/23/2008 7/8/2008
                     P1 - Chap 18.0 Complete 0h 6/24/2008 6/24/2008
               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 513.2h 1/28/2008 7/9/2008
                  P1A - Chap 19.0 Technical Review 385.2h 1/28/2008 6/10/2008
                     P1 - 19.0 PRA and Severe Accident Evaluation - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.A (19.1.1, 19.1.8, & Ex. Sum.) - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.0 PRA Audit - PSER and RAIs Prepared 0h 1/28/2008 6/10/2008
                     P1 - 19.1.2 Quality - PSER and RAIs Prepared 5h 1/28/2008 6/10/2008
                     P1 - 19.1.3 Design Features - PSER and RAIs Prepared 14h 1/28/2008 6/10/2008
                     P1 - 19.1.4.1 Level I Internal - PSER and RAIs Prepared 20h 1/28/2008 6/10/2008
                     P1 - 19.1.4.2 Level II Internal - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.5.1 Seismic - PSER and RAIs Prepared 10.2h 1/28/2008 6/10/2008
                     P1 - 19.1.5.2 Fire Internal - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.5.3 Internal Flooding - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.5.N Other External Events (incl. tornado) - PSER and RAIs Prepared 5h 1/28/2008 6/10/2008
                     P1 - 19.1.6.1 LP/SD Internal - PSER and RAIs Prepared 25h 1/28/2008 6/10/2008
                     P1 - 19.1.6.2 LP/SD External - PSER and RAIs Prepared 15h 1/28/2008 6/10/2008
                     P1 - 19.1.7 Input to Other Programs - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.2.1 Severe Accident Approach - PSER and RAIs Prepared 2h 1/28/2008 6/10/2008
                     P1 - 19.2.2 Severe Accident Prevention - PSER and RAIs Prepared 5h 1/28/2008 6/10/2008
                     P1 - 19.2.3 Severe Accident Mitigation - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.2.4 Containment Performance - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.2.5 Accident Management - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.2.6 SAMDA - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.3 Action Items - PSER and RAIs Prepared 219h 1/28/2008 6/10/2008

Page 10 of 25



                  P1A - Chap 19.0 RAI Issuance 128h 2/28/2008 7/9/2008
                     P1 - Chap 19.0 PSER and RAI Input Complete 0h 6/10/2008 6/10/2008
                     P1 - Chap 19.0 RAI Processing 100h 2/28/2008 6/26/2008
                     P1 - Chap 19.0 OGC review and comment resolution of final RAIs 16h 6/27/2008 7/3/2008
                     P1 - Chap 19.0 Issuance of Final RAI Letter to Applicant 12h 7/7/2008 7/9/2008
                     P1 - Chap 19.0 Complete 0h 7/9/2008 7/9/2008
            Phase 1A - Draft Input for PSER and RAIs Complete 0h 7/11/2008 7/11/2008
            Phase 1A - OGC Review of RAIs Complete 0h 8/5/2008 8/5/2008
            Phase 1A - PSER and RAIs Complete 0h 8/8/2008 8/8/2008
            SER Phase 1 Managed Reserve 1h 8/11/2008 8/29/2008
            Phase 1A - PSER and RAIs Complete (with Managed Reserve) 0h 8/29/2008 8/29/2008
         Phase 1B - PSER and RAIs 8,616h 1/28/2008 1/16/2009
            P1B - PSER and RAI Preparation 8,615h 1/28/2008 12/24/2008
               P1B - Chap 2.0 Site Characteristics 8,615h 1/28/2008 12/24/2008
                  P1B - Chap 2.0 Technical Review 8,307h 1/28/2008 12/3/2008
                     P1 - 2.0 Site Char and Param - PSER and RAIs Prepared 1h 1/28/2008 6/20/2008
                     P1 - 2.1.1 Site Location and Desc - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.1.2 Excl Area Authority and Control - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.1.3 Population Distrib - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - PSER and RAIs Prepared 51h 1/28/2008 5/27/2008
                     P1 - 2.2.3 Eval of Pot Accid - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.3.1 Regional Climatology - PSER and RAIs Prepared 84h 1/28/2008 6/27/2008
                     P1 - 2.3.2 Local Meteorology - PSER and RAIs Prepared 100h 1/28/2008 6/27/2008
                     P1 - 2.3.3 Onsite Met Measurements Prog - PSER and RAIs Prepared 60h 1/28/2008 6/27/2008
                     P1 - 2.3.4 Short Term Dispersion for Accid Rel - PSER and RAIs Prepared 84h 1/28/2008 6/27/2008
                     P1 - 2.3.5 Long Term Dispersion for Routine Rel - PSER and RAIs Prepared 60h 1/28/2008 6/27/2008
                     P1 - 2.4.1 Hydrologic Description - PSER and RAIs Prepared 60h 1/28/2008 9/30/2008
                     P1 - 2.4.2 Floods - PSER and RAIs Prepared 110h 1/28/2008 9/30/2008
                     P1 - 2.4.3 PMF on Streams and Rivers - Inspection of SOCH Code 128h 2/19/2008 2/22/2008
                     P1 - 2.4.3 PMF on Streams and Rivers - Review of White Paper 80h 4/18/2008 5/1/2008
                     P1 - 2.4.3 PMF on Streams and Rivers - Site Visit 140h 5/12/2008 5/16/2008
                     P1 - 2.4.3 PMF on Streams and Rivers - Orientation Session 80h 6/23/2008 6/27/2008
                     P1 - 2.4.3 PMF on Streams and Rivers - PSER and RAIs Prepared 3,314h 6/30/2008 10/20/2008
                     P1 - 2.4.4 Potential Dam Failures - Inspection of SOCH Code 128h 2/19/2008 2/22/2008
                     P1 - 2.4.4 Potential Dam Failures - Review of White Paper 80h 4/18/2008 5/1/2008
                     P1 - 2.4.4 Potential Dam Failures - Site Visit 140h 5/12/2008 5/16/2008
                     P1 - 2.4.4 Potential Dam Failures - Orientation Session 80h 6/23/2008 6/27/2008
                     P1 - 2.4.4 Potential Dam Failures - PSER and RAIs Prepared 610h 6/30/2008 10/20/2008
                     P1 - 2.4.5 Prob Max Surge and Seiche Flooding - PSER and RAIs Prepared 60h 1/28/2008 9/30/2008
                     P1 - 2.4.6 Prob Max Tsunami Flooding - PSER and RAIs Prepared 30h 1/28/2008 9/30/2008
                     P1 - 2.4.7 Ice Effects - PSER and RAIs Prepared 30h 1/28/2008 9/30/2008
                     P1 - 2.4.8 Cooling Water Canals and Reservoirs - PSER and RAIs Prepared 40h 1/28/2008 9/30/2008
                     P1 - 2.4.9 Channel Diversions - PSER and RAIs Prepared 36h 1/28/2008 9/30/2008
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                     P1 - 2.4.10 Flooding Protection Rqmts - PSER and RAIs Prepared 45h 2/20/2008 10/20/2008
                     P1 - 2.4.11 Low Water Considerations - PSER and RAIs Prepared 78h 1/28/2008 9/30/2008
                     P1 - 2.4.12 Groundwater - PSER and RAIs Prepared 270h 1/28/2008 9/30/2008
                     P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - PSER and RAIs Prepared 420h 1/28/2008 9/30/2008
                     P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - PSER and RAIs Prepared 110h 1/28/2008 9/30/2008
                     P1 - 2.5.1 Geologic and Seismic Info - PSER and RAIs Prepared 317h 3/11/2008 12/3/2008
                     P1 - 2.5.2 Vibratory Ground Motion - PSER and RAIs Prepared 30h 1/28/2008 2/19/2008
                     P1 - 2.5.2 Vibratory Ground Motion - TVA Response to RAI 30h 2/19/2008 3/20/2008
                     P1 - 2.5.2 Vibratory Ground Motion - PSER, RAI, Confirmatory Calculation Prepared 512h 4/3/2008 12/3/2008
                     P1 - 2.5.3 Surface Faulting - PSER and RAIs Prepared 211h 1/28/2008 10/1/2008
                     P1 - 2.5.4 Stability of Subsurf Matls and Foundations - PSER and RAIs Prepared 298h 1/28/2008 10/1/2008
                     P1 - 2.5.5 Stability of Slopes - PSER and RAIs Prepared 208h 1/28/2008 9/9/2008
                  P1B - Chap 2.0 RAI Issuance 308h 7/15/2008 12/24/2008
                     P1 - Chap 2.0 PSER and RAI Input Complete 0h 11/19/2008 11/19/2008
                     P1 - Chap 2.0 RAI Processing 280h 7/15/2008 12/5/2008
                     P1 - Chap 2.0 OGC review and comment resolution of final RAIs 16h 12/8/2008 12/19/2008
                     P1 - Chap 2.0 Issuance of Final RAI Letter to Applicant 12h 12/22/2008 12/24/2008
                     P1 - Chap 2.0 Complete 0h 12/24/2008 12/24/2008
            Phase 1B - Draft Input for PSER and RAIs Complete 0h 11/19/2008 11/19/2008
            Phase 1B - OGC Review of RAIs Complete 0h 12/19/2008 12/19/2008
            Phase 1B - PSER and RAIs Complete 0h 12/24/2008 12/24/2008
            Phase 1B - Managed Reserve 1h 12/26/2008 1/16/2009
            Phase 1B - PSER and RAIs Complete (with Managed Reserve) 0h 1/16/2009 1/16/2009
         Phase 1 Support 904h 1/28/2008 12/16/2008
         Phase 2A - SER with OIs 14,054.37h 2/14/2008 4/24/2009
            P2A - Section and Chapter Preparation 13,669.37h 2/14/2008 1/29/2009
               P2A - Chap 1.0 Introduction and General Description of Plant 364h 7/11/2008 1/29/2009
                  P2A - Chap 1.0 Complete SER w/OI Input 176h 7/11/2008 11/14/2008
                     P2 - 1.0 Introduction - Evaluation Completed 96h 7/11/2008 11/14/2008
                     P2 - 1.x Financial Review - Evaluation Completed 80h 7/11/2008 11/14/2008
                  P2 - Chapter 1.0 PM Support 20h 9/15/2008 1/29/2009
                  P2A - Chap 1.0 Chapter Completion 168h 11/14/2008 1/5/2009
                     P2 - Chap 1.0 PM All section inputs received 0h 11/14/2008 11/14/2008
                     P2 - Chap 1.0 PM - LA - TE Review and Edit 88h 11/17/2008 12/3/2008
                     P2 - Chap 1.0 Branch chiefs concurrence 16h 12/4/2008 12/17/2008
                     P2 - Chap 1.0 OGC review and concurrence 64h 12/18/2008 1/5/2009
                     P2 - Chap 1.0 Chapter Complete 0h 1/5/2009 1/5/2009
               P2A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 2,599h 5/6/2008 1/5/2009
                  P2A - Chap 3.0 Complete SER w/OI Input 2,155h 5/6/2008 11/5/2008
                     P2 - 3.2.1 Seismic Class - Evaluation Completed 50h 5/15/2008 10/22/2008
                     P2 - 3.2.2 System Quality Group Class - Evaluation Completed 50h 5/15/2008 10/30/2008
                     P2 - 3.3.1 Wind Loads - Evaluation Completed 80h 9/2/2008 10/14/2008
                     P2 - 3.3.2 Tornado Loads - Evaluation Completed 60h 9/24/2008 11/5/2008
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                     P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - Evaluation Completed 0h 7/21/2008 8/29/2008
                     P2 - 3.4.2 Analysis Procedures - Evaluation Completed 39h 9/2/2008 10/14/2008
                     P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.5.1.3 - Evaluation Completed 20h 9/2/2008 10/14/2008
                     P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 16h 9/2/2008 10/14/2008
                     P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 34h 9/2/2008 10/14/2008
                     P2 - 3.5.2 SSCs to be Protected from ... Missiles - Evaluation Completed 2h 9/15/2008 10/27/2008
                     P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 76h 9/2/2008 10/14/2008
                     P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 160h 5/21/2008 10/28/2008
                     P2 - 3.6.3 LBB Eval Procedures - Evaluation Completed 60h 9/2/2008 10/14/2008
                     P2 - 3.7.1 Seismic Design Param - Evaluation Completed 267h 9/2/2008 10/14/2008
                     P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 193h 9/2/2008 10/14/2008
                     P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 91h 9/2/2008 10/14/2008
                     P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 10h 9/2/2008 10/14/2008
                     P2 - 3.8.1 Concrete Containment - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.2 Steel Containment - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.4 Other Seismic Cat I Structures - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.5 Foundations - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 30h 5/6/2008 10/10/2008
                     P2 - 3.9.2 Dynamic Testing and Analysis of... - Evaluation Completed 125h 5/20/2008 10/27/2008
                     P2 - 3.9.3 ASME Code Class 1, 2 and 3 Components... - Evaluation Completed 100h 5/7/2008 10/14/2008
                     P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 40h 5/7/2008 10/14/2008
                     P2 - 3.9.5 Rx Pressure Vessel Internals - Evaluation Completed 60h 5/7/2008 10/14/2008
                     P2 - 3.9.6.1 - Evaluation Completed 48h 9/2/2008 10/14/2008
                     P2 - 3.9.6.2 - Evaluation Completed 80h 9/2/2008 10/14/2008
                     P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Evaluation Completed 60h 9/2/2008 10/14/2008
                     P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Evaluation Completed 70h 9/2/2008 10/14/2008
                     P2 - 3.12 ASME Code Class 1, 2 and 3 Piping Systems... - Evaluation Completed 60h 5/15/2008 10/22/2008
                  P2 - Chapter 3.0 PM Support 80h 10/7/2008 1/5/2009
                  P2A - Chap 3.0 Chapter Completion 364h 11/5/2008 12/24/2008
                     P2 - Chap 3.0 PM All section inputs received 0h 11/5/2008 11/5/2008
                     P2 - Chap 3.0 PM - LA - TE Review and Edit 128h 11/6/2008 11/24/2008
                     P2 - Chap 3.0 Branch chiefs concurrence 172h 11/25/2008 12/9/2008
                     P2 - Chap 3.0 OGC review and concurrence 64h 12/10/2008 12/24/2008
                     P2 - Chap 3.0 Chapter Complete 0h 12/24/2008 12/24/2008
               P2A - Chap 4.0 Reactor 321h 7/1/2008 12/10/2008
                  P2A - Chap 4.0 Complete SER w/OI Input 95h 7/1/2008 10/14/2008
                     P2 - 4.2 Fuel System Design - Evaluation Completed 24h 8/18/2008 10/14/2008
                     P2 - 4.3 Nuclear Design - Evaluation Completed 30h 8/11/2008 10/14/2008
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                     P2 - 4.4 Thermal and Hydraulic Design - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 15h 7/7/2008 8/15/2008
                     P2 - 4.5.2 Rx Internal / Core Support Materials - Evaluation Completed 10h 7/1/2008 8/12/2008
                     P2 - 4.6 Functional Design of CRD System - Evaluation Completed 8h 7/7/2008 10/14/2008
                  P2 - Chapter 4.0 PM Support 20h 9/15/2008 12/10/2008
                  P2A - Chap 4.0 Chapter Completion 206h 10/14/2008 12/2/2008
                     P2 - Chap 4.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 4.0 PM - LA - TE Review and Edit 82h 10/15/2008 10/30/2008
                     P2 - Chap 4.0 Branch chiefs concurrence 60h 10/31/2008 11/14/2008
                     P2 - Chap 4.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
                     P2 - Chap 4.0 Chapter Complete 0h 12/2/2008 12/2/2008
               P2A - Chap 5.0 Reactor Coolant System and Connected Systems 685h 8/11/2008 12/10/2008
                  P2A - Chap 5.0 Complete SER w/OI Input 409h 8/11/2008 10/14/2008
                     P2 - 5.2.1.1 Compliance with 10 CFR 50.55a - Evaluation Completed 46h 8/11/2008 10/14/2008
                     P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 31h 8/11/2008 10/14/2008
                     P2 - 5.2.2 Overpressure Protection - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 35h 8/11/2008 9/22/2008
                     P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Evaluation Completed 60h 8/11/2008 9/22/2008
                     P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - Evaluation Completed 1h 8/11/2008 9/22/2008
                     P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 30h 8/11/2008 9/22/2008
                     P2 - 5.3.2 P-T Limits ... and Press Therm Shock - Evaluation Completed 60h 8/11/2008 9/22/2008
                     P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 5.4 Components and Subsystem Design- Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 5.4.1 Reactor Coolant Pump Assembly - Evaluation Completed 4h 8/11/2008 10/14/2008
                     P2 - 5.4.1.1 Pump Flywheel Integrity (PWR) - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 5.4.2.1 Steam Generator Materials - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 5.4.2.2 Steam Generator Program - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 5.4.5 Pressurizer - Evaluation Completed 4h 8/11/2008 10/14/2008
                     P2 - 5.4.7 RHR - Evaluation Completed 8h 8/18/2008 9/29/2008
                     P2 - 5.4.11 Pressurizer Relief Tank - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 5.4.12 Reactor Cool Sys High Point Vents - Evaluation Completed 8h 8/11/2008 9/22/2008
                  P2 - Chapter 5.0 PM Support 40h 9/15/2008 12/10/2008
                  P2A - Chap 5.0 Chapter Completion 236h 10/14/2008 12/2/2008
                     P2 - Chap 5.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 5.0 PM - LA - TE Review and Edit 88h 10/15/2008 10/30/2008
                     P2 - Chap 5.0 Branch chiefs concurrence 84h 10/31/2008 11/14/2008
                     P2 - Chap 5.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
                     P2 - Chap 5.0 Chapter Complete 0h 12/2/2008 12/2/2008
               P2A - Chap 6.0 Engineered Safety Features 863h 5/19/2008 12/5/2008
                  P2A - Chap 6.0 Complete SER w/OI Input 623h 5/19/2008 10/8/2008
                     P2 - 6.1.1 ESF Materials - Evaluation Completed 15h 8/11/2008 9/22/2008
                     P2 - 6.1.2 Protective Coating - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 6.2.1 Containment Funct Design- Evaluation Completed 10h 5/19/2008 9/11/2008
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                     P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.1.5 Containment Pressure Analysis for ECCS... - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 45h 5/19/2008 9/11/2008
                     P2 - 6.2.4 Containment Isolation - Evaluation Completed 8h 5/19/2008 9/11/2008
                     P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 312h 5/19/2008 9/11/2008
                     P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 8h 5/19/2008 9/11/2008
                     P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 10h 8/27/2008 10/8/2008
                     P2 - 6.3 ECCS - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 6.4 Control Room Habitability - Evaluation Completed 15h 5/19/2008 9/11/2008
                     P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 10h 5/19/2008 9/11/2008
                     P2 - 6.5.2 Containment Spray as FP Cleanup - Evaluation Completed 65h 5/19/2008 9/11/2008
                     P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 10h 5/19/2008 9/11/2008
                     P2 - 6.5.5 Press Supress Pool as FP Cleanup - Evaluation Completed 2h 5/19/2008 9/11/2008
                     P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 60h 8/11/2008 9/22/2008
                  P2 - Chapter 6.0 PM Support 20h 9/9/2008 12/5/2008
                  P2A - Chap 6.0 Chapter Completion 220h 10/8/2008 11/26/2008
                     P2 - Chap 6.0 PM All section inputs received 0h 10/8/2008 10/8/2008
                     P2 - Chap 6.0 PM - LA - TE Review and Edit 88h 10/9/2008 10/27/2008
                     P2 - Chap 6.0 Branch chiefs concurrence 68h 10/28/2008 11/10/2008
                     P2 - Chap 6.0 OGC review and concurrence 64h 11/12/2008 11/26/2008
                     P2 - Chap 6.0 Chapter Complete 0h 11/26/2008 11/26/2008
               P2A - Chap 7.0 I&C Systems 168h 8/11/2008 11/18/2008
                  P2A - Chap 7.0 Complete SER w/OI Input 100h 8/11/2008 10/14/2008
                     P2 - 7.0 I&C - Overview - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.1 I&C - Introduction - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.2 Reactor Trip System - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.3 ESF - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.4 Safe Shutdown - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 10h 8/11/2008 10/14/2008
                     P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.7 Control Systems - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.8 Diverse I&C - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.9 Data Communication - Evaluation Completed 10h 8/11/2008 9/22/2008
                  P2 - Chapter 7.0 PM Support 20h 8/25/2008 11/18/2008
                  P2A - Chap 7.0 Chapter Completion 48h 9/22/2008 11/12/2008
                     P2 - Chap 7.0 PM All section inputs received 0h 9/22/2008 9/22/2008
                     P2 - Chap 7.0 PM - LA - TE Review and Edit 42h 9/23/2008 10/8/2008
                     P2 - Chap 7.0 Branch chiefs concurrence 3h 10/9/2008 10/27/2008
                     P2 - Chap 7.0 OGC review and concurrence 3h 10/28/2008 11/12/2008
                     P2 - Chap 7.0 Chapter Complete 0h 11/12/2008 11/12/2008
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               P2A - Chap 8.0 Electric Power 645h 7/7/2008 10/16/2008
                  P2A - Chap 8.0 Complete SER w/OI Input 413h 7/7/2008 8/29/2008
                     P2 - 8.1 Elec Power - Intro - Evaluation Completed 66h 7/7/2008 8/29/2008
                     P2 - 8.2 Offsite Power - Evaluation Completed 157h 7/7/2008 8/29/2008
                     P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 56h 7/7/2008 8/29/2008
                     P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 56h 7/7/2008 8/29/2008
                     P2 - 8.4 Station Blackout - Evaluation Completed 78h 7/7/2008 8/29/2008
                  P2 - Chapter 8.0 PM Support 20h 7/31/2008 10/16/2008
                  P2A - Chap 8.0 Chapter Completion 212h 8/29/2008 10/16/2008
                     P2 - Chap 8.0 PM All section inputs received 0h 8/29/2008 8/29/2008
                     P2 - Chap 8.0 PM - LA - TE Review and Edit 88h 9/2/2008 9/17/2008
                     P2 - Chap 8.0 Branch chiefs concurrence 60h 9/18/2008 10/2/2008
                     P2 - Chap 8.0 OGC review and concurrence 64h 10/3/2008 10/16/2008
                     P2 - Chap 8.0 Chapter Complete 0h 10/16/2008 10/16/2008
               P2A - Chap 9.0 Auxiliary Systems 1,035h 5/6/2008 1/7/2009
                  P2A - Chap 9.0 Complete SER w/OI Input 610h 5/6/2008 10/22/2008
                     P2 - 9.1.1 Criticality Safety of Fuel - Evaluation Completed 30h 8/11/2008 9/2/2008
                     P2 - 9.1.2 New and Spent Fuel Storage - Evaluation Completed 44h 8/21/2008 9/5/2008
                     P2 - 9.1.3 SFP Cooling and Cleanup - Evaluation Completed 6h 7/21/2008 8/29/2008
                     P2 - 9.1.4 Light Load Handling - Evaluation Completed 26h 7/24/2008 10/6/2008
                     P2 - 9.1.5 Overhead Heavy Load Handling - Evaluation Completed 28h 7/24/2008 9/15/2008
                     P2 - 9.2.1 Service Water - Evaluation Completed 8h 7/21/2008 9/22/2008
                     P2 - 9.2.2 Rx Aux Cooling Water - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 9.2.3 - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed 6h 7/21/2008 8/29/2008
                     P2 - 9.2.6 Condensate Storage Facilities - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 9.3.1 Compressed Air - Evaluation Completed 10h 7/21/2008 8/29/2008
                     P2 - 9.3.2 Process and Post Accid Sampling - Evaluation Completed 16h 7/21/2008 8/29/2008
                     P2 - 9.3.3 Eqmt and Floor Drainage - Evaluation Completed 8h 8/6/2008 10/22/2008
                     P2 - 9.3.4 CVCS (PWR) - Evaluation Completed 24h 8/11/2008 10/14/2008
                     P2 - 9.4.1 Control Room Ventilation - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.2 SFP Area Ventilation - Evaluation Completed 7h 5/19/2008 9/11/2008
                     P2 - 9.4.3 Aux and Radwaste Area Vent - Evaluation Completed 7h 5/19/2008 9/11/2008
                     P2 - 9.4.4 Turbine Area Vent - Evaluation Completed 25h 5/19/2008 9/11/2008
                     P2 - 9.4.5 ESF Ventilation - Evaluation Completed 25h 5/19/2008 9/11/2008
                     P2 - 9.4.6 Containment Recirculation Cooling System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.7 Containment Air Filtration System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.8 Radwaste Building HVAC System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.9 Turbine Building Ventilation System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.10 Diesel Generator Building Heating & Ventilation System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.11 Health Physics & Hot Machine Shop HVAC System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.5.1 Fire Protection - Evaluation Completed 200h 5/6/2008 9/29/2008
                     P2 - 9.5.2 Communications - Evaluation Completed 10h 9/2/2008 10/14/2008
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                     P2 - 9.5.3 Lighting - Evaluation Completed 48h 9/2/2008 10/14/2008
                     P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed 32h 7/24/2008 10/14/2008
                     P2 - 9.5.5 EDG Cooling Water - Evaluation Completed 6h 7/24/2008 9/4/2008
                     P2 - 9.5.6 EDG Starting - Evaluation Completed 2h 7/24/2008 9/4/2008
                     P2 - 9.5.7 EDG Lubrication - Evaluation Completed 2h 7/24/2008 9/4/2008
                     P2 - 9.5.8 EDG Combust Air Intake and Exhaust - Evaluation Completed 2h 7/24/2008 9/4/2008
                  P2 - Chapter 9.0 PM Support 80h 9/23/2008 1/7/2009
                  P2A - Chap 9.0 Chapter Completion 345h 10/22/2008 12/23/2008
                     P2 - Chap 9.0 PM All section inputs received 0h 10/22/2008 10/22/2008
                     P2 - Chap 9.0 PM - LA - TE Review and Edit 132h 10/23/2008 11/17/2008
                     P2 - Chap 9.0 Branch chiefs concurrence 128h 11/18/2008 12/2/2008
                     P2 - Chap 9.0 OGC review and concurrence 85h 12/3/2008 12/23/2008
                     P2 - Chap 9.0 Chapter Complete 0h 12/23/2008 12/23/2008
               P2A - Chap 10.0 Steam and Power Conversion System 409h 7/21/2008 12/11/2008
                  P2A - Chap 10.0 Complete SER w/OI Input 177h 7/21/2008 10/14/2008
                     P2 - 10.2 Turbine Generator- Evaluation Completed 6h 7/29/2008 10/14/2008
                     P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed 30h 7/21/2008 8/29/2008
                     P2 - 10.3 Main Steam Supply- Evaluation Completed 6h 7/29/2008 10/14/2008
                     P2 - 10.3.6 Steam and FW System Matls - Evaluation Completed 10h 7/21/2008 8/29/2008
                     P2 - 10.4.1 Main Condensers - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.2 Main Condenser Evac - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.3 Turbine Gland Sealing - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.4 Turbine Bypass - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.5 Circulating Water - Evaluation Completed 57h 7/21/2008 10/14/2008
                     P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 41h 7/21/2008 10/3/2008
                     P2 - 10.4.7 Condensate and Feedwater - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.8 S/G Blowdown (PWR) - Evaluation Completed 21h 7/21/2008 8/29/2008
                     P2 - 10.4.9 AFW (PWR) - Evaluation Completed 1h 7/21/2008 8/29/2008
                  P2 - Chapter 10.0 PM Support 20h 9/15/2008 12/11/2008
                  P2A - Chap 10.0 Chapter Completion 212h 10/14/2008 12/2/2008
                     P2 - Chap 10.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 10.0 PM - LA - TE Review and Edit 88h 10/15/2008 10/30/2008
                     P2 - Chap 10.0 Branch chiefs concurrence 60h 10/31/2008 11/14/2008
                     P2 - Chap 10.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
                     P2 - Chap 10.0 Chapter Complete 0h 12/2/2008 12/2/2008
               P2A - Chap 11.0 Radioactive Waste Management 606h 8/11/2008 1/6/2009
                  P2A - Chap 11.0 Complete SER w/OI Input 330h 8/11/2008 11/6/2008
                     P2 - 11.1 Source Terms - Evaluation Completed 30h 8/11/2008 10/22/2008
                     P2 - 11.2 Liq Waste Mgmt - Evaluation Completed 81h 8/11/2008 10/22/2008
                     P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 75h 8/11/2008 10/22/2008
                     P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 71h 8/11/2008 9/22/2008
                     P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 73h 9/25/2008 11/6/2008
                  P2 - Chapter 11.0 PM Support 40h 10/8/2008 1/6/2009
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                  P2A - Chap 11.0 Chapter Completion 236h 11/6/2008 12/26/2008
                     P2 - Chap 11.0 PM All section inputs received 0h 11/6/2008 11/6/2008
                     P2 - Chap 11.0 PM - LA - TE Review and Edit 88h 11/7/2008 11/25/2008
                     P2 - Chap 11.0 Branch chiefs concurrence 84h 11/26/2008 12/10/2008
                     P2 - Chap 11.0 OGC review and concurrence 64h 12/11/2008 12/26/2008
                     P2 - Chap 11.0 Chapter Complete 0h 12/26/2008 12/26/2008
               P2A - Chap 12.0 Radiation Protection 512h 6/4/2008 1/6/2009
                  P2A - Chap 12.0 Complete SER w/OI Input 288h 6/4/2008 11/6/2008
                     P2 - 12.1 Occupational ALARA - Evaluation Completed 64h 6/4/2008 10/22/2008
                     P2 - 12.2 Rad Sources - Evaluation Completed 60h 8/11/2008 10/22/2008
                     P2 - 12.3 RP Design Features - Evaluation Completed 64h 8/7/2008 10/22/2008
                     P2 - 12.4 Dose Assessment - Evaluation Completed 60h 9/2/2008 10/22/2008
                     P2 - 12.5 Operational RP Program - Evaluation Completed 40h 9/25/2008 11/6/2008
                  P2 - Chapter 12.0 PM Support 20h 10/8/2008 1/6/2009
                  P2A - Chap 12.0 Chapter Completion 204h 11/6/2008 12/26/2008
                     P2 - Chap 12.0 PM All section inputs received 0h 11/6/2008 11/6/2008
                     P2 - Chap 12.0 PM - LA - TE Review and Edit 88h 11/7/2008 11/25/2008
                     P2 - Chap 12.0 Branch chiefs concurrence 52h 11/26/2008 12/10/2008
                     P2 - Chap 12.0 OGC review and concurrence 64h 12/11/2008 12/26/2008
                     P2 - Chap 12.0 Chapter Complete 0h 12/26/2008 12/26/2008
               P2A - Chap 13.0 Conduct of Operations 1,449h 2/14/2008 12/26/2008
                  P2A - Chap 13.0 Complete SER w/OI Input 1,145h 2/14/2008 12/26/2008
                     P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 30h 9/2/2008 10/14/2008
                     P2 - 13.1.2 - 13.1.3 Operating Org - Evaluation Completed 30h 9/2/2008 10/14/2008
                     P2 - 13.2.1 Rx Operator Requal / Training - Evaluation Completed 40h 9/2/2008 10/14/2008
                     P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed 40h 9/2/2008 10/14/2008
                     P2 - 13.3 EP - RAIs Applicant Response 1h 8/5/2008 9/4/2008
                     P2 - 13.3 EP - LIB Review of FEMA Offsite PSER 40h 7/1/2008 7/29/2008
                     P2 - 13.3 EP - FEMA Review of LIB Onsite PSER 1h 7/1/2008 7/29/2008
                     P2 - 13.3 EP - RAI Responses to FEMA 18h 9/5/2008 9/9/2008
                     P2 - 13.3 EP - Offsite FEMA - Evaluation Completed w/OI 180h 9/10/2008 10/22/2008
                     P2 - 13.3 EP - Onsite - Evaluation Completed w/OI 230h 9/5/2008 10/22/2008
                     P2 - 13.3 EP - ETE - Evaluation Completed w/OI 60h 9/5/2008 9/18/2008
                     P2 - 13.3 EP - Integrate Inputs 30h 10/23/2008 10/29/2008
                     P2 - 13.3 EP - Finalize SER w/OIs 220h 10/30/2008 11/5/2008
                     P2 - 13.3 EP - Branch Chief Concurrence 30h 11/6/2008 11/13/2008
                     P2 - 13.3 EP - LIB Review of FEMA Offsite SER w/OI 40h 11/14/2008 12/12/2008
                     P2 - 13.3 EP - FEMA Review of LIB Onsite Report w/OI 1h 11/14/2008 12/12/2008
                     P2 - 13.4 Operational Programs - Evaluation Completed 24h 8/11/2008 9/8/2008
                     P2 - 13.5.1.1 Admin Proced - Gen- Evaluation Completed 20h 9/2/2008 10/14/2008
                     P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 30h 9/2/2008 10/14/2008
                     P2 - 13.6 Physical Security - Evaluation Completed - Move to Phase 4 0h 4/12/2008 4/12/2008
                     P2 - 13.7 Fitness for Duty - Evaluation Completed - Move to Phase 4 0h 2/14/2008 2/14/2008
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                     P2 - Chapter 13.0 PM Support 80h 9/15/2008 12/26/2008
                  P2A - Chap 13.0 Chapter Completion 304h 10/14/2008 12/15/2008
                     P2 - Chap 13.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 13.0 PM - LA - TE Review and Edit 152h 10/15/2008 11/6/2008
                     P2 - Chap 13.0 Branch chiefs concurrence 68h 11/7/2008 11/21/2008
                     P2 - Chap 13.0 OGC review and concurrence 84h 11/24/2008 12/15/2008
                     P2 - Chap 13.0 Chapter Complete 0h 12/15/2008 12/15/2008
               P2A - Chap 14.0 Initial Test Program 1,682.88h 4/12/2008 12/26/2008
                  P2A - Chap 14.0 Complete SER w/OI Input 745.88h 4/12/2008 11/6/2008
                     P2 - 14.0 Initial Test Program - Evaluation Completed 32h 8/11/2008 9/22/2008
                     P2 - 14.2 Initial Plant Test Pgm - Evaluation Completed 144h 8/11/2008 9/29/2008
                     P2 - 14.3 ITAAC - Evaluation Completed 105h 7/11/2008 11/6/2008
                     P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 152h 8/11/2008 9/22/2008
                     P2 - 14.3.3 Piping ITAAC - Evaluation Completed 35h 8/11/2008 9/22/2008
                     P2 - 14.3.4 Rx Systems ITAAC - Evaluation Completed 20h 8/11/2008 9/29/2008
                     P2 - 14.3.5 I&C ITAAC - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 14.3.6 Elect ITAAC - Evaluation Completed 76h 8/11/2008 9/22/2008
                     P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed 5.4h 8/11/2008 11/6/2008
                     P2 - 14.3.8 RP ITAAC - Evaluation Completed 42h 8/11/2008 9/22/2008
                     P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 55h 8/7/2008 9/17/2008
                     P2 - 14.3.10 EP ITAAC - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 14.3.11 Containment ITAAC - Evaluation Completed 49.48h 7/1/2008 9/22/2008
                     P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed - Move to Phase 4 0h 4/12/2008 4/12/2008
                  P2 - Chapter 14.0 PM Support 40h 5/5/2008 7/29/2008
                  P2A - Chap 14.0 Chapter Completion 665h 6/2/2008 12/26/2008
                     P2 - Chap 14.0 PM All section inputs received 0h 11/6/2008 11/6/2008
                     P2 - Chap 14.0 PM - LA - TE Review and Edit 108h 11/7/2008 11/25/2008
                     P2 - Chap 14.0 Branch chiefs concurrence 184h 11/26/2008 12/10/2008
                     P2 - Chap 14.0 OGC review and concurrence 64h 12/11/2008 12/26/2008
                     P2 - Chap 14.0 Chapter Complete 0h 12/26/2008 12/26/2008
                     P2A - Chap 15.0 Safety Analysis 8h 8/11/2008 10/14/2008
                        P2A - Chap 15.0 Complete SER w/OI Input 8h 8/11/2008 10/14/2008
                           P2 - 15.0 Safety Analysis - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Evaluation Completed 25h 6/2/2008 10/8/2008
                     P2 - 15.1.1 - 15.1.4 - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.1.5 Steam Piping Failures (PWR) - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.2.1.6 Inadvertent Operation of the PRHR - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.2.4.4 Startup of an Inactive RCP at Incorrect Temp - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.2.4.6 CVCS Malfunction Resulting in Boron Dilution in Reactor Coolant - Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 15.2.4.8 Spectrum of RCCA Ejection Accidents - Evaluation Completed 24h 8/21/2008 9/26/2008
                     P2 - 15.2.6.1 Inadvertent Opening of a PSV or Inadvertent Operation of ADS - Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 15.2.6.2 Failure of Small Lines Carrying Primary Coolant Outside Containment - Evaluation Completed 8h 8/11/2008 9/22/2008
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                     P2 - 15.2.6.3 Steam Generator Tube Rupture - Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 15.2.6.5 Loss of Coolant Accident - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 15.2.7 Loss of Normal Feedwater - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.2.8 Feedwater Pipe Breaks (PWR) - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.3.1 - 15.3.2 Loss of Forced Rx Coolant Flow... - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.4.1 Control Rod Withdrawal (Low Pwr) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.2 Control Rod Withdrawal (at Pwr) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.3 Control Rod Misoperation - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.6 Inadvert Decrease in Boron (PWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.7 Fuel Assem in Improper Position - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.6.1 Inadvert Opening of PORV (PWR) or PRV (BWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.6.3 Rad Consq of SGTF (PWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.6.5 LOCAs from Piping Breaks - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.7 Radioactive Releases from Subsystems - Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 15.8 ATWS - Evaluation Completed 8h 8/11/2008 10/14/2008
                  P2 - Chapter 15.0 PM Support 20h 9/15/2008 12/10/2008
                  P2A - Chap 15.0 Chapter Completion 212h 10/14/2008 12/2/2008
                     P2 - Chap 15.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 15.0 PM - LA - TE Review and Edit 88h 10/15/2008 10/30/2008
                     P2 - Chap 15.0 Branch chiefs concurrence 60h 10/31/2008 11/14/2008
                     P2 - Chap 15.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
                     P2 - Chap 15.0 Chapter Complete 0h 12/2/2008 12/2/2008
               P2A - Chap 16.0 Technical Specifications 772h 7/1/2008 1/5/2009
                  P2A - Chap 16.0 Complete SER w/OI Input 476h 7/1/2008 11/5/2008
                     P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Evaluation Completed 158h 7/1/2008 11/5/2008
                     P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed 40h 9/24/2008 11/5/2008
                     P2 - 16.3 TS - Instrumentation - Evaluation Completed 66h 9/24/2008 11/5/2008
                     P2 - 16.4 TS - RCS & ECCS - Evaluation Completed 64h 9/24/2008 11/5/2008
                     P2 - 16.5 TS - Containment Sys - Evaluation Completed 64h 9/24/2008 11/5/2008
                     P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 84h 9/24/2008 11/5/2008
                  P2 - Chapter 16.0 PM Support 40h 10/7/2008 1/5/2009
                  P2A - Chap 16.0 Chapter Completion 256h 11/5/2008 12/24/2008
                     P2 - Chap 16.0 PM All section inputs received 0h 11/5/2008 11/5/2008
                     P2 - Chap 16.0 PM - LA - TE Review and Edit 108h 11/6/2008 11/24/2008
                     P2 - Chap 16.0 Branch chiefs concurrence 84h 11/25/2008 12/9/2008
                     P2 - Chap 16.0 OGC review and concurrence 64h 12/10/2008 12/24/2008
                     P2 - Chap 16.0 Chapter Complete 0h 12/24/2008 12/24/2008
               P2A - Chap 17.0 Quality Assurance During design and Construction 380.19h 7/1/2008 1/8/2009
                  P2A - Chap 17.0 Complete SER w/OI Input 144.19h 7/1/2008 11/6/2008
                     P2 - 17.4 Reliab Assur Prog - Evaluation Completed 9.19h 7/1/2008 8/29/2008
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                     P2 - 17.5 QA Program - Evaluation Completed 125h 7/21/2008 11/6/2008
                     P2 - 17.6 Maint Rule - Evaluation Completed 10h 7/1/2008 8/29/2008
                  P2 - Chapter 17.0 PM Support 20h 10/8/2008 1/8/2009
                  P2A - Chap 17.0 Chapter Completion 216h 11/6/2008 12/26/2008
                     P2 - Chap 17.0 PM All section inputs received 0h 11/6/2008 11/6/2008
                     P2 - Chap 17.0 PM - LA - TE Review and Edit 88h 11/7/2008 11/25/2008
                     P2 - Chap 17.0 Branch chiefs concurrence 64h 11/26/2008 12/10/2008
                     P2 - Chap 17.0 OGC review and concurrence 64h 12/11/2008 12/26/2008
                     P2 - Chap 17.0 Chapter Complete 0h 12/26/2008 12/26/2008
               P2A - Chap 18.0 Human Factors 386h 8/10/2008 11/18/2008
                  P2A - Chap 18.0 Complete SER w/OI Input 170h 8/10/2008 9/22/2008
                     P2 - 18.0 Human Factors Engineering - Evaluation Completed 0h 8/11/2008 9/22/2008
                     P2 - 18.1 HFE Program Management - Evaluation Completed 50h 8/11/2008 9/22/2008
                     P2 - 18.2 Operating Experience Review - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.4 Task Analysis - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.5 Staffing and Qualifications - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 18.6 Human Reliability Analysis - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.7 Human-System Interface Design - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.8 Procedure Development - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.9 Training Program Development - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.11 Design Implementation - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.12 Human Performance Monitoring - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 18.13 Minimum Inventory - Evaluation Completed 0h 8/10/2008 8/10/2008
                  P2 - Chapter 18.0 PM Support 20h 8/25/2008 11/18/2008
                  P2A - Chap 18.0 Chapter Completion 196h 9/22/2008 11/7/2008
                     P2 - Chap 18.0 PM All section inputs received 0h 9/22/2008 9/22/2008
                     P2 - Chap 18.0 PM - LA - TE Review and Edit 88h 9/23/2008 10/8/2008
                     P2 - Chap 18.0 Branch chiefs concurrence 44h 10/9/2008 10/23/2008
                     P2 - Chap 18.0 OGC review and concurrence 64h 10/24/2008 11/7/2008
                     P2 - Chap 18.0 Chapter Complete 0h 11/7/2008 11/7/2008
               P2A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 592.3h 7/1/2008 12/17/2008
                  P2A - Chap 19.0 Complete SER w/OI Input 224.3h 7/1/2008 10/22/2008
                     P2 - 19.0 PRA and Severe Accident Evaluation - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.1.A (19.1.1, 19.1.8, & Ex. Sum.) - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.0 PRA Audit - Evaluation Completed 15h 7/1/2008 10/22/2008
                     P2 - 19.1.2 Quality - Evaluation Completed 3h 7/1/2008 10/22/2008
                     P2 - 19.1.3 Design Features - Evaluation Completed 50.1h 7/1/2008 10/22/2008
                     P2 - 19.1.4.1 Level I Internal - Evaluation Completed 10h 7/1/2008 10/22/2008
                     P2 - 19.1.4.2 Level II Internal - Evaluation Completed 5h 7/1/2008 10/22/2008
                     P2 - 19.1.5.1 Seismic - Evaluation Completed 5.2h 7/1/2008 10/22/2008
                     P2 - 19.1.5.2 Fire Internal - Evaluation Completed 5h 7/1/2008 10/22/2008
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                     P2 - 19.1.5.3 Internal Flooding - Evaluation Completed 5h 7/1/2008 10/22/2008
                     P2 - 19.1.5.N Other External Events (incl. tornado) - Evaluation Completed 3h 7/1/2008 10/22/2008
                     P2 - 19.1.6.1 LP/SD Internal - Evaluation Completed 9h 7/1/2008 10/22/2008
                     P2 - 19.1.6.2 LP/SD External - Evaluation Completed 4h 7/1/2008 10/22/2008
                     P2 - 19.1.7 Input to Other Programs - Evaluation Completed 2h 7/1/2008 10/22/2008
                     P2 - 19.2.1 Severe Accident Approach - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.2.2 Severe Accident Prevention - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.2.3 Severe Accident Mitigation - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.2.4 Containment Performance - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.2.5 Accident Management - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.2.6 SAMDA - Evaluation Completed 0h 7/1/2008 10/22/2008
                     P2 - 19.3 Action Items - Evaluation Completed 108h 7/1/2008 10/22/2008
                  P2 - Chapter 19.0 PM Support 20h 9/23/2008 12/17/2008
                  P2A - Chap 19.0 Chapter Completion 348h 10/22/2008 12/11/2008
                     P2 - Chap 19.0 PM All section inputs received 0h 10/22/2008 10/22/2008
                     P2 - Chap 19.0 PM - LA - TE Review and Edit 108h 10/23/2008 11/7/2008
                     P2 - Chap 19.0 Branch chiefs concurrence 176h 11/10/2008 11/25/2008
                     P2 - Chap 19.0 OGC review and concurrence 64h 11/25/2008 12/11/2008
                     P2 - Chap 19.0 Chapter Complete 0h 12/11/2008 12/11/2008
               P2 - Appendencies 200h 11/20/2008 12/31/2008
                  P2 - Preparation of Appendices 200h 11/20/2008 12/31/2008
                     P2 - Appendix - Chronology 40h 11/20/2008 12/31/2008
                     P2 - Appendix - Reference List 40h 11/20/2008 12/31/2008
                     P2 - Appendix - RAIs 40h 11/20/2008 12/31/2008
                     P2 - Appendix - COL Action Items 40h 11/20/2008 12/31/2008
                     P2 - Appendix - Acronyms, Contributors, Other 40h 11/20/2008 12/31/2008
                     P2 - Appendices complete 0h 12/31/2008 12/31/2008
            P2A - SER with OI Document Completion 384h 1/5/2009 3/6/2009
               Phase 2A - SER with OIs Chapter Input Complete 0h 1/5/2009 1/5/2009
               P2 - LA format/concurrence 40h 1/6/2009 1/12/2009
               P2 - PM review/edit 40h 1/13/2009 1/20/2009
               P2 - NRO division and external concurrence 132h 1/21/2009 2/3/2009
               P2 - OGC review and comment 64h 2/4/2009 2/18/2009
               P2 - PM resolves OGC comments 60h 2/19/2009 2/26/2009
               P2 - OGC concurrence 24h 2/27/2009 3/3/2009
               Phase 2A - OGC Review and Concurrence of SER with OIs Complete 0h 3/3/2009 3/3/2009
               P2 - Issue SER with OIs 24h 3/4/2009 3/6/2009
            Phase 2A Complete - SER with OIs Issued 0h 3/6/2009 3/6/2009
            SER Phase 2 Managed Reserve 1h 3/9/2009 4/24/2009
            Phase 2A Complete - SER with OIs Issued (with Managed Reserve) 0h 4/24/2009 4/24/2009
         Phase 2B - SER with Ois 2,462h 6/23/2008 9/22/2009
            P2B - Section and Chapter Preparation 2,077h 6/23/2008 5/27/2009
               P2B - Chap 2.0 Site Characteristics 2,077h 6/23/2008 5/27/2009
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                  P2B - Chap 2.0 Complete SER w/OI Input 1,728h 6/23/2008 3/17/2009
                     P2 - 2.0 Site Char and Param - Evaluation Completed 40h 9/4/2008 10/16/2008
                     P2 - 2.1.1 Site Location and Desc - Evaluation Completed 21h 8/11/2008 9/22/2008
                     P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 21h 8/11/2008 9/22/2008
                     P2 - 2.1.3 Population Distrib - Evaluation Completed 21h 8/11/2008 9/22/2008
                     P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 34h 8/11/2008 1/15/2009
                     P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 32h 6/23/2008 1/15/2009
                     P2 - 2.3.1 Regional Climatology - Evaluation Completed 56h 7/23/2008 1/15/2009
                     P2 - 2.3.2 Local Meteorology - Evaluation Completed 80h 7/23/2008 1/15/2009
                     P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 40h 7/23/2008 1/15/2009
                     P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 56h 7/23/2008 1/15/2009
                     P2 - 2.3.5 Long Term Dispersion for Routine Rel - Evaluation Completed 40h 7/23/2008 1/15/2009
                     P2 - 2.4.1 Hydrologic Description - Evaluation Completed 15h 12/15/2008 1/6/2009
                     P2 - 2.4.2 Floods - Evaluation Completed 10h 12/15/2008 1/28/2009
                     P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 90h 1/5/2009 2/17/2009
                     P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 60h 1/5/2009 2/17/2009
                     P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 30h 12/15/2008 1/28/2009
                     P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 30h 12/15/2008 1/28/2009
                     P2 - 2.4.7 Ice Effects - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.9 Channel Diversions - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.10 Flooding Protection Rqmts - Evaluation Completed 15h 1/5/2009 2/17/2009
                     P2 - 2.4.11 Low Water Considerations - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.12 Groundwater - Evaluation Completed 45h 12/15/2008 1/28/2009
                     P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 83h 12/15/2008 1/28/2009
                     P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.5.1 Geologic and Seismic Info - Evaluation Completed 157h 1/5/2009 3/17/2009
                     P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 217h 2/2/2009 3/16/2009
                     P2 - 2.5.3 Surface Faulting - Evaluation Completed 78h 12/16/2008 1/29/2009
                     P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 260h 12/16/2008 1/29/2009
                     P2 - 2.5.5 Stability of Slopes - Evaluation Completed 122h 11/24/2008 1/7/2009
                  P2 - Chap 2.0 NRC support during RAI applicant response period 1h 6/23/2008 9/2/2008
                  P2B - Chap 2.0 Chapter Completion 348h 3/17/2009 5/27/2009
                     P2 - Chap 2.0 PM All section inputs received 0h 3/17/2009 3/17/2009
                     P2 - Chap 2.0 PM and LA review and edit 108h 3/18/2009 4/9/2009
                     P2 - Chap 2.0 Tech editor review/edit/concurrence 24h 4/10/2009 4/15/2009
                     P2 - Chap 2.0 PM review/edit/concur 24h 4/16/2009 4/21/2009
                     P2 - Chap 2.0 Branch chiefs concurrence 108h 4/22/2009 5/5/2009
                     P2 - Chap 2.0 OGC review and concurrence 84h 5/6/2009 5/27/2009
                     P2 - Chap 2.0 Chapter Complete 0h 5/27/2009 5/27/2009
            P2B - SER with OI Document Completion 384h 6/3/2009 8/3/2009
               Phase 2B - SER with OIs Chapter Input Complete 0h 6/3/2009 6/3/2009
               P2B - LA format/concurrence 40h 6/4/2009 6/10/2009
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               P2B - PM review/edit 40h 6/11/2009 6/17/2009
               P2B - NRO division and external concurrence 132h 6/18/2009 7/1/2009
               P2B - OGC review and comment 64h 7/2/2009 7/16/2009
               P2B - PM resolves OGC comments 60h 7/17/2009 7/24/2009
               P2B - OGC concurrence 24h 7/27/2009 7/29/2009
               Phase 2B - OGC Review and Concurrence of SER with OIs Complete 0h 7/29/2009 7/29/2009
               P2B - Issue SER with OIs 24h 7/30/2009 8/3/2009
            Phase 2B Complete - SER with OIs Issued 0h 8/3/2009 8/3/2009
            SER Phase 2B Managed Reserve 1h 8/4/2009 9/22/2009
            Phase 2B Complete - SER with OIs Issued (with Managed Reserve) 0h 9/22/2009 9/22/2009
         Phase 2 Support 1,300h 2/14/2008 5/22/2009
         Phase 3A - ACRS Review of SER with OI 995h 3/6/2009 9/16/2009
         Phase 3B - ACRS Review of SER with OI 995h 8/3/2009 2/8/2010
            P3B Respond to ACRS Letter 128h 11/10/2009 12/9/2009
         Phase 3 Support 848h 3/9/2009 12/18/2009
         Phase 4 - Advanced SER with No OI 15,734.2h 4/1/2009 9/29/2010
         Phase 4 Support 1,044h 9/16/2009 9/28/2010
         Phase 5 - ACRS Review of Advanced SER with No OI 1,055h 7/20/2010 1/17/2011
         Phase 5 Support 496h 7/21/2010 1/14/2011
         Phase 6 - FSER with No OI 2,470h 9/29/2010 3/17/2011
         Phase 6 Support 472h 9/29/2010 3/16/2011
      Safety Review Complete 0h 3/17/2011 3/17/2011
      Environmental Review 24,321.6h 1/28/2008 2/3/2010
         Phase 1, Scoping 3,199h 1/28/2008 8/19/2008
            Prepare EIS Notice of Intent 1h 1/28/2008 2/14/2008
            Federal Register Notice of Intent Published 0h 2/22/2008 2/22/2008
            EIS Scoping Period Begins 0h 2/22/2008 2/22/2008
            P1 - Prepare for Scoping Meeting (NRC/PNNL) 298h 1/28/2008 4/2/2008
            P1 - EIS Public Scoping Meeting (NRC) 176h 4/3/2008 4/3/2008
            EIS Public Scoping Meeting Completed 0h 4/3/2008 4/3/2008
            P1 - EIS Scoping Period (NRC) 368h 2/22/2008 4/25/2008
            P1 EIS Scoping Period Ends 0h 4/25/2008 4/25/2008
            P1 - Bin EIS Scoping Comments (PNNL) 248h 4/17/2008 6/2/2008
            EIS Scoping Comments Binned (PNNL) 0h 6/2/2008 6/2/2008
            P1 - NRC Review of EIS Scoping Comments Binning 94h 6/3/2008 6/13/2008
            P1 - Draft Responses to EIS Scoping Comments (PNNL) 516h 4/17/2008 6/2/2008
            P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) 638h 6/3/2008 7/1/2008
            P1 - Drafting EIS Scoping Summary Report (PNNL) 404h 7/2/2008 7/22/2008
            EIS Draft Scoping Summary Report Complete 0h 7/22/2008 7/22/2008
            Develop Scoping Summary Report Concurrence Pkg 16h 7/23/2008 7/29/2008
            P1 - OGC Review of EIS Scoping Summary (NRC) 400h 7/30/2008 8/12/2008
            OGC Review of EIS Scoping Summary Complete 0h 8/12/2008 8/12/2008
            P1 - Issue EIS Scoping Summary Report 40h 8/13/2008 8/19/2008
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            EIS Scoping Summary Report Issued 0h 8/19/2008 8/19/2008
         Phase 2, DEIS 12,065h 1/28/2008 3/6/2009
            P2 - Develop Pre-Audit Draft DEIS Sections 972h 1/28/2008 3/28/2008
            P2 - Prepare for Site Audit (NRC) 515h 1/28/2008 3/28/2008
            P2 - EIS Site Audit (NRC, PNNL, & DHS) 946h 3/31/2008 4/3/2008
            P2 - Prepare for EIS Site Audit of Alternate Sites (NRC) 604h 4/4/2008 5/9/2008
            P2 - EIS Site Audit of Alternate Sites (NRC) 592h 5/12/2008 5/16/2008
            P2 - Prepare EIS RAIs (PNNL) 528h 4/4/2008 5/23/2008
            P2 - Review EIS RAIs (NRC) 432h 5/27/2008 6/9/2008
            P2 - Resolution of EIS RAIs with Contractor 206h 6/10/2008 6/13/2008
            P2 - OGC Review of EIS RAIs 80h 6/16/2008 6/27/2008
            OGC Review of EIS RAIs Complete 0h 6/27/2008 6/27/2008
            P2 - Resolve Comments on EIS RAIs 103h 6/30/2008 7/9/2008
            Issue EIS RAIs to Applicant 16h 7/10/2008 7/11/2008
            EIS RAIs Issued to Applicant 0h 7/11/2008 7/11/2008
            P2 - Applicant Prepare Responses to EIS RAIs (NRC) 1h 7/11/2008 8/10/2008
            EIS RAI Responses Received from Applicant 0h 8/10/2008 8/10/2008
            P2 - Authors Draft Sections of DEIS (PNNL) 1,380h 6/10/2008 9/3/2008
            DEIS Draft Sections to PNNL Task Leader (PNNL) 0h 9/3/2008 9/3/2008
            P2 - DEIS Sections Review and Editing (PNNL) 1,828h 9/4/2008 10/24/2008
            Preliminary DEIS to NRC (PNNL) 0h 10/24/2008 10/24/2008
            P2 - Review and Comment of Preliminary DEIS (NRC) 1,548h 10/27/2008 11/7/2008
            P2 - DEIS Writing Meeting at PNNL (NRC/PNNL) 620h 11/10/2008 11/14/2008
            P2 - Edit DEIS After Writing Meeting (PNNL) 788h 11/17/2008 12/19/2008
            Camera Ready DEIS NUREG Delivered to NRC (PNNL) 0h 12/19/2008 12/19/2008
            P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL) 394h 12/22/2008 1/5/2009
            P2 - OGC Review of DEIS and FR Notice (NRC) 176h 1/6/2009 1/27/2009
            OGC Review and Concurrence of DEIS Complete 0h 1/27/2009 1/27/2009
            P2 - Concurrence Review of DEIS NUREG (NRC) and publishing 319h 1/28/2009 2/26/2009
            DEIS NUREG Ready for Public Comment (NRC) 0h 2/26/2009 2/26/2009
            DEIS NUREG Filed with EPA 0h 2/26/2009 2/26/2009
            NRC Prepares FR Notice of Avaliability of DEIS 16h 2/27/2009 3/5/2009
            NRC Issues FR Notice of Avaliability of DEIS 0h 3/5/2009 3/5/2009
            P2 - EPA Prepares DEIS Notice of Filing 1h 2/27/2009 3/6/2009
            EPA Issues FR Notice of Filing for DEIS 0h 3/6/2009 3/6/2009
         Phase 3, DEIS Comment Period 3,305.6h 3/6/2009 8/7/2009
         Phase 4, FEIS 5,752h 6/5/2009 1/27/2010
         EIS Phase 4 - Federal Register Notice of Availability of FEIS Published 0h 2/3/2010 2/3/2010
         Environmental Review Complete 0h 1/27/2010 1/27/2010
      Hearings 5,127h TBD TBD
      Commission Decision On Issuance of COL 2,140h TBD TBD
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