
Project Details: EPR_CALVERT_RCOL 
ID Task Name Start Finish

0 EPR_CALVERT_RCOL 1/24/2008
1    RCOL Review - UniStar - CCNPP 1/24/2008
2       Acceptance Decision 1/24/2008 6/2/2008
3          Acceptance Decision to Proceed with Safety Review 6/2/2008 6/2/2008
4          Acceptance Decision to Proceed with Environmental Review and Selected FSAR/SER sections 1/24/2008 1/24/2008
5       Safety Review 1/24/2008 11/1/2011
6          Phase 1 - PSER and RAIs 1/24/2008 8/28/2009
7             Phase 1 Support 6/2/2008 6/16/2009
8             SUNSI Review 12/16/2008 1/23/2009
9             SUNSI  Review Rev 4 3/23/2009 4/24/2009

10             SUNSI  Review Rev 5 7/1/2009 7/31/2009
11             Application Supplements 5/30/2008 8/15/2008
12                COLA Revision 3 Submitted 8/4/2008 8/4/2008
13                Seismicity Catalog Submitted 5/30/2008 5/30/2008
14                Dewatering Plan Submitted 6/20/2008 6/20/2008
15                Design Parameters for Category I Structure Foundation Dimensions Submitted 8/4/2008 8/4/2008
16                Seismic Lateral Earth Pressure Analysis Submitted 8/15/2008 8/15/2008
17                Ground Motion Response Spectrum Modification Submitted 8/1/2008 8/1/2008
18             P1 - PSER and RAI Preparation 1/24/2008 8/28/2009
19                P1 - Chap 1.0 Introduction and General Description of Plant 6/2/2008 8/28/2009
20                   P1 - Chap 1.0 Technical Review 6/2/2008 8/28/2009
21                      P1 - 1.0 Introduction and Interfaces - PSER and RAIs Prepared 6/2/2008 4/27/2009
22                      P1 - 1.x Prepare Financial Review and RAIs 6/2/2008 8/28/2009
23                   P1 - Chap 1.0 RAI Issuance 6/2/2008 8/5/2009
24                      P1 - 1.0 PSER and RAI Input Complete 4/27/2009 4/27/2009
25                      P1 - 1.0 RAI Processing 6/2/2008 8/5/2009
26                      P1 - 1.0 Complete 8/5/2009 8/5/2009
27                P1 - Chap 2.0 Site Characteristics 1/24/2008 6/8/2009
28                   P1 - Chap 2.0 Technical Review 1/24/2008 6/8/2009
29                      P1 - 2.0 Site Char and Param - PSER and RAIs Prepared 1/24/2008 3/13/2009
30                      P1 - 2.1.1 Site Location and Desc - PSER and RAIs Prepared 1/24/2008 7/31/2008
31                      P1 - 2.1.2 Excl Area Authority and Control - PSER and RAIs Prepared 1/24/2008 7/31/2008
32                      P1 - 2.1.3 Population Distrib - PSER and RAIs Prepared 1/24/2008 7/31/2008



33                      P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - PSER and RAIs Prepared 1/24/2008 7/31/2008
34                      P1 - 2.2.3 Eval of Pot Accid - PSER and RAIs Prepared 1/24/2008 7/31/2008
35                      P1 - 2.3.1 Regional Climatology - PSER and RAIs Prepared 1/24/2008 7/31/2008
36                      P1 - 2.3.2 Local Meteorology - PSER and RAIs Prepared 1/24/2008 7/31/2008
37                      P1 - 2.3.3 Onsite Met Measurements Prog - PSER and RAIs Prepared 1/24/2008 7/31/2008
38                      P1 - 2.3.4 Short Term Dispersion for Accid Rel - PSER and RAIs Prepared 1/24/2008 7/31/2008
39                      P1 - 2.3.5 Long-Term Dispersion for Routine Rel - PSER and RAIs Prepared 1/24/2008 7/31/2008
40                      P1 - 2.4 Surface Water Hydro - PSER and RAIs Prepared 1/24/2008 12/19/2008
41                      P1 - 2.4 Groundwater Hydro - PSER and RAIs Prepared 1/24/2008 12/19/2008
42                      P1 - 2.5.1, 2.5.2, and 2.5.3 - Contractor Support for PSER and RAIs Prepared 6/2/2008 6/8/2009
43                      P1 - 2.5.1 and 2.5.3 Geologic and Seismic Information and Surface Faulting- PSER and RAIs Pre 8/4/2008 6/8/2009
44                      P1 - 2.5.2 Vibratory Ground Motion - PSER and RAIs Prepared 8/5/2008 6/8/2009
45                      P1 - 2.5.4 and 2.5.5 - Contractor Support for PSER and RAIs Prepared 8/29/2008 6/8/2009
46                      P1 - 2.5.4 and 2.5.5 Stabil of Subsurf Matls, Foundations, and Slopes - PSER and RAIs Prepared 11/3/2008 6/8/2009
47                   P1 - Chap 2.0 RAI Issuance 4/10/2008 6/8/2009
48                      P1 - 2.0 PSER and RAI Input Complete 6/8/2009 6/8/2009
49                      P1 - 2.0 RAI Processing 4/10/2008 5/26/2009
50                      P1 - 2.0 Complete 5/26/2009 5/26/2009
51                P1 - Chap 3.0 Design of Structures, Components, Equipment, and Systems 6/2/2008 4/23/2009
52                   P1 - Chap 3.0 Technical Review 6/2/2008 3/26/2009
53                      P1 - 3.2 Seismic Class and System Quality Group Class - PSER and RAIs Prepared 12/1/2008 2/23/2009
54                      P1 - 3.3.1 Wind Loads - PSER and RAIs Prepared 7/28/2008 11/17/2008
55                      P1 - 3.3.2 Tornado Loads - PSER and RAIs Prepared 7/28/2008 11/17/2008
56                      P1 - 3.4.1 Flood Protection for Onsite Eqmt Failure - PSER and RAIs Prepared 12/1/2008 1/26/2009
57                      P1 - 3.4.2 Analysis Procedures - PSER and RAIs Prepared 7/28/2008 11/17/2008
58                      P1 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - PSER and RAIs Prepared 12/1/2008 3/25/2009
59                      P1 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - PSER and RAIs Prepared 12/1/2008 3/25/2009
60                      P1 - 3.5.1.3 Turbine Missiles - PSER and RAIs Prepared 6/2/2008 10/22/2008
61                      P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - PSER and RAIs Prepared 12/1/2008 3/25/2009
62                      P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - PSER and RAIs Prepared 6/2/2008 10/22/2008
63                      P1 - 3.5.1.6 Aircraft Hazards - PSER and RAIs Prepared 6/2/2008 10/22/2008
64                      P1 - 3.5.2 SSCs To Be Protected From … Missiles - PSER and RAIs Prepared 12/1/2008 3/25/2009
65                      P1 - 3.5.3 Barrier Design Procedures - PSER and RAIs Prepared 7/28/2008 11/17/2008
66                      P1 - 3.6.1 Plant Design for Piping Failures - PSER and RAIs Prepared 12/1/2008 3/25/2009
67                      P1 - 3.6.2 Determ of Rupture Locations (Piping) - PSER and RAIs Prepared 11/3/2008 1/30/2009
68                      P1 - 3.6.3 LBB Eval Proced - PSER and RAIs Prepared 6/2/2008 10/22/2008
69                      P1 - 3.7.1 Seismic Design Param - PSER and RAIs Prepared 7/21/2008 1/20/2009



70                      P1 - 3.7.2 Seismic System Analysis - PSER and RAIs Prepared 7/21/2008 1/20/2009
71                      P1 - 3.7.3 Seismic Subsystem Analysis - PSER and RAIs Prepared 7/21/2008 1/20/2009
72                      P1 - 3.7.4 Seismic Instrumentation - PSER and RAIs Prepared 8/22/2008 9/5/2008
73                      P1 - 3.8.1 Concrete Containment - PSER and RAIs Prepared 11/6/2008 2/20/2009
74                      P1 - 3.8.2 Steel Containment - PSER and RAIs Prepared 11/6/2008 2/20/2009
75                      P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - PSER and RAIs Prepared 11/6/2008 2/20/2009
76                      P1 - 3.8.4 Other Seismic Category I Structures - PSER and RAIs Prepared 11/6/2008 2/20/2009
77                      P1 - 3.8.5 Foundations - PSER and RAIs Prepared 11/6/2008 2/20/2009
78                      P1 - 3.9.1 Special Topics for Mech Components - PSER and RAIs Prepared 6/13/2008 2/20/2009
79                      P1 - 3.9.2 Dynamic Testing and Analysis of … - PSER and RAIs Prepared 6/2/2008 9/16/2008
80                      P1 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - PSER and RAIs Prepared 12/15/2008 3/26/2009
81                      P1 - 3.9.4 Control Rod Drive Systems - PSER and RAIs Prepared 8/11/2008 9/8/2008
82                      P1 - 3.9.5 Reactor Pressure Vessel Internals - PSER and RAIs Prepared 8/11/2008 2/27/2009
83                      P1 - 3.9.6.1 IST - PSER and RAIs Prepared 6/2/2008 11/6/2008
84                      P1 - 3.9.6.2 Pump and Valve Design - PSER and RAIs Prepared 6/2/2008 11/6/2008
85                      P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 9/4/2008 10/30/2008
86                      P1 - 3.11 Envir Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 6/10/2008 10/30/2008
87                      P1 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - PSER and RAIs Prepared 8/25/2008 3/26/2009
88                      P1 - 3.13 Threaded Fasteners - PSER and RAIs Prepared 6/2/2008 10/22/2008
89                   P1 - Chap 3.0 RAI Issuance 6/2/2008 4/23/2009
90                      P1 - 3.0 PSER and RAI Input Complete 3/26/2009 3/26/2009
91                      P1 - 3.0 RAI Processing 6/2/2008 4/23/2009
92                      P1 - 3.0 Complete 4/23/2009 4/23/2009
93                P1 - Chap 4.0 Reactor 6/2/2008 11/28/2008
94                   P1 - Chap 4.0 Technical Review 6/2/2008 10/29/2008
95                      P1 - 4.5.1 Control Rod Drive Structural Materials - PSER and RAIs Prepared 6/2/2008 10/29/2008
96                      P1 - 4.5.2 Rx Internal and Core Support Materials - PSER and RAIs Prepared 6/2/2008 10/22/2008
97                   P1 - Chap 4.0 RAI Issuance 6/2/2008 11/28/2008
98                      P1 - 4.0 PSER and RAI Input Complete 10/29/2008 10/29/2008
99                      P1 - 4.0 RAI Processing 6/2/2008 11/28/2008

100                      P1 - 4.0 Complete 11/28/2008 11/28/2008
101                P1 - Chap 5.0 Reactor Coolant System and Connected Systems 6/2/2008 2/24/2009
102                   P1 - Chap 5.0 Technical Review 6/2/2008 1/26/2009
103                      P1 - 5.2.1.1 Compliance With 10 CFR 50.55a - PSER and RAIs Prepared 6/13/2008 9/9/2008
104                      P1 - 5.2.1.2 Applicable Code Cases - PSER and RAIs Prepared 6/13/2008 9/8/2008
105                      P1 - 5.2.3 Rx Coolant Pressure Bound Matls - PSER and RAIs Prepared 6/2/2008 10/22/2008
106                      P1 - 5.2.4 Rx Coolant Press Bound ISI and Testing - PSER and RAIs Prepared 6/2/2008 12/31/2008



107                      P1 - 5.2.5 Rx Coolant Press Bound Leak Detect - PSER and RAIs Prepared 12/1/2008 1/26/2009
108                      P1 - 5.3.1 Reactor Vessel Materials - PSER and RAIs Prepared 6/2/2008 10/22/2008
109                      P1 - 5.3.2 P-T Limits ... and Press Therm Shock - PSER and RAIs Prepared 6/2/2008 10/22/2008
110                      P1 - 5.3.3 Reactor Vessel Integrity - PSER and RAIs Prepared 6/2/2008 10/22/2008
111                      P1 - 5.4.1.1 Pump Flywheel Integrity (PWR) - PSER and RAIs Prepared 6/2/2008 10/22/2008
112                      P1 - 5.4.2.1  Steam Generator Materials - PSER and RAIs Prepared 6/2/2008 10/22/2008
113                      P1 - 5.4.2.2  Steam Generator Program - PSER and RAIs Prepared 6/2/2008 10/22/2008
114                   P1 - Chap 5.0 RAI Issuance 6/2/2008 2/24/2009
115                      P1 - 5.0 PSER and RAI Input Complete 1/26/2009 1/26/2009
116                      P1 - 5.0 RAI Processing 6/2/2008 2/24/2009
117                      P1 - 5.0 Complete 2/24/2009 2/24/2009
118                P1 - Chap 6.0 Engineered Safety Features 6/2/2008 1/30/2009
119                   P1 - Chap 6.0 Technical Review 6/2/2008 12/31/2008
120                      P1 - 6.1.1 ESF Materials - PSER and RAIs Prepared 6/2/2008 10/29/2008
121                      P1 - 6.1.2 Protective Coating - PSER and RAIs Prepared 6/2/2008 10/22/2008
122                      P1 - 6.2.1 Containment Funct Design - PSER and RAIs Prepared 6/2/2008 11/3/2008
123                      P1 - 6.2.1.2  Subcompartment Analysis - PSER and RAIs Prepared 6/2/2008 11/3/2008
124                      P1 - 6.2.1.3 Mass/Energy Release for LOCAs - PSER and RAIs Prepared 6/2/2008 11/3/2008
125                      P1 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - PSER and RAIs Prepared 6/2/2008 11/3/2008
126                      P1 - 6.2.1.5 Containment Pressure Analysis for ECCS… - PSER and RAIs Prepared 6/2/2008 11/3/2008
127                      P1 - 6.2.2 Containment Heat Removal - PSER and RAIs Prepared 6/2/2008 11/10/2008
128                      P1 - 6.2.3 Sec. Containment Funct Design - PSER and RAIs Prepared 6/2/2008 9/12/2008
129                      P1 - 6.2.4 Containment Isolation - PSER and RAIs Prepared 6/2/2008 9/12/2008
130                      P1 - 6.2.5 Combustible Gas Control - PSER and RAIs Prepared 6/2/2008 9/12/2008
131                      P1 - 6.2.6 Containment Leakage Testing - PSER and RAIs Prepared 6/2/2008 9/12/2008
132                      P1 - 6.2.7 Fracture Prevent of Containment Press Bound - PSER and RAIs Prepared 6/2/2008 10/22/2008
133                      P1 - 6.3 Emergency Core Cooling System - PSER and RAIs Prepared 6/2/2008 11/6/2008
134                      P1 - 6.4 Control Room Habitability - PSER and RAIs Prepared 6/2/2008 11/14/2008
135                      P1 - 6.5.1 ESF Atmosphere Cleanup - PSER and RAIs Prepared 6/2/2008 11/14/2008
136                      P1 - 6.5.3 FP Control Systems / Structures - PSER and RAIs Prepared 6/2/2008 11/14/2008
137                      P1 - 6.6 ISI of Class 2 and 3 Components - PSER and RAIs Prepared 6/2/2008 12/31/2008
138                   P1 - Chap 6.0 RAI Issuance 7/16/2008 1/30/2009
139                      P1 - 6.0 PSER and RAI Input Complete 12/31/2008 12/31/2008
140                      P1 - 6.0 RAI Processing 7/16/2008 1/30/2009
141                      P1 - 6.0 Complete 1/30/2009 1/30/2009
142                P1 - Chap 7.0 I&C Systems 6/2/2008 11/20/2008
143                   P1 - Chap 7.0 Technical Review 6/2/2008 10/22/2008



144                      P1 - 7.0 I&C - Overview - PSER and RAIs Prepared 6/2/2008 10/22/2008
145                      P1 - 7.1 I&C - Introduction - PSER and RAIs Prepared 6/2/2008 10/22/2008
146                      P1 - 7.2 Reactor Trip System - PSER and RAIs Prepared 6/2/2008 10/22/2008
147                      P1 - 7.3 ESF - PSER and RAIs Prepared 6/2/2008 10/22/2008
148                      P1 - 7.4 Safe Shutdown - PSER and RAIs Prepared 6/2/2008 10/22/2008
149                      P1 - 7.5 Info Sys Important to Safety - PSER and RAIs Prepared 6/2/2008 10/22/2008
150                      P1 - 7.6 Interlock Sys Important to Safety - PSER and RAIs Prepared 6/2/2008 10/22/2008
151                      P1 - 7.7 Control Systems - PSER and RAIs Prepared 6/2/2008 10/22/2008
152                      P1 - 7.8 Diverse I&C - PSER and RAIs Prepared 6/2/2008 10/22/2008
153                      P1 - 7.9 Data Communication - PSER and RAIs Prepared 6/2/2008 10/22/2008
154                   P1 - Chap 7.0 RAI Issuance 6/2/2008 11/20/2008
155                      P1 - 7.0 PSER and RAI Input Complete 10/22/2008 10/22/2008
156                      P1 - 7.0 RAI Processing 6/2/2008 11/20/2008
157                      P1 - 7.0 Complete 11/20/2008 11/20/2008
158                P1 - Chap 8.0 Electric Power 6/2/2008 4/7/2009
159                   P1 - Chap 8.0 Technical Review 6/2/2008 3/10/2009
160                      P1 - 8.1 Elec Power/Intro - PSER and RAIs Prepared 6/2/2008 3/10/2009
161                      P1 - 8.2 Offsite Power - PSER and RAIs Prepared 6/2/2008 3/10/2009
162                      P1 - 8.3.1 AC Power (Onsite) - PSER and RAIs Prepared 6/2/2008 3/10/2009
163                      P1 - 8.3.2 DC Power (Onsite) - PSER and RAIs Prepared 6/2/2008 3/10/2009
164                      P1 - 8.4 Station Blackout - PSER and RAIs Prepared 6/2/2008 3/10/2009
165                   P1 - Chap 8.0 RAI Issuance 6/2/2008 4/7/2009
166                      P1 - 8.0 PSER and RAI Input Complete 3/10/2009 3/10/2009
167                      P1 - 8.0 RAI Processing 6/2/2008 4/7/2009
168                      P1 - 8.0 Complete 4/7/2009 4/7/2009
169                P1 - Chap 9.0 Auxiliary Systems 6/2/2008 5/11/2009
170                   P1 - Chap 9.0 Technical Review 6/2/2008 4/13/2009
171                      P1 - 9.1.1 Criticality Safety of Fuel - PSER and RAIs Prepared 6/2/2008 10/22/2008
172                      P1 - 9.1.2 New and Spent Fuel Storage - PSER and RAIs Prepared 12/1/2008 4/10/2009
173                      P1 - 9.1.3 SFP Cooling and Cleanup - PSER and RAIs Prepared 12/1/2008 4/10/2009
174                      P1 - 9.1.4 Light Load Handling - PSER and RAIs Prepared 1/2/2009 2/27/2009
175                      P1 - 9.1.5 Overhead Heavy Load Handling - PSER and RAIs Prepared 1/2/2009 4/10/2009
176                      P1 - 9.2.1 Service Water - PSER and RAIs Prepared 1/5/2009 4/13/2009
177                      P1 - 9.2.2 Reactor Aux Cool Water - PSER and RAIs Prepared 1/5/2009 4/13/2009
178                      P1 - 9.2.4 Pot and Sanit Water - PSER and RAIs Prepared 12/1/2008 4/10/2009
179                      P1 - 9.2.5 Ultimate Heat Sink - PSER and RAIs Prepared 1/2/2009 4/13/2009
180                      P1 - 9.2.6 Condensate Storage Facilities - PSER and RAIs Prepared 12/1/2008 12/16/2008



181                      P1 - 9.3.1 Compressed Air - PSER and RAIs Prepared 2/27/2009 4/10/2009
182                      P1 - 9.3.2 Process and Post Accid Samp - PSER and RAIs Prepared 6/2/2008 10/22/2008
183                      P1 - 9.3.3 Eqmt and Floor Drainage - PSER and RAIs Prepared 12/1/2008 1/26/2009
184                      P1 - 9.3.4 CVCS (PWR) - PSER and RAIs Prepared 6/2/2008 10/22/2008
185                      P1 - 9.4.1 Control Room Ventilation - PSER and RAIs Prepared 6/2/2008 11/14/2008
186                      P1 - 9.4.2 SFP Area Ventilation - PSER and RAIs Prepared 6/2/2008 10/2/2008
187                      P1 - 9.4.3 Aux and Radwaste Area Vent - PSER and RAIs Prepared 6/2/2008 10/2/2008
188                      P1 - 9.4.4 Turbine Area Vent - PSER and RAIs Prepared 6/2/2008 10/2/2008
189                      P1 - 9.4.5 ESF Ventilation - PSER and RAIs Prepared 6/2/2008 10/2/2008
190                      P1 - 9.5.1 Fire Protection - PSER and RAIs Prepared 6/16/2008 8/22/2008
191                      P1 - 9.5.2 Communications - PSER and RAIs Prepared 6/2/2008 10/22/2008
192                      P1 - 9.5.3 Lighting - PSER and RAIs Prepared 12/16/2008 1/22/2009
193                      P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - PSER and RAIs Prepared 1/2/2009 3/2/2009
194                      P1 - 9.5.5 EDG Cooling Water - PSER and RAIs Prepared 1/2/2009 3/2/2009
195                      P1 - 9.5.6 EDG Starting - PSER and RAIs Prepared 1/2/2009 3/2/2009
196                      P1 - 9.5.7 EDG Lubrication - PSER and RAIs Prepared 1/2/2009 3/2/2009
197                      P1 - 9.5.8 EDG Combust Air Intake and Exhaust - PSER and RAIs Prepared 1/2/2009 3/2/2009
198                   P1 - Chap 9.0 RAI Issuance 6/2/2008 5/11/2009
199                      P1 - 9.0 PSER and RAI Input Complete 4/13/2009 4/13/2009
200                      P1 - 9.0 RAI Processing 6/2/2008 5/11/2009
201                      P1 - 9.0 Complete 5/11/2009 5/11/2009
202                P1 - Chap 10.0 Steam and Power Conversion System 6/2/2008 5/11/2009
203                   P1 - Chap 10.0 Technical Review 6/2/2008 4/13/2009
204                      P1 - 10.2 Turbine Generator - PSER and RAIs Prepared 1/2/2009 4/13/2009
205                      P1 - 10.2.3 Turbine Rotor Integrity - PSER and RAIs Prepared 6/2/2008 10/22/2008
206                      P1 - 10.3 Main Steam Supply - PSER and RAIs Prepared 1/2/2009 4/13/2009
207                      P1 - 10.3.6 Steam and FW System Matls - PSER and RAIs Prepared 6/2/2008 10/29/2008
208                      P1 - 10.4.1 Main Condensers - PSER and RAIs Prepared 1/2/2009 4/13/2009
209                      P1 - 10.4.2 Main Condenser Evac - PSER and RAIs Prepared 1/2/2009 4/13/2009
210                      P1 - 10.4.3 Turbine Gland Sealing - PSER and RAIs Prepared 1/2/2009 4/13/2009
211                      P1 - 10.4.4 Turbine Bypass - PSER and RAIs Prepared 1/2/2009 4/13/2009
212                      P1 - 10.4.5 Circulating Water - PSER and RAIs Prepared 1/2/2009 4/13/2009
213                      P1 - 10.4.6 Condensate Cleanup - PSER and RAIs Prepared 6/2/2008 10/22/2008
214                      P1 - 10.4.7 Condensate and Feedwater - PSER and RAIs Prepared 12/1/2008 12/16/2008
215                      P1 - 10.4.8 S/G Blowdown (PWR) - PSER and RAIs Prepared 6/2/2008 10/22/2008
216                      P1 - 10.4.9 AFW (PWR) - PSER and RAIs Prepared 12/1/2008 12/16/2008
217                   P1 - Chap 10.0 RAI Issuance 6/2/2008 5/11/2009



218                      P1 - 10.0 PSER and RAI Input Complete 4/13/2009 4/13/2009
219                      P1 - 10.0 RAI Processing 6/2/2008 5/11/2009
220                      P1 - 10.0 Complete 5/11/2009 5/11/2009
221                P1 - Chap 11.0 Radioactive Waste Management 6/2/2008 5/26/2009
222                   P1 - Chap 11.0 Technical Review 6/2/2008 4/27/2009
223                      P1 - 11.1 Source Terms - PSER and RAIs Prepared 6/2/2008 10/22/2008
224                      P1 - 11.2 Liq Waste Mgmt - PSER and RAIs Prepared 1/5/2009 4/27/2009
225                      P1 - 11.3 Gas Waste Mgmt - PSER and RAIs Prepared 1/5/2009 4/27/2009
226                      P1 - 11.4 Solid Waste Mgmt - PSER and RAIs Prepared 1/5/2009 4/27/2009
227                      P1 - 11.5 Rad Monit Inst & Sampling - PSER and RAIs Prepared 1/5/2009 4/27/2009
228                   P1 - Chap 11.0 RAI Issuance 6/2/2008 5/26/2009
229                      P1 - 11.0 PSER and RAI Input Complete 4/27/2009 4/27/2009
230                      P1 - 11.0 RAI Processing 6/2/2008 5/26/2009
231                      P1 - 11.0 Complete 5/26/2009 5/26/2009
232                P1 - Chap 12.0 Radiation Protection 6/2/2008 2/13/2009
233                   P1 - Chap 12.0 Technical Review 6/2/2008 2/13/2009
234                      P1 - 12.1 Occupational ALARA - PSER and RAIs Prepared 6/2/2008 2/13/2009
235                      P1 - 12.2 Rad Sources - PSER and RAIs Prepared 6/2/2008 2/13/2009
236                      P1 - 12.3 - 12.4 RP Design Features - PSER and RAIs Prepared 6/2/2008 2/13/2009
237                      P1 - 12.5 Operational RP Program - PSER and RAIs Prepared 6/2/2008 2/13/2009
238                   P1 - Chap 12.0 RAI Issuance 6/2/2008 2/13/2009
239                      P1 - 12.0 PSER and RAI Input Complete 2/13/2009 2/13/2009
240                      P1 - 12.0 RAI Processing 6/2/2008 1/29/2009
241                      P1 - 12.0 Complete 1/29/2009 1/29/2009
242                P1 - Chap 13.0 Conduct of Operations 6/2/2008 8/5/2009
243                   P1 - Chap 13.0 Technical Review 6/2/2008 8/5/2009
244                      P1 - 13.1.1 Mgmt and Tech Support Org - PSER and RAIs Prepared 6/2/2008 12/10/2008
245                      P1 - 13.1.2 - 13.1.3 Operating Organization - PSER and RAIs Prepared 6/2/2008 12/10/2008
246                      P1 - 13.2.1 Rx Operator Requal/Training - PSER and RAIs Prepared 6/2/2008 11/19/2008
247                      P1 - 13.2.2 Non-Licensed Plant Staff Training - PSER and RAIs Prepared 6/2/2008 12/10/2008
248                      DVDs Delivered to FEMA 6/15/2009 6/15/2009
249                      P1 - 13.3 EP FEMA Onsite - PSER and RAIs Input Prepared 6/16/2008 4/30/2009
250                      P1 - 13.3 EP FEMA Offsite - IFR and RAIs Input Prepared 6/16/2008 3/31/2009
251                      P1 - 13.3 EP ETE - PSER and RAIs Input Prepared 6/16/2008 4/30/2009
252                      P1 - 13.3 EP - PSER and RAIs Integrate Inputs 4/28/2009 6/9/2009
253                      P1 - 13.3 EP - Finalize PSER and RAIs 6/10/2009 6/16/2009
254                      P1 - 13.3 EP - PSER and RAIs Branch Chief Concurrence 6/17/2009 6/30/2009



255                      P1 - 13.3 EP - Final RAIs Issued 8/5/2009 8/5/2009
256                      P1 - 13.4 Operational Programs - PSER and RAIs Prepared 7/25/2008 9/5/2008
257                      P1 - 13.5.1.1 Admin Proced - Gen - PSER and RAIs Prepared 6/2/2008 12/10/2008
258                      P1 - 13.5.2.1 Operating and Emerg Ops Proced - PSER and RAIs Prepared 6/2/2008 12/10/2008
259                      EPAct - Provide COLA to DHS 6/2/2008 6/13/2008
260                      EPAct - DHS COLA Review and Preparation of EPAct Report 6/2/2008 9/16/2008
261                      EPAct - DHS Site Visit 7/1/2008 7/8/2008
262                      EPAct - NSIR Review of DHS Report 1/2/2009 1/28/2009
263                   P1 - Chap 13.0 RAI Issuance 7/28/2008 8/5/2009
264                      P1 - 13.0 PSER and RAI Input Complete 8/5/2009 8/5/2009
265                      P1 - 13.0 RAI Processing 7/28/2008 3/12/2009
266                      P1 - 13.0 Complete 8/5/2009 8/5/2009
267                P1 - Chap 14.0 Initial Test Program 6/2/2008 8/5/2009
268                   P1 - Chap 14.0 Technical Review 6/2/2008 8/5/2009
269                      P1 - 14.2 Initial Plant Test Program - PSER and RAIs Prepared 7/9/2008 4/13/2009
270                      P1 - 14.3 ITAAC - PSER and RAIs Prepared 11/3/2008 8/5/2009
271                      P1 - 14.3.2 Struct and Sys Eng ITAAC - PSER and RAIs Prepared 11/6/2008 3/26/2009
272                      P1 - 14.3.3 Piping ITAAC - PSER and RAIs Prepared 8/1/2008 9/8/2008
273                      P1 - 14.3.5 I&C ITAAC - PSER and RAIs Prepared 6/2/2008 10/22/2008
274                      P1 - 14.3.6 Elect ITAAC - PSER and RAIs Prepared 12/11/2008 3/27/2009
275                      P1 - 14.3.7 Plant Sys ITAAC - PSER and RAIs Prepared 3/31/2009 4/13/2009
276                      P1 - 14.3.8 RP ITAAC - PSER and RAIs Prepared 11/3/2008 11/28/2008
277                      P1 - 14.3.9 Human Factors ITAAC - PSER and RAIs Prepared 6/2/2008 10/22/2008
278                      P1 - 14.3.10 EP ITAAC - PSER and RAIs Prepared 6/2/2008 8/5/2009
279                      P1 - 14.3.11 Containment ITAAC - PSER and RAIs Prepared 6/2/2008 3/20/2009
280                   P1 - Chap 14.0 RAI Issuance 6/2/2008 8/5/2009
281                      P1 - 14.0 PSER and RAI Input Complete 8/5/2009 8/5/2009
282                      P1 - 14.0 RAI Processing 6/2/2008 5/11/2009
283                      P1 - 14.0 Complete 5/11/2009 5/11/2009
284                P1 - Chap 15.0 Safety Analysis 6/2/2008 2/13/2009
285                   P1 - Chap 15.0 Technical Review 6/2/2008 10/22/2008
286                      P1 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - PSER and RAIs Prepared 6/2/2008 10/22/2008
287                      P1 - 15.7.3 Rad Releases from Subsys or Comp - PSER and RAIs Prepared 8/5/2008 10/7/2008
288                   P1 - Chap 15.0 RAI Issuance 6/2/2008 2/13/2009
289                      P1 - 15.0 PSER and RAI Input Complete 10/22/2008 10/22/2008
290                      P1 - 15.0 RAI Processing 6/2/2008 11/20/2008
291                      P1 - 15.0 Complete 2/13/2009 2/13/2009



292                P1 - Chap 16.0 Technical Specifications 11/17/2008 2/27/2009
293                   P1 - Chap 16.0 Technical Review 11/17/2008 2/13/2009
294                      P1 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - PSER and RAIs Prepared 11/17/2008 2/13/2009
295                      P1 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - PSER and RAIs Prepared 11/17/2008 2/13/2009
296                      P1 - 16.3 TS - Instrumentation - PSER and RAIs Prepared 11/17/2008 2/13/2009
297                      P1 - 16.4 TS - RCS & ECCS - PSER and RAIs Prepared 11/17/2008 2/13/2009
298                      P1 - 16.5 TS - Containment Sys - PSER and RAIs Prepared 11/17/2008 2/13/2009
299                      P1 - 16.6 TS - Electrical Power Sys - PSER and RAIs Prepared 11/17/2008 2/13/2009
300                   P1 - Chap 16.0 RAI Issuance 11/17/2008 2/27/2009
301                      P1 - 16.0 PSER and RAI Input Complete 2/13/2009 2/13/2009
302                      P1 - 16.0 RAI Processing 11/17/2008 2/27/2009
303                      P1 - 16.0 Complete 2/27/2009 2/27/2009
304                P1 - Chap 17.0 Quality Assurance 6/2/2008 2/17/2009
305                   P1 - Chap 17.0 Technical Review 6/2/2008 1/16/2009
306                      P1 - 17.4 and 17.6 Reliab Assur and MR - PSER and RAIs Prepared 8/7/2008 1/16/2009
307                      P1 - 17.5 QA Program - PSER and RAIs Prepared 6/2/2008 8/25/2008
308                   P1 - Chap 17.0 RAI Issuance 6/2/2008 2/17/2009
309                      P1 - 17.0 PSER and RAI Input Complete 1/16/2009 1/16/2009
310                      P1 - 17.0 RAI Processing 6/2/2008 2/17/2009
311                      P1 - 17.0 Complete 2/17/2009 2/17/2009
312                P1 - Chap 18.0 Human Factors 6/2/2008 11/20/2008
313                   P1 - Chap 18.0 Technical Review 6/2/2008 10/22/2008
314                      P1 - 18.1 HFE Program Management - PSER and RAIs Prepared 6/2/2008 10/22/2008
315                      P1 - 18.2 Operating Experience Review - PSER and RAIs Prepared 6/2/2008 10/22/2008
316                      P1 - 18.3 Functional Requirements Analysis and Function Allocation - PSER and RAIs Prepared 6/2/2008 10/22/2008
317                      P1 - 18.4 Task Analysis - PSER and RAIs Prepared 6/2/2008 10/22/2008
318                      P1 - 18.5 Staffing and Qualifications - PSER and RAIs Prepared 6/2/2008 10/22/2008
319                      P1 - 18.6 Human Reliability Analysis - PSER and RAIs Prepared 6/2/2008 10/22/2008
320                      P1 - 18.7 Human-System Interface Design - PSER and RAIs Prepared 6/2/2008 10/22/2008
321                      P1 - 18.8 Procedure Development - PSER and RAIs Prepared 6/2/2008 10/22/2008
322                      P1 - 18.9 Training Program Development - PSER and RAIs Prepared 6/2/2008 10/22/2008
323                      P1 - 18.10 Human Factors Verification and Validation - PSER and RAIs Prepared 6/2/2008 10/22/2008
324                      P1 - 18.11 Design Implementation - PSER and RAIs Prepared 6/2/2008 10/22/2008
325                      P1 - 18.12 Human Performance Monitoring - PSER and RAIs Prepared 6/2/2008 10/22/2008
326                      P1 - 18.13 Minimum Inventory - PSER and RAIs Prepared 6/2/2008 10/22/2008
327                   P1 - Chap 18.0 RAI Issuance 6/2/2008 11/20/2008
328                      P1 - 18.0 PSER and RAI Input Complete 10/22/2008 10/22/2008



329                      P1 - 18.0 RAI Processing 6/2/2008 11/20/2008
330                      P1 - 18.0 Complete 11/20/2008 11/20/2008
331                P1 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 8/7/2008 2/17/2009
332                   P1 - Chap 19.0 Technical Review 8/7/2008 1/16/2009
333                      P1 - 19.0 - 19.1 PRA - PSER and RAIs Prepared 8/7/2008 1/16/2009
334                      P1 - 19.2 Severe Accidents - PSER and RAIs Prepared 8/7/2008 1/16/2009
335                   P1 - Chap 19.0 RAI Issuance 8/7/2008 2/17/2009
336                      P1 - 19.0 PSER and RAI Input Complete 1/16/2009 1/16/2009
337                      P1 - 19.0 RAI Processing 8/7/2008 2/17/2009
338                      P1 - 19.0 Complete 2/17/2009 2/17/2009
339             Phase 1 - Draft Input for PSER and RAIs Complete 8/5/2009 8/5/2009
340             Phase 1 - OGC Review of RAIs Complete 8/5/2009 8/5/2009
341             Phase 1 - PSER and RAIs Complete 8/5/2009 8/5/2009
342             SER Phase 1 Managed Reserve 8/6/2009 8/28/2009
343             Phase 1 - PSER and RAIs Complete (with Managed Reserve) 8/28/2009 8/28/2009
344          Phase 2 - SER with OIs 8/4/2008 4/27/2010
345             P2 - PM Support 8/4/2008 2/17/2010
346             Application Supplements 1/5/2009 4/30/2009
347                Quality Assurance Program Description, Revision 1 1/5/2009 4/30/2009
348             P2 - Section and Chapter Preparation 8/4/2008 2/19/2010
349                P2 - Chap 1.0 Introduction and General Description of Plant 6/1/2009 1/15/2010
350                   P2 - Chap 1.0 Complete SER w/OI Input 6/29/2009 10/30/2009
351                      P2 - 1.0 Introduction and Interfaces - Evaluation Completed 6/29/2009 10/30/2009
352                      P2 - 1.x Financial Review - Evaluation Completedd 8/31/2009 10/30/2009
353                   P2 - Chap 1.0 PM support 6/1/2009 1/15/2010
354                   P2 - Chap 1.0 Chapter Completion 10/30/2009 12/29/2009
355                      P2 - 1.0 PM All section inputs received 10/30/2009 10/30/2009
356                      P2 - 1.0 PM-LA-TE review and edit 11/2/2009 11/27/2009
357                      P2 - 1.0 Branch chiefs concurrence 11/30/2009 12/11/2009
358                      P2 - 1.0 OGC review and concurrence 12/14/2009 12/29/2009
359                      P2 - 1.0 Chapter Complete 12/29/2009 12/29/2009
360                P2 - Chap 2.0 Site Characteristics 8/4/2008 12/29/2009
361                   P2 - Chap 2.0 Complete SER w/OI Input 9/2/2008 10/30/2009
362                      P2 - 2.0 Site Char and Param - Evaluation Completed 3/16/2009 7/1/2009
363                      P2 - 2.1.1 Site Location and Desc - Evaluation Completedd 9/30/2008 10/29/2008
364                      P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 9/30/2008 10/29/2008
365                      P2 - 2.1.3 Population Distrib - Evaluation Completed 9/30/2008 10/29/2008



366                      P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 9/30/2008 2/27/2009
367                      P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 9/30/2008 2/27/2009
368                      P2 - 2.3.1 Regional Climatology - Evaluation Completed 9/2/2008 12/19/2008
369                      P2 - 2.3.2 Local Meteorology - Evaluation Completed 9/2/2008 12/19/2008
370                      P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 9/2/2008 12/19/2008
371                      P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 9/2/2008 12/19/2008
372                      P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Evaluation Completed 9/2/2008 12/19/2008
373                      P2 - 2.4 Surface Water Hydro - Evaluation Completed 2/18/2009 7/23/2009
374                      P2 - 2.4 Groundwater Hydro - Evaluation Completed 2/18/2009 7/23/2009
375                      P2 - 2.5.1, 2.5.2, 2.5.3 Contractor Support For Evaluation Completed 4/8/2009 10/30/2009
376                      P2 - 2.5.1 and 2.5.3 Geologic and Seismic Information and Surface Faulting - Evaluation Complet 4/29/2009 10/30/2009
377                      P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 5/19/2009 10/30/2009
378                      P2 - 2.5.4 and 2.5.5 Contractor Support For Evaluation Completed 6/22/2009 10/30/2009
379                      P2 - 2.5.4 and 2.5.5 Stabil of Subsurf Matls, Foundations, and Slopes - Evaluation Completed 6/22/2009 10/30/2009
380                   P2 - Chap 2.0 PM support 8/4/2008 8/18/2009
381                   P2 - Chap 2.0 Chapter Completion 10/30/2009 12/29/2009
382                      P2 - 2.0 PM All section inputs received 10/30/2009 10/30/2009
383                      P2 - 2.0 PM-LA-TE review and edit 11/2/2009 11/27/2009
384                      P2 - 2.0 Branch chiefs concurrence 11/30/2009 12/11/2009
385                      P2 - 2.0 OGC review and concurrence 12/14/2009 12/29/2009
386                      P2 - 2.0 Chapter Complete 12/29/2009 12/29/2009
387                P2 - Chap 3.0 Design of Structures, Components, Equipment, and Systems 10/14/2008 12/29/2009
388                   P2 - Chap 3.0 Complete SER w/OI Input 11/10/2008 10/30/2009
389                      P2 - 3.2 Seismic Class and System Quality Group Class - Evaluation Completed 4/27/2009 7/7/2009
390                      P2 - 3.3.1 Wind Loads - Evaluation Completed 1/20/2009 6/22/2009
391                      P2 - 3.3.2 Tornado Loads - Evaluation Completed 1/20/2009 6/22/2009
392                      P2 - 3.4.2 Analysis Procedures - Evaluation Completed 1/20/2009 7/24/2009
393                      P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 5/26/2009 7/7/2009
394                      P2 - 3.5.1.3 Turbine Missiles - Evaluation Completed 12/22/2008 8/20/2009
395                      P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Evaluation Completed 5/26/2009 7/23/2009
396                      P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 12/22/2008 2/10/2009
397                      P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 12/22/2008 2/10/2009
398                      P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 1/20/2009 7/24/2009
399                      P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 4/27/2009 5/15/2009
400                      P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 4/1/2009 9/28/2009
401                      P2 - 3.6.3 LBB Eval Proced - Evaluation Completed 12/22/2008 6/26/2009
402                      P2 - 3.7.1 Seismic Design Param - Evaluation Completed 1/21/2009 9/25/2009



403                      P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 1/21/2009 9/25/2009
404                      P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 1/21/2009 9/25/2009
405                      P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 12/22/2008 8/20/2009
406                      P2 - 3.8.1 Concrete Containment - Evaluation Completed 2/23/2009 10/30/2009
407                      P2 - 3.8.2 Steel Containment - Evaluation Completed 2/23/2009 10/30/2009
408                      P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 2/23/2009 10/30/2009
409                      P2 - 3.8.4 Other Seismic Category I Structures - Evaluation Completed 2/23/2009 8/20/2009
410                      P2 - 3.8.5 Foundations - Evaluation Completed 2/23/2009 8/20/2009
411                      P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 4/22/2009 6/10/2009
412                      P2 - 3.9.2 Dynamic Testing and Analysis of … - Evaluation Completed 11/17/2008 7/31/2009
413                      P2 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - Evaluation Completed 5/26/2009 7/10/2009
414                      P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 11/10/2008 12/9/2008
415                      P2 - 3.9.5 Reactor Pressure Vessel Internals - Evaluation Completed 4/29/2009 6/10/2009
416                      P2 - 3.9.6.1 IST - Evaluation Completed 1/8/2009 5/15/2009
417                      P2 - 3.9.6.2 Pump and Valve Design - Evaluation Completed 1/8/2009 5/15/2009
418                      P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Evaluation Completed 12/30/2008 7/31/2009
419                      P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Evaluation Completed 12/30/2008 6/5/2009
420                      P2 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - Evaluation Completed 5/6/2009 8/20/2009
421                      P2 - 3.13 Threaded Fasteners - Evaluation Completed 12/22/2008 2/10/2009
422                   P2 - Chap 3.0 PM support 10/14/2008 8/20/2009
423                   P2 - Chap 3.0 Chapter Completion 10/30/2009 12/29/2009
424                      P2 - 3.0 PM All section inputs received 10/30/2009 10/30/2009
425                      P2 - 3.0 PM-LA-TE review and edit 11/2/2009 11/27/2009
426                      P2 - 3.0 Branch chiefs concurrence 11/30/2009 12/11/2009
427                      P2 - 3.0 OGC review and concurrence 12/14/2009 12/29/2009
428                      P2 - 3.0 Chapter Complete 12/29/2009 12/29/2009
429                P2 - Chap 4.0 Reactor 11/24/2008 8/27/2009
430                   P2 - Chap 4.0 Complete SER w/OI Input 12/22/2008 7/2/2009
431                      P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 12/29/2008 2/24/2009
432                      P2 - 4.5.2 Rx Internal and Core Support Materials - Evaluation Completed 12/22/2008 7/2/2009
433                   P2 - Chap 4.0 PM support 11/24/2008 8/27/2009
434                   P2 - Chap 4.0 Chapter Completion 7/2/2009 8/27/2009
435                      P2 - 4.0 PM All section inputs received 7/2/2009 7/2/2009
436                      P2 - 4.0 PM-LA-TE review and edit 7/6/2009 7/29/2009
437                      P2 - 4.0 Branch chiefs concurrence 7/30/2009 8/12/2009
438                      P2 - 4.0 OGC review and concurrence 8/13/2009 8/27/2009
439                      P2 - 4.0 Chapter Complete 8/27/2009 8/27/2009



440                P2 - Chap 5.0 Reactor Coolant System and Connected Systems 10/14/2008 12/1/2009
441                   P2 - Chap 5.0 Complete SER w/OI Input 11/10/2008 10/2/2009
442                      P2 - 5.2.1.1 Compliance With 10 CFR 50.55a - Evaluation Completed 11/10/2008 4/30/2009
443                      P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 11/10/2008 4/30/2009
444                      P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 12/22/2008 4/9/2009
445                      P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Evaluation Completed 3/2/2009 4/2/2009
446                      P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 12/22/2008 7/31/2009
447                      P2 - 5.3.2 P-T Limits ... and Press Therm Shock - Evaluation Completed 12/22/2008 10/2/2009
448                      P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 12/22/2008 4/2/2009
449                      P2 - 5.4.1.1 Pump Flywheel Integrity (PWR) - Evaluation Completed 12/22/2008 7/31/2009
450                      P2 - 5.4.2.1  Steam Generator Materials - Evaluation Completed 12/22/2008 7/31/2009
451                      P2 - 5.4.2.2  Steam Generator Program - Evaluation Completed 12/22/2008 7/31/2009
452                   P2 - Chap 5.0 PM support 10/14/2008 12/1/2009
453                   P2 - Chap 5.0 Chapter Completion 10/2/2009 12/1/2009
454                      P2 - 5.0 PM All section inputs received 10/2/2009 10/2/2009
455                      P2 - 5.0 PM-LA-TE review and edit 10/5/2009 10/29/2009
456                      P2 - 5.0 Branch chiefs concurrence 10/30/2009 11/13/2009
457                      P2 - 5.0 OGC review and concurrence 11/16/2009 12/1/2009
458                      P2 - 5.0 Chapter Complete 12/1/2009 12/1/2009
459                P2 - Chap 6.0 Engineered Safety Features 10/14/2008 12/29/2009
460                   P2 - Chap 6.0 Complete SER w/OI Input 11/12/2008 10/30/2009
461                      P2 - 6.1.1 ESF Materials - Evaluation Completed 12/29/2008 5/29/2009
462                      P2 - 6.1.2 Protective Coating - Evaluation Completed 12/22/2008 4/2/2009
463                      P2 - 6.2.1 Containment Funct Design - Evaluation Completed 1/5/2009 10/30/2009
464                      P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 1/5/2009 10/30/2009
465                      P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 1/5/2009 10/30/2009
466                      P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - Evaluation Completed 1/5/2009 10/30/2009
467                      P2 - 6.2.1.5 Containment Pressure Analysis for ECCS… - Evaluation Completed 1/5/2009 10/30/2009
468                      P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 7/9/2009 10/30/2009
469                      P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 11/12/2008 7/31/2009
470                      P2 - 6.2.4 Containment Isolation - Evaluation Completed 11/12/2008 7/31/2009
471                      P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 11/12/2008 7/31/2009
472                      P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 11/12/2008 7/31/2009
473                      P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 12/22/2008 3/24/2009
474                      P2 - 6.3 Emergency Core Cooling System - Evaluation Completed 1/8/2009 7/31/2009
475                      P2 - 6.4 Control Room Habitability - Evaluation Completed 1/14/2009 5/15/2009
476                      P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 1/14/2009 5/15/2009



477                      P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 1/14/2009 5/15/2009
478                      P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 3/2/2009 5/15/2009
479                   P2 - Chap 6.0 PM support 10/14/2008 10/16/2009
480                   P2 - Chap 6.0 Chapter Completion 10/30/2009 12/29/2009
481                      P2 - 6.0 PM All section inputs received 10/30/2009 10/30/2009
482                      P2 - 6.0 PM-LA-TE review and edit 11/2/2009 11/27/2009
483                      P2 - 6.0 Branch chiefs concurrence 11/30/2009 12/11/2009
484                      P2 - 6.0 OGC review and concurrence 12/14/2009 12/29/2009
485                      P2 - 6.0 Chapter Complete 12/29/2009 12/29/2009
486                P2 - Chap 7.0 I&C Systems 11/24/2008 6/26/2009
487                   P2 - Chap 7.0 Complete SER w/OI Input 12/22/2008 5/1/2009
488                      P2 - 7.0 I&C - Overview - Evaluation Completed 12/22/2008 2/10/2009
489                      P2 - 7.1 I&C - Introduction - Evaluation Completed 12/22/2008 5/1/2009
490                      P2 - 7.2 Reactor Trip System - Evaluation Completed 12/22/2008 3/6/2009
491                      P2 - 7.3 ESF - Evaluation Completed 12/22/2008 2/10/2009
492                      P2 - 7.4 Safe Shutdown - Evaluation Completed 12/22/2008 5/1/2009
493                      P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 12/22/2008 5/1/2009
494                      P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 12/22/2008 3/6/2009
495                      P2 - 7.7 Control Systems - Evaluation Completed 12/22/2008 3/6/2009
496                      P2 - 7.8 Diverse I&C - Evaluation Completed 12/22/2008 3/6/2009
497                      P2 - 7.9 Data Communication - Evaluation Completed 12/22/2008 5/1/2009
498                   P2 - Chap 7.0 PM support 11/24/2008 4/7/2009
499                   P2 - Chap 7.0 Chapter Completion 5/1/2009 6/26/2009
500                      P2 - 7.0 PM All section inputs received 5/1/2009 5/1/2009
501                      P2 - 7.0 PM-LA-TE review and edit 5/4/2009 5/28/2009
502                      P2 - 7.0 Branch chiefs concurrence 5/29/2009 6/11/2009
503                      P2 - 7.0 OGC review and concurrence 6/12/2009 6/26/2009
504                      P2 - 7.0 Chapter Complete 6/26/2009 6/26/2009
505                P2 - Chap 8.0 Electric Power 4/13/2009 10/16/2009
506                   P2 - Chap 8.0 Complete SER w/OI Input 5/11/2009 8/20/2009
507                      P2 - 8.1 Elec Power/Intro - Evaluation Completed 5/11/2009 8/20/2009
508                      P2 - 8.2 Offsite Power - Evaluation Completed 5/11/2009 8/20/2009
509                      P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 5/11/2009 8/20/2009
510                      P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 5/11/2009 8/20/2009
511                      P2 - 8.4 Station Blackout - Evaluation Completed 5/11/2009 8/20/2009
512                   P2 - Chap 8.0 PM support 4/13/2009 10/16/2009
513                   P2 - Chap 8.0 Chapter Completion 8/20/2009 10/16/2009



514                      P2 - 8.0 PM All section inputs received 8/20/2009 8/20/2009
515                      P2 - 8.0 PM-LA-TE review and edit 8/21/2009 9/16/2009
516                      P2 - 8.0 Branch chiefs concurrence 9/17/2009 9/30/2009
517                      P2 - 8.0 OGC review and concurrence 10/1/2009 10/16/2009
518                      P2 - 8.0 Chapter Complete 10/16/2009 10/16/2009
519                P2 - Chap 9.0 Auxiliary Systems 10/6/2008 12/28/2009
520                   P2 - Chap 9.0 Complete SER w/OI Input 11/3/2008 10/29/2009
521                      P2 - 9.1.1 Criticality Safety of Fuel - Evaluation Completed 12/22/2008 7/31/2009
522                      P2 - 9.1.2 New and Spent Fuel Storage - Evaluation Completed 6/10/2009 10/29/2009
523                      P2 - 9.1.3 SFP Cooling and Cleanup - Evaluation Completed 5/12/2009 10/29/2009
524                      P2 - 9.1.5 Overhead Heavy Load Handling - Evaluation Completed 6/10/2009 6/23/2009
525                      P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed 6/10/2009 6/23/2009
526                      P2 - 9.2.5 Ultimate Heat Sink - Evaluation Completed 6/15/2009 7/27/2009
527                      P2 - 9.3.2 Process and Post Accid Samp - Evaluation Completed 12/22/2008 4/3/2009
528                      P2 - 9.3.4 CVCS (PWR) - Evaluation Completed 12/22/2008 7/31/2009
529                      P2 - 9.4.1 Control Room Ventilation - Evaluation Completed 1/14/2009 4/15/2009
530                      P2 - 9.4.2 SFP Area Ventilation - Evaluation Completed 12/2/2008 2/27/2009
531                      P2 - 9.4.3 Aux and Radwaste Area Vent - Evaluation Completed 12/2/2008 2/27/2009
532                      P2 - 9.4.4 Turbine Area Vent - Evaluation Completed 12/2/2008 2/27/2009
533                      P2 - 9.4.5 ESF Ventilation - Evaluation Completed 12/2/2008 5/29/2009
534                      P2 - 9.5.1 Fire Protection - Evaluation Completed 11/3/2008 5/29/2009
535                      P2 - 9.5.2 Communications - Evaluation Completed 12/22/2008 2/4/2009
536                      P2 - 9.5.3 Lighting - Evaluation Completed 4/20/2009 5/22/2009
537                      P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed 6/30/2009 9/21/2009
538                   P2 - Chap 9.0 PM support 10/6/2008 10/13/2009
539                   P2 - Chap 9.0 Chapter Completion 10/29/2009 12/28/2009
540                      P2 - 9.0 PM All section inputs received 10/29/2009 10/29/2009
541                      P2 - 9.0 PM-LA-TE review and edit 10/30/2009 11/25/2009
542                      P2 - 9.0 Branch chiefs concurrence 11/27/2009 12/10/2009
543                      P2 - 9.0 OGC review and concurrence 12/11/2009 12/28/2009
544                      P2 - 9.0 Chapter Complete 12/28/2009 12/28/2009
545                P2 - Chap 10.0 Steam and Power Conversion System 11/24/2008 9/25/2009
546                   P2 - Chap 10.0 Complete SER w/OI Input 12/22/2008 7/31/2009
547                      P2 - 10.2 Turbine Generator - Evaluation Completed 6/15/2009 7/27/2009
548                      P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed 12/22/2008 7/31/2009
549                      P2 - 10.3 Main Steam Supply - Evaluation Completed 6/15/2009 7/27/2009
550                      P2 - 10.3.6 Steam and FW System Matls - Evaluation Completed 12/29/2008 6/19/2009



551                      P2 - 10.4.1 Main Condensers - Evaluation Completed 6/15/2009 7/27/2009
552                      P2 - 10.4.2 Main Condenser Evac - Evaluation Completed 6/15/2009 7/27/2009
553                      P2 - 10.4.5 Circulating Water - Evaluation Completed 6/15/2009 7/27/2009
554                      P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 12/22/2008 2/10/2009
555                      P2 - 10.4.8 S/G Blowdown (PWR) - Evaluation Completed 12/22/2008 2/10/2009
556                   P2 - Chap 10.0 PM support 11/24/2008 9/21/2009
557                   P2 - Chap 10.0 Chapter Completion 7/31/2009 9/25/2009
558                      P2 - 10.0 PM All section inputs received 7/31/2009 7/31/2009
559                      P2 - 10.0 PM-LA-TE review and edit 8/3/2009 8/26/2009
560                      P2 - 10.0 Branch chiefs concurrence 8/27/2009 9/10/2009
561                      P2 - 10.0 OGC review and concurrence 9/11/2009 9/25/2009
562                      P2 - 10.0 Chapter Complete 9/25/2009 9/25/2009
563                P2 - Chap 11.0 Radioactive Waste Management 11/24/2008 10/16/2009
564                   P2 - Chap 11.0 Complete SER w/OI Input 12/22/2008 8/20/2009
565                      P2 - 11.1 Source Terms - Evaluation Completed 12/22/2008 3/13/2009
566                      P2 - 11.2 Liq Waste Mgmt - Evaluation Completed 6/29/2009 8/20/2009
567                      P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 6/29/2009 8/20/2009
568                      P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 6/29/2009 8/20/2009
569                      P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 6/29/2009 8/20/2009
570                   P2 - Chap 11.0 PM support 11/24/2008 10/16/2009
571                   P2 - Chap 11.0 Chapter Completion 8/20/2009 10/16/2009
572                      P2 - 11.0 PM All section inputs received 8/20/2009 8/20/2009
573                      P2 - 11.0 PM-LA-TE review and edit 8/21/2009 9/16/2009
574                      P2 - 11.0 Branch chiefs concurrence 9/17/2009 9/30/2009
575                      P2 - 11.0 OGC review and concurrence 10/1/2009 10/16/2009
576                      P2 - 11.0 Chapter Complete 10/16/2009 10/16/2009
577                P2 - Chap 12.0 Radiation Protection 3/16/2009 10/1/2009
578                   P2 - Chap 12.0 Complete SER w/OI Input 4/15/2009 8/6/2009
579                      P2 - 12.1 Occupational ALARA - Evaluation Completed 4/15/2009 8/6/2009
580                      P2 - 12.2 Rad Sources - Evaluation Completed 4/15/2009 8/6/2009
581                      P2 - 12.3 - 12.4 RP Design Features - Evaluation Completed 4/15/2009 8/6/2009
582                      P2 - 12.5 Operational RP Program - Evaluation Completed 4/15/2009 8/6/2009
583                   P2 - Chap 12.0 PM support 3/16/2009 8/6/2009
584                   P2 - Chap 12.0 Chapter Completion 8/6/2009 10/1/2009
585                      P2 - 12.0 PM All section inputs received 8/6/2009 8/6/2009
586                      P2 - 12.0 PM-LA-TE review and edit 8/7/2009 9/1/2009
587                      P2 - 12.0 Branch chiefs concurrence 9/2/2009 9/16/2009



588                      P2 - 12.0 OGC review and concurrence 9/17/2009 10/1/2009
589                      P2 - 12.0 Chapter Complete 10/1/2009 10/1/2009
590                P2 - Chap 13.0 Conduct of Operations 10/27/2008 2/19/2010
591                   P2 - Chap 13.0 Complete SER w/OI Input 11/24/2008 2/19/2010
592                      P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 2/9/2009 5/22/2009
593                      P2 - 13.1.2 - 13.1.3 Operating Organization - Evaluation Completed 2/9/2009 5/22/2009
594                      P2 - 13.2.1 Rx Operator Requal/Training - Evaluation Completed 1/20/2009 5/22/2009
595                      P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed 2/9/2009 5/22/2009
596                      P2 - 13.3 EP - LIB Review of FEMA Offsite PSER 8/5/2009 9/1/2009
597                      P2 - 13.3 EP - FEMA Review of LIB Onsite PSER 8/5/2009 9/1/2009
598                      P2 - 13.3 EP - RAI Responses to FEMA 10/13/2009 10/15/2009
599                      P2 - 13.3 EP - Offsite FEMA - Evaluation Completed w/OI 10/16/2009 11/30/2009
600                      P2 - 13.3 EP - Onsite - Evaluation Completed w/OI 10/13/2009 11/30/2009
601                      P2 - 13.3 EP - ETE - Evaluation Completed w/OI 10/13/2009 10/26/2009
602                      P2 - 13.3 EP - Integrate Inputs 12/1/2009 1/6/2010
603                      P2 - 13.3 EP - Finalize SER w/OIs 1/7/2010 1/13/2010
604                      P2 - 13.3 EP - Branch Chief Concurrence 1/14/2010 1/21/2010
605                      P2 - 13.3 EP - LIB Review of FEMA Offsite SER w/OI 1/22/2010 2/19/2010
606                      P2 - 13.3 EP - FEMA Review of LIB Onsite Report w/OI 1/22/2010 2/19/2010
607                      P2 - 13.4 Operational Programs - Evaluation Completed 11/24/2008 12/10/2008
608                      P2 - 13.5.1.1 Admin Proced - Gen - Evaluation Completed 2/9/2009 5/22/2009
609                      P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 2/9/2009 5/22/2009
610                      EPAct - NSIR Mgmt Review of DHS Report 1/29/2009 1/30/2009
611                   P2 - Chap 13.0 PM support 10/27/2008 7/16/2009
612                   P2 - Chap 13.0 Chapter Completion 5/22/2009 7/24/2009
613                      P2 - 13.0 All Section Inputs received 5/22/2009 5/22/2009
614                      P2 - 13.0 PM-LA-TE review and edit 5/26/2009 6/18/2009
615                      P2 - 13.0 Branch chiefs concurrence 6/19/2009 7/2/2009
616                      P2 - 13.0 OGC review and concurrence 7/6/2009 7/24/2009
617                      P2 - 13.0 Chapter Complete 7/24/2009 7/24/2009
618                P2 - Chap 14.0 Initial Test Program 10/14/2008 12/29/2009
619                   P2 - Chap 14.0 Complete SER w/OI Input 11/10/2008 10/30/2009
620                      P2 - 14.2 Initial Plant Test Program - Evaluation Completed 6/8/2009 8/14/2009
621                      P2 - 14.3 ITAAC - Evaluation Completed 8/6/2009 10/30/2009
622                      P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 2/23/2009 8/20/2009
623                      P2 - 14.3.3 Piping ITAAC - Evaluation Completed 11/10/2008 6/26/2009
624                      P2 - 14.3.5 I&C ITAAC - Evaluation Completed 12/22/2008 10/1/2009



625                      P2 - 14.3.6 Elect ITAAC - Evaluation Completed 6/11/2009 8/20/2009
626                      P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed 7/14/2009 7/27/2009
627                      P2 - 14.3.8 RP ITAAC - Evaluation Completed 3/2/2009 5/29/2009
628                      P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 12/22/2008 5/29/2009
629                      P2 - 14.3.10 EP ITAAC - Evaluation Completed 9/11/2009 10/28/2009
630                      P2 - 14.3.11 Containment ITAAC - Evaluation Completed 3/23/2009 7/31/2009
631                   P2 - Chap 14.0 PM support 10/14/2008 9/21/2009
632                   P2 - Chap 14.0 Chapter Completion 10/30/2009 12/29/2009
633                      P2 - 14.0 PM All section inputs received 10/30/2009 10/30/2009
634                      P2 - 14.0 PM-LA-TE review and edit 11/2/2009 11/27/2009
635                      P2 - 14.0 Branch chiefs concurrence 11/30/2009 12/11/2009
636                      P2 - 14.0 OGC review and concurrence 12/14/2009 12/29/2009
637                      P2 - 14.0 Chapter Complete 12/29/2009 12/29/2009
638                P2 - Chap 15.0 Safety Analysis 11/10/2008 9/25/2009
639                   P2 - Chap 15.0 Complete SER w/OI Input 12/8/2008 7/31/2009
640                      P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Evaluation Completed 12/22/2008 7/31/2009
641                      P2 - 15.7.3 Rad Releases from Subsys or Comp - Evaluation Completed 12/8/2008 12/19/2008
642                   P2 - Chap 15.0 PM support 11/10/2008 5/26/2009
643                   P2 - Chap 15.0 Chapter Completion 7/31/2009 9/25/2009
644                      P2 - 15.0 PM All section inputs received 7/31/2009 7/31/2009
645                      P2 - 15.0 PM-LA-TE review and edit 8/3/2009 8/26/2009
646                      P2 - 15.0 Branch chiefs concurrence 8/27/2009 9/10/2009
647                      P2 - 15.0 OGC review and concurrence 9/11/2009 9/25/2009
648                      P2 - 15.0 Chapter Complete 9/25/2009 9/25/2009
649                P2 - Chap 16.0 Technical Specifications 3/16/2009 11/27/2009
650                   P2 - Chap 16.0 Complete SER w/OI Input 4/15/2009 9/30/2009
651                      P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Evaluation Completed 4/15/2009 9/30/2009
652                      P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed 4/15/2009 9/30/2009
653                      P2 - 16.3 TS - Instrumentation - Evaluation Completed 4/15/2009 9/30/2009
654                      P2 - 16.4 TS - RCS & ECCS - Evaluation Completed 4/15/2009 9/30/2009
655                      P2 - 16.5 TS - Containment Sys - Evaluation Completed 4/15/2009 9/30/2009
656                      P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 4/15/2009 9/30/2009
657                   P2 - Chap 16.0 PM support 3/16/2009 10/14/2009
658                   P2 - Chap 16.0 Chapter Completion 9/30/2009 11/27/2009
659                      P2 - 16.0 PM All section inputs received 9/30/2009 9/30/2009
660                      P2 - 16.0 PM-LA-TE review and edit 10/1/2009 10/27/2009
661                      P2 - 16.0 Branch chiefs concurrence 10/28/2009 11/10/2009



662                      P2 - 16.0 OGC review and concurrence 11/12/2009 11/27/2009
663                      P2 - 16.0 Chapter Complete 11/27/2009 11/27/2009
664                P2 - Chap 17.0 Quality Assurance During design and Construction 11/3/2008 11/27/2009
665                   P2 - Chap 17.0 Complete SER w/OI Input 11/3/2008 9/30/2009
666                      P2 - 17.4 and 17.6 Reliab Assur and MR - Evaluation Completed 4/6/2009 9/30/2009
667                      P2 - 17.5 QA Program - Evaluation Completed 11/3/2008 2/23/2009
668                   P2 - Chap 17.0 PM support 3/9/2009 10/29/2009
669                   P2 - Chap 17.0 Chapter Completion 9/30/2009 11/27/2009
670                      P2 - 17.0 PM All section inputs received 9/30/2009 9/30/2009
671                      P2 - 17.0 PM-LA-TE review and edit 10/1/2009 10/27/2009
672                      P2 - 17.0 Branch chiefs concurrence 10/28/2009 11/10/2009
673                      P2 - 17.0 OGC review and concurrence 11/12/2009 11/27/2009
674                      P2 - 17.0 Chapter Complete 11/27/2009 11/27/2009
675                P2 - Chap 18.0 Human Factors 9/26/2008 5/20/2009
676                   P2 - Chap 18.0 Complete SER w/OI Input 12/22/2008 3/27/2009
677                      P2 - 18.1 HFE Program Management - Evaluation Completed 12/22/2008 2/10/2009
678                      P2 - 18.2 Operating Experience Review - Evaluation Completed 12/22/2008 3/27/2009
679                      P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed 12/22/2008 3/27/2009
680                      P2 - 18.4 Task Analysis - Evaluation Completed 12/22/2008 3/27/2009
681                      P2 - 18.5 Staffing and Qualifications - Evaluation Completed 12/22/2008 2/10/2009
682                      P2 - 18.6 Human Reliability Analysis - Evaluation Completed 12/22/2008 3/27/2009
683                      P2 - 18.7 Human-System Interface Design - Evaluation Completed 12/22/2008 3/27/2009
684                      P2 - 18.8 Procedure Development - Evaluation Completed 12/22/2008 3/27/2009
685                      P2 - 18.9 Training Program Development - Evaluation Completed 12/22/2008 3/27/2009
686                      P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed 12/22/2008 3/27/2009
687                      P2 - 18.11 Design Implementation - Evaluation Completed 12/22/2008 3/27/2009
688                      P2 - 18.12 Human Performance Monitoring - Evaluation Completed 12/22/2008 2/10/2009
689                      P2 - 18.13 Minimum Inventory - Evaluation Completed 12/22/2008 3/27/2009
690                   P2 - Chap 18.0 PM support 9/26/2008 4/10/2009
691                   P2 - Chap 18.0 Chapter Completion 3/27/2009 5/20/2009
692                      P2 - 18.0 PM All section inputs received 3/27/2009 3/27/2009
693                      P2 - 18.0 PM-LA-TE review and edit 3/27/2009 4/21/2009
694                      P2 - 18.0 Branch chiefs concurrence 4/22/2009 5/5/2009
695                      P2 - 18.0 OGC review and concurrence 5/6/2009 5/20/2009
696                      P2 - 18.0 Chapter Complete 5/20/2009 5/20/2009
697                P2 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 3/18/2009 11/27/2009
698                   P2 - Chap 19.0 Complete SER w/OI Input 4/17/2009 9/30/2009



699                      P2 - 19.0 - 19.1 PRA - Evaluation Completed 5/28/2009 9/30/2009
700                      P2 - 19.2 Severe Accidents - Evaluation Completed 4/17/2009 9/30/2009
701                   P2 - Chap 19.0 PM support 3/18/2009 8/19/2009
702                   P2 - Chap 19.0 Chapter Completion 9/30/2009 11/27/2009
703                      P2 - 19.0 PM All section inputs received 9/30/2009 9/30/2009
704                      P2 - 19.0 PM-LA-TE review and edit 10/1/2009 10/27/2009
705                      P2 - 19.0 Branch chiefs concurrence 10/28/2009 11/10/2009
706                      P2 - 19.0 OGC review and concurrence 11/12/2009 11/27/2009
707                      P2 - 19.0 Chapter Complete 11/27/2009 11/27/2009
708                P2 - Appendencies 11/16/2009 12/24/2009
709                   P2 - Preparation of Appendices 11/16/2009 12/24/2009
710                      P2 - Appendix - Chronology 11/16/2009 12/24/2009
711                      P2 - Appendix - Reference List 11/16/2009 12/24/2009
712                      P2 - Appendix - RAIs 11/16/2009 12/24/2009
713                      P2 - Appendix - COL Action Items 11/16/2009 12/24/2009
714                      P2 - Appendix - Acronyms, Contributors, Other 11/16/2009 12/24/2009
715                      P2 - Appendices complete 12/24/2009 12/24/2009
716             P2 - SER with OI Document Completion 12/29/2009 3/9/2010
717                Phase 2 - SER with OIs Chapter Input Complete 12/29/2009 12/29/2009
718                P2 - LA format/concurrence 12/30/2009 1/6/2010
719                P2 - PM review/edit 1/7/2010 1/13/2010
720                P2 - NRO division and external concurrence 1/14/2010 1/28/2010
721                P2 - OGC review and comment 1/29/2010 2/11/2010
722                P2 - PM resolves OGC comments 2/12/2010 2/22/2010
723                P2 - OGC concurrence 2/23/2010 2/25/2010
724                Phase 2 - OGC Review and Concurrence of SER with OIs Complete 2/25/2010 2/25/2010
725                P2 - NRO office director concurrence 2/26/2010 3/4/2010
726                P2 - Issue SER with OIs 3/5/2010 3/9/2010
727             Phase 2 Complete - SER with OIs Issued 3/9/2010 3/9/2010
728             SER Phase 2 Managed Reserve 3/10/2010 4/27/2010
729             Phase 2 Complete - SER with OIs Issued (with Managed Reserve) 4/27/2010 4/27/2010
730          Phase 3 - ACRS Review of SER with OI 3/9/2010 7/30/2010
748          Phase 4 - Advanced SER with No OI 2/18/2009 5/5/2011

1174          Phase 5 - ACRS Review of Advanced SER with No OI 2/24/2011 8/12/2011
1192          Phase 6 - FSER with No OI 5/2/2011 11/1/2011
1382       Environmental Review 1/24/2008 4/12/2010
1383          Phase 1, Scoping 1/24/2008 10/6/2008



1384             Prepare EIS Notice of Intent 1/24/2008 1/30/2008
1385             Federal Register Notice of Intent Published 2/14/2008 2/14/2008
1386             EIS Scoping Period Begins 2/14/2008 2/14/2008
1387             P1 - Prepare for Scoping Meeting (NRC/PNNL) 1/24/2008 3/18/2008
1388             P1 - EIS Public Scoping Meeting (NRC) 3/19/2008 3/19/2008
1389             EIS Public Scoping Meeting Completed 3/19/2008 3/19/2008
1390             P1 - EIS Scoping Period (NRC) 2/14/2008 4/14/2008
1391             P1 EIS Scoping Period Ends 4/14/2008 4/14/2008
1392             P1 - Bin EIS Scoping Comments (PNNL) 4/8/2008 5/21/2008
1393             EIS Scoping Comments Binned (PNNL) 5/21/2008 5/21/2008
1394             P1 - NRC Review of EIS Scoping Comments Binning 5/22/2008 6/4/2008
1395             P1 - Draft Responses to EIS Scoping Comments (PNNL) 4/10/2008 7/25/2008
1396             P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) 7/28/2008 8/25/2008
1397             P1 - Drafting EIS Scoping Summary Report (PNNL) 8/26/2008 9/3/2008
1398             EIS Draft Scoping Summary Report Complete 9/3/2008 9/3/2008
1399             Develop Scoping Summary Report Concurrence Pkg 9/4/2008 9/10/2008
1400             P1 - OGC Review of EIS Scoping Summary (NRC) 9/11/2008 9/29/2008
1401             OGC Review of EIS Scoping Summary Complete 9/29/2008 9/29/2008
1402             P1 - Issue EIS Scoping Summary Report 9/30/2008 TBD
1403             EIS Phase 1 - Scoping Summary Report Issued 10/6/2008 TBD
1406             Phase 2, DEIS 1/24/2008 TBD
1442             Phase 3, DEIS Comment Period TBD TBD
1461             Phase 4, FEIS TBD TBD
1483             Hearings TBD TBD
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