
Project Details: USAPWR_COMANCHE_RCOL 
ID Task Name Start Finish

0 USAPWR_COMANCHE_RCOL 12/1/2008 10/11/2012
4    Safety Review 12/1/2008 12/8/2011
5       Phase 1 - PSER and RAIs 12/1/2008 11/12/2009
8  P1 - 1.0 Introduction and General Description of Plant 12/1/2008 5/11/2009
9                P1 - 1.0 Technical Review 12/1/2008 5/11/2009

10                   P1 - 1.0 Introduction and Interfaces - PSER and RAIs Prepared 12/1/2008 4/23/2009
11                   P1 - 1.x Prepare Financial Review and RAIs 12/1/2008 4/23/2009
12                   P1 - Chap 1.0 PM Support 12/1/2008 5/11/2009
13                P1 - 1.0 RAI Issuance 4/23/2009 5/11/2009
14                   P1 - 1.0 PSER and RAI Input Complete 4/23/2009 4/23/2009
15                   P1 - 1.0 RAI Processing 4/27/2009 5/11/2009
16                   P1 - 1.0 Complete 5/11/2009 5/11/2009
17             P1 - 2.0 Site Characteristics 12/1/2008 8/10/2009
18                P1 - 2.0 Technical Review 12/1/2008 6/30/2009
19                   P1 - 2.0 Site Char and Param - PSER 12/1/2008 4/2/2009
20                   P1 - 2.1.1 Site Location and Desc - PSER and RAIs Prepared 12/1/2008 4/2/2009
21                   P1 - 2.1.2 Excl Area Authority and Control - PSER and RAIs Prepared 12/1/2008 4/2/2009
22                   P1 - 2.1.3 Population Distrib - PSER and RAIs Prepared 12/1/2008 4/2/2009
23                   P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - PSER and RAIs Prepared 12/1/2008 4/2/2009
24                   P1 - 2.2.3 Eval of Pot Accid - PSER and RAIs Prepared 12/1/2008 4/2/2009
25                   P1 - 2.3.1 Regional Climatology - PSER and RAIs Prepared 12/1/2008 4/2/2009
26                   P1 - 2.3.2 Local Meteorology - PSER and RAIs Prepared 12/1/2008 4/2/2009
27                   P1 - 2.3.3 Onsite Met Measurements Prog - PSER and RAIs Prepared 12/1/2008 4/2/2009
28                   P1 - 2.3.4 Short Term Dispersion for Accid Rel - PSER and RAIs Prepared 12/1/2008 4/2/2009
29                   P1 - 2.3.5 Long-Term Dispersion for Routine Rel - PSER and RAIs Prepared 12/1/2008 4/2/2009
30                   P1 - 2.4.1 Hydrologic Description - PSER and RAIs Prepared 12/1/2008 6/30/2009
31                   P1 - 2.4.2 Floods - PSER and RAIs Prepared 12/1/2008 6/30/2009
32                   P1 - 2.4.3 PMF on Streams and Rivers - PSER and RAIs Prepared 12/1/2008 6/30/2009
33                   P1 - 2.4.4 Potential Dam Failures - PSER and RAIs Prepared 12/1/2008 6/30/2009
34                   P1 - 2.4.5 Prob Max Surge and Seiche Flooding - PSER and RAIs Prepared 12/1/2008 6/30/2009
35                   P1 - 2.4.6 Prob Max Tsunami Flooding - PSER and RAIs Prepared 12/1/2008 6/30/2009
36                   P1 - 2.4.7 Ice Effects - PSER and RAIs Prepared 12/1/2008 6/30/2009
37                   P1 - 2.4.8 Cooling Water Canals and Reservoirs - PSER and RAIs Prepared 12/1/2008 6/30/2009
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38                   P1 - 2.4.9 Channel Diversions - PSER and RAIs Prepared 12/1/2008 6/30/2009
39                   P1 - 2.4.10 Flooding Protection Rqmts - PSER and RAIs Prepared 12/1/2008 6/30/2009
40                   P1 - 2.4.11 Low Water Considerations - PSER and RAIs Prepared 12/1/2008 6/30/2009
41                   P1 - 2.4.12 Groundwater - PSER and RAIs Prepared 12/1/2008 6/30/2009
42                   P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - PSER and RAIs Prepared 12/1/2008 6/30/2009
43                   P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - PSER and RAIs Prepared 12/1/2008 6/30/2009
44                   P1 - 2.5.1 Geologic and Seismic Information - PSER and RAIs Prepared 1/8/2009 6/5/2009
45                   P1 - 2.5.2 Vibratory Ground Motion - PSER and RAIs Prepared 2/3/2009 5/18/2009
46                   P1 - 2.5.3 Surface Faulting - PSER and RAIs Prepared 1/8/2009 6/5/2009
47                   P1 - 2.5.4 Stability of Subsurf Matls and Foundations - PSER and RAIs Prepared 1/8/2009 6/5/2009
48                   P1 - 2.5.5 Stability of Slopes - PSER and RAIs Prepared 1/8/2009 6/5/2009
49                   P1 - Chap 2.0 PM Support 12/1/2008 6/30/2009
50                P1 - 2.0 RAI Issuance 12/1/2008 8/10/2009
51                   P1 - 2.0 PSER and RAI Input Complete 6/30/2009 6/30/2009
52                   P1 - 2.0 RAI Processing 12/1/2008 8/10/2009
53                   P1 - 2.0 Complete 8/10/2009 8/10/2009
54             P1 - 3.0 Design of Structures, Components, Equipment, and Systems 12/1/2008 6/4/2009
55                P1 - 3.0 Technical Review 12/1/2008 5/19/2009
56                   P1 - 3.2.1 Seismic Class - PSER and RAIs Prepared 12/1/2008 4/23/2009
57                   P1 - 3.2.2 System Quality Group Class - PSER and RAIs Prepared 12/1/2008 5/4/2009
58                   P1 - 3.3.1 Wind Loads - PSER and RAIs Prepared 12/1/2008 5/15/2009
59                   P1 - 3.3.2 Tornado Loads - PSER and RAIs Prepared 12/1/2008 5/15/2009
60                   P1 - 3.4.1 Flood Protection for Onsite Eqmt Failure - PSER and RAIs Prepared 12/1/2008 5/15/2009
61                   P1 - 3.4.2 Analysis Procedures - PSER and RAIs Prepared 12/1/2008 5/15/2009
62                   P1 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - PSER and RAIs Prepared 12/1/2008 5/15/2009
63                   P1 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - PSER and RAIs Prepared 12/1/2008 5/15/2009
64                   P1 - 3.5.1.3 Turbine Missiles - PSER and RAIs Prepared 12/1/2008 4/23/2009
65                   P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - PSER and RAIs Prepared 12/1/2008 5/15/2009
66                   P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - PSER and RAIs Prepared 12/1/2008 4/23/2009
67                   P1 - 3.5.1.6 Aircraft Hazards - PSER and RAIs Prepared 12/1/2008 4/23/2009
68                   P1 - 3.5.2 SSCs To Be Protected From… Missiles - PSER and RAIs Prepared 12/1/2008 5/15/2009
69                   P1 - 3.5.3 Barrier Design Procedures - PSER and RAIs Prepared 12/1/2008 5/15/2009
70                   P1 - 3.6.1 Plant Design for Piping Failures - PSER and RAIs Prepared 12/1/2008 5/15/2009
71                   P1 - 3.6.2 Determ of Rupture Locations (Piping) - PSER and RAIs Prepared 12/1/2008 4/17/2009
72                   P1 - 3.6.3 LBB Eval Proced - PSER and RAIs Prepared 12/1/2008 4/24/2009
73                   P1 - 3.7.1 Seismic Design Param - PSER and RAIs Prepared 12/1/2008 5/15/2009
74                   P1 - 3.7.2 Seismic System Analysis - PSER and RAIs Prepared 12/1/2008 5/15/2009
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75                   P1 - 3.7.3 Seismic Subsystem Analysis - PSER and RAIs Prepared 12/1/2008 5/15/2009
76                   P1 - 3.7.4 Seismic Instrumentation - PSER and RAIs Prepared 2/3/2009 5/18/2009
77                   P1 - 3.8.1 Concrete Containment - PSER and RAIs Prepared 12/1/2008 5/15/2009
78                   P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - PSER and RAIs Prepared 12/1/2008 5/15/2009
79                   P1 - 3.8.4 Other Seismic Category I Structures - PSER and RAIs Prepared 12/1/2008 5/15/2009
80                   P1 - 3.8.5 Foundations - PSER and RAIs Prepared 12/1/2008 5/15/2009
81                   P1 - 3.9.1 Special Topics for Mech Components - PSER and RAIs Prepared 12/1/2008 4/23/2009
82                   P1 - 3.9.2 Dynamic Testing and Analysis of… - PSER and RAIs Prepared 12/1/2008 4/23/2009
83                   P1 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - PSER and RAIs Prepared 12/1/2008 4/23/2009
84                   P1 - 3.9.4 Control Rod Drive Systems - PSER and RAIs Prepared 12/1/2008 4/23/2009
85                   P1 - 3.9.5 Reactor Pressure Vessel Internals - PSER and RAIs Prepared 12/1/2008 4/23/2009
86                   P1 - 3.9.6.1 IST - PSER and RAIs Prepared 12/1/2008 4/23/2009
87                   P1 - 3.9.6.2 Pump and Valve Design - PSER and RAIs Prepared 12/1/2008 4/23/2009
88                   P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 12/1/2008 4/17/2009
89                   P1 - 3.11 Envir Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 12/1/2008 5/18/2009
90                   P1 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - PSER and RAIs Prepared 12/1/2008 4/23/2009
91                   P1 - 3.13 Threaded Fasteners - PSER and RAIs Prepared 12/1/2008 4/23/2009
92                   P1 - Chap 3.0 PM Support 12/1/2008 5/19/2009
93                P1 - 3.0 RAI Issuance 1/13/2009 6/4/2009
94                   P1 - 3.0 PSER and RAI Input Complete 5/18/2009 5/18/2009
95                   P1 - 3.0 RAI Processing 1/13/2009 6/4/2009
96                   P1 - 3.0 Complete 6/4/2009 6/4/2009
97             P1 - 4.0 Reactor 12/1/2008 5/12/2009
98                P1 - 4.0 Technical Review 12/1/2008 4/24/2009
99                   P1 - 4.2 Fuel System Design - PSER and RAIs Prepared 1/30/2009 4/24/2009

100                   P1 - 4.3 Nuclear Design - PSER and RAIs Prepared 1/30/2009 4/24/2009
101                   P1 - 4.4 Thermal and Hydraulic Design - PSER and RAIs Prepared 1/30/2009 4/24/2009
102                   P1 - 4.5.1 Control Rod Drive Structural Materials - PSER and RAIs Prepared 12/1/2008 4/3/2009
103                   P1 - 4.5.2 Rx Internal and Core Support Materials - PSER and RAIs Prepared 12/1/2008 3/27/2009
104                   P1 - 4.6 Functional Design of CRD System - PSER and RAIs Prepared 1/30/2009 4/24/2009
105                   P1 - Chap 4.0 PM Support 12/1/2008 4/24/2009
106                P1 - 4.0 RAI Issuance 2/17/2009 5/12/2009
107                   P1 - 4.0 PSER and RAI Input Complete 4/24/2009 4/24/2009
108                   P1 - 4.0 RAI Processing 2/17/2009 5/12/2009
109                   P1 - 4.0 Complete 5/12/2009 5/12/2009
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110             P1 - 5.0 Reactor Coolant System and Connected Systems 12/1/2008 9/30/2009
111                P1 - 5.0 Technical Review 12/1/2008 9/14/2009
112                   P1 - 5.2.1.1 Compliance With 10 CFR 50.55a - PSER and RAIs Prepared 12/1/2008 3/27/2009
113                   P1 - 5.2.1.2 Applicable Code Cases - PSER and RAIs Prepared 12/1/2008 4/2/2009
114                   P1 - 5.2.2 Overpressure Protection - PSER and RAIs Prepared 2/2/2009 8/31/2009
115                   P1 - 5.2.3 Rx Coolant Pressure Bound Matls - PSER and RAIs Prepared 12/1/2008 4/9/2009
116                   P1 - 5.2.4 Rx Coolant Press Bound ISI and Testing - PSER and RAIs Prepared 12/1/2008 4/2/2009
117                   P1 - 5.2.5 Rx Coolant Press Bound Leak Detect - PSER and RAIs Prepared 12/1/2008 9/14/2009
118                   P1 - 5.3.1 Reactor Vessel Materials - PSER and RAIs Prepared 12/1/2008 4/2/2009
119                   P1 - 5.3.2 P-T Limits... and Press Therm Shock - PSER and RAIs Prepared 12/1/2008 4/2/2009
120                   P1 - 5.3.3 Reactor Vessel Integrity - PSER and RAIs Prepared 12/1/2008 4/2/2009
121                   P1 - 5.4 Components and Subsystem Design - PSER and RAIs Prepared 2/2/2009 6/2/2009
122                   P1 - 5.4.1.1 Pump Flywheel Integrity (PWR) - PSER and RAIs Prepared 12/1/2008 4/2/2009
123                   P1 - 5.4.2.1 Steam Generator Materials - PSER and RAIs Prepared 12/1/2008 4/2/2009
124                   P1 - 5.4.2.2 Steam Generator Program - PSER and RAIs Prepared 12/1/2008 4/2/2009
125                   P1 - 5.4.7 RHR - PSER and RAIs Prepared 2/2/2009 8/31/2009
126                   P1 - 5.4.12 Reactor Cool Sys High Point Vents - PSER and RAIs Prepared 2/2/2009 6/3/2009
127                   P1 - Chap 5.0 PM Support 12/1/2008 8/31/2009
128                P1 - 5.0 RAI Issuance 6/2/2009 9/30/2009
129                   P1 - 5.0 PSER and RAI Input Complete 9/14/2009 9/14/2009
130                   P1 - 5.0 RAI Processing 6/2/2009 9/30/2009
131                   P1 - 5.0 Complete 9/30/2009 9/30/2009
132             P1 - 6.0 Engineered Safety Features 12/1/2008 7/31/2009
133                P1 - 6.0 Technical Review 12/1/2008 7/15/2009
134                   P1 - 6.1.1 ESF Materials - PSER and RAIs Prepared 12/1/2008 7/6/2009
135                   P1 - 6.1.2 Protective Coating - PSER and RAIs Prepared 12/1/2008 6/19/2009
136                   P1 - 6.2.1 Containment Funct Design - PSER and RAIs Prepared 12/1/2008 7/1/2009
137                   P1 - 6.2.1.2 Subcompartment Analysis - PSER and RAIs Prepared 12/1/2008 7/1/2009
138                   P1 - 6.2.1.3 Mass/Energy Release for LOCAs - PSER and RAIs Prepared 12/1/2008 7/1/2009
139                   P1 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - PSER and RAIs Prepared 12/1/2008 7/1/2009
140                   P1 - 6.2.1.5 Containment Pressure Analysis for ECCS… - PSER and RAIs Prepared 12/1/2008 7/1/2009
141                   P1 - 6.2.2 Containment Heat Removal - PSER and RAIs Prepared 12/1/2008 7/1/2009
142                   P1 - 6.2.3 Sec. Containment Funct Design - PSER and RAIs Prepared 12/1/2008 7/1/2009
143                   P1 - 6.2.4 Containment Isolation - PSER and RAIs Prepared 12/1/2008 7/1/2009
144                   P1 - 6.2.5 Combustible Gas Control - PSER and RAIs Prepared 12/1/2008 7/1/2009
145                   P1 - 6.2.6 Containment Leakage Testing - PSER and RAIs Prepared 12/1/2008 7/1/2009
146                   P1 - 6.2.7 Fracture Prevent of Containment Press Bound - PSER and RAIs Prepared 12/1/2008 4/2/2009
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147                   P1 - 6.3 ECCS - PSER and RAIs Prepared 2/2/2009 7/15/2009
148                   P1 - 6.4 Control Room Habitability - PSER and RAIs Prepared 12/1/2008 4/27/2009
149                   P1 - 6.5.1 ESF Atmosphere Cleanup - PSER and RAIs Prepared 12/1/2008 4/27/2009
150                   P1 - 6.5.2 Containment Spray as FP Cleanup - PSER and RAIs Prepared 12/1/2008 4/27/2009
151                   P1 - 6.5.3 FP Control Systems / Structures - PSER and RAIs Prepared 12/1/2008 4/27/2009
152                   P1 - 6.5.5 Press Suppress Pool as FP Cleanup - PSER and RAIs Prepared 12/1/2008 4/2/2009
153                   P1 - 6.6 ISI of Class 2 and 3 Components - PSER and RAIs Prepared 12/1/2008 4/2/2009
154                   P1 - Chap 6.0 PM Support 12/1/2008 4/21/2009
155                P1 - 6.0 RAI Issuance 4/2/2009 7/31/2009
156                   P1 - 6.0 PSER and RAI Input Complete 7/15/2009 7/15/2009
157                   P1 - 6.0 RAI Processing 4/2/2009 7/31/2009
158                   P1 - 6.0 Complete 7/31/2009 7/31/2009
159             P1 - 7.0 I&C Systems 12/1/2008 4/21/2009
160                P1 - 7.0 Technical Review 12/1/2008 4/21/2009
161                   P1 - 7.1 I&C - Introduction - PSER and RAIs Prepared 12/1/2008 4/2/2009
162                   P1 - 7.2 Reactor Trip System - PSER and RAIs Prepared 12/1/2008 4/2/2009
163                   P1 - 7.3 ESF - PSER and RAIs Prepared 12/1/2008 4/2/2009
164                   P1 - 7.4 Safe Shutdown - PSER and RAIs Prepared 12/1/2008 4/2/2009
165                   P1 - 7.5 Info Sys Important to Safety - PSER and RAIs Prepared 12/1/2008 4/2/2009
166                   P1 - 7.6 Interlock Sys Important to Safety - PSER and RAIs Prepared 12/1/2008 4/2/2009
167                   P1 - 7.7 Control Systems - PSER and RAIs Prepared 12/1/2008 4/2/2009
168                   P1 - 7.8 Diverse I&C - PSER and RAIs Prepared 12/1/2008 4/2/2009
169                   P1 - 7.9 Data Communication - PSER and RAIs Prepared 12/1/2008 4/2/2009
170                   P1 - Chap 7.0 PM Support 12/1/2008 4/21/2009
171                P1 - 7.0 RAI Issuance 12/17/2008 4/20/2009
172                   P1 - 7.0 PSER and RAI Input Complete 4/2/2009 4/2/2009
173                   P1 - 7.0 RAI Processing 12/17/2008 4/20/2009
174                   P1 - 7.0 Complete 4/20/2009 4/20/2009
175             P1 - 8.0 Electric Power 12/1/2008 4/20/2009
176                P1 - 8.0 Technical Review 12/1/2008 4/6/2009
177                   P1 - 8.1 Elec Power/Intro - PSER and RAIs Prepared 12/1/2008 4/2/2009
178                   P1 - 8.2 Offsite Power - PSER and RAIs Prepared 12/1/2008 4/2/2009
179                   P1 - 8.3.1 AC Power (Onsite) - PSER and RAIs Prepared 12/1/2008 4/2/2009
180                   P1 - 8.3.2 DC Power (Onsite) - PSER and RAIs Prepared 12/1/2008 4/2/2009
181                   P1 - 8.4 Station Blackout - PSER and RAIs Prepared 12/1/2008 4/2/2009
182                   P1- Chap 8.0 PM Support 12/1/2008 4/6/2009
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183                P1 - 8.0 RAI Issuance 1/23/2009 4/20/2009
184                   P1 - 8.0 PSER and RAI Input Complete 4/2/2009 4/2/2009
185                   P1 - 8.0 RAI Processing 1/23/2009 4/20/2009
186                   P1 - 8.0 Complete 4/20/2009 4/20/2009
187             P1 - 9.0 Auxiliary Systems 12/1/2008 7/31/2009
188                P1 - 9.0 Technical Review 12/1/2008 7/15/2009
189                   P1 - 9.1.1 Criticality Safety of Fuel - PSER and RAIs Prepared 12/1/2008 4/2/2009
190                   P1 - 9.1.2 New and Spent Fuel Storage - PSER and RAIs Prepared 12/1/2008 7/15/2009
191                   P1 - 9.1.3 SFP Cooling and Cleanup - PSER and RAIs Prepared 12/1/2008 7/15/2009
192                   P1 - 9.1.4 Light Load Handling - PSER and RAIs Prepared 12/1/2008 7/15/2009
193                   P1 - 9.1.5 Overhead Heavy Load Handling - PSER and RAIs Prepared 12/1/2008 7/15/2009
194                   P1 - 9.2.1 Service Water - PSER and RAIs Prepared 12/1/2008 7/15/2009
195                   P1 - 9.2.2 Reactor Aux Cool Water - PSER and RAIs Prepared 12/1/2008 7/15/2009
196                   P1 - 9.2.4 Pot and Sanit Water - PSER and RAIs Prepared 12/1/2008 7/15/2009
197                   P1 - 9.2.5 Ultimate Heat Sink - PSER and RAIs Prepared 12/1/2008 7/15/2009
198                   P1 - 9.2.6 Condensate Storage Facilities - PSER and RAIs Prepared 12/1/2008 7/15/2009
199                   P1 - 9.3.1 Compressed Air - PSER and RAIs Prepared 12/1/2008 7/15/2009
200                   P1 - 9.3.2 Process and Post Accid Samp - PSER and RAIs Prepared 12/1/2008 4/2/2009
201                   P1 - 9.3.3 Eqmt and Floor Drainage - PSER and RAIs Prepared 12/1/2008 7/15/2009
202                   P1 - 9.3.4 CVCS (PWR) - PSER and RAIs Prepared 12/1/2008 4/2/2009
203                   P1 - 9.4.1 Control Room Ventilation - PSER and RAIs Prepared 12/1/2008 4/27/2009
204                   P1 - 9.4.2 SFP Area Ventilation - PSER and RAIs Prepared 12/1/2008 4/27/2009
205                   P1 - 9.4.3 Aux and Radwaste Area Vent - PSER and RAIs Prepared 12/1/2008 4/27/2009
206                   P1 - 9.4.4 Turbine Area Vent - PSER and RAIs Prepared 12/1/2008 4/27/2009
207                   P1 - 9.4.5 ESF Ventilation - PSER and RAIs Prepared 12/1/2008 4/27/2009
208                   P1 - 9.5.1 Fire Protection - PSER and RAIs Prepared 12/1/2008 3/12/2009
209                   P1 - 9.5.2 Communications - PSER and RAIs Prepared 12/1/2008 4/23/2009
210                   P1 - 9.5.3 Lighting - PSER and RAIs Prepared 12/1/2008 4/2/2009
211                   P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - PSER and RAIs Prepared 12/1/2008 7/15/2009
212                   P1 - 9.5.5 EDG Cooling Water - PSER and RAIs Prepared 12/1/2008 7/15/2009
213                   P1 - 9.5.6 EDG Starting - PSER and RAIs Prepared 12/1/2008 7/15/2009
214                   P1 - 9.5.7 EDG Lubrication - PSER and RAIs Prepared 12/1/2008 7/15/2009
215                   P1 - 9.5.8 EDG Combust Air Intake and Exhaust - PSER and RAIs Prepared 12/1/2008 7/15/2009
216                   P1 - Chap 9.0 PM Support 12/1/2008 5/11/2009
217                P1 - 9.0 RAI Issuance 3/12/2009 7/31/2009
218                   P1 - 9.0 PSER and RAI Input Complete 7/15/2009 7/15/2009
219                   P1 - 9.0 RAI Processing 3/12/2009 7/31/2009
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220                   P1 - 9.0 Complete 7/31/2009 7/31/2009
221             P1 - 10.0 Steam and Power Conversion System 12/1/2008 4/21/2009
222                P1 - 10.0 Technical Review 12/1/2008 4/3/2009
223                   P1 - 10.2 Turbine Generator - PSER and RAIs Prepared 12/1/2008 4/3/2009
224                   P1 - 10.2.3 Turbine Rotor Integrity - PSER and RAIs Prepared 12/1/2008 3/27/2009
225                   P1 - 10.3 Main Steam Supply - PSER and RAIs Prepared 12/1/2008 4/3/2009
226                   P1 - 10.3.6 Steam and FW System Matls - PSER and RAIs Prepared 12/1/2008 4/3/2009
227                   P1 - 10.4.1 Main Condensers - PSER and RAIs Prepared 12/1/2008 4/3/2009
228                   P1 - 10.4.2 Main Condenser Evac - PSER and RAIs Prepared 12/1/2008 4/3/2009
229                   P1 - 10.4.3 Turbine Gland Sealing - PSER and RAIs Prepared 12/1/2008 4/3/2009
230                   P1 - 10.4.4 Turbine Bypass - PSER and RAIs Prepared 12/1/2008 4/3/2009
231                   P1 - 10.4.5 Circulating Water - PSER and RAIs Prepared 12/1/2008 4/3/2009
232                   P1 - 10.4.6 Condensate Cleanup - PSER and RAIs Prepared 12/1/2008 3/27/2009
233                   P1 - 10.4.7 Condensate and Feedwater - PSER and RAIs Prepared 12/1/2008 4/3/2009
234                   P1 - 10.4.8 S/G Blowdown (PWR) - PSER and RAIs Prepared 12/1/2008 3/27/2009
235                   P1 - 10.4.9 AFW (PWR) - PSER and RAIs Prepared 12/1/2008 4/3/2009
236                   P1 - Chap 10.0 PM Support 12/1/2008 3/31/2009
237                P1 - 10.0 RAI Issuance 1/9/2009 4/21/2009
238                   P1 - 10.0 PSER and RAI Input Complete 4/3/2009 4/3/2009
239                   P1 - 10.0 RAI Processing 1/9/2009 4/21/2009
240                   P1 - 10.0 Complete 4/21/2009 4/21/2009
241             P1 - 11.0 Radioactive Waste Management 12/1/2008 4/28/2009
242                P1 - 11.0 Technical Review 12/1/2008 4/21/2009
243                   P1 - 11.1 Source Terms - PSER and RAIs Prepared 12/1/2008 4/2/2009
244                   P1 - 11.2 Liq Waste Mgmt - PSER and RAIs Prepared 12/1/2008 4/10/2009
245                   P1 - 11.3 Gas Waste Mgmt - PSER and RAIs Prepared 12/1/2008 4/10/2009
246                   P1 - 11.4 Solid Waste Mgmt - PSER and RAIs Prepared 12/1/2008 4/10/2009
247                   P1 - 11.5 Rad Monit Inst & Sampling - PSER and RAIs Prepared 12/1/2008 4/2/2009
248                   P1 - Chap 11.0 PM Support 12/1/2008 4/21/2009
249                P1 - 11.0 RAI Issuance 12/26/2008 4/28/2009
250                   P1 - 11.0 PSER and RAI Input Complete 4/10/2009 4/10/2009
251                   P1 - 11.0 RAI Processing 12/26/2008 4/28/2009
252                   P1 - 11.0 Complete 4/28/2009 4/28/2009
253             P1 - 12.0 Radiation Protection 12/1/2008 4/21/2009
254                P1 - 12.0 Technical Review 12/1/2008 4/21/2009
255                   P1 - 12.1 Occupational ALARA - PSER and RAIs Prepared 12/1/2008 4/2/2009
256                   P1 - 12.2 Rad Sources - PSER and RAIs Prepared 12/1/2008 4/2/2009
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257                   P1 - 12.3 RP Design Features - PSER and RAIs Prepared 12/1/2008 4/2/2009
258                   P1 - 12.4 Dose Assessment - PSER and RAIs Prepared 12/1/2008 4/2/2009
259                   P1 - 12.5 Operational RP Program - PSER and RAIs Prepared 12/1/2008 4/2/2009
260                   P1 - Chap 12.0 PM Support 12/1/2008 4/21/2009
261                P1 - 12.0 RAI Issuance 12/17/2008 4/20/2009
262                   P1 - 12.0 PSER and RAI Input Complete 4/2/2009 4/2/2009
263                   P1 - 12.0 RAI Processing 12/17/2008 4/20/2009
264                   P1 - 12.0 Complete 4/20/2009 4/20/2009
265             P1 - 13.0 Conduct of Operations 12/1/2008 8/3/2009
266                P1 - 13.0 Technical Review 12/1/2008 8/3/2009
267                   P1 - 13.1.1 Mgmt and Tech Support Org - PSER and RAIs Prepared 3/20/2009 5/14/2009
268                   P1 - 13.1.2-13.1.3 Operating Organization - PSER and RAIs Prepared 3/20/2009 5/14/2009
269                   P1 - 13.2.1 Rx Operator Requal/Training - PSER and RAIs Prepared 3/20/2009 5/14/2009
270                   P1 - 13.2.2 Non-Licensed Plant Staff Training - PSER and RAIs Prepared 3/20/2009 5/14/2009
271                   P1 - 13.3 EP - PSER and RAIs - Input Prepared - Onsite 12/1/2008 5/29/2009
272                   P1 - 13.3 EP - IFR and RAIs - Input Prepared - FEMA Offsite 12/1/2008 4/13/2009
273                   P1 - 13.3 EP - PSER and RAIs - Input Prepared - ETE 2/27/2009 4/2/2009
274                   P1 - 13.3 EP - PSER and RAIs - Integrate Inputs 6/1/2009 7/13/2009
275                   P1 - 13.3 EP - PSER and RAIs - Finalize PSER and RAIs 7/14/2009 7/20/2009
276                   P1 - 13.3 EP - Branch Chief Concurrence 7/21/2009 8/3/2009
277                   P1 - 13.3 EP - Final RAIs Issued 8/3/2009 8/3/2009
278                   P1 - 13.4 Operational Programs - STET 12/1/2008 4/23/2009
279                   P1 - 13.5.1.1 Admin Proced - Gen - PSER and RAIs Prepared 3/20/2009 5/14/2009
280                   P1 - 13.5.2.1 Operating and Emerg Ops Proced - PSER and RAIs Prepared 3/20/2009 5/14/2009
281                   EPAct - Provide COLA to DHS 12/1/2008 12/12/2008
282                   EPAct - DHS COLA Review and Preparation of EPAct Report 12/1/2008 4/9/2009
283                   EPAct - DHS Site Visit 12/31/2008 1/13/2009
284                   EPAct - NSIR Review of DHS Report 12/1/2008 12/12/2008
285                   P1 - 13.6 Physical Security - DEFERRED TO P2 12/1/2008 4/23/2009
286                   P1 - 13.7 Fitness for Duty - DEFERRED TO P2 12/1/2008 4/23/2009
287                   P1 - Chap 13.0 PM Support 12/1/2008 5/11/2009
288                P1 - 13.0 RAI Issuance 2/2/2009 8/3/2009
289                   P1 - 13.0 PSER and RAI Input Complete 6/1/2009 6/5/2009
290                   P1 - 13.0 RAI Processing 2/2/2009 6/23/2009
291                   P1 - 13.0 Complete 8/3/2009 8/3/2009
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292             P1 - 14.0 Initial Test Program 12/1/2008 10/14/2009
293                P1 - 14.0 Technical Review 12/1/2008 9/25/2009
294                   P1 - 14.2 Initial Plant Test Program - PSER and RAIs Prepared 4/1/2009 9/25/2009
295                   P1 - 14.3 ITAAC - PSER and RAIs Prepared 12/1/2008 4/2/2009
296                   P1 - 14.3.2 Struct and Sys Eng ITAAC - PSER and RAIs Prepared 12/1/2008 5/15/2009
297                   P1 - 14.3.3 Piping ITAAC - PSER and RAIs Prepared 12/1/2008 4/2/2009
298                   P1 - 14.3.4 Reactor Systems ITAAC - PSER and RAIs Prepared 4/1/2009 9/25/2009
299                   P1 - 14.3.5 I&C ITAAC - PSER and RAIs Prepared 12/1/2008 4/2/2009
300                   P1 - 14.3.6 Elect ITAAC - PSER and RAIs Prepared 12/1/2008 4/2/2009
301                   P1 - 14.3.7 Plant Sys ITAAC - PSER and RAIs Prepared 12/1/2008 9/14/2009
302                   P1 - 14.3.8 RP ITAAC - PSER and RAIs Prepared 12/1/2008 4/2/2009
303                   P1 - 14.3.9 Human Factors ITAAC - PSER and RAIs Prepared 3/20/2009 5/14/2009
304                   P1 - 14.3.10 EP ITAAC - PSER and RAIs Prepared 12/1/2008 5/29/2009
305                   P1 - 14.3.11 Containment ITAAC - PSER and RAIs Prepared 12/1/2008 7/1/2009
306                   P1 - 14.3.12 Physical Sec Hardware ITAAC - DEFERRED TO P2 12/1/2008 4/2/2009
307                   P1 - Chap 14.0 PM Support 12/1/2008 4/23/2009
308                P1 - 14.0 RAI Issuance 5/22/2009 10/14/2009
309                   P1 - 14.0 PSER and RAI Input Complete 9/25/2009 9/25/2009
310                   P1 - 14.0 RAI Processing 5/22/2009 10/14/2009
311                   P1 - 14.0 Complete 10/14/2009 10/14/2009
312             P1 - 15.0 Safety Analysis 12/1/2008 10/14/2009
313                P1 - 15.0 Technical Review 12/1/2008 9/25/2009
314                   P1 - 15.0 Intro - Transients and Accid - PSER and RAIs Prepared 4/1/2009 9/25/2009
315                   P1 - 15.0.2 Rev of Transient and Accid Analysis Meth - PSER and RAIs Prepared 4/1/2009 9/25/2009
316                   P1 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - PSER and RAIs Prepared 4/1/2009 9/25/2009
317                   P1 - 15.1.1 - 15.1.4 Decr in FW Temp, Incr in FW and MS Flow, and Inadvert Open of a SG Valves    4/1/2009 9/25/2009
318                   P1 - 15.1.5 Steam Piping Failures (PWR) - PSER and RAIs Prepared 4/1/2009 9/25/2009
319                   P1 - 15.2.1 - 15.2.5 Loss of Ext Load; Turbine Trip; Loss of Cond Vac; and Steam Press Reg Failure 4/1/2009 9/25/2009
320                   P1 - 15.2.6 Loss of Nonemergency AC Power - PSER and RAIs Prepared 4/1/2009 9/25/2009
321                   P1 - 15.2.7 Loss of Normal Feedwater - PSER and RAIs Prepared 4/1/2009 9/25/2009
322                   P1 - 15.2.8 Feedwater Pipe Breaks (PWR) - PSER and RAIs Prepared 4/1/2009 9/25/2009
323                   P1 - 15.3.1 - 15.3.2 Loss of Forced Reactor Coolant Flow… - PSER and RAIs Prepared 4/1/2009 9/25/2009
324                   P1 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - PSER and RAIs Prepared 4/1/2009 9/25/2009
325                   P1 - 15.4.1 Control Rod Withdrawal (Low Power) - PSER and RAIs Prepared 4/1/2009 9/25/2009
326                   P1 - 15.4.2 Control Rod (at Power) - PSER and RAIs Prepared 4/1/2009 9/25/2009
327                   P1 - 15.4.3 Control Rod Misoperation - PSER and RAIs Prepared 4/1/2009 9/25/2009
328                   P1 - 15.4.4 - 15.4.5 Startup of an Inactive or Recirc Loop - PSER and RAIs Prepared 4/1/2009 9/25/2009
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329                   P1 - 15.4.6 Inadvert Decrease in Boron (PWR) - PSER and RAIs Prepared 4/1/2009 9/25/2009
330                   P1 - 15.4.7 Fuel Assem in Improper Position - PSER and RAIs Prepared 4/1/2009 9/25/2009
331                   P1 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - PSER and RAIs Prepared 4/1/2009 9/25/2009
332                   P1 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - PSER and RAIs Prepared 4/1/2009 9/25/2009
333                   P1 - 15.6.1 Inadvertent Opening of PORV (PWR)  - PSER and RAIs Prepared 4/1/2009 9/25/2009
334                   P1 - 15.6.3 Rad Consq of Steam Generator Tube Failure (PWR) - PSER and RAIs Prepared 4/1/2009 9/25/2009
335                   P1 - 15.6.5 LOCAs From Piping Breaks - PSER and RAIs Prepared 4/1/2009 9/25/2009
336                   P1 - 15.8 ATWS - PSER and RAIs Prepared 4/1/2009 9/25/2009
337                   P1 - Chap 15.0 PM Support 12/1/2008 9/25/2009
338                P1 - 15.0 RAI Issuance 7/6/2009 10/14/2009
339                   P1 - 15.0 PSER and RAI Input Complete 9/25/2009 9/25/2009
340                   P1 - 15.0 RAI Processing 7/6/2009 10/14/2009
341                   P1 - 15.0 Complete 10/14/2009 10/14/2009
342             P1 - 16.0 Technical Specifications 12/1/2008 10/21/2009
343                P1 - 16.0 Technical Review 12/1/2008 9/25/2009
344                   P1 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - PSER and RAIs Prepared 4/1/2009 9/25/2009
345                   P1 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - PSER and RAIs Prepared 1/21/2009 5/13/2009
346                   P1 - 16.3 TS - Instrumentation - PSER and RAIs Prepared 1/21/2009 6/19/2009
347                   P1 - 16.4 TS - RCS & ECCS - PSER and RAIs Prepared 1/21/2009 6/11/2009
348                   P1 - 16.5 TS - Containment Sys - PSER and RAIs Prepared 1/21/2009 7/10/2009
349                   P1 - 16.6 TS - Electrical Power Sys - PSER and RAIs Prepared 1/21/2009 6/11/2009
350                   P1 - Chap 16.0 PM Support 12/1/2008 9/25/2009
351                P1 - 16.0 RAI Issuance 5/22/2009 10/21/2009
352                   P1 - 16.0 PSER and RAI Input Complete 9/25/2009 9/25/2009
353                   P1 - 16.0 RAI Processing 5/22/2009 10/14/2009
354                   P1 - 16.0 Complete 10/15/2009 10/21/2009
355             P1 - 17.0 Quality Assurance 12/1/2008 10/5/2009
356                P1 - 17.0 Technical Review 12/1/2008 9/11/2009
357                   P1 - 17.4 Reliab Assur Prog - PSER and RAIs Prepared 12/1/2008 9/11/2009
358                   P1 - 17.5 QA Program - PSER and RAIs Prepared 12/1/2008 4/10/2009
359                   P1 - 17.6 Maint Rule - PSER and RAIs Prepared 12/1/2008 7/17/2009
360                   P1 - Chap 17.0 PM Support 12/1/2008 7/16/2009
361                P1 - 17.0 RAI Issuance 6/12/2009 10/5/2009
362                   P1 - 17.0 PSER and RAI Input Complete 9/11/2009 9/11/2009
363                   P1 - 17.0 RAI Processing 6/12/2009 9/29/2009
364                   P1 - 17.0 Complete 9/30/2009 10/5/2009
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365             P1 - 18.0 Human Factors 12/1/2008 6/9/2009
366                P1 - 18.0 Technical Review 12/1/2008 5/14/2009
367                   P1 - 18.1 HFE Program Management - PSER and RAIs Prepared 12/1/2008 5/14/2009
368                   P1 - 18.2 Operating Experience Review - PSER and RAIs Prepared 3/20/2009 5/14/2009
369                   P1 - 18.3 Functional Requirements Analysis and Function Allocation - PSER and RAIs Prepared 3/20/2009 5/14/2009
370                   P1 - 18.4 Task Analysis - PSER and RAIs Prepared 3/20/2009 5/14/2009
371                   P1 - 18.5 Staffing and Qualifications - PSER and RAIs Prepared 3/20/2009 5/14/2009
372                   P1 - 18.6 Human Reliability Analysis - PSER and RAIs Prepared 3/20/2009 5/14/2009
373                   P1 - 18.7 Human-System Interface Design - PSER and RAIs Prepared 3/20/2009 5/14/2009
374                   P1 - 18.8 Procedure Development - PSER and RAIs Prepared 3/20/2009 5/14/2009
375                   P1 - 18.9 Training Program Development - PSER and RAIs Prepared 3/20/2009 5/14/2009
376                   P1 - 18.10 Human Factors Verification and Validation - PSER and RAIs Prepared 3/20/2009 5/14/2009
377                   P1 - 18.11 Design Implementation - PSER and RAIs Prepared 3/20/2009 5/14/2009
378                   P1 - 18.12 Human Performance Monitoring - PSER and RAIs Prepared 3/20/2009 5/14/2009
379                   P1 - 18.13 Minimum Inventory - PSER and RAIs Prepared 3/20/2009 5/14/2009
380                   P1 - Chap 18.0 PM Support 12/1/2008 4/21/2009
381                P1 - 18.0 RAI Issuance 2/2/2009 6/9/2009
382                   P1 - 18.0 PSER and RAI Input Complete 5/14/2009 5/14/2009
383                   P1 - 18.0 RAI Processing 2/2/2009 6/2/2009
384                   P1 - 18.0 Complete 6/3/2009 6/9/2009
385             P1 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 12/1/2008 9/11/2009
386                P1 - 19.0 Technical Review 12/2/2008 9/11/2009
387                   P1 - 19.0 - 19.1 PRA - PSER and RAIs Prepared 12/2/2008 9/11/2009
388                   P1 - 19.2 Severe Accidents  - PSER and RAIs Prepared 12/2/2008 9/11/2009
389                   P1 - 19.3 Action Items - PSER and RAIs Prepared 12/2/2008 9/11/2009
390                   P1 - Chap 19.0 PM Support 12/2/2008 9/11/2009
391                P1 - 19.0 RAI Issuance 12/1/2008 4/9/2009
392                   P1 - 19.0 PSER and RAI Input Complete 12/1/2008 12/1/2008
393                   P1 - 19.0 RAI Processing 12/1/2008 4/2/2009
394                   P1 - 19.0 Complete 4/3/2009 4/9/2009
395             Phase 1 - Draft Input for PSER and RAIs Complete 9/25/2009 9/25/2009
396             Phase 1 - OGC Review of RAIs Complete 10/14/2009 10/14/2009
397             Phase 1 - PSER and RAIs Complete 10/21/2009 10/21/2009
398             Phase 1 - Managed Reserve 10/22/2009 11/12/2009
399             Phase 1 - PSER and RAIs Complete (with Managed Reserve) 11/12/2009 11/12/2009
400       Phase 2 - SER with OIs 12/1/2008 12/15/2010
401          Phase 2 PM Support 12/1/2008 10/5/2010
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402          P2 - Section and Chapter Preparation 12/15/2008 10/25/2010
403             P2 - 1.0 Introduction and General Description of Plant 6/23/2009 9/11/2009
404                P2 - 1.0 Complete SER w/OI Input 6/23/2009 8/4/2009
405                   P2 - 1.0 Introduction and Interfaces - Evaluation Completed 6/23/2009 7/15/2009
406                   P2 - 1.x Financial Review - Evaluation Completed 6/23/2009 8/4/2009
407                P2 - Chapter 1.0 PM Support 6/23/2009 8/4/2009
408                P2 - 1.0 Chapter Completion 8/4/2009 9/11/2009
409                   P2 - Chap 1.0 PM All section inputs received 8/4/2009 8/4/2009
410                   P2 - Chap 1.0 PM - LA - TE Review and Edit 8/5/2009 8/13/2009
411                   P2 - Chap 1.0 Branch chiefs concurrence 8/14/2009 8/27/2009
412                   P2 - Chap 1.0 OGC review and concurrence 8/28/2009 9/11/2009
413                   P2 - Chap 1.0 Chapter Complete 9/11/2009 9/11/2009
414             P2 - 2.0 Site Characteristics 6/2/2009 1/8/2010
415                P2 - 2.0 Complete SER w/OI Input 6/2/2009 10/13/2009
416                   P2 - 2.0 Site Char and Param - Evaluation Completed 6/2/2009 7/14/2009
417                   P2 - 2.1.1 Site Location and Desc - Evaluation Completed 6/2/2009 7/14/2009
418                   P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 6/2/2009 7/14/2009
419                   P2 - 2.1.3 Population Distrib - Evaluation Completed 6/2/2009 7/14/2009
420                   P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 6/2/2009 7/14/2009
421                   P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 6/2/2009 7/14/2009
422                   P2 - 2.3.1 Regional Climatology - Evaluation Completed 6/2/2009 7/14/2009
423                   P2 - 2.3.2 Local Meteorology - Evaluation Completed 6/2/2009 7/14/2009
424                   P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 6/2/2009 7/14/2009
425                   P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 6/2/2009 7/14/2009
426                   P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Evaluation Completed 6/2/2009 7/14/2009
427                   P2 - 2.4.1 Hydrologic Description - Evaluation Completed 8/31/2009 10/13/2009
428                   P2 - 2.4.2 Floods - Evaluation Completed 8/31/2009 10/13/2009
429                   P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 8/31/2009 10/13/2009
430                   P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 8/31/2009 10/13/2009
431                   P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 8/31/2009 10/13/2009
432                   P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 8/31/2009 10/13/2009
433                   P2 - 2.4.7 Ice Effects - Evaluation Completed 8/31/2009 10/13/2009
434                   P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 8/31/2009 10/13/2009
435                   P2 - 2.4.9 Channel Diversions - Evaluation Completed 8/31/2009 10/13/2009
436                   P2 - 2.4.10 Flooding Protection Rqmts - Evaluation Completed 8/31/2009 10/13/2009
437                   P2 - 2.4.11 Low Water Considerations - Evaluation Completed 8/31/2009 10/13/2009
438                   P2 - 2.4.12 Groundwater - Evaluation Completed 8/31/2009 10/13/2009
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439                   P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 8/31/2009 10/13/2009
440                   P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Evaluation Completed 8/31/2009 10/13/2009
441                   P2 - 2.5.1 Geologic and Seismic Information - Evaluation Completed 8/5/2009 9/16/2009
442                   P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 7/20/2009 8/28/2009
443                   P2 - 2.5.3 Surface Faulting - Evaluation Completed 8/5/2009 8/25/2009
444                   P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 8/5/2009 9/16/2009
445                   P2 - 2.5.5 Stability of Slopes - Evaluation Completed 8/5/2009 9/16/2009
446                P2 - Chapter 2.0 PM Support 8/31/2009 1/8/2010
447                P2 - 2.0 Chapter Completion 10/13/2009 12/7/2009
448                   P2 - Chap 2.0 PM All section inputs received 10/13/2009 10/13/2009
449                   P2 - Chap 2.0 PM - LA - TE Review and Edit 10/14/2009 10/22/2009
450                   P2 - Chap 2.0 Branch chiefs concurrence 10/23/2009 11/20/2009
451                   P2 - Chap 2.0 OGC review and concurrence 11/23/2009 12/7/2009
452                   P2 - Chap 2.0 Chapter Complete 12/7/2009 12/7/2009
453             P2 - 3.0 Design of Structures, Components, Equipment, and Systems 6/17/2009 10/22/2009
454                P2 - 3.0 Complete SER w/OI Input 6/17/2009 8/28/2009
455                   P2 - 3.2.1 Seismic Class - Evaluation Completed 6/23/2009 8/4/2009
456                   P2 - 3.2.2 System Quality Group Class - Evaluation Completed 7/6/2009 8/14/2009
457                   P2 - 3.3.1 Wind Loads - Evaluation Completed 7/15/2009 8/25/2009
458                   P2 - 3.3.2 Tornado Loads - Evaluation Completed 7/15/2009 8/25/2009
459                   P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - Evaluation Completed 7/15/2009 8/25/2009
460                   P2 - 3.4.2 Analysis Procedures - Evaluation Completed 7/15/2009 8/25/2009
461                   P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - Evaluation Completed 7/15/2009 8/25/2009
462                   P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 7/15/2009 8/25/2009
463                   P2 - 3.5.1.3 Turbine Missiles - Evaluation Completed 6/23/2009 8/4/2009
464                   P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Evaluation Completed 7/15/2009 8/25/2009
465                   P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 6/23/2009 8/4/2009
466                   P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 6/23/2009 8/4/2009
467                   P2 - 3.5.2 SSCs To Be Protected From… Missiles - Evaluation Completed 7/15/2009 8/25/2009
468                   P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 7/15/2009 8/25/2009
469                   P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 7/15/2009 8/25/2009
470                   P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 6/17/2009 7/29/2009
471                   P2 - 3.6.3 LBB Eval Proced - Evaluation Completed 6/24/2009 8/5/2009
472                   P2 - 3.7.1 Seismic Design Param - Evaluation Completed 7/15/2009 8/25/2009
473                   P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 7/15/2009 8/25/2009
474                   P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 7/15/2009 8/25/2009
475                   P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 7/20/2009 8/28/2009
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476                   P2 - 3.8.1 Concrete Containment - Evaluation Completed 7/15/2009 8/25/2009
477                   P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 7/15/2009 8/25/2009
478                   P2 - 3.8.4 Other Seismic Category I Structures - Evaluation Completed 7/15/2009 8/25/2009
479                   P2 - 3.8.5 Foundations - Evaluation Completed 7/15/2009 8/25/2009
480                   P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 6/23/2009 8/4/2009
481                   P2 - 3.9.2 Dynamic Testing and Analysis of… - Evaluation Completed 6/23/2009 8/4/2009
482                   P2 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - Evaluation Completed 6/23/2009 8/4/2009
483                   P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 6/23/2009 8/4/2009
484                   P2 - 3.9.5 Reactor Pressure Vessel Internals - Evaluation Completed 6/23/2009 8/25/2009
485                   P2 - 3.9.6.1 IST - Evaluation Completed 6/23/2009 8/4/2009
486                   P2 - 3.9.6.2 Pump and Valve Design - Evaluation Completed 6/23/2009 8/4/2009
487                   P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Evaluation Completed 6/17/2009 8/10/2009
488                   P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Evaluation Completed 7/8/2009 8/28/2009
489                   P2 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - Evaluation Completed 6/23/2009 8/4/2009
490                   P2 - 3.13 Threaded Fasteners - Evaluation Completed 6/23/2009 8/4/2009
491                P2 - Chapter 3.0 PM Support 7/30/2009 10/8/2009
492                P2 - 3.0 Chapter Completion 8/28/2009 10/22/2009
493                   P2 - Chap 3.0 PM All section inputs received 8/28/2009 8/28/2009
494                   P2 - Chap 3.0 PM - LA - TE Review and Edit 8/31/2009 9/9/2009
495                   P2 - Chap 3.0 Branch chiefs concurrence 9/10/2009 10/7/2009
496                   P2 - Chap 3.0 OGC review and concurrence 10/8/2009 10/22/2009
497                   P2 - Chap 3.0 Chapter Complete 10/22/2009 10/22/2009
498             P2 - 4.0 Reactor 5/27/2009 9/28/2009
499                P2 - 4.0 Complete SER w/OI Input 5/27/2009 8/5/2009
500                   P2 - 4.2 Fuel System Design - Evaluation Completed 6/24/2009 8/5/2009
501                   P2 - 4.3 Nuclear Design - Evaluation Completed 6/24/2009 8/5/2009
502                   P2 - 4.4 Thermal and Hydraulic Design - Evaluation Completed 6/24/2009 8/5/2009
503                   P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 6/3/2009 7/15/2009
504                   P2 - 4.5.2 Rx Internal and Core Support Materials - Evaluation Completed 5/27/2009 7/8/2009
505                   P2 - 4.6 Functional Design of CRD System - Evaluation Completed 6/24/2009 6/24/2009
506                P2 - Chapter 4.0 PM Support 7/7/2009 9/21/2009
507                P2 - 4.0 Chapter Completion 8/5/2009 9/28/2009
508                   P2 - Chap 4.0 PM All section inputs received 8/5/2009 8/5/2009
509                   P2 - Chap 4.0 PM - LA - TE Review and Edit 8/6/2009 8/14/2009
510                   P2 - Chap 4.0 Branch chiefs concurrence 8/17/2009 9/14/2009
511                   P2 - Chap 4.0 OGC review and concurrence 9/15/2009 9/28/2009
512                   P2 - Chap 4.0 Chapter Complete 9/28/2009 9/28/2009
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513             P2 - 5.0 Reactor Coolant System and Connected Systems 5/27/2009 2/23/2010
514                P2 - 5.0 Complete SER w/OI Input 5/27/2009 12/29/2009
515                   P2 - 5.2.1.1 Compliance With 10 CFR 50.55a - Evaluation Completed 5/27/2009 7/8/2009
516                   P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 6/2/2009 7/14/2009
517                   P2 - 5.2.2 Overpressure Protection - Evaluation Completed 11/2/2009 12/15/2009
518                   P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 6/8/2009 7/21/2009
519                   P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Evaluation Completed 6/2/2009 7/14/2009
520                   P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - Evaluation Completed 11/16/2009 12/29/2009
521                   P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 6/2/2009 7/14/2009
522                   P2 - 5.3.2 P-T Limits... and Press Therm Shock - Evaluation Completed 6/1/2009 7/14/2009
523                   P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 6/1/2009 7/14/2009
524                   P2 - 5.4 Components and Subsystem Design - Evaluation Completed 8/3/2009 9/14/2009
525                   P2 - 5.4.1.1 Pump Flywheel Integrity (PWR) - Evaluation Completed 6/1/2009 7/14/2009
526                   P2 - 5.4.2.1 Steam Generator Materials - Evaluation Completed 6/2/2009 7/14/2009
527                   P2 - 5.4.2.2 Steam Generator Program - Evaluation Completed 6/2/2009 7/14/2009
528                   P2 - 5.4.7 RHR - Evaluation Completed 11/2/2009 12/15/2009
529                   P2 - 5.4.12 Reactor Cool Sys High Point Vents - Evaluation Completed 8/3/2009 9/14/2009
530                P2 - Chapter 5.0 PM Support 11/30/2009 2/17/2010
531                P2 - 5.0 Chapter Completion 12/29/2009 2/23/2010
532                   P2 - Chap 5.0 PM All section inputs received 12/29/2009 12/29/2009
533                   P2 - Chap 5.0 PM - LA - TE Review and Edit 12/30/2009 1/8/2010
534                   P2 - Chap 5.0 Branch chiefs concurrence 1/11/2010 2/8/2010
535                   P2 - Chap 5.0 OGC review and concurrence 2/9/2010 2/23/2010
536                   P2 - Chap 5.0 Chapter Complete 2/23/2010 2/23/2010
537             P2 - 6.0 Engineered Safety Features 4/3/2009 12/28/2009
538                P2 - 6.0 Complete SER w/OI Input 4/3/2009 11/2/2009
539                   P2 - 6.1.1 ESF Materials - Evaluation Completed 9/14/2009 10/22/2009
540                   P2 - 6.1.2 Protective Coating - Evaluation Completed 8/19/2009 9/28/2009
541                   P2 - 6.2.1 Containment Funct Design - Evaluation Completed 8/31/2009 11/2/2009
542                   P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 8/31/2009 11/2/2009
543                   P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 8/31/2009 11/2/2009
544                   P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - Evaluation Completed 8/31/2009 11/2/2009
545                   P2 - 6.2.1.5 Containment Pressure Analysis for ECCS… - Evaluation Completed 8/31/2009 11/2/2009
546                   P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 8/31/2009 11/2/2009
547                   P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 8/31/2009 11/2/2009
548                   P2 - 6.2.4 Containment Isolation - Evaluation Completed 8/31/2009 11/2/2009
549                   P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 8/31/2009 11/2/2009
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550                   P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 8/31/2009 11/2/2009
551                   P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 6/2/2009 7/14/2009
552                   P2 - 6.3 ECCS - Evaluation Completed 9/14/2009 10/26/2009
553                   P2 - 6.4 Control Room Habitability - Evaluation Completed 6/29/2009 8/7/2009
554                   P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 6/29/2009 8/7/2009
555                   P2 - 6.5.2 Containment Spray as FP Cleanup - Evaluation Completed 6/26/2009 8/7/2009
556                   P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 6/29/2009 8/7/2009
557                   P2 - 6.5.4 Ice Condenser as FP Cleanup - Evaluation Completed 4/3/2009 5/14/2009
558                   P2 - 6.5.5 Press Suppress Pool as FP Cleanup - Evaluation Completed 6/1/2009 7/14/2009
559                   P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 6/2/2009 7/14/2009
560                P2 - Chapter 6.0 PM Support 10/5/2009 12/21/2009
561                P2 - 6.0 Chapter Completion 11/2/2009 12/28/2009
562                   P2 - Chap 6.0 PM All section inputs received 11/2/2009 11/2/2009
563                   P2 - Chap 6.0 PM - LA - TE Review and Edit 11/3/2009 11/12/2009
564                   P2 - Chap 6.0 Branch chiefs concurrence 11/13/2009 12/11/2009
565                   P2 - Chap 6.0 OGC review and concurrence 12/14/2009 12/28/2009
566                   P2 - Chap 6.0 Chapter Complete 12/28/2009 12/28/2009
567             P2 - 7.0 I&C Systems 6/2/2009 9/25/2009
568                P2 - 7.0 Complete SER w/OI Input 6/2/2009 8/4/2009
569                   P2 - 7.1 I&C - Introduction - Evaluation Completed 6/2/2009 8/4/2009
570                   P2 - 7.2 Reactor Trip System - Evaluation Completed 6/2/2009 8/4/2009
571                   P2 - 7.3 ESF - Evaluation Completed 6/2/2009 8/4/2009
572                   P2 - 7.4 Safe Shutdown - Evaluation Completed 6/2/2009 8/4/2009
573                   P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 6/2/2009 8/4/2009
574                   P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 6/2/2009 8/4/2009
575                   P2 - 7.7 Control Systems - Evaluation Completed 6/2/2009 8/4/2009
576                   P2 - 7.8 Diverse I&C - Evaluation Completed 6/2/2009 8/4/2009
577                   P2 - 7.9 Data Communication - Evaluation Completed 6/2/2009 8/4/2009
578                P2 - Chapter 7.0 PM Support 7/6/2009 9/18/2009
579                P2 - 7.0 Chapter Completion 8/4/2009 9/25/2009
580                   P2 - Chap 7.0 PM All section inputs received 8/4/2009 8/4/2009
581                   P2 - Chap 7.0 PM - LA - TE Review and Edit 8/5/2009 8/13/2009
582                   P2 - Chap 7.0 Branch chiefs concurrence 8/14/2009 9/11/2009
583                   P2 - Chap 7.0 OGC review and concurrence 9/14/2009 9/25/2009
584                   P2 - Chap 7.0 Chapter Complete 9/25/2009 9/25/2009

16



585             P2 - 8.0 Electric Power 6/2/2009 11/3/2009
586                P2 - 8.0 Complete SER w/OI Input 6/2/2009 9/10/2009
587                   P2 - 8.1 Elec Power/Intro - Evaluation Completed 6/2/2009 8/13/2009
588                   P2 - 8.2 Offsite Power - Evaluation Completed 6/2/2009 8/13/2009
589                   P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 6/2/2009 8/13/2009
590                   P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 6/2/2009 8/13/2009
591                   P2 - 8.4 Station Blackout - Evaluation Completed 6/29/2009 9/10/2009
592                P2 - Chapter 8.0 PM Support 8/12/2009 10/28/2009
593                P2 - 8.0 Chapter Completion 9/10/2009 11/3/2009
594                   P2 - Chap 8.0 PM All section inputs received 9/10/2009 9/10/2009
595                   P2 - Chap 8.0 PM - LA - TE Review and Edit 9/11/2009 9/21/2009
596                   P2 - Chap 8.0 Branch chiefs concurrence 9/22/2009 10/20/2009
597                   P2 - Chap 8.0 OGC review and concurrence 10/21/2009 11/3/2009
598                   P2 - Chap 8.0 Chapter Complete 11/3/2009 11/3/2009
599             P2 - 9.0 Auxiliary Systems 5/12/2009 3/23/2010
600                P2 - 9.0 Complete SER w/OI Input 5/12/2009 3/23/2010
601                   P2 - 9.1.1 Criticality Safety of Fuel - Evaluation Completed 6/1/2009 7/27/2009
602                   P2 - 9.1.2 New and Spent Fuel Storage - Evaluation Completed 9/13/2009 10/26/2009
603                   P2 - 9.1.3 SFP Cooling and Cleanup - Evaluation Completed 9/13/2009 9/15/2009
604                   P2 - 9.1.4 Light Load Handling - Evaluation Completed 9/14/2009 10/26/2009
605                   P2 - 9.1.5 Overhead Heavy Load Handling - Evaluation Completed 9/14/2009 10/26/2009
606                   P2 - 9.2.1 Service Water - Evaluation Completed 9/14/2009 10/26/2009
607                   P2 - 9.2.2 Reactor Aux Cool Water - Evaluation Completed 9/14/2009 10/26/2009
608                   P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed 9/14/2009 10/26/2009
609                   P2 - 9.2.5 Ultimate Heat Sink - Evaluation Completed 9/14/2009 10/26/2009
610                   P2 - 9.2.6 Condensate Storage Facilities - Evaluation Completed 9/14/2009 10/26/2009
611                   P2 - 9.3.1 Compressed Air - Evaluation Completed 9/14/2009 10/26/2009
612                   P2 - 9.3.2 Process and Post Accid Samp - Evaluation Completed 6/1/2009 7/27/2009
613                   P2 - 9.3.3 Eqmt and Floor Drainage - Evaluation Completed 5/12/2009 1/19/2010
614                   P2 - 9.3.4 CVCS (PWR) - Evaluation Completed 6/1/2009 7/27/2009
615                   P2 - 9.4.1 Control Room Ventilation - Evaluation Completed 6/29/2009 8/6/2009
616                   P2 - 9.4.2 SFP Area Ventilation - Evaluation Completed 6/29/2009 8/6/2009
617                   P2 - 9.4.3 Aux and Radwaste Area Vent - Evaluation Completed 6/29/2009 8/6/2009
618                   P2 - 9.4.4 Turbine Area Vent - Evaluation Completed 6/29/2009 8/6/2009
619                   P2 - 9.4.5 ESF Ventilation - Evaluation Completed 6/29/2009 8/6/2009
620                   P2 - 9.5.1 Fire Protection - Evaluation Completed 5/12/2009 8/25/2009
621                   P2 - 9.5.2 Communications - Evaluation Completed 6/23/2009 8/4/2009
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622                   P2 - 9.5.3 Lighting - Evaluation Completed 6/2/2009 8/3/2009
623                   P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed 9/13/2009 11/6/2009
624                   P2 - 9.5.5 EDG Cooling Water - Evaluation Completed 9/14/2009 10/26/2009
625                   P2 - 9.5.6 EDG Starting - Evaluation Completed 9/14/2009 10/26/2009
626                   P2 - 9.5.7 EDG Lubrication - Evaluation Completed 9/14/2009 10/26/2009
627                   P2 - 9.5.8 EDG Combust Air Intake and Exhaust - Evaluation Completed 9/14/2009 10/26/2009
628                   P2 - Chapter 9.0 PM Support 12/21/2009 3/23/2010
629                P2 - 9.0 Chapter Completion 1/19/2010 3/12/2010
630                   P2 - Chap 9.0 PM All section inputs received 1/19/2010 1/19/2010
631                   P2 - Chap 9.0 PM - LA - TE Review and Edit 1/20/2010 1/28/2010
632                   P2 - Chap 9.0 Branch chiefs concurrence 1/29/2010 2/26/2010
633                   P2 - Chap 9.0 OGC review and concurrence 3/1/2010 3/12/2010
634                   P2 - Chap 9.0 Chapter Complete 3/12/2010 3/12/2010
635             P2 - 10.0 Steam and Power Conversion System 5/26/2009 9/4/2009
636                P2 - 10.0 Complete SER w/OI Input 5/26/2009 7/15/2009
637                   P2 - 10.2 Turbine Generator - Evaluation Completed 6/3/2009 7/15/2009
638                   P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed 5/27/2009 7/8/2009
639                   P2 - 10.3 Main Steam Supply - Evaluation Completed 6/3/2009 7/15/2009
640                   P2 - 10.3.6 Steam and FW System Matls - Evaluation Completed 6/3/2009 7/15/2009
641                   P2 - 10.4.1 Main Condensers - Evaluation Completed 6/3/2009 7/15/2009
642                   P2 - 10.4.2 Main Condenser Evac - Evaluation Completed 6/3/2009 7/15/2009
643                   P2 - 10.4.3 Turbine Gland Sealing - Evaluation Completed 6/3/2009 7/15/2009
644                   P2 - 10.4.4 Turbine Bypass - Evaluation Completed 6/3/2009 7/15/2009
645                   P2 - 10.4.5 Circulating Water - Evaluation Completed 6/3/2009 7/15/2009
646                   P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 5/26/2009 7/8/2009
647                   P2 - 10.4.7 Condensate and Feedwater - Evaluation Completed 6/3/2009 7/15/2009
648                   P2 - 10.4.8 S/G Blowdown (PWR) - Evaluation Completed 5/27/2009 7/8/2009
649                   P2 - 10.4.9 AFW (PWR) - Evaluation Completed 6/3/2009 7/15/2009
650                P2 - Chapter 10.0 PM Support 6/16/2009 8/31/2009
651                P2 - 10.0 Chapter Completion 7/15/2009 9/4/2009
652                   P2 - Chap 10.0 PM All section inputs received 7/15/2009 7/15/2009
653                   P2 - Chap 10.0 PM - LA - TE Review and Edit 7/16/2009 7/24/2009
654                   P2 - Chap 10.0 Branch chiefs concurrence 7/27/2009 8/21/2009
655                   P2 - Chap 10.0 OGC review and concurrence 8/24/2009 9/4/2009
656                   P2 - Chap 10.0 Chapter Complete 9/4/2009 9/4/2009
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657             P2 - 11.0 Radioactive Waste Management 6/1/2009 9/14/2009
658                P2 - 11.0 Complete SER w/OI Input 6/1/2009 7/22/2009
659                   P2 - 11.1 Source Terms - Evaluation Completed 6/1/2009 7/14/2009
660                   P2 - 11.2 Liq Waste Mgmt - Evaluation Completed 6/10/2009 7/22/2009
661                   P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 6/10/2009 7/22/2009
662                   P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 6/10/2009 7/22/2009
663                   P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 6/2/2009 7/14/2009
664                P2 - Chapter 11.0 PM Support 6/23/2009 9/9/2009
665                P2 - 11.0 Chapter Completion 7/22/2009 9/14/2009
666                   P2 - Chap 11.0 PM All section inputs received 7/22/2009 7/22/2009
667                   P2 - Chap 11.0 PM - LA - TE Review and Edit 7/23/2009 7/31/2009
668                   P2 - Chap 11.0 Branch chiefs concurrence 8/3/2009 8/28/2009
669                   P2 - Chap 11.0 OGC review and concurrence 8/31/2009 9/14/2009
670                   P2 - Chap 11.0 Chapter Complete 9/14/2009 9/14/2009
671             P2 - 12.0 Radiation Protection 6/2/2009 9/3/2009
672                P2 - 12.0 Complete SER w/OI Input 6/2/2009 7/14/2009
673                   P2 - 12.1 Occupational ALARA - Evaluation Completed 6/2/2009 7/14/2009
674                   P2 - 12.2 Rad Sources - Evaluation Completed 6/2/2009 7/14/2009
675                   P2 - 12.3 RP Design Features - Evaluation Completed 6/2/2009 7/14/2009
676                   P2 - 12.4 Dose Assessment - Evaluation Completed 6/2/2009 7/14/2009
677                   P2 - 12.5 Operational RP Program - Evaluation Completed 6/2/2009 7/14/2009
678                P2 - Chapter 12.0 PM Support 6/15/2009 8/27/2009
679                P2 - 12.0 Chapter Completion 7/14/2009 9/3/2009
680                   P2 - Chap 12.0 PM All section inputs received 7/14/2009 7/14/2009
681                   P2 - Chap 12.0 PM - LA - TE Review and Edit 7/15/2009 7/23/2009
682                   P2 - Chap 12.0 Branch chiefs concurrence 7/24/2009 8/20/2009
683                   P2 - Chap 12.0 OGC review and concurrence 8/21/2009 9/3/2009
684                   P2 - Chap 12.0 Chapter Complete 9/3/2009 9/3/2009
685             P2 - 13.0 Conduct of Operations 12/15/2008 4/23/2010
686                P2 - 13.0 Complete SER w/OI Input 12/15/2008 2/25/2010
687                   P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 7/14/2009 8/24/2009
688                   P2 - 13.1.2-13.1.3 Operating Organization - Evaluation Completed 7/14/2009 8/24/2009
689                   P2 - 13.2.1 Rx Operator Requal/Training - Evaluation Completed 7/14/2009 8/24/2009
690                   P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed 7/14/2009 8/24/2009
691                   P2 - 13.3 EP - RAIs Applicant Response 8/3/2009 9/2/2009
692                   P2 - 13.3 EP - RAIs Applicant Response to FEMA RAIs 4/14/2009 6/19/2009
693                   P2 - 13.3 EP - LIB Review of FEMA Offsite IFR 8/4/2009 8/31/2009
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694                   P2 - 13.3 EP - FEMA Review of LIB Onsite PSER 8/4/2009 8/31/2009
695                   P2 - 13.3 EP - RAI Responses to FEMA 9/3/2009 9/8/2009
696                   P2 - 13.3 EP - Offsite FEMA Evaluation Completed 6/22/2009 8/3/2009
697                   P2 - 13.3 EP - Onsite Evaluation Completed 9/3/2009 10/21/2009
698                   P2 - 13.3 EP - ETE Evaluation Completed 9/3/2009 9/24/2009
699                   P2 - 13.3 EP - Integrate Inputs Evaluation Completed 10/22/2009 12/4/2009
700                   P2 - 13.3 EP - Finalize SER w/OIs 12/7/2009 12/18/2009
701                   P2 - 13.3 EP - Branch Chief Concurrence 12/21/2009 1/5/2010
702                   P2 - 13.3 EP - LIB Review of FEMA Offsite SERw/OI 1/6/2010 2/3/2010
703                   P2 - 13.3 EP - FEMA Review of LIB Onsite SERw/OI 1/6/2010 2/3/2010
704                   P2 - 13.4 Operational Programs - Evaluation Completed 6/23/2009 8/4/2009
705                   P2 - 13.5.1.1 Admin Proced - Gen - Evaluation Completed 7/14/2009 8/24/2009
706                   P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 7/14/2009 8/24/2009
707                   EPAct - NSIR Mgmt Review of DHS Report 12/15/2008 12/30/2008
708                   P2 - 13.6 Physical Security - PSER and RAIs Prepared and Evaluation Completed 3/30/2009 2/25/2010
709                   P2 - 13.7 Fitness for Duty - PSER and RAIs Prepared and Evaluation Completed 3/30/2009 2/25/2010
710                P2 - Chapter 13.0 PM Support 1/27/2010 4/23/2010
711                P2 - 13.0 Chapter Completion 2/25/2010 4/19/2010
712                   P2 - Chap 13.0 PM assembles sections 2/25/2010 2/25/2010
713                   P2 - Chap 13.0 PM - LA - TE Review and Edit 2/26/2010 3/8/2010
714                   P2 - Chap 13.0 Branch chiefs concurrence 3/9/2010 4/5/2010
715                   P2 - Chap 13.0 OGC review and concurrence 4/6/2010 4/19/2010
716                   P2 - Chap 13.0 Chapter Complete 4/19/2010 4/19/2010
717             P2 - 14.0 Initial Test Program 3/30/2009 10/25/2010
718                P2 - 14.0 Complete SER w/OI Input 3/30/2009 8/31/2010
719                   P2 - 14.2 Initial Plant Test Program - Evaluation Completed 10/30/2009 8/31/2010
720                   P2 - 14.3 ITAAC - Evaluation Completed 6/2/2009 7/14/2009
721                   P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 7/15/2009 8/25/2009
722                   P2 - 14.3.3 Piping ITAAC - Evaluation Completed 6/2/2009 7/14/2009
723                   P2 - 14.3.4 Reactor Systems ITAAC - Evaluation Completed 10/30/2009 8/31/2010
724                   P2 - 14.3.5 I&C ITAAC - Evaluation Completed 6/1/2009 8/4/2009
725                   P2 - 14.3.6 Elect ITAAC - Evaluation Completed 6/2/2009 7/14/2009
726                   P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed 11/16/2009 12/29/2009
727                   P2 - 14.3.8 RP ITAAC - Evaluation Completed 6/1/2009 7/14/2009
728                   P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 7/14/2009 8/24/2009
729                   P2 - 14.3.10 EP ITAAC - Evaluation Completed 9/3/2009 10/21/2009
730                   P2 - 14.3.11 Containment ITAAC - Evaluation Completed 8/31/2009 11/2/2009
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731                   P2 - 14.3.12 Physical Sec Hardware ITAAC - PSER and RAIs Prepared and Evaluation Completed 3/30/2009 2/25/2010
732                P2 - Chapter 14.0 PM Support 3/30/2009 9/25/2009
733                P2 - 14.0 Chapter Completion 8/31/2010 10/25/2010
734                   P2 - Chap 14.0 PM All section inputs received 8/31/2010 8/31/2010
735                   P2 - Chap 14.0 PM - LA - TE Review and Edit 9/1/2010 9/10/2010
736                   P2 - Chap 14.0 Branch chiefs concurrence 9/13/2010 10/8/2010
737                   P2 - Chap 14.0 OGC review and concurrence 10/12/2010 10/25/2010
738                   P2 - Chap 14.0 Chapter Complete 10/25/2010 10/25/2010
739             P2 - 15.0 Safety Analysis 10/30/2009 10/25/2010
740                P2 - 15.0 Complete SER w/OI Input 10/30/2009 8/31/2010
741                   P2 - 15.0 Intro - Transients and Accid - Evaluation Completed 10/30/2009 8/31/2010
742                   P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - Evaluation Completed 10/30/2009 8/31/2010
743                   P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Evaluation Completed 10/30/2009 8/31/2010
744                   P1 - 15.1.1 - 15.1.4 Decr in FW Temp, Incr in FW and MS Flow, and Inadvert Open of a SG Valves    10/30/2009 8/31/2010
745                   P2 - 15.1.5 Steam Piping Failures (PWR) - Evaluation Completed 10/30/2009 8/31/2010
746                   P2 - 15.2.1 - 15.2.5 Loss of Ext Load; Turbine Trip; Loss of Cond Vac; and Steam Press Reg Failure 10/30/2009 8/31/2010
747                   P2 - 15.2.6 Loss of Nonemergency AC Power - Evaluation Completed 10/30/2009 8/31/2010
748                   P2 - 15.2.7 Loss of Normal Feedwater - Evaluation Completed 10/30/2009 8/31/2010
749                   P2 - 15.2.8 Feedwater Pipe Breaks (PWR) - Evaluation Completed 10/30/2009 8/31/2010
750                   P2 - 15.3.1 - 15.3.2 Loss of Forced Reactor Coolant Flow… - Evaluation Completed 10/30/2009 8/31/2010
751                   P2 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - Evaluation Completed 10/30/2009 8/31/2010
752                   P2 - 15.4.1 Control Rod Withdrawal (Low Power) - Evaluation Completed 10/30/2009 8/31/2010
753                   P2 - 15.4.2 Control Rod (at Power) - Evaluation Completed 10/30/2009 8/31/2010
754                   P2 - 15.4.3 Control Rod Misoperation - Evaluation Completed 10/30/2009 8/31/2010
755                   P2 - 15.4.4 - 15.4.5 Startup of an Inactive or Recirc Loop - Evaluation Completed 10/30/2009 8/31/2010
756                   P2 - 15.4.6 Inadvert Decrease in Boron (PWR) - Evaluation Completed 10/30/2009 8/31/2010
757                   P2 - 15.4.7 Fuel Assem in Improper Position - Evaluation Completed 10/30/2009 8/31/2010
758                   P2 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - Evaluation Completed 10/30/2009 8/31/2010
759                   P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - Evaluation Completed 10/30/2009 8/31/2010
760                   P2 - 15.6.1 Inadvertent Opening of PORV (PWR) - Evaluation Completed 10/30/2009 8/31/2010
761                   P2 - 15.6.3 Rad Consq of Steam Generator Tube Failure (PWR) - Evaluation Completed 10/30/2009 8/31/2010
762                   P2 - 15.6.5 LOCAs From Piping Breaks - Evaluation Completed 10/30/2009 8/31/2010
763                   P2 - 15.8 ATWS - Evaluation Completed 10/30/2009 8/31/2010
764                P2 - Chapter 15.0 PM Support 10/30/2009 8/31/2010
765                P2 - 15.0 Chapter Completion 8/31/2010 10/25/2010
766                   P2 - Chap 15.0 PM All section inputs received 8/31/2010 8/31/2010
767                   P2 - Chap 15.0 PM - LA - TE Review and Edit 9/1/2010 9/10/2010
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768                   P2 - Chap 15.0 Branch chiefs concurrence 9/13/2010 10/8/2010
769                   P2 - Chap 15.0 OGC review and concurrence 10/12/2010 10/25/2010
770                   P2 - Chap 15.0 Chapter Complete 10/25/2010 10/25/2010
771             P2 - 16.0 Technical Specifications 7/13/2009 10/25/2010
772                P2 - 16.0 Complete SER w/OI Input 7/13/2009 8/31/2010
773                   P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Evaluation Completed 11/2/2009 8/31/2010
774                   P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed 7/13/2009 8/21/2009
775                   P2 - 16.3 TS - Instrumentation - Evaluation Completed 8/19/2009 9/30/2009
776                   P2 - 16.4 TS - RCS & ECCS - Evaluation Completed 8/11/2009 9/22/2009
777                   P2 - 16.5 TS - Containment Sys - Evaluation Completed 9/9/2009 11/2/2009
778                   P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 8/11/2009 10/2/2009
779                P2 - Chapter 16.0 PM Support 8/2/2010 10/18/2010
780                P2 - 16.0 Chapter Completion 8/31/2010 10/25/2010
781                   P2 - Chap 16.0 PM All section inputs received 8/31/2010 8/31/2010
782                   P2 - Chap 16.0 PM - LA - TE Review and Edit 9/1/2010 9/10/2010
783                   P2 - Chap 16.0 Branch chiefs concurrence 9/13/2010 10/8/2010
784                   P2 - Chap 16.0 OGC review and concurrence 10/12/2010 10/25/2010
785                   P2 - Chap 16.0 Chapter Complete 10/25/2010 10/25/2010
786             P2 - 17.0 Quality Assurance During design and Construction 6/10/2009 3/8/2010
787                P2 - 17.0 Complete SER w/OI Input 6/10/2009 1/15/2010
788                   P2 - 17.4 Reliab Assur Prog - Evaluation Completed 11/12/2009 1/15/2010
789                   P2 - 17.5 QA Program - Evaluation Completed 6/10/2009 7/13/2009
790                   P2 - 17.6 Maint Rule - Evaluation Completed 9/16/2009 11/2/2009
791                P2 - Chapter 17.0 PM Support 12/17/2009 3/8/2010
792                P2 - 17.0 Chapter Completion 1/15/2010 3/4/2010
793                   P2 - Chap 17.0 PM assembles sections 1/15/2010 1/15/2010
794                   P2 - Chap 17.0 PM - LA - TE Review and Edit 1/19/2010 2/3/2010
795                   P2 - Chap 17.0 Branch chiefs concurrence 2/4/2010 2/18/2010
796                   P2 - Chap 17.0 OGC review and concurrence 2/19/2010 3/4/2010
797                   P2 - Chap 17.0 Chapter Complete 3/4/2010 3/4/2010
798             P2 - 18.0 Human Factors 7/14/2009 12/1/2009
799                P2 - 18.0 Complete SER w/OI Input 7/14/2009 10/6/2009
800                   P2 - 18.1 HFE Program Management - Evaluation Completed 7/14/2009 10/6/2009
801                   P2 - 18.2 Operating Experience Review - Evaluation Completed 7/14/2009 10/6/2009
802                   P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed 7/14/2009 10/6/2009
803                   P2 - 18.4 Task Analysis - Evaluation Completed 7/14/2009 10/6/2009
804                   P2 - 18.5 Staffing and Qualifications - Evaluation Completed 7/14/2009 10/6/2009
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805                   P2 - 18.6 Human Reliability Analysis - Evaluation Completed 7/14/2009 10/6/2009
806                   P2 - 18.7 Human-System Interface Design - Evaluation Completed 7/14/2009 10/6/2009
807                   P2 - 18.8 Procedure Development - Evaluation Completed 7/14/2009 10/6/2009
808                   P2 - 18.9 Training Program Development - Evaluation Completed 7/14/2009 10/6/2009
809                   P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed 7/14/2009 10/6/2009
810                   P2 - 18.11 Design Implementation - Evaluation Completed 7/14/2009 10/6/2009
811                   P2 - 18.12 Human Performance Monitoring - Evaluation Completed 7/14/2009 10/6/2009
812                   P2 - 18.13 Minimum Inventory - Evaluation Completed 7/14/2009 10/6/2009
813                P2 - Chapter 18.0 PM Support 7/14/2009 10/6/2009
814                P2 - 18.0 Chapter Completion 10/6/2009 12/1/2009
815                   P2 - Chap 18.0 PM All section inputs received 10/6/2009 10/6/2009
816                   P2 - Chap 18.0 PM - LA - TE Review and Edit 10/7/2009 10/16/2009
817                   P2 - Chap 18.0 Branch chiefs concurrence 10/19/2009 11/16/2009
818                   P2 - Chap 18.0 OGC review and concurrence 11/17/2009 12/1/2009
819                   P2 - Chap 18.0 Chapter Complete 12/1/2009 12/1/2009
820             P2 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 2/2/2009 2/25/2010
821                P2 - 19.0 Complete SER w/OI Input 2/2/2009 1/15/2010
822                   P2 - 19.0 - 19.1 - PRA - Evaluation Completed 2/2/2009 1/15/2010
823                   P2 - 19.2 - Severe Accidents - Evaluation Completed 2/2/2009 1/15/2010
824                   P2 - 19.3 Action Items - Evaluation Completed 2/2/2009 1/15/2010
825                P2 - Chapter 19.0 PM Support 12/17/2009 1/15/2010
826                P2 - 19.0 Chapter Completion 1/15/2010 2/25/2010
827                   P2 - Chap 19.0 PM All section inputs received 1/15/2010 1/15/2010
828                   P2 - Chap 19.0 PM - LA - TE Review and Edit 1/19/2010 1/27/2010
829                   P2 - Chap 19.0 Branch chiefs concurrence 1/28/2010 2/10/2010
830                   P2 - Chap 19.0 OGC review and concurrence 2/11/2010 2/25/2010
831                   P2 - Chap 19.0 Chapter Complete 2/25/2010 2/25/2010
832             P2 - Appendencies 8/13/2010 9/2/2010
833                P2 - Preparation of Appendices 8/13/2010 9/2/2010
834                   P2 - Appendix - Chronology 8/13/2010 9/2/2010
835                   P2 - Appendix - Reference List 8/13/2010 9/2/2010
836                   P2 - Appendix - RAIs 8/13/2010 9/2/2010
837                   P2 - Appendix - COL Action Items 8/13/2010 9/2/2010
838                   P2 - Appendix - Acronyms, Contributors, Other 8/13/2010 9/2/2010
839                   P2 - Appendices complete 9/2/2010 9/2/2010
840          P2 - SER with OI Document Completion 10/25/2010 10/25/2010
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