Detailed Schedule Column Heading Definitions

Task Name - The task or assignment to be completed

Work - Number of estimated work hours for NRC to complete the associated task
Start- Currently planned start date for the associated task

Finish - Currently planned finish date for the associated task

Project Details: AP1000_LEE_SCOL

Task Name

AP1000 LEE_SCOL
COL Review - Duke - Lee Station SC - 2 Units
Acceptance Decision
Acceptance Decision to Proceed with Safety Review
Acceptance Decision to Proceed with Environmental Review
Safety Review
Phase 1 - PSER and RAls
Phase 1 Support
P1 - PSER and RAI Preparation
P1 - Chap 1.0 Introduction and General Description of Plant
P1 - Chap 1.0 Technical Review

P1 - 1.0 Introduction - PSER and RAls Prepared
P1 - 1.x Prepare Financial Review and RAIs

P1 - Chap 1.0 RAIl Issuance

P1 - Chap 1.0 PSER and RAI Input Complete
P1 - Chap 1.0 RAI Processing
P1 - Chap 1.0 Complete

P1 - Chap 2.0 Site Characteristics
P1 - Chap 2.0 Technical Review

P1 - 2.0 Site Char and Param - PSER and RAls Prepared

P1 - 2.1.1 Site Location and Desc - Site Location and Desc PSER and RAIs Prepared
P1 - 2.1.2 Excl Area Authority and Control - PSER and RAIs Prepared

P1 - 2.1.3 Population Distrib - PSER and RAIls Prepared

P1-2.2.1-2.2.2 Ident of Pot Haz - PSER and RAIs Prepared

P1 - 2.2.3 Eval of Pot Accid - PSER and RAIs Prepared

P1 - 2.3.1 Regional Climatology - PSER and RAls Prepared

P1 - 2.3.2 Local Meteorology - PSER and RAIs Prepared

P1 - 2.3.3 Onsite Met Measurements Prog - PSER and RAIs Prepared

P1 - 2.3.4 Short Term Dispersion for Accid Rel - PSER and RAIs Prepared
P1 - 2.3.5 Long Term Dispersion for Routine Rel - PSER and RAIls Prepared
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Work
67,297.75h
67,297.75h
Oh

Oh

Oh
35,678.07h
11,603.08h
650h
10,952.98h
277h

169h

9h

160h

108h

Oh

108h

Oh

5,274h
4,934h

Oh

16h

16h

16h

51h

48h

42h

30h

30h

42h

20h

Start
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
8/19/2008
12/24/2008
8/19/2008
1/13/2009
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008

11/20/2008
Finish
9/27/2011
9/27/2011
3/10/2008
3/10/2008
3/10/2008
2/7/2011
2/4/2009
1/30/2009
1/13/2009
1/13/2009
12/24/2008
12/24/2008
12/24/2008
1/13/2009
12/24/2008
1/13/2009
1/13/2009
1/13/2009
12/24/2008
3/10/2008
718/2008
718/2008
718/2008
8/12/2008
8/12/2008
718/2008
718/2008
718/2008
718/2008
718/2008



P1 - 2.4.1 Hydrologic Description - PSER and RAIls Prepared
P1-2.4.2 Floods - PSER and RAIs Prepared
P1 - 2.4.3 PMF on Streams and Rivers - PSER and RAIls Prepared
P1 - 2.4.4 Potential Dam Failures - PSER and RAIs Prepared
P1 - 2.4.5 Prob Max Surge and Seiche Flooding - PSER and RAIs Prepared
P1 - 2.4.6 Prob Max Tsunami Flooding - PSER and RAIs Prepared
P1 - 2.4.7 Ice Effects - PSER and RAls Prepared
P1 - 2.4.8 Cooling Water Canals and Reservoirs - PSER and RAIs Prepared
P1 - 2.4.9 Channel Diversions - PSER and RAIs Prepared
P1 - 2.4.10 Flooding Protection Rgmts - PSER and RAls Prepared
P1-2.4.11 Low Water Considerations - PSER and RAIls Prepared
P1 - 2.4.12 Groundwater - PSER and RAIls Prepared
P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - PSER and RAIs Prepared
P1-2.4.14 T/Ss and Emerg Ops Rgmts - PSER and RAIs Prepared
P1 - 2.5.1 Geologic and Seismic Info - PSER and RAIls Prepared
P1 - 2.5.2 Vibratory Ground Motion - PSER and RAls Prepared
P1 - 2.5.3 Surface Faulting - PSER and RAIls Prepared
P1 - 2.5.4 Stability of Subsurf Matls and Foundations - PSER and RAIs Prepared
P1 - 2.5.5 Stability of Slopes - PSER and RAIls Prepared
P1 - Chap 2.0 RAIl Issuance
P1 - Chap 2.0 PSER and RAI Input Complete
P1 - Chap 2.0 RAI Processing
P1 - Chap 2.0 Complete
P1 - Chap 3.0 Design of Structures Components Equipment and Systems
P1 - Chap 3.0 Technical Review
P1 - 3.2.1 Seismic Class - PSER and RAIs Prepared
P1 - 3.2.2 System Quality Group Class - PSER and RAIls Prepared
P1 - 3.3.1 Wind Loads - PSER and RAIls Prepared
P1 - 3.3.2 Tornado Loads - PSER and RAls Prepared
P1 - 3.5.1.3 Turbine Missiles PSER and RAls Prepared
P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - PSER and RAls Prepared
P1 - 3.5.1.6 Aircraft Hazards - PSER and RAIs Prepared
P1 - 3.6.2 Determ of Rupture Locations (Piping) - PSER and RAIs Prepared
P1 - 3.7.1 Seismic Design Param - PSER and RAIs Prepared
P1 - 3.7.2 Seismic System Analysis - PSER and RAIs Prepared
P1 - 3.7.3 Seismic Subsystem Analysis - PSER and RAIls Prepared
P1-3.9.6.1 In Service Testing - PSER and RAIs Prepared
P1 - 3.9.6.2 Pump and Valve Design - PSER and RAIs Prepared
P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Egmt - PSER and RAIs Prepared
P1 - 3.12 ASME Code Class 1 2 and 3 Piping Systems... - PSER and RAIs Prepared
P1 - Chap 3.0 RAIl Issuance
P1 - Chap 3.0 PSER and RAI Input Complete
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60h
90h
210h
420h
60h
60h
30h
30h
45h
45h
60h
240h
264h
90h
408h
813h
252h
939h
507h
340h
Oh
340h
Oh
608.3h
430.3h
6h
3h
15.1h
0.2h
Oh
10h
21h
6h
139h
140h
70h
4h
4h
6h
6h
178h
Oh

3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
8/19/2008
12/24/2008
8/19/2008
1/13/2009
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
4/9/2008
8/12/2008

7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
7/14/2008
12/24/2008
12/24/2008
8/19/2008
12/24/2008
7/29/2008
1/13/2009
12/24/2008
1/13/2009
1/13/2009
8/28/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
3/10/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/12/2008
8/28/2008
8/12/2008



P1 - Chap 3.0 RAI Processing
P1 - Chap 3.0 Complete
P1 - Chap 6.0 Engineered Safety Features
P1 - Chap 6.0 Technical Review
P1 - 6.4 Control Room Habitability - PSER and RAIls Prepared
P1 - Chap 6.0 RAIl Issuance
P1 - Chap 6.0 PSER and RAI Input Complete
P1 - Chap 6.0 RAI Processing
P1 - Chap 6.0 Complete
P1 - Chap 8.0 Electric Power
P1 - Chap 8.0 Technical Review
P1 - 8.1 Elec Power - Intro - PSER and RAIs Prepared
P1 - 8.2 Offsite Power - PSER and RAls Prepared
P1 -8.3.1 AC Power (Onsite) - PSER and RAIs Prepared
P1 - 8.4 Station Blackout - PSER and RAIls Prepared
P1 - Chap 8.0 RAIl Issuance
P1 - Chap 8.0 PSER and RAI Input Complete
P1 - Chap 8.0 RAI Processing
P1 - Chap 8.0 OGC review and comment resolution of final RAls
P1 - Chap 8.0 Complete
P1 - Chap 9.0 Auxiliary Systems
P1 - Chap 9.0 Technical Review

P1 - 9.2.2 Rx Aux Cooling Water System - PSER and RAI Prepared

P1-9.2.4 Pot and Sanit Water - PSER and RAIs Prepared
P1 - 9.3.3 Eqmt and Floor Drainage - PSER and RAls Prepared
P1 - 9.5.1 Fire Protection - PSER and RAls Prepared
P1 - 9.5.2 Communications - PSER and RAls Prepared
P1 - Chap 9.0 RAIl Issuance
P1 - Chap 9.0 PSER and RAI Input Complete
P1 - Chap 9.0 RAI Processing
P1 - Chap 9.0 Complete
P1 - Chap 10.0 Steam and Power Conversion System
P1 - Chap 10.0 Technical Review
P1 - 10.4.5 Circulating Water - PSER and RAls Prepared
P1 - 10.4.6 Condensate Cleanup - PSER and RAIs Prepared
P1 - Chap 10.0 RAIl Issuance
P1 - Chap 10.0 PSER and RAI Input Complete
P1 - Chap 10.0 RAI Processing
P1 - Chap 10.0 OGC review and comment resolution of final RAls
P1 - Chap 10.0 Complete
P1 - Chap 11.0 Radioactive Waste Management
P1 - Chap 11.0 Technical Review
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178h

Oh
218.94h
100h
100h
118.94h
Oh
118.94h
Oh
261.51h
140h
20h

80h

20h

20h
121.51h
0.1h
104.08h
17.33h
Oh
366.09n
176h
24h

20h

12h

80h

40h
190.09h
0.09h
190h

Oh

215h
112h
92h

20h
103h

Oh

87h

16h

Oh
597.2h
398h

4/9/2008

8/28/2008
3/10/2008
3/10/2008
3/10/2008
4/28/2008
8/8/2008

4/28/2008
9/22/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/26/2008
6/10/2008
3/26/2008
3/26/2008
9/18/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
4/7/2008

8/11/2008
4/7/2008

8/26/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/26/2008
7/28/2008
3/26/2008
3/26/2008
8/27/2008
3/10/2008
3/10/2008

8/28/2008
8/28/2008
9/22/2008
8/8/2008

8/8/2008

9/22/2008
8/8/2008

9/22/2008
9/22/2008
9/18/2008
6/9/2008

6/9/2008

6/9/2008

6/9/2008

6/9/2008

9/18/2008
8/29/2008
9/18/2008
9/15/2008
9/18/2008
8/26/2008
8/8/2008

7/15/2008
7/15/2008
8/8/2008

6/16/2008
7/15/2008
8/26/2008
8/26/2008
8/26/2008
8/26/2008
8/27/2008
7/28/2008
7/15/2008
7/28/2008
8/27/2008
7/28/2008
8/27/2008
8/27/2008
8/27/2008
9/17/2008
7/8/2008



P1-11.2 Lig Waste Mgmt - PSER and RAls Prepared 120h 3/10/2008 7/8/2008

P1 - 11.3 Gas Waste Mgmt - PSER and RAIs Prepared 116h 3/10/2008 7/8/2008
P1 - 11.4 Solid Waste Mgmt - PSER and RAIls Prepared 116h 3/10/2008 7/8/2008
P1 - 11.5 Rad Monit Inst & Sampling - PSER and RAIs Prepared 46h 3/10/2008 7/8/2008
P1 - Chap 11.0 RAl Issuance 199.2h 3/26/2008 9/17/2008
P1 - Chap 11.0 PSER and RAI Input Complete Oh 718/2008 718/2008
P1 - Chap 11.0 RAI Processing 199.2h 3/26/2008 9/17/2008
P1 - Chap 11.0 Complete Oh 9/17/2008 9/17/2008
P1 - Chap 12.0 Radiation Protection 617.14h 3/10/2008 7/24/2008
P1 - Chap 12.0 Technical Review 505.14h 3/10/2008 7/8/2008
P1 - 12.1 Occupational ALARA - PSER and RAls Prepared 76h 3/10/2008 7/8/2008
P1-12.2 Rad Sources - PSER and RAIs Prepared 72h 3/10/2008 7/8/2008
P1-12.3 RP Design Features - PSER and RAls Prepared 82.14h 3/10/2008 7/8/2008
P1-12.4 Dose Assessment - PSER and RAIls Prepared 125h 3/10/2008 7/8/2008
P1-12.5 Operational RP Program - PSER and RAIs Prepared 150h 3/10/2008 7/8/2008
P1 - Chap 12.0 RAIl Issuance 112h 3/26/2008 7/24/2008
P1 - Chap 12.0 PSER and RAI Input Complete Oh 7/8/2008  7/8/2008
P1 - Chap 12.0 RAI Processing 112h 3/26/2008 7/24/2008
P1 - Chap 12.0 Complete Oh 7/24/2008 7/24/2008
P1 - Chap 13.0 Conduct of Operations 680.3h 3/10/2008 9/26/2008
P1 - Chap 13.0 Technical Review 574.3h 3/10/2008 9/26/2008
P1 - 13.1.1 Mgmt and Tech Support Org - PSER and RAIls Prepared 50h 3/10/2008 7/29/2008
P1-13.1.2 - 13.1.3 Operating Org - PSER and RAls Prepared 50h 3/10/2008 7/29/2008
P1 - 13.3 EP Onsite - PSER and RAls Input Prepared 41h 3/10/2008 6/9/2008
P1 - 13.3 EP Offsite FEMA - Draft Report and RAls Input Prepared 21h 3/10/2008 6/9/2008
P1-13.3 EP ETE - PSER and RAIs Input Prepared 128h 3/10/2008 4/4/2008
P1 - 13.3 EP - PSER and RAIs Integrate Inputs 60h 7/14/2008 7/25/2008
P1 - 13.3 EP - Finalize PSER and RAIls 18h 7/28/2008 7/30/2008
P1 - 13.3 EP - PSER and RAls Branch Chief Concurrence 30h 7/31/2008 8/1/2008
P1 - 13.3 EP - Final RAIs Issued Oh 9/26/2008 9/26/2008
P1-13.5.1.1 Admin Proced - Gen - PSER and RAIs Prepared 30h 3/10/2008 7/29/2008
P1 - 13.5.2.1 Operating and Emerg Ops Proced - PSER and RAIs Prepared 30h 3/10/2008 7/29/2008
EPAct - Provide COLA to DHS 0.1h 3/10/2008 3/21/2008
EPAct - DHS COLA Review and Preparation of EPAct Report 0.1h 3/24/2008 7/8/2008
EPAct - DHS Site Visit 0.1h 4/28/2008 5/2/2008
EPAct - NSIR Review of DHS Report 100h 7/9/2008  7/22/2008
EPAct - NSIR Mgmt Review of DHS Report 16h 7/23/2008 7/29/2008
P1 - 13.6 Physical Security - PSER and RAIs Prepared - DEFERRED TO P4 Oh 3/10/2008 7/29/2008
P1 - 13.7 Fitness for Duty - PSER and RAIs Prepared - DEFERRED TO P4 Oh 3/10/2008 7/29/2008
P1 - Chap 13.0 RAIl Issuance 106h 3/26/2008 9/8/2008
P1 - Chap 13.0 PSER and RAI Input Complete Oh 7/29/2008 7/29/2008
P1 - Chap 13.0 RAI Processing 90h 3/26/2008 9/8/2008
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P1 - Chap 13.0 OGC review and comment resolution of final RAls
P1 - Chap 13.0 Complete
P1 - Chap 14.0 Initial Test Program
P1 - Chap 14.0 Technical Review
P1 - 14.2 Initial Plant Test Pgm - PSER and RAIs Prepared
P1 - 14.3 ITAAC - PSER and RAls Prepared
P1 - 14.3.2 Struct and Sys Eng ITAAC - PSER and RAls Prepared
P1 - 14.3.3 Piping ITAAC - PSER and RAIs Prepared
P1-14.3.5I&C ITAAC - PSER and RAIs Prepared
P1 - 14.3.6 Elect ITAAC - PSER and RAls Prepared
P1 - 14.3.7 Plant Sys ITAAC - PSER and RAIs Prepared
P1-14.3.8 RP ITAAC - PSER and RAls Prepared
P1 - 14.3.9 Human Factors ITAAC - PSER and RAIls Prepared
P1-14.3.10 EP ITAAC - PSER and RAls Prepared
P1 - 14.3.11 Containment ITAAC - PSER and RAIs Prepared
P1 - 14.3.12 Physical Sec Hardware ITAAC - PSER and RAIls Prepared - DEFERRED TO P4
P1 - Chap 14.0 RAIl Issuance
P1 - Chap 14.0 PSER and RAI Input Complete
P1 - Chap 14.0 RAI Processing
P1 - Chap 14.0 Complete
P1 - Chap 15.0 Safety Analysis
P1 - Chap 15.0 Technical Review
P1 - 15.6.5 LOCAs from Piping Breaks - PSER and RAIs Prepared
P1 - Chap 15.0 RAIl Issuance
P1 - Chap 15.0 PSER and RAI Input Complete
P1 - Chap 15.0 RAI Processing
P1 - Chap 15.0 Complete
P1 - Chap 16.0 Technical Specifications
P1 - Chap 16.0 Technical Review
P1-16.2 TS - SLs Reactivity Core Op Limits & Special Ops - PSER and RAIls Prepared
P1-16.3 TS - Instrumentation - PSER and RAIs Prepared
P1-16.4TS - RCS & ECCS - PSER and RAIs Prepared
P1-16.5TS - Containment Sys - PSER and RAls Prepared
P1-16.6 TS - Electrical Power Sys - PSER and RAls Prepared
P1 - Chap 16.0 RAI Issuance
P1 - Chap 16.0 PSER and RAI Input Complete
P1 - Chap 16.0 RAI Processing
P1 - Chap 16.0 Complete
P1 - Chap 17.0 Quality Assurance
P1 - Chap 17.0 Technical Review
P1 - 17.5 QA Program - PSER and RAls Prepared
P1 - Chap 17.0 RAIl Issuance
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16h
Oh
715.1h
542.1h
218h
240h
0.1h
Oh
10h
30h
Oh
Oh
12h
16h
16h
Oh
173h
Oh
173h
Oh
129h
8h
8h
121h
Oh
121h
Oh
381h
287h
80h
10h
145h
32h
20h
94h
Oh
94h
Oh
255h
160h
160h
95h

3/26/2008
9/8/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
4/16/2008
7/29/2008
4/16/2008
10/15/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
7/3/2008
3/10/2008
7/31/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
4/15/2008
8/18/2008
4/15/2008
9/4/2008
3/10/2008
3/10/2008
3/10/2008
4/16/2008

9/8/2008
9/8/2008
10/15/2008
7/29/2008
7/29/2008
7/29/2008
7/8/2008
7/8/2008
7/8/2008
7/8/2008
7/29/2008
7/8/2008
7/8/2008
7/8/2008
7/8/2008
7/8/2008
10/15/2008
7/29/2008
10/15/2008
10/15/2008
7/31/2008
7/3/2008
7/3/2008
7/31/2008
7/3/2008
7/31/2008
7/31/2008
9/4/2008
8/18/2008
8/18/2008
8/18/2008
8/18/2008
8/18/2008
8/18/2008
9/4/2008
8/18/2008
9/4/2008
9/4/2008
7/24/2008
7/8/2008
7/8/2008
7/24/2008



P1 - Chap 17.0 PSER and RAI Input Complete
P1 - Chap 17.0 RAI Processing
P1 - Chap 17.0 Complete
P1 - Chap 18.0 Human Factors
P1 - Chap 18.0 Technical Review
P1 - 18.1 HFE Program Management - PSER and RAls Prepared
P1 - 18.5 Staffing and Qualifications - PSER and RAIs Prepared
P1 - 18.9 Training Program Development - PSER and RAIls Prepared
P1 - 18.12 Human Performance Monitoring - PSER and RAIs Prepared
P1 - Chap 18.0 RAIl Issuance
P1 - Chap 18.0 PSER and RAI Input Complete
P1 - Chap 18.0 RAI Processing
P1 - Chap 18.0 Complete
P1 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA)
P1 - Chap 19.0 Technical Review
P1-19.0 and 19.1 Probabilistic Risk Assessment - PSER and RAIs Prepared
P1 - 19.2 Severe Accidents - PSER and RAIs Prepared
P1 - Chap 19.0 RAIl Issuance
P1 - Chap 19.0 PSER and RAI Input Complete
P1 - Chap 19.0 RAI Processing
P1 - Chap 19.0 Complete
Phase 1 - Draft Input for PSER and RAIs Complete
Phase 1 - OGC Review of RAIs Complete
Phase 1 - PSER and RAIs Complete
SER Phase 1 Managed Reserve
Phase 1 - PSER and RAls Complete (with Mgmt Reserve)
Phase 2 - SER with Ols
Phase 2 Support
P2 - Section and Chapter Preparation
P2 - Chap 1.0 Introduction and General Description of Plant
P2 - Chap 1.0 Complete SER w/Ol Input
P2 - 1.0 Introduction - Evaluation Completed
P2 - 1.x Financial Review - Evaluation Completed
P2 - Chapter 1.0 PM Support
P2 - Chap 1.0 Chapter Completion
P2 - Chap 1.0 PM All section inputs received
P2 - Chap 1.0 PM - LA - TE Review and Edit
P2 - Chap 1.0 Branch chiefs concurrence
P2 - Chap 1.0 OGC review and concurrence
P2 - Chap 1.0 Chapter Complete
P2 - Chap 2.0 Site Characteristics
P2 - Chap 2.0 Complete SER w/Ol Input
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Oh

95h

Oh

170h
80h

20h

20h

20h

20h

90h

Oh

90h

Oh
187.39h
88.1h
80.1h
8h
99.29h
Oh
99.29h
Oh

Oh

Oh

Oh

0.1h

Oh
9,301.5h
790h
8,245.4h
388h
184h
104h
80h

20h
184h

Oh

104h
16h

64h

Oh
2,583.9h
2,175.9h

7/8/2008
4/16/2008
7/24/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
3/26/2008
7/8/2008
3/26/2008
7/24/2008
3/10/2008
3/10/2008
3/10/2008
3/10/2008
5/6/2008
8/18/2008
5/6/2008
9/22/2008
12/24/2008
1/13/2009
1/13/2009
1/14/2009
2/4/2009
3/10/2008
3/10/2008
3/10/2008
12/26/2008
12/26/2008
12/26/2008
12/26/2008
3/5/2009
4/3/2009
4/3/2009
4/6/2009
5/4/2009
5/18/2009
6/2/2009
4/9/2008
5/9/2008

7/8/2008
7/24/2008
7/24/2008
7/24/2008
7/8/2008
7/8/2008
7/8/2008
7/8/2008
7/8/2008
7/24/2008
7/8/2008
7/24/2008
7/24/2008
9/22/2008
8/18/2008
8/18/2008
7/8/2008
9/22/2008
8/18/2008
9/22/2008
9/22/2008
12/24/2008
1/13/2009
1/13/2009
2/4/2009
2/4/2009
9/24/2009
7/31/2009
6/3/2009
6/2/2009
4/3/2009
4/3/2009
4/3/2009
5/14/2009
6/2/2009
4/3/2009
5/1/2009
5/15/2009
6/2/2009
6/2/2009
6/3/2009
4/3/2009



P2 - 2.0 Site Char and Param - Evaluation Completed 40h 5/9/2008  6/20/2008

P2 - 2.1.1 Site Location and Desc - Evaluation Completed 7h 9/8/2008 10/20/2008
P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 7h 9/8/2008  10/20/2008
P2 - 2.1.3 Population Distrib - Evaluation Completed 7h 9/8/2008 10/20/2008
P2 -2.2.1-2.2.2 Ident of Pot Haz - Evaluation Completed 34h 10/14/2008 11/25/2008
P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 32h 9/22/2008 11/24/2008
P2 - 2.3.1 Regional Climatology - Evaluation Completed 56h 8/18/2008 10/20/2008
P2 - 2.3.2 Local Meteorology - Evaluation Completed 40h 8/18/2008 10/20/2008
P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 40h 8/18/2008 10/20/2008
P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 56h 8/18/2008 10/20/2008
P2 - 2.3.5 Long Term Dispersion for Routine Rel - Evaluation Completed 40h 8/18/2008 10/20/2008
P2 - 2.4.1 Hydrologic Description - Evaluation Completed 15h 11/12/2008 1/12/2009
P2 - 2.4.2 Floods - Evaluation Completed 20h 11/12/2008 1/12/2009
P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 40h 11/12/2008 1/12/2009
P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 40h 11/12/2008 1/12/2009
P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 30h 11/12/2008 1/12/2009
P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 30h 11/12/2008 1/12/2009
P2 - 2.4.7 Ice Effects - Evaluation Completed 15h 11/12/2008 1/12/2009
P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 15h 11/12/2008 1/12/2009
P2 - 2.4.9 Channel Diversions - Evaluation Completed 15h 11/12/2008 1/12/2009
P2 - 2.4.10 Flooding Protection Rgmts - Evaluation Completed 15h 11/12/2008 1/12/2009
P2 -2.4.11 Low Water Considerations - Evaluation Completed 15h 11/12/2008 1/12/2009
P2 - 2.4.12 Groundwater - Evaluation Completed 45h 11/12/2008 1/12/2009
P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 118.9h 11/12/2008 1/12/2009
P2 - 2.4.14 T/Ss and Emerg Ops Rgmts - Evaluation Completed 15h 11/12/2008 1/12/2009
P2 - 2.5.1 Geologic and Seismic Info - Evaluation Completed 346h 2/23/2009 4/3/2009
P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 300h 2/23/2009 4/3/2009
P2 - 2.5.3 Surface Faulting - Evaluation Completed 150h 10/20/2008 12/2/2008
P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 468h 2/23/2009 4/3/2009
P2 - 2.5.5 Stability of Slopes - Evaluation Completed 124h 9/29/2008 11/10/2008
P2 - Chapter 2.0 PM Support 80h 4/9/2008 11/12/2008
P2 - Chap 2.0 Chapter Completion 328h 4/3/2009 6/3/2009
P2 - Chap 2.0 PM All section inputs received Oh 4/3/2009 4/3/2009
P2 - Chap 2.0 PM - LA - TE Review and Edit 152h 4/6/2009  4/28/2009
P2 - Chap 2.0 Branch chiefs concurrence 92h 4/29/2009 5/12/2009
P2 - Chap 2.0 OGC review and concurrence 84h 5/13/2009 6/3/2009
P2 - Chap 2.0 Chapter Complete Oh 6/3/2009 6/3/2009
P2 - Chap 3.0 Design of Structures Components Equipment and Systems 625.1h 3/10/2008 1/14/2009
P2 - Chap 3.0 Complete SER w/Ol Input 431.1h 3/10/2008 11/25/2008
P2 - 3.2.1 Seismic Class - Evaluation Completed 5h 10/22/2008 11/25/2008
P2 - 3.2.2 System Quality Group Class - Evaluation Completed 5h 10/22/2008 11/25/2008
P2 - 3.3.1 Wind Loads - Evaluation Completed 17h 10/14/2008 11/25/2008
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P2 - 3.3.2 Tornado Loads - Evaluation Completed 12.1h 10/14/2008 11/25/2008

P2 - 3.5.1.3 Turbine Missiles - Evaluation Completed 2h 3/10/2008 4/18/2008
P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 8h 10/14/2008 11/25/2008
P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 14h 10/14/2008 11/25/2008
P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 10h 10/14/2008 11/25/2008
P2 - 3.7.1 Seismic Design Param - Evaluation Completed 161h 10/14/2008 11/25/2008
P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 123h 10/14/2008 11/25/2008
P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 46h 10/14/2008 11/25/2008
P2 - 3.9.6.1 In Service Testing - Evaluation Completed 4h 10/14/2008 11/25/2008
P2 - 3.9.6.2 Pump and Valve Design - Evaluation Completed 4h 10/14/2008 11/25/2008
P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Egmt - Evaluation Completed 10h 10/14/2008 11/25/2008
P2 - 3.12 ASME Code Class 1 2 and 3 Piping Systems... - Evaluation Completed 10h 10/14/2008 11/25/2008
P2 - Chapter 3.0 PM Support 40h 10/27/2008 1/9/2009
P2 - Chap 3.0 Chapter Completion 154h 11/25/2008 1/14/2009
P2 - Chap 3.0 PM All section inputs received Oh 11/25/2008 11/25/2008
P2 - Chap 3.0 PM - LA - TE Review and Edit 71h 11/26/2008 12/12/2008
P2 - Chap 3.0 Branch chiefs concurrence 43h 12/15/2008 12/29/2008
P2 - Chap 3.0 OGC review and concurrence 40h 12/30/2008 1/14/2009
P2 - Chap 3.0 Chapter Complete Oh 1/14/2009 1/14/2009
P2 - Chap 6.0 Engineered Safety Features 173h 10/8/2008 1/15/2009
P2 - Chap 6.0 Complete SER w/Ol Input 81h 10/8/2008 11/20/2008
P2 - 6.4 Control Room Habitability - Evaluation Completed 81h 10/8/2008 11/20/2008
P2 - Chapter 6.0 PM Support 20h 10/22/2008 1/5/2009
P2 - Chap 6.0 Chapter Completion 72h 11/20/2008 1/15/2009
P2 - Chap 6.0 PM All section inputs received Oh 11/20/2008 11/20/2008
P2 - Chap 6.0 PM - LA - TE Review and Edit 48h 11/21/2008 12/9/2008
P2 - Chap 6.0 Branch chiefs concurrence 20h 12/10/2008 12/30/2008
P2 - Chap 6.0 OGC review and concurrence 4h 12/30/2008 1/15/2009
P2 - Chap 6.0 Chapter Complete Oh 1/15/2009 1/15/2009
P2 - Chap 8.0 Electric Power 222h 8/11/2008 3/2/2009
P2 - Chap 8.0 Complete SER w/Ol Input 140h 8/11/2008 11/21/2008
P2 - 8.1 Elec Power - Intro - Evaluation Completed 20h 8/11/2008 11/21/2008
P2 - 8.2 Offsite Power - Evaluation Completed 80h 8/11/2008 11/21/2008
P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 20h 8/11/2008 11/21/2008
P2 - 8.4 Station Blackout - Evaluation Completed 20h 8/11/2008 11/21/2008
P2 - Chapter 8.0 PM Support 20h 12/15/2008 2/26/2009
P2 - Chap 8.0 Chapter Completion 62h 1/12/2009 3/2/2009
P2 - Chap 8.0 PM All section inputs received Oh 1/12/2009 1/12/2009
P2 - Chap 8.0 PM - LA - TE Review and Edit 48h 1/13/2009 1/29/2009
P2 - Chap 8.0 Branch chiefs concurrence 8h 1/30/2009 2/12/2009
P2 - Chap 8.0 OGC review and concurrence 6h 2/13/2009 3/2/2009
P2 - Chap 8.0 Chapter Complete Oh 3/2/2009 3/2/2009
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P2 - Chap 9.0 Auxiliary Systems
P2 - Chap 9.0 Complete SER w/Ol Input
P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed
P2 - 9.5.1 Fire Protection - Evaluation Completed
P2 - 9.5.2 Communications - Evaluation Completed
P2 - Chapter 9.0 PM Support
P2 - Chap 9.0 Chapter Completion
P2 - Chap 9.0 PM All section inputs received
P2 - Chap 9.0 PM - LA - TE Review and Edit
P2 - Chap 9.0 Branch chiefs concurrence
P2 - Chap 9.0 OGC review and concurrence
P2 - Chap 9.0 Chapter Complete
P2 - Chap 10.0 Steam and Power Conversion System
P2 - Chap 10.0 Complete SER w/Ol Input
P2 - 10.4.5 Circulating Water - Evaluation Completed
P2 - 10.4.6 Condensate Cleanup - Evaluation Completed
P2 - Chapter 10.0 PM Support
P2 - Chap 10.0 Chapter Completion
P2 - Chap 10.0 PM All section inputs received
P2 - Chap 10.0 PM - LA - TE Review and Edit
P2 - Chap 10.0 Branch chiefs concurrence
P2 - Chap 10.0 OGC review and concurrence
P2 - Chap 10.0 Chapter Complete
P2 - Chap 11.0 Radioactive Waste Management
P2 - Chap 11.0 Complete SER w/Ol Input
P2 - 11.2 Lig Waste Mgmt - Evaluation Completed
P2 - 11.3 Gas Waste Mgmt - Evaluation Completed
P2 - 11.4 Solid Waste Mgmt - Evaluation Completed

P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed

P2 - Chapter 11.0 PM Support

P2 - Chap 11.0 Chapter Completion
P2 - Chap 11.0 PM All section inputs received
P2 - Chap 11.0 PM - LA - TE Review and Edit
P2 - Chap 11.0 Branch chiefs concurrence
P2 - Chap 11.0 OGC review and concurrence
P2 - Chap 11.0 Chapter Complete

P2 - Chap 12.0 Radiation Protection

P2 - Chap 12.0 Complete SER w/Ol Input
P2 - 12.1 Occupational ALARA - Evaluation Completed
P2 - 12.2 Rad Sources - Evaluation Completed
P2 - 12.3 RP Design Features - Evaluation Completed
P2 - 12.4 Dose Assessment - Evaluation Completed
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P2 - 12.5 Operational RP Program - Evaluation Completed 50h 9/8/2008  10/20/2008

P2 - Chapter 12.0 PM Support 20h 9/22/2008 12/3/2008
P2 - Chap 12.0 Chapter Completion 86h 10/20/2008 12/22/2008
P2 - Chap 12.0 PM All section inputs received Oh 10/20/2008 10/20/2008
P2 - Chap 12.0 PM - LA - TE Review and Edit 54h 10/21/2008 11/5/2008
P2 - Chap 12.0 Branch chiefs concurrence 20h 11/6/2008 12/1/2008
P2 - Chap 12.0 OGC review and concurrence 12h 12/2/2008 12/22/2008
P2 - Chap 12.0 Chapter Complete Oh 12/22/2008 12/22/2008
P2 - Chap 13.0 Conduct of Operations 1,098.1h 8/4/2008  4/21/2009
P2 - Chap 13.0 Complete SER w/Ol Input 876.1h 8/4/2008  2/4/2009
P2 -13.1.1 Mgmt and Tech Support Org - Evaluation Completed 30h 9/29/2008 11/10/2008
P2 -13.1.2 - 13.1.3 Operating Org - Evaluation Completed 30h 9/29/2008 11/10/2008
P2 - 13.3 EP - RAIs Applicant Response 0.1h 9/26/2008 10/26/2008
P2 - 13.3 LIB Review of FEMA Offsite PSER 40h 8/4/2008  8/29/2008
P2 - 13.3 FEMA Review of LIB Onsite PSER 80h 8/4/2008  8/29/2008
P2 - 13.3 RAI Responses to FEMA 18h 10/27/2008 10/29/2008
P2 - 13.3 EP Offsite FEMA - Evaluation Completed w/Ol 210h 10/30/2008 12/12/2008
P2 - 13.3 EP Onsite - Evaluation Completed w/Ol 140h 10/27/2008 12/12/2008
P2 - 13.3 EP ETE - Evaluation Completed w/Ol 68h 10/27/2008 11/7/2008
P2 - 13.3 EP Integrate Inputs - Evaluation Completed w/Ol 30h 12/15/2008 12/19/2008
P2 - 13.3 EP - Finalize SER w/Ols 30h 12/22/2008 12/29/2008
P2 - 13.3 EP - Branch Chief Concurrence 30h 12/30/2008 1/6/2009
P2 - 13.3 EP - LIB Review of FEMA Offsite Report w/Ol 40h 1/7/2009 2/4/2009
P2 - 13.3 EP - FEMA Review of LIB Onsite SER w/Ol 80h 1/7/2009  2/4/2009
P2 - 13.5.1.1 Admin Proced - Gen Evaluation Completed 20h 9/29/2008 10/27/2008
P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 30h 9/29/2008 10/27/2008
P2 - 13.6 Physical Security - Evaluation Completed - DEFERRED TO P4 Oh 9/29/2008 11/10/2008
P2 - 13.7 Fitness for Duty - Evaluation Completed - DEFERRED TO P4 Oh 9/29/2008 11/10/2008
P2 - Chapter 13.0 PM Support 80h 10/14/2008 4/21/2009
P2 - Chap 13.0 Chapter Completion 142h 11/10/2008 1/27/2009
P2 - Chap 13.0 PM assembles sections Oh 11/10/2008 11/10/2008
P2 - Chap 13.0 PM - LA - TE Review and Edit 84h 11/12/2008 12/5/2008
P2 - Chap 13.0 Branch chiefs concurrence 40h 12/8/2008 12/24/2008
P2 - Chap 13.0 OGC review and concurrence 18h 12/24/2008 1/27/2009
P2 - Chap 13.0 Chapter Complete Oh 1/27/2009 1/27/2009
P2 - Chap 14.0 Initial Test Program 465.1h 9/8/2008 4/30/2009
P2 - Chap 14.0 Complete SER w/Ol Input 252.1h 9/8/2008 11/14/2008
P2 - 14.2 Initial Plant Test Pgm - Evaluation Completed 126h 9/27/2008 10/27/2008
P2 - 14.3 ITAAC - Evaluation Completed 50h 9/29/2008 11/14/2008
P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 0.1h 9/8/2008 10/20/2008
P2 - 14.3.3 Piping ITAAC - Evaluation Completed Oh 9/8/2008 10/20/2008
P2 - 14.3.5 I&C ITAAC - Evaluation Completed 10h 9/8/2008  10/20/2008
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P2 - 14.3.6 Elect ITAAC - Evaluation Completed 30h 9/8/2008 10/20/2008

P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed Oh 9/29/2008 11/10/2008
P2 - 14.3.8 RP ITAAC - Evaluation Completed Oh 9/8/2008 10/20/2008
P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 14h 9/8/2008 10/20/2008
P2 -14.3.10 EP ITAAC - Evaluation Completed 8h 9/8/2008 10/20/2008
P2 - 14.3.11 Containment ITAAC - Evaluation Completed 14h 9/8/2008 10/20/2008
P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed - DEFERRED TO P4 Oh 9/8/2008  10/20/2008
P2 - Chapter 14.0 PM Support 40h 10/15/2008 4/30/2009
P2 - Chap 14.0 Chapter Completion 173h 11/14/2008 1/12/2009
P2 - Chap 14.0 PM All section inputs received Oh 11/14/2008 11/14/2008
P2 - Chap 14.0 PM - LA - TE Review and Edit 76h 11/14/2008 12/3/2008
P2 - Chap 14.0 Branch chiefs concurrence 81h 12/3/2008 12/18/2008
P2 - Chap 14.0 OGC review and concurrence 16h 12/18/2008 1/12/2009
P2 - Chap 14.0 Chapter Complete Oh 1/12/2009 1/12/2009
P2 - Chap 15.0 Safety Analysis 74h 9/2/2008 12/15/2008
P2 - Chap 15.0 Complete SER w/Ol Input 8h 9/2/2008  10/14/2008
P2 - 15.6.5 LOCAs from Piping Breaks - Evaluation Completed 8h 9/2/2008  10/14/2008
P2 - Chapter 15.0 PM Support 20h 9/15/2008 11/25/2008
P2 - Chap 15.0 Chapter Completion 46h 10/14/2008 12/15/2008
P2 - Chap 15.0 PM All section inputs received Oh 10/14/2008 10/14/2008
P2 - Chap 15.0 PM - LA - TE Review and Edit 42h 10/15/2008 10/30/2008
P2 - Chap 15.0 Branch chiefs concurrence 3h 10/31/2008 11/21/2008
P2 - Chap 15.0 OGC review and concurrence 1h 11/24/2008 12/15/2008
P2 - Chap 15.0 Chapter Complete Oh 12/15/2008 12/15/2008
P2 - Chap 16.0 Technical Specifications 301h 10/20/2008 1/22/2009
P2 - Chap 16.0 Complete SER w/Ol Input 174h 10/20/2008 12/2/2008
P2 -16.2 TS - SLs Reactivity Core Op Limits & Special Ops - Evaluation Completed 55h 10/20/2008 12/2/2008
P2 - 16.3 TS - Instrumentation - Evaluation Completed 9h 10/20/2008 12/2/2008
P2-16.4TS - RCS & ECCS - Evaluation Completed 40h 10/20/2008 12/2/2008
P2 - 16.5 TS - Containment Sys - Evaluation Completed 50h 10/20/2008 12/2/2008
P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 20h 10/20/2008 12/2/2008
P2 - Chapter 16.0 PM Support 20h 11/3/2008 1/16/2009
P2 - Chap 16.0 Chapter Completion 107h 12/2/2008 1/22/2009
P2 - Chap 16.0 PM All section inputs received Oh 12/2/2008 12/2/2008
P2 - Chap 16.0 PM - LA - TE Review and Edit 50h 12/3/2008 12/18/2008
P2 - Chap 16.0 Branch chiefs concurrence 47h 12/19/2008 1/6/2009
P2 - Chap 16.0 OGC review and concurrence 10h 1/6/2009 1/22/2009
P2 - Chap 16.0 Chapter Complete Oh 1/22/2009 1/22/2009
P2 - Chap 17.0 Quality Assurance During design and Construction 284h 7/14/2008 12/19/2008
P2 - Chap 17.0 Complete SER w/Ol Input 200h 9/8/2008  10/20/2008
P2 - 17.5 QA Program - Evaluation Completed 200h 9/8/2008 10/20/2008
P2 - Chapter 17.0 PM Support 20h 7/14/2008 9/23/2008
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P2 - Chap 17.0 Chapter Completion 64h 10/20/2008 12/19/2008

P2 - Chap 17.0 PM assembles sections Oh 10/20/2008 10/20/2008
P2 - Chap 17.0 PM - LA - TE Review and Edit 46h 10/21/2008 11/5/2008
P2 - Chap 17.0 Branch chiefs concurrence 12h 11/6/2008 12/1/2008
P2 - Chap 17.0 OGC review and concurrence 6h 12/1/2008 12/19/2008
P2 - Chap 17.0 Chapter Complete Oh 12/19/2008 12/19/2008
P2 - Chap 18.0 Human Factors 235h 8/11/2008 12/19/2008
P2 - Chap 18.0 Complete SER w/Ol Input 160h 9/8/2008  10/20/2008
P2 - 18.1 HFE Program Management - Evaluation Completed 40h 9/8/2008  10/20/2008
P2 - 18.5 Staffing and Qualifications - Evaluation Completed 40h 9/8/2008 10/20/2008
P2 - 18.9 Training Program Development - Evaluation Completed 40h 9/8/2008 10/20/2008
P2 - 18.12 Human Performance Monitoring - Evaluation Completed 40h 9/8/2008 10/20/2008
P2 - Chapter 18.0 PM Support 20h 8/11/2008 10/21/2008
P2 - Chap 18.0 Chapter Completion 55h 10/20/2008 12/19/2008
P2 - Chap 18.0 PM All section inputs received Oh 10/20/2008 10/20/2008
P2 - Chap 18.0 PM - LA - TE Review and Edit 45h 10/21/2008 11/5/2008
P2 - Chap 18.0 Branch chiefs concurrence 6h 11/6/2008 11/28/2008
P2 - Chap 18.0 OGC review and concurrence 4h 11/28/2008 12/19/2008
P2 - Chap 18.0 Chapter Complete Oh 12/19/2008 12/19/2008
P2 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 118.1h 10/20/2008 1/27/2009
P2 - Chap 19.0 Complete SER w/Ol Input 36.1h 10/20/2008 12/2/2008
P2 - 19.0 and 19.1 Probabilistic Risk Assessment - Evaluation Completed 32.1h 10/20/2008 12/2/2008
P2 - 19.2 Severe Accidents - Evaluation Completed 4h 10/20/2008 12/2/2008
P2 - Chapter 19.0 PM Support 20h 11/3/2008 1/16/2009
P2 - Chap 19.0 Chapter Completion 62h 12/2/2008 1/27/2009
P2 - Chap 19.0 PM All section inputs received Oh 12/2/2008 12/2/2008
P2 - Chap 19.0 PM - LA - TE Review and Edit 46h 12/3/2008 12/18/2008
P2 - Chap 19.0 Branch chiefs concurrence 12h 12/19/2008 1/5/2009
P2 - Chap 19.0 OGC review and concurrence 4h 1/6/2009 1/27/2009
P2 - Chap 19.0 Chapter Complete Oh 1/27/2009 1/27/2009
P2 - Appendencies 200h 4/22/2009 6/1/2009
P2 - Preparation of Appendices 200h 4/22/2009 6/1/2009
P2 - Appendix - Chronology 40h 4/22/2009 6/1/2009
P2 - Appendix - Reference List 40h 4/22/2009 6/1/2009
P2 - Appendix - RAIs 40h 4/22/2009 6/1/2009
P2 - Appendix - COL Action Items 40h 4/22/2009 6/1/2009
P2 - Appendix - Acronyms Contributors Other 40h 4/22/2009 6/1/2009
P2 - Appendices complete Oh 6/1/2009 6/1/2009
P2 - SER with Ol Document Completion 266h 6/3/2009  8/5/2009
Phase 2 - SER with Ols Chapter Input Complete Oh 6/3/2009 6/3/2009
P2 - LA format/concurrence 40h 6/4/2009 6/10/2009
P2 - PM review/edit 40h 6/11/2009 6/17/2009

Page 12 of 14



P2 - NRO division and external concurrence 42h 6/18/2009 7/6/2009

P2 - OGC review and comment 40h 7/7/2009 7/20/2009
P2 - PM resolves OGC comments 40h 7/21/2009 7/28/2009
P2 - OGC concurrence 24h 7/29/2009 7/31/2009
Phase 2 - OGC Review and Concurrence of SER with Ols Complete Oh 7/31/2009 7/31/2009
P2 - Issue SER with Ols 40h 8/3/2009  8/5/2009
Phase 2 Complete - SER with Ois Issued Oh 8/5/2009  8/5/2009
SER Phase 2 Managed Reserve 0.1h 8/6/2009 9/24/2009
Phase 2 Complete - SER with Ols Issued (with Mgmt Reserve) Oh 9/24/2009 9/24/2009
Phase 3 - ACRS Review of SER with Ol 999.1h 8/5/2009  1/13/2010
Phase 4 - Advanced SER with No Ol 10,311.3h  4/1/2009 8/19/2010
Phase 5 - ACRS Review of Advanced SER with No Ol 1,059.1h 6/9/2010 12/7/2010
Phase 6 - FSER with No Ol 2,404h 8/19/2010 2/7/2011
Safety Review Complete Oh 2/7/2011 2/7/2011
Environmental Review 23,265.95h 3/10/2008 5/6/2010
Phase 1 Scoping 3,247.02h  3/10/2008 10/6/2008
P1 - Prepare EIS Notice of Intent 0.1h 3/10/2008 3/14/2008
P1 - Federal Register Notice of Intent Published Oh 3/21/2008 3/21/2008
P1 - EIS Scoping Period Begins Oh 3/21/2008 3/21/2008
P1 - Prepare for Scoping Meeting (NRC/PNNL) 263.7h 3/10/2008 5/1/2008
P1 - EIS Public Scoping Meeting (NRC) 323.85h 5/1/2008 5/2/2008
P1 - EIS Public Scoping Meeting Completed Oh 5/2/2008 5/2/2008
P1 - EIS Scoping Period (NRC) 347h 3/21/2008 5/20/2008
P1 EIS Scoping Period Ends Oh 5/20/2008 5/20/2008
P1 - Bin EIS Scoping Comments (PNNL) 248h 5/21/2008 6/27/2008
P1 - EIS Scoping Comments Binned (PNNL) Oh 6/27/2008 6/27/2008
P1 - NRC Review of EIS Scoping Comments Binning 77.14h 6/30/2008 7/14/2008
P1 - Draft Responses to EIS Scoping Comments (PNNL) 516h 5/23/2008 7/7/2008
P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) 610.13h 7/8/2008 7/21/2008
P1 - Drafting EIS Scoping Summary Report (PNNL) 404h 7/22/2008 8/13/2008
P1 - EIS Draft Scoping Summary Report Complete Oh 8/13/2008 8/13/2008
P1 - Develop Scoping Summary Report Concurrence Pkg 16h 8/14/2008 8/26/2008
P1 - OGC Review of EIS Scoping Summary (NRC) 401h 8/27/2008 9/8/2008
P1 - OGC Review of EIS Scoping Summary Complete Oh 9/8/2008 9/8/2008
P1 - Issue EIS Scoping Summary Report 40h 9/8/2008 9/15/2008
P1 - EIS Scoping Summary Report Issued Oh 9/15/2008 9/15/2008
EIS Phase 1 Managed Reserve 0.1h 9/15/2008 10/6/2008
EIS Phase 1 - Scoping Complete (with Mgmt Reserve) Oh 10/6/2008 10/6/2008
Phase 2 DEIS 11,512.63h 3/10/2008 5/18/2009
P2 - Develop Pre-Audit Draft DEIS Sections 0.1h 3/10/2008 4/25/2008
P2 - Prepare for Site Audit (NRC) 1,524h 3/10/2008  4/25/2008
P2 - EIS Site Audit (NRC PNNL & DHS) 1,026h 4/28/2008 5/2/2008
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P2 - Prepare for EIS Site Audit of Alternate Sites (NRC) 608h 3/10/2008 4/25/2008

P2 - EIS Site Audit of Alternate Sites (NRC) 622h 4/28/2008 5/2/2008
P2 - Prepare EIS RAIs (PNNL) 528h 5/5/2008  6/24/2008
P2 - Review EIS RAIs (NRC) 442h 6/6/2008  7/11/2008
P2 - Resolution of EIS RAIs with Contractor 198h 6/25/2008 7/11/2008
P2 - OGC Review of EIS RAIs 80h 7/14/2008 8/11/2008
P2 - OGC Review of EIS RAIs Complete Oh 8/11/2008 8/11/2008
P2 - Resolve Comments on EIS RAIls 103.14h 7/29/2008 8/20/2008
P2 - Issue EIS RAIs to Applicant 16h 8/21/2008 8/25/2008
P2 - EIS RAls Issued to Applicant Oh 8/25/2008 8/25/2008
P2 - Applicant Prepare Responses to EIS RAIs (NRC) 0.15h 8/25/2008 10/9/2008
P2 - EIS RAI Responses Received from Applicant Oh 11/28/2008 11/28/2008
P2 - Authors Draft Sections of DEIS (PNNL) 1,336.1h 6/16/2008 12/5/2008
P2 - DEIS Draft Sections to PNNL Task Leader (PNNL) Oh 12/5/2008 12/5/2008
P2 - DEIS Sections Review and Editing (PNNL) 1,817.47h  10/20/2008 12/15/2008
P2 - Preliminary DEIS to NRC (PNNL) Oh 12/15/2008 12/15/2008
P2 - Review and Comment of Preliminary DEIS (NRC) 814h 12/15/2008 1/26/2009
P2 - DEIS Writing Meeting at PNNL (NRC/PNNL) 738.75h 1/26/2009  2/2/2009
P2 - Edit DEIS After Writing Meeting (PNNL) 779.82h 2/2/2009  3/3/2009
P2 - Camera Ready DEIS NUREG Delivered to NRC (PNNL) Oh 3/3/2009 3/3/2009
P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL) 358.9h 3/3/2009 3/17/2009
P2 - OGC Review of DEIS and FR Notice (NRC) 176h 3/17/2009  4/7/2009
P2 - OGC Review and Concurrence of DEIS Complete Oh 4/7/2009 4/7/2009
P2 - Concurrence Review of DEIS NUREG (NRC) and publishing 328h 4/7/2009 5/6/2009
P2 - DEIS NUREG Ready for Public Comment (NRC) Oh 5/6/2009 5/6/2009
P2 - DEIS NUREG Filed with EPA Oh 5/6/2009  5/6/2009
P2 - NRC Prepares FR Notice of Avaliability of DEIS 16h 5/6/2009 5/13/2009
P2 - NRC Issues FR Notice of Avaliability of DEIS Oh 5/13/2009 5/13/2009
P2 - EPA Prepares DEIS Notice of Filing 0.1h 5/6/2009 5/18/2009
P2 - EPA Issues FR Notice of Filing for DEIS Oh 5/18/2009 5/18/2009
EIS Phase 2 Managed Reserve 0.1h 3/18/2009 5/6/2009
EIS Phase 2 - DEIS Complete (with Mgmt Reserve) Oh 5/6/2009 5/6/2009
Phase 3 DEIS Comment Period 2,942.2h 5/13/2009 10/16/2009
Phase 4 FEIS 5,564.1h 7/23/2009 5/6/2010
Environmental Review Complete Oh 4/2/2010  4/2/2010
Hearings 6,553.12h  3/10/2008 9/15/2011
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