
Project Details: ESBWR_NORTHANNA_RCOL 1/1/2009

Task Name Work Start Finish
ESBWR_NORTHANNA_RCOL 76,919.12h 2/15/2008 7/13/2011
   Acceptance Decision / Proceed with Review 0h 2/18/2008 2/18/2008
   Safety Review 49,074.72h 2/18/2008 9/1/2010
      Phase 1 - PSER and RAIs 14,567.72h 2/18/2008 8/29/2008
      Phase 2 - SER with OIs 13,457.3h 3/21/2008 4/7/2009
         Phase 2 Support 500h 6/17/2008 2/5/2009
         P2 - Section and Chapter Preparation 12,557.3h 3/21/2008 2/12/2009
            Phase 2, Financial Report with O/Is (SER Part 1) 80h 9/22/2008 12/17/2008
               P2 - Evaluation Completed 80h 9/22/2008 12/17/2008
            P2 - 1.0 Introduction and General Description of Plant 230h 10/1/2008 1/12/2009
               P2 - 1.0 Complete SER w/OI Input 40h 10/1/2008 11/13/2008
                  P2 - 1.0 Introduction and Interfaces - Evaluation Completed 40h 10/1/2008 11/13/2008
               P2 - 1.0 NRC support during RAI applicant response period 10h 10/1/2008 11/13/2008
               P2 - 1.0 Chapter Completion 180h 11/13/2008 1/12/2009
                  P2 - Chap 1.0 PM All section inputs received 0h 11/13/2008 11/13/2008
                  P2 - Chap 1.0 PM - LA - TE Review and Edit 96h 11/14/2008 12/10/2008
                  P2 - Chap 1.0 Branch chiefs concurrence 20h 12/11/2008 12/24/2008
                  P2 - Chap 1.0 OGC review and concurrence 64h 12/26/2008 1/12/2009
                  P2 - Chap 1.0 Chapter Complete 0h 1/12/2009 1/12/2009
            P2 - 2.0 Site Characteristics 1,070h 8/18/2008 1/29/2009
               P2 - 2.0 Complete SER w/OI Input 748h 8/18/2008 11/26/2008
                  P2 - 2.0 Site Char and Param - Evaluation Completed 12h 9/16/2008 10/28/2008
                  P2 - 2.1.1 Site Location and Desc - Evaluation Completed 2h 8/18/2008 9/30/2008
                  P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 2h 8/18/2008 9/30/2008
                  P2 - 2.1.3 Population Distrib - Evaluation Completed 2h 8/18/2008 9/30/2008
                  P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 4h 8/18/2008 10/30/2008
                  P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 4h 8/18/2008 10/30/2008
                  P2 - 2.3.1 Regional Climatology - Evaluation Completed 16h 8/18/2008 11/24/2008
                  P2 - 2.3.2 Local Meteorology - Evaluation Completed 4h 8/18/2008 11/24/2008
                  P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 4h 8/18/2008 11/24/2008
                  P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 34h 8/18/2008 11/24/2008
                  P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Evaluation Completed 24h 8/18/2008 11/24/2008
                  P2 - 2.4.1 Hydrologic Description - Evaluation Completed 15h 9/8/2008 11/24/2008
                  P2 - 2.4.2 Floods - Evaluation Completed 15h 9/8/2008 11/24/2008
                  P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 30h 9/8/2008 11/24/2008
                  P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 30h 9/8/2008 11/24/2008
                  P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 30h 9/8/2008 11/24/2008
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                  P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 30h 9/8/2008 11/24/2008
                  P2 - 2.4.7 Ice Effects - Evaluation Completed 15h 9/8/2008 11/24/2008
                  P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 15h 9/8/2008 11/24/2008
                  P2 - 2.4.9 Channel Diversions - Evaluation Completed 15h 9/8/2008 11/24/2008
                  P2 - 2.4.10 Flooding Protection Rqmts - Evaluation Completed 15h 9/8/2008 11/24/2008
                  P2 - 2.4.11 Low Water Considerations - Evaluation Completed 15h 9/8/2008 11/24/2008
                  P2 - 2.4.12 Groundwater - Evaluation Completed 45h 9/8/2008 11/26/2008
                  P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 79h 9/8/2008 11/26/2008
                  P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Evaluation Completed 15h 9/8/2008 10/21/2008
                  P2 - 2.5.1 Geologic and Seismic Information - Evaluation Completed 40h 9/8/2008 10/20/2008
                  P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 54h 9/8/2008 10/20/2008
                  P2 - 2.5.3 Surface Faulting - Evaluation Completed 20h 9/8/2008 10/20/2008
                  P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 120h 9/8/2008 10/20/2008
                  P2 - 2.5.5 Stability of Slopes - Evaluation Completed 42h 9/8/2008 10/20/2008
               P2 - 2.0 NRC support during RAI applicant response period 60h 9/8/2008 11/24/2008
               P2 - 2.0 Chapter Completion 262h 11/26/2008 1/29/2009
                  P2 - Chap 2.0 PM All section inputs received 0h 11/26/2008 11/26/2008
                  P2 - Chap 2.0 PM - LA - TE Review and Edit 102h 11/28/2008 12/22/2008
                  P2 - Chap 2.0 Branch chiefs concurrence 76h 12/23/2008 1/7/2009
                  P2 - Chap 2.0 OGC review and concurrence 84h 1/8/2009 1/29/2009
                  P2 - Chap 2.0 Chapter Complete 0h 1/29/2009 1/29/2009
            P2 - 3.0 Design of Structures, Components, Equipment, and Systems 1,936h 9/2/2008 1/26/2009
               P2 - 3.0 Complete SER w/OI Input 1,580h 9/2/2008 12/4/2008
                  P2 - 3.2.1 Seismic Class - Evaluation Completed 5h 9/15/2008 10/27/2008
                  P2 - 3.2.2 System Quality Group Class - Evaluation Completed 50h 9/15/2008 11/4/2008
                  P2 - 3.3.1 Wind Loads - Evaluation Completed 40h 9/8/2008 11/12/2008
                  P2 - 3.3.2 Tornado Loads - Evaluation Completed 40h 9/8/2008 11/12/2008
                  P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - Evaluation Completed 4h 9/2/2008 12/1/2008
                  P2 - 3.4.2 Analysis Procedures - Evaluation Completed 40h 9/8/2008 11/10/2008
                  P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - Evaluation Completed 2h 9/2/2008 11/4/2008
                  P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 2h 9/2/2008 11/4/2008
                  P2 - 3.5.1.3 Turbine Missiles - Evaluation Completed 80h 9/8/2008 12/4/2008
                  P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Evaluation Completed 40h 9/8/2008 9/12/2008
                  P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 4h 9/8/2008 10/30/2008
                  P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 4h 9/8/2008 10/30/2008
                  P2 - 3.5.2 SSCs To Be Protected From… Missiles - Evaluation Completed 2h 9/2/2008 11/4/2008
                  P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 40h 9/8/2008 11/12/2008
                  P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 2h 9/2/2008 11/4/2008
                  P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 60h 9/22/2008 11/3/2008
                  P2 - 3.7.1 Seismic Design Param - Evaluation Completed 81h 9/8/2008 11/3/2008
                  P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 81h 9/8/2008 11/3/2008
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                  P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 71h 9/8/2008 11/3/2008
                  P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 10h 9/8/2008 10/20/2008
                  P2 - 3.8.1 Concrete Containment - Evaluation Completed 80h 9/8/2008 11/18/2008
                  P2 - 3.8.2 Steel Containment - Evaluation Completed 80h 9/8/2008 11/18/2008
                  P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 80h 9/8/2008 11/18/2008
                  P2 - 3.8.4 Other Seismic Category I Structures - Evaluation Completed 71h 9/8/2008 11/18/2008
                  P2 - 3.8.5 Foundations - Evaluation Completed 71h 9/8/2008 11/18/2008
                  P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 15h 9/8/2008 10/20/2008
                  P2 - 3.9.2 Dynamic Testing and Analysis of… - Evaluation Completed 50h 9/8/2008 10/20/2008
                  P2 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - Evaluation Completed 100h 9/8/2008 10/20/2008
                  P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 30h 9/8/2008 10/20/2008
                  P2 - 3.9.5 Reactor Pressure Vessel Internals - Evaluation Completed 60h 9/30/2008 11/12/2008
                  P2 - 3.9.6.1 IST - Evaluation Completed 40h 9/15/2008 10/27/2008
                  P2 - 3.9.6.2 Pump and Valve Design - Evaluation Completed 20h 9/15/2008 10/27/2008
                  P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Evaluation Completed 64h 9/8/2008 10/20/2008
                  P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Evaluation Completed 117h 9/15/2008 10/28/2008
                  P2 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - Evaluation Completed 40h 9/15/2008 10/27/2008
                  P2 - 3.13 Threaded Fasteners - Evaluation Completed 4h 9/8/2008 10/20/2008
               P2 - 3.0 NRC support during RAI applicant response period 80h 9/2/2008 11/28/2008
               P2 - 3.0 Chapter Completion 276h 12/4/2008 1/26/2009
                  P2 - Chap 3.0 PM All section inputs received 0h 12/4/2008 12/4/2008
                  P2 - Chap 3.0 PM - LA - TE Review and Edit 96h 12/4/2008 12/22/2008
                  P2 - Chap 3.0 Branch chiefs concurrence 116h 12/22/2008 1/8/2009
                  P2 - Chap 3.0 OGC review and concurrence 64h 1/8/2009 1/26/2009
                  P2 - Chap 3.0 Chapter Complete 0h 1/26/2009 1/26/2009
            P2 - 4.0 Reactor 252h 6/2/2008 1/27/2009
               P2 - 4.0 Complete SER w/OI Input 40h 6/2/2008 12/8/2008
                  P2 - 4.2 Fuel System Design - Evaluation Completed 8h 9/25/2008 12/8/2008
                  P2 - 4.3 Nuclear Design - Evaluation Completed 8h 9/25/2008 12/8/2008
                  P2 - 4.4 Thermal and Hydraulic Design - Evaluation Completed 8h 9/25/2008 12/8/2008
                  P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 4h 6/2/2008 7/14/2008
                  P2 - 4.5.2 Rx Internal and Core Support Materials - Evaluation Completed 4h 7/28/2008 9/8/2008
                  P2 - 4.6 Functional Design of CRD System - Evaluation Completed 8h 8/4/2008 12/5/2008
               P2 - 4.0 NRC support during RAI applicant response period 8h 6/2/2008 11/20/2008
               P2 - 4.0 Chapter Completion 204h 12/8/2008 1/27/2009
                  P2 - Chap 4.0 PM All section inputs received 0h 12/8/2008 12/8/2008
                  P2 - Chap 4.0 PM - LA - TE Review and Edit 96h 12/9/2008 12/24/2008
                  P2 - Chap 4.0 Branch chiefs concurrence 44h 12/26/2008 1/9/2009
                  P2 - Chap 4.0 OGC review and concurrence 64h 1/12/2009 1/27/2009
                  P2 - Chap 4.0 Chapter Complete 0h 1/27/2009 1/27/2009
            P2 - 5.0 Reactor Coolant System and Connected Systems 600h 8/18/2008 1/8/2009
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               P2 - 5.0 Complete SER w/OI Input 364h 8/18/2008 11/7/2008
                  P2 - 5.2.1.1 Compliance With 10 CFR 50.55a - Evaluation Completed 40h 9/2/2008 10/14/2008
                  P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 30h 9/2/2008 10/14/2008
                  P2 - 5.2.2 Overpressure Protection - Evaluation Completed 8h 8/18/2008 9/29/2008
                  P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 4h 8/25/2008 10/6/2008
                  P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Evaluation Completed 60h 9/2/2008 10/14/2008
                  P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - Evaluation Completed 72h 8/18/2008 10/24/2008
                  P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 20h 9/2/2008 11/7/2008
                  P2 - 5.3.2 P-T Limits... and Press Therm Shock - Evaluation Completed 60h 9/10/2008 11/7/2008
                  P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 20h 9/2/2008 11/7/2008
                  P2 - 5.4.6 Reactor Core Isolation Cooling System - Evaluation Completed 16h 8/25/2008 10/6/2008
                  P2 - 5.4.7 RHR - Evaluation Completed 8h 8/18/2008 9/29/2008
                  P2 - 5.4.8 Reactor Water Cleanup (BWR) - Evaluation Completed 10h 8/18/2008 9/29/2008
                  P2 - 5.4.12 Reactor Cool Sys High Point Vents - Evaluation Completed 8h 8/18/2008 9/29/2008
                  P2 - 5.4.13 Isolation Condenser (BWR) - Evaluation Completed 8h 8/25/2008 10/6/2008
               P2 - 5.0 NRC support during RAI applicant response period 16h 8/18/2008 11/6/2008
               P2 - 5.0 Chapter Completion 220h 11/7/2008 1/8/2009
                  P2 - Chap 5.0 PM All section inputs received 0h 11/7/2008 11/7/2008
                  P2 - Chap 5.0 PM - LA - TE Review and Edit 96h 11/10/2008 12/8/2008
                  P2 - Chap 5.0 Branch chiefs concurrence 60h 12/9/2008 12/22/2008
                  P2 - Chap 5.0 OGC review and concurrence 64h 12/23/2008 1/8/2009
                  P2 - Chap 5.0 Chapter Complete 0h 1/8/2009 1/8/2009
            P2 - 6.0 Engineered Safety Features 512.2h 3/21/2008 1/6/2009
               P2 - 6.0 Complete SER w/OI Input 268.2h 3/21/2008 11/3/2008
                  P2 - 6.1.1 ESF Materials - Evaluation Completed 15h 8/25/2008 10/6/2008
                  P2 - 6.1.2 Protective Coating - Evaluation Completed 30h 8/18/2008 9/29/2008
                  P2 - 6.2.1 Containment Funct Design - Evaluation Completed 0h 8/16/2008 8/16/2008
                  P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 0h 7/27/2008 7/27/2008
                  P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 0h 7/27/2008 7/27/2008
                  P2 -  6.2.1.7 Containment Debris Protection for ECCS Strainers - Evaluation Completed 80h 3/21/2008 9/8/2008
                  P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 0h 7/27/2008 7/27/2008
                  P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 0h 7/27/2008 7/27/2008
                  P2 - 6.2.4 Containment Isolation - Evaluation Completed 20h 7/28/2008 9/8/2008
                  P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 0h 7/26/2008 7/26/2008
                  P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 0h 7/27/2008 7/27/2008
                  P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 4h 6/17/2008 7/30/2008
                  P2 - 6.3 ECCS - Evaluation Completed 16h 8/25/2008 10/6/2008
                  P2 - 6.4 Control Room Habitability - Evaluation Completed 57h 7/28/2008 10/30/2008
                  P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 1.1h 8/18/2008 11/3/2008
                  P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 1h 7/28/2008 11/3/2008
                  P2 - 6.5.5 Press Suppress Pool as FP Cleanup - Evaluation Completed 4.1h 9/22/2008 11/3/2008

Page 4 of 13



                  P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 40h 8/18/2008 9/29/2008
               P2 - 6.0 NRC support during RAI applicant response period 16h 6/17/2008 10/23/2008
               P2 - 6.0 Chapter Completion 228h 11/3/2008 1/6/2009
                  P2 - Chap 6.0 PM All section inputs received 0h 11/3/2008 11/3/2008
                  P2 - Chap 6.0 PM - LA - TE Review and Edit 96h 11/4/2008 12/4/2008
                  P2 - Chap 6.0 Branch chiefs concurrence 68h 12/5/2008 12/18/2008
                  P2 - Chap 6.0 OGC review and concurrence 64h 12/19/2008 1/6/2009
                  P2 - Chap 6.0 Chapter Complete 0h 1/6/2009 1/6/2009
            P2 - 7.0 I&C Systems 299h 8/18/2008 1/7/2009
               P2 - 7.0 Complete SER w/OI Input 147h 8/18/2008 10/28/2008
                  P2 - 7.0 I&C - Overview - Evaluation Completed 48h 8/18/2008 8/18/2008
                  P2 - 7.1 I&C - Introduction - Evaluation Completed 8h 8/18/2008 8/20/2008
                  P2 - 7.2 Reactor Trip System - Evaluation Completed 16h 8/18/2008 9/30/2008
                  P2 - 7.3 ESF - Evaluation Completed 19h 8/18/2008 9/29/2008
                  P2 - 7.4 Safe Shutdown - Evaluation Completed 8h 8/18/2008 9/29/2008
                  P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 12h 9/16/2008 10/28/2008
                  P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 12h 9/16/2008 10/28/2008
                  P2 - 7.7 Control Systems - Evaluation Completed 8h 8/18/2008 9/29/2008
                  P2 - 7.8 Diverse I&C - Evaluation Completed 8h 8/18/2008 9/29/2008
                  P2 - 7.9 Data Communication - Evaluation Completed 8h 8/18/2008 9/29/2008
               P2 - 7.0 NRC support during RAI applicant response period 4h 8/18/2008 11/3/2008
               P2 - 7.0 Chapter Completion 148h 11/3/2008 1/7/2009
                  P2 - Chap 7.0 PM All section inputs received 0h 11/3/2008 11/3/2008
                  P2 - Chap 7.0 PM - LA - TE Review and Edit 60h 11/4/2008 12/4/2008
                  P2 - Chap 7.0 Branch chiefs concurrence 36h 12/5/2008 12/19/2008
                  P2 - Chap 7.0 OGC review and concurrence 52h 12/22/2008 1/7/2009
                  P2 - Chap 7.0 Chapter Complete 0h 1/7/2009 1/7/2009
            P2 - 8.0 Electric Power 460h 8/11/2008 12/2/2008
               P2 - 8.0 Complete SER w/OI Input 248h 8/11/2008 10/14/2008
                  P2 - 8.1 Elec Power/Intro - Evaluation Completed 40h 8/11/2008 10/14/2008
                  P2 - 8.2 Offsite Power - Evaluation Completed 96h 8/11/2008 10/14/2008
                  P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 40h 8/11/2008 10/14/2008
                  P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 40h 8/11/2008 10/14/2008
                  P2 - 8.4 Station Blackout - Evaluation Completed 32h 8/11/2008 10/14/2008
               P2 - 8.0 NRC support during RAI applicant response period 16h 8/11/2008 10/14/2008
               P2 - 8.0 Chapter Completion 196h 10/14/2008 12/2/2008
                  P2 - Chap 8.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                  P2 - Chap 8.0 PM - LA - TE Review and Edit 96h 10/15/2008 10/30/2008
                  P2 - Chap 8.0 Branch chiefs concurrence 36h 10/31/2008 11/14/2008
                  P2 - Chap 8.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
                  P2 - Chap 8.0 Chapter Complete 0h 12/2/2008 12/2/2008
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            P2 - 9.0 Auxiliary Systems 895.4h 5/28/2008 1/26/2009
               P2 - 9.0 Complete SER w/OI Input 547.4h 5/28/2008 11/20/2008
                  P2 - 9.1.1 Criticality Safety of Fuel - Evaluation Completed 12h 9/23/2008 11/4/2008
                  P2 - 9.1.2 New and Spent Fuel Storage - Evaluation Completed 4h 7/28/2008 9/8/2008
                  P2 - 9.1.3 SFP Cooling and Cleanup - Evaluation Completed 4h 7/28/2008 9/8/2008
                  P2 - 9.1.4 Light Load Handling - Evaluation Completed 26h 8/18/2008 10/31/2008
                  P2 - 9.1.5 Overhead Heavy Load Handling - Evaluation Completed 34h 8/18/2008 10/31/2008
                  P2 - 9.2.1 Service Water - Evaluation Completed 28h 7/28/2008 10/6/2008
                  P2 - 9.2.2 Reactor Aux Cool Water - Evaluation Completed 0h 7/27/2008 7/27/2008
                  P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed 16h 9/8/2008 11/6/2008
                  P2 - 9.2.5 Ultimate Heat Sink - Evaluation Completed 28h 7/28/2008 10/6/2008
                  P2 - 9.2.6 Condensate Storage Facilities - Evaluation Completed 0h 7/26/2008 7/26/2008
                  P2 - 9.3.1 Compressed Air - Evaluation Completed 0h 7/26/2008 7/26/2008
                  P2 - 9.3.2 Process and Post Accid Samp - Evaluation Completed 18h 9/8/2008 11/20/2008
                  P2 - 9.3.3 Eqmt and Floor Drainage - Evaluation Completed 0h 8/2/2008 8/2/2008
                  P2 - 9.3.5 Standby Liquid Control (BWR) - Evaluation Completed 16h 9/15/2008 9/16/2008
                  P2 - 9.3.9 Hydrogen Water Chemistry System - RAIs Evaluation Completed 20h 7/28/2008 9/8/2008
                  P2 - 9.3.10 Oxygen Injection System - Evaluation Completed 20h 7/28/2008 9/8/2008
                  P2 - 9.4  HVAC - Evaluation Completed 40h 9/8/2008 11/6/2008
                  P2 - 9.5.1 Fire Protection - Evaluation Completed 200h 5/28/2008 10/10/2008
                  P2 - 9.5.2 Communications - Evaluation Completed 16h 9/8/2008 10/20/2008
                  P2 - 9.5.3 Lighting - Evaluation Completed 32h 9/8/2008 10/20/2008
                  P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed 33h 8/18/2008 11/10/2008
                  P2 - 9.5.5 EDG Cooling Water - Evaluation Completed 0.1h 8/18/2008 8/18/2008
                  P2 - 9.5.6 EDG Starting - Evaluation Completed 0.1h 8/18/2008 8/18/2008
                  P2 - 9.5.7 EDG Lubrication - Evaluation Completed 0.1h 8/18/2008 8/18/2008
                  P2 - 9.5.8 EDG Combust Air Intake and Exhaust - Evaluation Completed 0.1h 8/18/2008 8/18/2008
               P2 - 9.0 NRC support during RAI applicant response period 20h 9/23/2008 11/4/2008
               P2 - 9.0 Chapter Completion 328h 11/20/2008 1/26/2009
                  P2 - Chap 9.0 PM All section inputs received 0h 11/20/2008 11/20/2008
                  P2 - Chap 9.0 PM - LA - TE Review and Edit 132h 11/21/2008 12/17/2008
                  P2 - Chap 9.0 Branch chiefs concurrence 112h 12/18/2008 1/2/2009
                  P2 - Chap 9.0 OGC review and concurrence 84h 1/5/2009 1/26/2009
                  P2 - Chap 9.0 Chapter Complete 0h 1/26/2009 1/26/2009
            P2 - 10.0 Steam and Power Conversion System 333.2h 6/9/2008 2/4/2009
               P2 - 10.0 Complete SER w/OI Input 115.2h 6/9/2008 12/9/2008
                  P2 - 10.2 Turbine Generator - Evaluation Completed 6h 7/29/2008 10/10/2008
                  P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed 20h 7/25/2008 9/8/2008
                  P2 - 10.3 Main Steam Supply - Evaluation Completed 0.1h 7/29/2008 9/2/2008
                  P2 - 10.3.6 Steam and FW System Matls - Evaluation Completed 4h 6/9/2008 7/21/2008
                  P2 - 10.4.1 Main Condensers - Evaluation Completed 0h 7/24/2008 7/24/2008
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                  P2 - 10.4.2 Main Condenser Evac - Evaluation Completed 0.1h 7/29/2008 10/10/2008
                  P2 - 10.4.3 Turbine Gland Sealing - Evaluation Completed 4h 9/8/2008 12/9/2008
                  P2 - 10.4.4 Turbine Bypass - Evaluation Completed 0h 7/24/2008 7/24/2008
                  P2 - 10.4.5 Circulating Water - Evaluation Completed 56h 7/25/2008 10/10/2008
                  P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 25h 7/25/2008 9/8/2008
                  P2 - 10.4.7 Condensate and Feedwater - Evaluation Completed 0h 7/24/2008 7/24/2008
               P2 - 10.0 NRC support during RAI applicant response period 8h 7/24/2008 12/3/2008
               P2 - 10.0 Chapter Completion 210h 12/9/2008 2/4/2009
                  P2 - Chap 10.0 PM All section inputs received 0h 12/9/2008 12/9/2008
                  P2 - Chap 10.0 PM - LA - TE Review and Edit 102h 12/10/2008 1/5/2009
                  P2 - Chap 10.0 Branch chiefs concurrence 44h 1/6/2009 1/20/2009
                  P2 - Chap 10.0 OGC review and concurrence 64h 1/21/2009 2/4/2009
                  P2 - Chap 10.0 Chapter Complete 0h 2/4/2009 2/4/2009
            P2 - 11.0 Radioactive Waste Management 522h 9/22/2008 2/6/2009
               P2 - 11.0 Complete SER w/OI Input 288h 9/22/2008 12/17/2008
                  P2 - 11.1 Source Terms - Evaluation Completed 44h 9/22/2008 12/17/2008
                  P2 - 11.2 Liq Waste Mgmt - Evaluation Completed 57h 9/22/2008 12/17/2008
                  P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 57h 9/22/2008 12/17/2008
                  P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 54h 9/22/2008 12/17/2008
                  P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 76h 9/22/2008 12/17/2008
               P2 - 11.0 NRC support during RAI applicant response period 24h 9/22/2008 12/17/2008
               P2 - 11.0 Chapter Completion 210h 12/17/2008 2/6/2009
                  P2 - Chap 11.0 PM All section inputs received 0h 12/17/2008 12/17/2008
                  P2 - Chap 11.0 PM - LA - TE Review and Edit 78h 12/18/2008 1/6/2009
                  P2 - Chap 11.0 Branch chiefs concurrence 68h 1/7/2009 1/22/2009
                  P2 - Chap 11.0 OGC review and concurrence 64h 1/23/2009 2/6/2009
                  P2 - Chap 11.0 Chapter Complete 0h 2/6/2009 2/6/2009
            P2 - 12.0 Radiation Protection 520h 9/22/2008 2/4/2009
               P2 - 12.0 Complete SER w/OI Input 308h 9/22/2008 12/10/2008
                  P2 - 12.1 Occupational ALARA - Evaluation Completed 64h 9/22/2008 12/10/2008
                  P2 - 12.2 Rad Sources - Evaluation Completed 68h 9/22/2008 12/10/2008
                  P2 - 12.3 - 12.4 RP Design Features - Evaluation Completed 112h 9/22/2008 12/10/2008
                  P2 - 12.5 Operational RP Program - Evaluation Completed 64h 9/22/2008 12/10/2008
               P2 - 12.0 NRC support during RAI applicant response period 16h 9/22/2008 12/10/2008
               P2 - 12.0 Chapter Completion 196h 12/10/2008 2/4/2009
                  P2 - Chap 12.0 PM All section inputs received 0h 12/10/2008 12/10/2008
                  P2 - Chap 12.0 PM - LA - TE Review and Edit 96h 12/11/2008 1/5/2009
                  P2 - Chap 12.0 Branch chiefs concurrence 36h 1/6/2009 1/20/2009
                  P2 - Chap 12.0 OGC review and concurrence 64h 1/21/2009 2/4/2009
                  P2 - Chap 12.0 Chapter Complete 0h 2/4/2009 2/4/2009
            P2 - 13.0 Conduct of Operations 1,153.3h 7/1/2008 2/10/2009
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               P2 - 13.0 Complete SER w/OI Input 839.3h 7/1/2008 12/31/2008
                  P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 30h 9/8/2008 11/26/2008
                  P2 - 13.1.2-13.1.3 Operating Organization - Evaluation Completed 30h 9/30/2008 11/26/2008
                  P2 - 13.2.1 Rx Operator Requal/Training - Evaluation Completed 40h 9/30/2008 11/26/2008
                  P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed 40h 9/30/2008 11/26/2008
                  P2 - 13.3 Emergency Planning - LIB Review of FEMA Offsite PSER 60h 7/1/2008 7/29/2008
                  P2 - 13.3 Emergency Planning - FEMA Review of LIB Onsite PSER 1h 7/1/2008 7/29/2008
                  P2 - 13.3 Emergency Planning - RAIs Applicant Response 0.1h 8/5/2008 9/19/2008
                  P2 - 13.3 Emergency Planning - RAI Responses to FEMA 6h 9/22/2008 9/24/2008
                  P2 - 13.3 Emergency Planning - Offsite FEMA Evaluation Completed 20h 9/25/2008 11/6/2008
                  P2 - 13.3 Emergency Planning - Onsite Evaluation Completed 177h 9/22/2008 11/7/2008
                  P2 - 13.3 Emergency Planning - ETE Evaluation Completed 70h 9/22/2008 10/20/2008
                  P2 - 13.3 Emergency Planning - Integrate Inputs Evaluation Completed 30h 11/7/2008 11/17/2008
                  P2 - 13.3 Emergency Planning - Finalize SER w/OIs 30h 11/17/2008 11/24/2008
                  P2 - 13.3 Emergency Planning - Branch Chief Concurrence 30h 11/24/2008 12/2/2008
                  P2 - 13.3 Emergency Planning - LIB Review of FEMA Offsite SERw/OI 60h 12/2/2008 12/31/2008
                  P2 - 13.3 Emergency Planning - FEMA Review of LIB Onsite SERw/OI 1h 12/2/2008 12/31/2008
                  P2 - 13.4 Operational Programs - Evaluation Completed 48h 9/30/2008 11/10/2008
                  P2 - 13.5.1.1 Admin Proced - Gen - Evaluation Completed 20h 9/30/2008 11/26/2008
                  P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 30h 9/30/2008 11/26/2008
                  EPAct - NSIR Review of DHS Report 100h 7/14/2008 11/17/2008
                  EPAct - NSIR Mgmt Review of DHS Report 16h 11/18/2008 12/2/2008
                  P2 - 13.6 Physical Security - Evaluation Completed -- DEFERRED START DATE TO P4 0.1h 10/3/2008 11/17/2008
                  P2 - 13.7 Fitness - For - Duty - Evaluation Completed -- DEFERRED START DATE TO P4 0.1h 10/3/2008 10/27/2008
               P2 - 13.0 NRC support during RAI applicant response period 30h 7/1/2008 12/9/2008
               P2 - 13.0 Chapter Completion 284h 12/9/2008 2/10/2009
                  P2 - Chap 13.0 PM assembles sections 0h 12/9/2008 12/9/2008
                  P2 - Chap 13.0 PM - LA - TE Review and Edit 132h 12/10/2008 1/5/2009
                  P2 - Chap 13.0 Branch chiefs concurrence 68h 1/6/2009 1/20/2009
                  P2 - Chap 13.0 OGC review and concurrence 84h 1/21/2009 2/10/2009
                  P2 - Chap 13.0 Chapter Complete 0h 2/10/2009 2/10/2009
            P2 - 14.0 Initial Test Program 1,241.1h 8/18/2008 1/21/2009
               P2 - 14.0 Complete SER w/OI Input 932.1h 8/18/2008 12/1/2008
                  P2 - 14.2 Initial Plant Test Program - Evaluation Completed 237h 9/22/2008 11/20/2008
                  P2 - 14.3 ITAAC - Evaluation Completed 364h 9/22/2008 11/20/2008
                  P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 40h 8/18/2008 11/5/2008
                  P2 - 14.3.4 Reactor Systems ITAAC - Evaluation Completed 39h 8/18/2008 9/29/2008
                  P2 - 14.3.5 I&C ITAAC - Evaluation Completed 48h 8/18/2008 9/29/2008
                  P2 - 14.3.6 Elect ITAAC - Evaluation Completed 60h 9/8/2008 10/20/2008
                  P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed 29h 9/22/2008 12/1/2008
                  P2 - 14.3.8 RP ITAAC - Evaluation Completed 40h 9/22/2008 11/3/2008
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                  P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 51h 8/18/2008 9/29/2008
                  P2 - 14.3.10 EP ITAAC - Evaluation Completed 20h 9/8/2008 10/20/2008
                  P2 - 14.3.11 Containment ITAAC - Evaluation Completed 4h 8/18/2008 9/29/2008
                  P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed -- DEFERRED START DATE TO P4 0.1h 8/18/2008 9/29/2008
               P2 - 14.0 NRC support during RAI applicant response period 16h 8/18/2008 11/19/2008
               P2 - 14.0 Chapter Completion 293h 12/1/2008 1/21/2009
                  P2 - Chap 14.0 PM All section inputs received 0h 12/1/2008 12/1/2008
                  P2 - Chap 14.0 PM - LA - TE Review and Edit 96h 12/2/2008 12/17/2008
                  P2 - Chap 14.0 Branch chiefs concurrence 133h 12/18/2008 1/5/2009
                  P2 - Chap 14.0 OGC review and concurrence 64h 1/6/2009 1/21/2009
                  P2 - Chap 14.0 Chapter Complete 0h 1/21/2009 1/21/2009
            P2 - 15.0 Safety Analysis 419h 9/18/2008 1/20/2009
               P2 - 15.0 Complete SER w/OI Input 195h 9/18/2008 10/30/2008
                  P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Evaluation Completed 20h 9/18/2008 10/30/2008
                  P2 - 15.1.1 - 15.1.4 Decr in Feedwater Temp, Incr in Feedwater Flow, Incr in Steam Flow, and Inadvert Op 24h 9/18/2008 10/30/2008
                  P2 - 15.2.1 - 15.2.5 Loss of Ext Load; Turbine Trip; Loss of Cond Vac; Clos of Main Steam Isolation Valve 8h 9/18/2008 10/30/2008
                  P2 - 15.2.6 Loss of Nonemergency AC Power - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.2.7 Loss of Normal Feedwater - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.3.1 - 15.3.2 Loss of Forced Reactor Coolant Flow… - Evaluation Completed 17h 9/18/2008 10/30/2008
                  P2 - 15.4.1 Control Rod Withdrawal (Low Power) - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.4.2 Control Rod (at Power) - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.4.3 Control Rod Misoperation - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.4.4 - 15.4.5 Startup of an Inactive or Recirc Loop - Evaluation Completed 30h 9/18/2008 10/30/2008
                  P2 - 15.4.7 Fuel Assem in Improper Position - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.4.9 Rod Drop Accid (BWR) - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - Evaluation Completed 16h 9/18/2008 10/30/2008
                  P2 - 15.7 Radioactive Releases - Evaluation Completed 8h 9/18/2008 10/30/2008
                  P2 - 15.9 Boiling Water Reactor Stability - Evaluation Completed 16h 9/18/2008 10/30/2008
               P2 - 15.0 NRC support during RAI applicant response period 8h 9/18/2008 11/21/2008
               P2 - 15.0 Chapter Completion 216h 11/21/2008 1/20/2009
                  P2 - Chap 15.0 PM All section inputs received 0h 11/21/2008 11/21/2008
                  P2 - Chap 15.0 PM - LA - TE Review and Edit 96h 11/24/2008 12/17/2008
                  P2 - Chap 15.0 Branch chiefs concurrence 56h 12/18/2008 1/2/2009
                  P2 - Chap 15.0 OGC review and concurrence 64h 1/5/2009 1/20/2009
                  P2 - Chap 15.0 Chapter Complete 0h 1/20/2009 1/20/2009
            P2 - 16.0 Technical Specifications 618.1h 9/15/2008 2/4/2009
               P2 - 16.0 Complete SER w/OI Input 386h 9/15/2008 11/12/2008
                  P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Evaluation Completed 116h 9/16/2008 11/12/2008
                  P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed 40h 9/15/2008 10/27/2008
                  P2 - 16.3 TS - Instrumentation - Evaluation Completed 74h 9/22/2008 11/3/2008
                  P2 - 16.4 TS - RCS & ECCS - Evaluation Completed 56h 9/22/2008 11/3/2008
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                  P2 - 16.5 TS - Containment Sys - Evaluation Completed 40h 9/22/2008 11/3/2008
                  P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 60h 9/22/2008 11/3/2008
               P2 - 16.0 NRC support during RAI applicant response period 0.1h 9/16/2008 12/4/2008
               P2 - 16.0 Chapter Completion 232h 12/4/2008 2/4/2009
                  P2 - Chap 16.0 PM All section inputs received 0h 12/4/2008 12/4/2008
                  P2 - Chap 16.0 PM - LA - TE Review and Edit 96h 12/5/2008 12/22/2008
                  P2 - Chap 16.0 Branch chiefs concurrence 72h 1/5/2009 1/20/2009
                  P2 - Chap 16.0 OGC review and concurrence 64h 1/20/2009 2/4/2009
                  P2 - Chap 16.0 Chapter Complete 0h 2/4/2009 2/4/2009
            P2 - 17.0 Quality Assurance During Design and Construction 292h 7/28/2008 1/5/2009
               P2 - 17.0 Complete SER w/OI Input 84h 7/28/2008 10/31/2008
                  P2 - 17.4 and 17.6 Reliab Assur and MR - Evaluation Completed 24h 7/28/2008 9/8/2008
                  P2 - 17.5 Quality Assurance Program - Evaluation Completed 60h 7/28/2008 10/31/2008
               P2 - 17.0 NRC support during RAI applicant response period 4h 7/28/2008 9/8/2008
               P2 - 17.0 Chapter Completion 204h 10/31/2008 1/5/2009
                  P2 - Chap 17.0 PM assembles sections 0h 10/31/2008 10/31/2008
                  P2 - Chap 17.0 PM - LA - TE Review and Edit 96h 11/3/2008 12/3/2008
                  P2 - Chap 17.0 Branch chiefs concurrence 44h 12/4/2008 12/17/2008
                  P2 - Chap 17.0 OGC review and concurrence 64h 12/18/2008 1/5/2009
                  P2 - Chap 17.0 Chapter Complete 0h 1/5/2009 1/5/2009
            P2 - 18.0 Human Factors 472h 9/30/2008 1/9/2009
               P2 - 18.0 Complete SER w/OI Input 320h 9/30/2008 11/12/2008
                  P2 - 18.1 HFE Program Management - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.2 Operating Experience Review - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.4 Task Analysis - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.5 Staffing and Qualifications - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.6 Human Reliability Analysis - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.7 Human-System Interface Design - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.8 Procedure Development - Evaluation Completed 32h 9/30/2008 11/12/2008
                  P2 - 18.9 Training Program Development - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.11 Design Implementation - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.12 Human Performance Monitoring - Evaluation Completed 24h 9/30/2008 11/12/2008
                  P2 - 18.13 Minimum Inventory - Evaluation Completed 24h 9/30/2008 11/12/2008
               P2 - 18.0 NRC support during RAI applicant response period 4h 9/30/2008 11/12/2008
               P2 - 18.0 Chapter Completion 148h 11/12/2008 1/9/2009
                  P2 - Chap 18.0 PM All section inputs received 0h 11/12/2008 11/12/2008
                  P2 - Chap 18.0 PM - LA - TE Review and Edit 60h 11/13/2008 12/9/2008
                  P2 - Chap 18.0 Branch chiefs concurrence 36h 12/10/2008 12/23/2008
                  P2 - Chap 18.0 OGC review and concurrence 52h 12/24/2008 1/9/2009
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                  P2 - Chap 18.0 Chapter Complete 0h 1/9/2009 1/9/2009
            P2 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 452h 8/18/2008 11/17/2008
               P2 - 19.0 Complete SER w/OI Input 220h 8/18/2008 9/29/2008
                  P2 - 19.0-19.1 PRA - Evaluation Completed 184h 8/18/2008 9/29/2008
                  P2 - 19.2 Severe Accidents - Evaluation Completed 36h 8/18/2008 9/29/2008
               P2 - 19.0 NRC support during RAI applicant response period 16h 8/18/2008 9/29/2008
               P2 - 19.0 Chapter Completion 216h 9/29/2008 11/17/2008
                  P2 - Chap 19.0 PM All section inputs received 0h 9/29/2008 9/29/2008
                  P2 - Chap 19.0 PM - LA - TE Review and Edit 96h 9/30/2008 10/16/2008
                  P2 - Chap 19.0 Branch chiefs concurrence 56h 10/17/2008 10/30/2008
                  P2 - Chap 19.0 OGC review and concurrence 64h 10/31/2008 11/17/2008
                  P2 - Chap 19.0 Chapter Complete 0h 11/17/2008 11/17/2008
            P2 - Appendices 200h 1/5/2009 2/12/2009
               P2 - Preparation of Appendices 200h 1/5/2009 2/12/2009
                  P2 - Appendix - Chronology 40h 1/5/2009 2/12/2009
                  P2 - Appendix - Reference List 40h 1/5/2009 2/12/2009
                  P2 - Appendix - RAIs 40h 1/5/2009 2/12/2009
                  P2 - Appendix - COL Action Items 40h 1/5/2009 2/12/2009
                  P2 - Appendix - Acronyms, Contributors, Other 40h 1/5/2009 2/12/2009
                  P2 - Appendices complete 0h 2/12/2009 2/12/2009
         P2 - SER with OI Document Completion 400h 2/10/2009 4/7/2009
            Phase 2 - SER with OIs Chapter Input Complete 0h 2/10/2009 2/10/2009
            P2 - LA format/concurrence 40h 2/13/2009 2/19/2009
            P2 - PM review/edit 40h 2/20/2009 2/25/2009
            P2 - NRO division and external concurrence 148h 2/26/2009 3/9/2009
            P2 - OGC review and comment 64h 3/10/2009 3/23/2009
            P2 - PM resolves OGC comments 60h 3/24/2009 3/30/2009
            P2 - OGC concurrence 24h 3/31/2009 4/2/2009
            Phase 2 - OGC Review and Concurrence of SER with OIs Complete 0h 4/2/2009 4/2/2009
            P2 - Issue SER with OIs 24h 4/3/2009 4/7/2009
         Phase 2 Complete - SER with OIs Issued 0h 4/7/2009 4/7/2009
      Phase 3 - ACRS Review of SER with OIs 2,010h 3/9/2009 7/30/2009
         Phase 3 Support 210h 4/8/2009 7/15/2009
         P3 Provide SER w/ OIs to ACRS 0h 3/9/2009 3/9/2009
         P3 Prepare for ACRS Subcommittee and Committee Meetings 777h 3/10/2009 4/17/2009
         P3 ACRS Subcommittee Meeting 453h 4/20/2009 4/21/2009
         P3 2nd ACRS Subcommittee Meeting 8h 5/8/2009 5/8/2009
         Phase 3 - ACRS Subcommittee Meeting on SER with OIs Complete 0h 5/8/2009 5/8/2009
         P3 ACRS Full Committee Meeting 402h 6/8/2009 6/8/2009
         Phase 3 - ACRS Full Committee Meeting on SER with OIs Complete 0h 6/8/2009 6/8/2009
         Phase 3 - ACRS Interim Letter to Commission Received on SER with OIs 0h 7/7/2009 7/7/2009
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         P3 Respond to ACRS Letter 160h 7/8/2009 7/30/2009
            P3 Develop Response to ACRS Letter 80h 7/8/2009 7/17/2009
            P3 Obtain Concurrence on Response to ACRS Letter 64h 7/20/2009 7/29/2009
               P3 PM, Tech Edit, LA, Branch Chiefs, OGC, Division Director, Office Director, EDO 64h 7/20/2009 7/29/2009
            P3 Issue ACRS Response Letter 16h 7/30/2009 7/30/2009
            Phase 3 - NRC Response Letter to ACRS Issued 0h 7/30/2009 7/30/2009
         Phase 3 Complete 0h 7/30/2009 7/30/2009
      Phase 4 - Advanced SER with No OI 14,511h 3/31/2009 3/30/2010
      Phase 5 - ACRS Review of Advanced SER with No OI 1,768h 3/30/2010 7/8/2010
      Phase 6 - FSER with No OI 2,760.7h 6/9/2010 9/1/2010
      Safety Review Complete 0h 9/1/2010 9/1/2010
   Environmental Review 21,075.9h 2/18/2008 12/30/2009
      Phase 1, Scoping 2,818h 2/18/2008 9/5/2008
      Phase 2, DEIS 10,182.9h 2/19/2008 1/21/2009
         P2 - Develop Pre-Audit Draft DEIS Sections 0h 2/19/2008 2/19/2008
         P2 - Prepare for Site Audit (NRC) 1,508h 2/19/2008 4/11/2008
         P2 - EIS Site Audit (NRC, PNNL, & DHS) 1,418h 4/14/2008 4/18/2008
         P2 - Prepare EIS RAIs (PNNL) 608h 3/18/2008 5/6/2008
         P2 - Review EIS RAIs (NRC) 632h 5/7/2008 5/16/2008
         P2 - Resolution of EIS RAIs with Contractor 206h 5/19/2008 5/23/2008
         P2 - OGC Review of EIS RAIs 80h 5/27/2008 6/10/2008
         OGC Review of EIS RAIs Complete 0h 6/10/2008 6/10/2008
         P2 - Resolve Comments on EIS RAIs 104h 6/11/2008 6/16/2008
         Issue EIS RAIs to Applicant 16h 6/17/2008 6/18/2008
         EIS RAIs Issued to Applicant 0h 6/18/2008 6/18/2008
         P2 - Applicant Prepare Responses to EIS RAIs (NRC) 0h 6/18/2008 6/18/2008
         EIS RAI Responses Received from Applicant 0h 7/18/2008 7/18/2008
         P2 - Authors Draft Sections of DEIS (PNNL) 1,103h 5/27/2008 7/28/2008
         DEIS Draft Sections to PNNL Task Leader (PNNL) 0h 7/28/2008 7/28/2008
         P2 - DEIS Sections Review and Editing (PNNL) 1,554h 7/29/2008 9/8/2008
         Preliminary DEIS to NRC (PNNL) 0h 9/8/2008 9/8/2008
         P2 - Review and Comment of Preliminary DEIS (NRC) 782h 9/9/2008 9/18/2008
         P2 - DEIS Writing Meeting at PNNL (NRC/PNNL) 557h 9/26/2008 10/2/2008
         P2 - Edit DEIS After Writing Meeting (PNNL) 744.9h 10/3/2008 10/20/2008
         Camera Ready DEIS NUREG Delivered to NRC (PNNL) 0h 10/20/2008 10/20/2008
         P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL) 408h 10/21/2008 11/5/2008
         P2 - OGC Review of DEIS and FR Notice (NRC) 177h 11/6/2008 11/26/2008
         OGC Review and Concurrence of DEIS Complete 0h 11/26/2008 11/26/2008
         P2 - Concurrence Review of DEIS NUREG (NRC) and publishing 251h 11/28/2008 1/13/2009
         DEIS NUREG Ready for Public Comment (NRC) 0h 1/13/2009 1/13/2009
         DEIS NUREG Filed with EPA 0h 1/13/2009 1/13/2009
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         NRC Prepares FR Notice of Avaliability of DEIS 16h 1/12/2009 1/15/2009
         NRC Issues FR Notice of Avaliability of DEIS 0h 1/15/2009 1/15/2009
         P2 - EPA Prepares DEIS Notice of Filing 18h 1/16/2009 1/21/2009
         EPA Issues FR Notice of Filing for DEIS 0h 1/21/2009 1/21/2009
      Phase 3, DEIS Comment Period 2,988h 1/22/2009 7/10/2009
      Phase 4, FEIS 5,087h 4/10/2009 12/22/2009
      EIS Phase 4 - Federal Register Notice of Availability of FEIS Published 0h 12/30/2009 12/30/2009
      Environmental Review Complete 0h 12/22/2009 12/22/2009
   Hearings 5,127.9h TBD TBD
   Commission decision on issuance of COL 0.6h TBD TBD

Page 13 of 13


