
The Safety and Environmental review schedules represent the staff's best estimate at the 
time of their publication.  These schedules are subject to change if unforeseen technical
issues arise during the course of the review.

Detailed Schedule Column Heading Definitions 
TASK NAME - The task or assignment to be completed 
WORK - Number of estimated work hours for NRC to complete the associated task 
START - Currently planned start date for the associated task 
FINISH - Currently planned finish date for the associated task

Project Details: ABWR_STP_RCOL   

Task Name Work Start Finish
Safety Review 104,762.54h 11/29/2007 9/12/2011
   Phase 1 - PSER and RAIs 36,416.37h 11/29/2007 9/18/2009
      Phase 1 PSER and RAIs - Support 2,149.3h 12/3/2007 9/18/2009
         Phase 1 PSER and RAIs - Tech Support 0h 12/3/2007 7/20/2009
         Phase 1 PSER and RAIs - PM Support 1,357.3h 12/3/2007 8/11/2009
         Phase 1 PSER and RAIs - LA Support 792h 3/16/2009 9/18/2009
      P1 - PSER and RAI Preparation 34,266.97h 11/29/2007 8/20/2009
         P1 - Chap 1.0 Introduction and General Description of Plant 1,710h 12/5/2008 8/20/2009
            P1 - Chap 1.0 Technical Review 1,618h 12/5/2008 8/6/2009
            P1 - Chap 1.0 RAI Issuance 92h 8/6/2009 8/20/2009
               P1 - Chap 1.0 PSER and RAI Input Complete 0h 8/6/2009 8/6/2009
               P1 - Chap 1.0 RAI Processing 92h 8/6/2009 8/20/2009
               P1 - Chap 1.0 Complete 0h 8/20/2009 8/20/2009
         P1 - Chap 2.0 Site Characteristics 3,449.85h 12/3/2007 7/29/2009
            P1 - Chap 2.0 Technical Review 2,759.85h 12/3/2007 7/15/2009
            P1 - Chap 2.0 RAI Issuance 690h 3/3/2008 7/29/2009
               P1 - Chap 2.0 PSER and RAI Input Complete 0h 7/15/2009 7/15/2009
               P1 - Chap 2.0 RAI Processing 690h 3/3/2008 7/29/2009
               P1 - Chap 2.0 Complete 0h 7/29/2009 7/29/2009
         P1 - Chap 3.0 Design of Structures, Components, Equipment, and Systems 4,375.6h 12/3/2007 8/20/2009
            P1 - Chap 3.0 Technical Review 4,040.6h 12/3/2007 8/6/2009
            P1 - Chap 3.0 RAI Issuance 335h 10/30/2008 8/20/2009

4/29/2009



Task Name Work Start Finish
               P1 - Chap 3.0 PSER and RAI Input Complete 0h 8/6/2009 8/6/2009
               P1 - Chap 3.0 RAI Processing 335h 10/30/2008 8/20/2009
               P1 - Chap 3.0 Complete 0h 8/20/2009 8/20/2009
         P1 - Chap 4.0 Reactor 568h 9/24/2008 7/29/2009
            P1 - Chap 4.0 Technical Review 233h 12/1/2008 7/15/2009
            P1 - Chap 4.0 RAI Issuance 335h 9/24/2008 7/29/2009
               P1 - Chap 4.0 PSER and RAI Input Complete 0h 7/15/2009 7/15/2009
               P1 - Chap 4.0 RAI Processing 335h 9/24/2008 7/29/2009
               P1 - Chap 4.0 Complete 0h 7/29/2009 7/29/2009
         P1 - Chap 5.0 Reactor Coolant System and Connected Systems 1,253h 12/3/2007 8/20/2009
            P1 - Chap 5.0 Technical Review 918h 12/3/2007 8/6/2009
            P1 - Chap 5.0 RAI Issuance 335h 10/17/2008 8/20/2009
               P1 - Chap 5.0 PSER and RAI Input Complete 0h 8/6/2009 8/6/2009
               P1 - Chap 5.0 RAI Processing 335h 10/17/2008 8/20/2009
               P1 - Chap 5.0 Complete 0h 8/20/2009 8/20/2009
         P1 - Chap 6.0 Engineered Safety Features 2,928h 12/1/2008 8/14/2009
            P1 - Chap 6.0 Technical Review 2,671h 12/1/2008 7/31/2009
            P1 - Chap 6.0 RAI Issuance 257h 2/25/2009 8/14/2009
               P1 - Chap 6.0 PSER and RAI Input Complete 0h 7/31/2009 7/31/2009
               P1 - Chap 6.0 RAI Processing 257h 2/25/2009 8/14/2009
               P1 - Chap 6.0 Complete 0h 8/14/2009 8/14/2009
         P1 - Chap 7.0 I&C Systems 1,813.88h 8/21/2008 6/26/2009
            P1 - Chap 7.0 Technical Review 1,216.6h 1/5/2009 6/12/2009
            P1 - Chap 7.0 RAI Issuance 597.28h 8/21/2008 6/26/2009
               P1 - Chap 7.0 PSER and RAI Input Complete 0h 6/12/2009 6/12/2009
               P1 - Chap 7.0 RAI Processing 597.28h 8/21/2008 6/26/2009
               P1 - Chap 7.0 Complete 0h 6/26/2009 6/26/2009
         P1 - Chap 8.0 Electric Power 734h 6/23/2008 4/28/2009
            P1 - Chap 8.0 Technical Review 399h 1/5/2009 4/14/2009
            P1 - Chap 8.0 RAI Issuance 335h 6/23/2008 4/28/2009
               P1 - Chap 8.0 PSER and RAI Input Complete 0h 4/14/2009 4/14/2009
               P1 - Chap 8.0 RAI Processing 335h 6/23/2008 4/28/2009
               P1 - Chap 8.0 Complete 0h 4/28/2009 4/28/2009
         P1 - Chap 9.0 Auxiliary Systems 2,871.1h 12/3/2007 7/24/2009
            P1 - Chap 9.0 Technical Review 2,526.1h 12/3/2007 6/18/2009
            P1 - Chap 9.0 RAI Issuance 345h 2/4/2008 7/24/2009

4/29/2009



Task Name Work Start Finish
               P1 - Chap 9.0 PSER and RAI Input Complete 0h 6/18/2009 6/18/2009
               P1 - Chap 9.0 RAI Processing 345h 2/4/2008 7/6/2009
               P1 - Chap 9.0 Complete 0h 7/24/2009 7/24/2009
         P1 - Chap 10.0 Steam and Power Conversion System 1,157h 12/3/2007 5/29/2009
            P1 - Chap 10.0 Technical Review 822h 12/3/2007 5/14/2009
            P1 - Chap 10.0 RAI Issuance 335h 12/12/2007 5/29/2009
               P1 - Chap 10.0 PSER and RAI Input Complete 0h 5/14/2009 5/14/2009
               P1 - Chap 10.0 RAI Processing 335h 12/12/2007 5/29/2009
               P1 - Chap 10.0 Complete 0h 5/29/2009 5/29/2009
         P1 - Chap 11.0 Radioactive Waste Management 1,525h 12/3/2007 7/9/2009
            P1 - Chap 11.0 Technical Review 1,190h 12/3/2007 7/9/2009
            P1 - Chap 11.0 RAI Issuance 335h 4/30/2008 7/9/2009
               P1 - Chap 11.0 PSER and RAI Input Complete 0h 6/24/2009 6/24/2009
               P1 - Chap 11.0 RAI Processing 335h 4/30/2008 7/9/2009
               P1 - Chap 11.0 Complete 0h 7/9/2009 7/9/2009
         P1 - Chap 12.0 Radiation Protection 861h 9/3/2008 6/24/2009
            P1 - Chap 12.0 Technical Review 526h 1/5/2009 6/10/2009
            P1 - Chap 12.0 RAI Issuance 335h 9/3/2008 6/24/2009
               P1 - Chap 12.0 PSER and RAI Input Complete 0h 6/10/2009 6/10/2009
               P1 - Chap 12.0 RAI Processing 335h 9/3/2008 6/24/2009
               P1 - Chap 12.0 Complete 0h 6/24/2009 6/24/2009
         P1 - Chap 13.0 Conduct of Operations 2,335.29h 11/29/2007 6/10/2009
            P1 - Chap 13.0 Technical Review 1,895.29h 11/29/2007 5/27/2009
            P1 - Chap 13.0 RAI Issuance 440h 2/1/2008 6/10/2009
               P1 - Chap 13.0 PSER and RAI Input Complete 0h 5/27/2009 5/27/2009
               P1 - Chap 13.0 RAI Processing 440h 2/1/2008 6/10/2009
               P1 - Chap 13.0 Complete 0h 6/10/2009 6/10/2009
         P1 - Chap 14.0 Initial Test Program 2,344.8h 11/20/2008 8/20/2009
            P1 - Chap 14.0 Technical Review 1,768.8h 12/1/2008 8/6/2009
            P1 - Chap 14.0 RAI Issuance 576h 11/20/2008 8/20/2009
               P1 - Chap 14.0 PSER and RAI Input Complete 0h 8/6/2009 8/6/2009
               P1 - Chap 14.0 RAI Processing 576h 11/20/2008 8/20/2009
               P1 - Chap 14.0 Complete 0h 8/20/2009 8/20/2009
         P1 - Chap 15.0 Safety Analysis 556.45h 8/18/2008 6/23/2009
            P1 - Chap 15.0 Technical Review 222h 1/5/2009 6/9/2009
            P1 - Chap 15.0 RAI Issuance 334.45h 8/18/2008 6/23/2009

4/29/2009



Task Name Work Start Finish
               P1 - Chap 15.0 PSER and RAI Input Complete 0h 6/9/2009 6/9/2009
               P1 - Chap 15.0 RAI Processing 334.45h 8/18/2008 6/23/2009
               P1 - Chap 15.0 Complete 0h 6/23/2009 6/23/2009
         P1 - Chap 16.0 Technical Specifications 1,799h 9/29/2008 7/30/2009
            P1 - Chap 16.0 Technical Review 1,629h 1/12/2009 7/16/2009
               P1 - 16.1  TS - General, Plant Sys, Refueling, & Adm Ctrls - PSER and RAIs Prepared 380h 1/12/2009 6/3/2009
               P1 - 16.2  TS - SLs, Reactivity, Core Op Limits, & Special Ops - PSER and RAIs Prepar 224h 1/12/2009 6/3/2009
               P1 - 16.3  TS - Instrumentation - PSER and RAIs Prepared 324h 1/12/2009 6/3/2009
               P1 - 16.4  TS - RCS & ECCS - PSER and RAIs Prepared 184h 1/12/2009 6/3/2009
               P1 - 16.5  TS - Containment Sys - PSER and RAIs Prepared 233h 1/12/2009 7/16/2009
               P1 - 16.6  TS - Electrical Power Sys - PSER and RAIs Prepared 284h 1/13/2009 6/4/2009
            P1 - Chap 16.0 RAI Issuance 170h 9/29/2008 7/30/2009
               P1 - Chap 16.0 PSER and RAI Input Complete 0h 7/16/2009 7/16/2009
               P1 - Chap 16.0 RAI Processing 170h 9/29/2008 7/30/2009
               P1 - Chap 16.0 Complete 0h 7/30/2009 7/30/2009
         P1 - Chap 17.0 Quality Assurance 875h 11/30/2007 6/24/2009
            P1 - Chap 17.0 Technical Review 540h 12/3/2007 5/27/2009
               P1 - 17.4  Reliab Assur Prog - PSER and RAIs Prepared 70h 1/5/2009 5/27/2009
               P1 - 17.5  QA Program - PSER and RAIs Prepared 450h 12/3/2007 10/9/2008
               P1 - 17.6  Maint Rule - PSER and RAIs Prepared 20h 1/5/2009 5/15/2009
            P1 - Chap 17.0 RAI Issuance 335h 11/30/2007 6/24/2009
               P1 - Chap 17.0 PSER and RAI Input Complete 0h 5/27/2009 5/27/2009
               P1 - Chap 17.0 RAI Processing 335h 11/30/2007 6/10/2009
               P1 - Chap 17.0 Complete 0h 6/24/2009 6/24/2009
         P1 - Chap 18.0 Human Factors 1,980h 7/18/2008 6/10/2009
            P1 - Chap 18.0 Technical Review 184h 1/5/2009 5/27/2009
            P1 - Chap 18.0 RAI Issuance 1,796h 7/18/2008 6/10/2009
               P1 - Chap 18.0 PSER and RAI Input Complete 0h 5/27/2009 5/27/2009
               P1 - Chap 18.0 RAI Processing 440h 7/18/2008 6/10/2009
               P1 - Chap 18.0 Complete 0h 6/10/2009 6/10/2009
         P1 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 1,130h 7/18/2008 7/2/2009
            P1 - Chap 19.0 Technical Review 690h 1/5/2009 7/2/2009
               P1 - 19.0 - 19.1  PRA Evaluation - PSER and RAIs Prepared 528h 1/5/2009 7/2/2009
               P1 - 19.2 Severe Accident - PSER and RAIs Prepared 162h 1/5/2009 5/27/2009
            P1 - Chap 19.0 RAI Issuance 440h 7/18/2008 7/2/2009
               P1 – Chap 19.0 PSER and RAI Input Complete 0h 7/2/2009 7/2/2009

4/29/2009



Task Name Work Start Finish
               P1 – Chap 19.0 RAI Processing 440h 7/18/2008 7/2/2009
               P1 – Chap 19.0 Complete 0h 7/2/2009 7/2/2009
      Phase 1 - Draft Input for PSER and RAIs Complete 0h 8/6/2009 8/6/2009
      Phase 1 - PSER and RAIs Complete 0h 8/20/2009 8/20/2009
      SER Phase 1 Managed Reserve 0.1h 8/20/2009 9/18/2009
      Phase 1 - PSER and RAIs Complete (with Managed Reserve) 0h 9/18/2009 9/18/2009
   Phase 2 - SER with OIs 29,564.07h 12/14/2007 4/22/2010
      Phase 2 SER with OIs - Support 4,471.1h 12/14/2007 4/22/2010
         Phase 2 SER with OIs - Tech Support 0h 12/14/2007 12/5/2008
         Phase 2 SER with OIs - PM Support 3,589.1h 12/14/2007 4/22/2010
         Phase 2 PSER and RAIs - LA Support 882h 9/21/2009 4/22/2010
      P2 - Section and Chapter Preparation 24,788.77h 12/14/2007 3/25/2010
         P2 - Chap 1.0 Introduction and General Description of Plant 522.1h 8/7/2009 12/24/2009
            P2 - Chap 1.0 Complete SER w/OI Input 342h 8/7/2009 11/5/2009
            P2 - Chap 1.0 Chapter Completion 160.1h 11/5/2009 12/24/2009
               P2 - Chap 1.0 PM  All section inputs received 0h 11/5/2009 11/5/2009
               P2 - Chap 1.0 PM - LA - TE Review and Edit 88h 11/6/2009 11/24/2009
               P2 - Chap 1.0 Branch chiefs concurrence 8.1h 11/25/2009 12/9/2009
               P2 - Chap 1.0 OGC review and concurrence 64h 12/10/2009 12/24/2009
            P2 - Chap 1.0 Chapter Complete 0h 12/24/2009 12/24/2009
         P2 - Chap 2.0 Site Characteristics 2,353.1h 12/14/2007 2/3/2010
            P2 - Chap 2.0 Complete SER w/OI Input 2,107h 12/14/2007 11/30/2009
            P2 - Chap 2.0 Chapter Completion 206.1h 11/30/2009 2/1/2010
               P2 - Chap 2.0 PM  All section inputs received 0h 11/30/2009 11/30/2009
               P2 - Chap 2.0 PM - LA - TE Review and Edit 102h 12/1/2009 12/23/2009
               P2 - Chap 2.0 Branch chiefs concurrence 20.1h 12/24/2009 1/8/2010
               P2 - Chap 2.0 OGC review and concurrence 84h 1/11/2010 2/1/2010
            P2 - Chap 2.0 Chapter Complete 0h 2/1/2010 2/1/2010
         P2 - Chap 3.0 Design of Structures, Components, Equipment and Systems 4,950.1h 7/14/2008 2/8/2010
            P2 - Chap 3.0 Complete SER w/OI Input 4,686h 7/14/2008 12/11/2009
            P2 - Chap 3.0 Chapter Completion 181.1h 12/11/2009 2/1/2010
               P2 - Chap 3.0 PM  All section inputs received 0h 12/11/2009 12/11/2009
               P2 - Chap 3.0 PM - LA - TE Review and Edit 97h 12/14/2009 12/30/2009
               P2 - Chap 3.0 Branch chiefs concurrence 20.1h 12/31/2009 1/14/2010
               P2 - Chap 3.0 OGC review and concurrence 64h 1/15/2010 2/1/2010
            P2 - Chap 3.0 Chapter Complete 0h 2/1/2010 2/1/2010

4/29/2009



Task Name Work Start Finish
         P2 - Chap 4.0 Reactor 588.1h 5/4/2009 12/24/2009
            P2 - Chap 4.0 Complete SER w/OI Input 396h 5/4/2009 10/26/2009
            P2 - Chapter 4.0 PM Support 20h 9/28/2009 12/24/2009
            P2 - Chap 4.0 Chapter Completion 172.1h 10/26/2009 12/14/2009
               P2 - Chap 4.0 PM  All section inputs received 0h 10/26/2009 10/26/2009
               P2 - Chap 4.0 PM - LA - TE Review and Edit 88h 10/27/2009 11/12/2009
               P2 - Chap 4.0 Branch chiefs concurrence 20.1h 11/13/2009 11/27/2009
               P2 - Chap 4.0 OGC review and concurrence 64h 11/30/2009 12/14/2009
            P2 - Chap 4.0 Chapter Complete 0h 12/14/2009 12/14/2009
         P2 - Chap 5.0 Reactor Coolant System and Connected Systems 726.1h 7/7/2008 1/28/2010
            P2 - Chap 5.0 Complete SER w/OI Input 548h 7/7/2008 12/2/2009
            P2 - Chapter 5.0 PM Support 20h 11/3/2009 1/28/2010
            P2 - Chap 5.0 Chapter Completion 158.1h 12/2/2009 1/21/2010
               P2 - Chap 5.0 PM  All section inputs received 0h 12/2/2009 12/2/2009
               P2 - Chap 5.0 PM - LA - TE Review and Edit 74h 12/3/2009 12/18/2009
               P2 - Chap 5.0 Branch chiefs concurrence 20.1h 12/21/2009 1/5/2010
               P2 - Chap 5.0 OGC review and concurrence 64h 1/6/2010 1/21/2010
            P2 - Chap 5.0 Chapter Complete 0h 1/21/2010 1/21/2010
         P2 - Chap 6.0 Engineered Safety Features 1,594.1h 5/11/2009 12/31/2009
            P2 - Chap 6.0 Complete SER w/OI Input 1,294h 5/11/2009 11/12/2009
            P2 - Chap 6.0 Chapter Completion 172.1h 11/12/2009 12/31/2009
               P2 - Chap 6.0 PM  All section inputs received 0h 11/12/2009 11/12/2009
               P2 - Chap 6.0 PM - LA - TE Review and Edit 88h 11/13/2009 12/1/2009
               P2 - Chap 6.0 Branch chiefs concurrence 20.1h 12/2/2009 12/15/2009
               P2 - Chap 6.0 OGC review and concurrence 64h 12/16/2009 12/31/2009
            P2 - Chap 6.0 Chapter Complete 0h 12/31/2009 12/31/2009
         P2 - Chap 7.0 I&C Systems 1,555.1h 8/12/2009 12/24/2009
            P2 - Chap 7.0 Complete SER w/OI Input 1,363h 8/12/2009 11/5/2009
            P2 - Chap 7.0 Chapter Completion 172.1h 11/5/2009 12/24/2009
               P2 - Chap 7.0 PM  All section inputs received 0h 11/5/2009 11/5/2009
               P2 - Chap 7.0 PM - LA - TE Review and Edit 88h 11/6/2009 11/24/2009
               P2 - Chap 7.0 Branch chiefs concurrence 20.1h 11/25/2009 12/9/2009
               P2 - Chap 7.0 OGC review and concurrence 64h 12/10/2009 12/24/2009
            P2 - Chap 7.0 Chapter Complete 0h 12/24/2009 12/24/2009
         P2 - Chap 8.0 Electric Power 484.08h 6/15/2009 9/11/2009
            P2 - Chap 8.0 Complete SER w/OI Input 280h 6/15/2009 7/27/2009

4/29/2009



Task Name Work Start Finish
            P2 - Chap 8.0 Chapter Completion 183.83h 7/27/2009 9/11/2009
               P2 - Chap 8.0 PM  All section inputs received 0h 7/27/2009 7/27/2009
               P2 - Chap 8.0 PM - LA - TE Review and Edit 85.73h 7/28/2009 8/12/2009
               P2 - Chap 8.0 Branch chiefs concurrence 20.1h 8/13/2009 8/26/2009
               P2 - Chap 8.0 OGC review and concurrence 78h 8/27/2009 9/11/2009
            P2 - Chap 8.0 Chapter Complete 0h 9/11/2009 9/11/2009
         P2 - Chap 9.0 Auxiliary Systems 2,056.1h 6/16/2008 12/18/2009
            P2 - Chap 9.0 Complete SER w/OI Input 1,785h 6/16/2008 10/7/2009
            P2 - Chap 9.0 Chapter Completion 232.1h 10/7/2009 12/9/2009
               P2 - Chap 9.0 PM  All section inputs received 0h 10/7/2009 10/7/2009
               P2 - Chap 9.0 PM - LA - TE Review and Edit 128h 10/8/2009 11/2/2009
               P2 - Chap 9.0 Branch chiefs concurrence 20.1h 11/3/2009 11/17/2009
               P2 - Chap 9.0 OGC review and concurrence 84h 11/18/2009 12/9/2009
            P2 - Chap 9.0 Chapter Complete 0h 12/9/2009 12/9/2009
         P2 - Chap 10.0 Steam and Power Conversion System 722.1h 6/13/2008 11/18/2009
            P2 - Chap 10.0 Complete SER w/OI Input 530h 6/13/2008 9/22/2009
            P2 - Chapter 10.0 PM Support 20h 8/24/2009 11/18/2009
            P2 - Chap 10.0 Chapter Completion 172.1h 9/22/2009 11/9/2009
               P2 - Chap 10.0 PM  All section inputs received 0h 9/22/2009 9/22/2009
               P2 - Chap 10.0 PM - LA - TE Review and Edit 88h 9/23/2009 10/8/2009
               P2 - Chap 10.0 Branch chiefs concurrence 20.1h 10/9/2009 10/23/2009
               P2 - Chap 10.0 OGC review and concurrence 64h 10/26/2009 11/9/2009
            P2 - Chap 10.0 Chapter Complete 0h 11/9/2009 11/9/2009
         P2 - Chap 11.0 Radioactive Waste Management 641.1h 1/5/2009 12/8/2009
            P2 - Chap 11.0 Complete SER w/OI Input 449h 1/5/2009 10/20/2009
            P2 - Chap 11.0 Chapter Completion 172.1h 10/20/2009 12/8/2009
               P2 - Chap 11.0 PM  All section inputs received 0h 10/20/2009 10/20/2009
               P2 - Chap 11.0 PM - LA - TE Review and Edit 88h 10/21/2009 11/5/2009
               P2 - Chap 11.0 Branch chiefs concurrence 28.1h 11/6/2009 11/20/2009
               P2 - Chap 11.0 OGC review and concurrence 56h 11/23/2009 12/8/2009
            P2 - Chap 11.0 Chapter Complete 0h 12/8/2009 12/8/2009
         P2 - Chap 12.0 Radiation Protection 514.1h 6/29/2009 11/19/2009
            P2 - Chap 12.0 Complete SER w/OI Input 330h 6/29/2009 9/21/2009
            P2 - Chap 12.0 Chapter Completion 164.1h 9/21/2009 11/6/2009
               P2 - Chap 12.0 PM  All section inputs received 0h 9/21/2009 9/21/2009
               P2 - Chap 12.0 PM - LA - TE Review and Edit 88h 9/22/2009 10/7/2009

4/29/2009



Task Name Work Start Finish
               P2 - Chap 12.0 Branch chiefs concurrence 20.1h 10/8/2009 10/22/2009
               P2 - Chap 12.0 OGC review and concurrence 56h 10/23/2009 11/6/2009
            P2 - Chap 12.0 Chapter Complete 0h 11/6/2009 11/6/2009
         P2 - Chap 13.0 Conduct of Operations 1,250.7h 12/12/2008 2/3/2010
            P2 - Chap 13.0 Complete SER w/OI Input 914.6h 12/12/2008 12/21/2009
            P2 - Chap 13.0 Chapter Completion 256.1h 11/20/2009 1/25/2010
               P2 - Chap 13.0 PM assembles sections 0h 11/20/2009 11/20/2009
               P2 - Chap 13.0 PM - LA - TE Review and Edit 152h 11/23/2009 12/16/2009
               P2 - Chap 13.0 Branch chiefs concurrence 20.1h 12/17/2009 12/31/2009
               P2 - Chap 13.0 OGC review and concurrence 84h 1/4/2010 1/25/2010
            P2 - Chap 13.0 Chapter Complete 0h 1/25/2010 1/25/2010
         P2 - Chap 14.0 Initial Test Program 1,742.4h 6/22/2009 2/1/2010
            P2 - Chap 14.0 Complete SER w/OI Input 1,376.3h 6/22/2009 12/16/2009
            P2 - Chap 14.0 Chapter Completion 200.1h 12/11/2009 2/1/2010
               P2 - Chap 14.0 PM  All section inputs received 0h 12/11/2009 12/11/2009
               P2 - Chap 14.0 PM - LA - TE Review and Edit 108h 12/14/2009 12/30/2009
               P2 - Chap 14.0 Branch chiefs concurrence 28.1h 12/31/2009 1/14/2010
               P2 - Chap 14.0 OGC review and concurrence 64h 1/15/2010 2/1/2010
            P2 - Chap 14.0 Chapter Complete 0h 2/1/2010 2/1/2010
         P2 - Chap 15.0 Safety Analysis 410.09h 6/29/2009 11/6/2009
            P2 - Chap 15.0 Complete SER w/OI Input 213h 6/29/2009 9/21/2009
            P2 - Chapter 15.0 PM Support 24.99h 8/24/2009 9/22/2009
            P2 - Chap 15.0 Chapter Completion 172.1h 9/21/2009 11/6/2009
               P2 - Chap 15.0 PM  All section inputs received 0h 9/21/2009 9/21/2009
               P2 - Chap 15.0 PM - LA - TE Review and Edit 88h 9/22/2009 10/7/2009
               P2 - Chap 15.0 Branch chiefs concurrence 20.1h 10/8/2009 10/22/2009
               P2 - Chap 15.0 OGC review and concurrence 64h 10/23/2009 11/6/2009
            P2 - Chap 15.0 Chapter Complete 0h 11/6/2009 11/6/2009
         P2 - Chap 16.0 Technical Specifications 1,628.1h 8/3/2009 3/25/2010
            P2 - Chap 16.0 Complete SER w/OI Input 1,165h 8/3/2009 3/1/2010
            P2 - Chap 16.0 Chapter Completion 208.1h 2/8/2010 3/25/2010
               P2 - Chap 16.0 PM  All section inputs received 0h 2/8/2010 2/8/2010
               P2 - Chap 16.0 PM - LA - TE Review and Edit 108h 2/8/2010 2/24/2010
               P2 - Chap 16.0 Branch chiefs concurrence 36.1h 2/25/2010 3/10/2010
               P2 - Chap 16.0 OGC review and concurrence 64h 3/11/2010 3/25/2010
            P2 - Chap 16.0 Chapter Complete 0h 3/25/2010 3/25/2010

4/29/2009



Task Name Work Start Finish
         P2 - Chap 17.0 Quality Assurance During design and Construction 632.1h 12/8/2008 10/23/2009
            P2 - Chap 17.0 Complete SER w/OI Input 430h 12/8/2008 9/4/2009
            P2 - Chap 17.0 Chapter Completion 182.1h 9/4/2009 10/23/2009
               P2 - Chap 17.0 PM assembles sections 0h 9/4/2009 9/4/2009
               P2 - Chap 17.0 PM - LA - TE Review and Edit 88h 9/8/2009 9/23/2009
               P2 - Chap 17.0 Branch chiefs concurrence 30.1h 9/24/2009 10/7/2009
               P2 - Chap 17.0 OGC review and concurrence 64h 10/8/2009 10/23/2009
            P2 - Chap 17.0 Chapter Complete 0h 10/23/2009 10/23/2009
         P2 - Chap 18.0 Human Factors 1,584.1h 6/29/2009 10/23/2009
            P2 - Chap 18.0 Complete SER w/OI Input 184h 7/27/2009 9/4/2009
            P2 - Chap 18.0 Chapter Completion 1,380.1h 7/27/2009 10/23/2009
               P2 - Chap 18.0 PM  All section inputs received 0h 9/4/2009 9/4/2009
               P2 - Chap 18.0 PM - LA - TE Review and Edit 88h 9/8/2009 9/23/2009
               P2 - Chap 18.0 Branch chiefs concurrence 20.1h 9/24/2009 10/7/2009
               P2 - Chap 18.0 OGC review and concurrence 64h 10/8/2009 10/23/2009
            P2 - Chap 18.0 Chapter Complete 0h 10/23/2009 10/23/2009
         P2 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 635.1h 7/27/2009 2/9/2010
            P2 - Chap 19.0 Complete SER w/OI Input 403h 7/27/2009 12/11/2009
            P2 - Chap 19.0 Chapter Completion 192.1h 12/11/2009 2/1/2010
               P2 – Chap 19.0 PM  All section inputs received 0h 12/11/2009 12/11/2009
               P2 - Chap 19.0 PM - LA - TE Review and Edit 108h 12/14/2009 12/30/2009
               P2 – Chap 19.0 Branch chiefs concurrence 20.1h 12/31/2009 1/14/2010
               P2 – Chap 19.0 OGC review and concurrence 64h 1/15/2010 2/1/2010
            P2 - Chap 19.0 Chapter Complete 0h 2/1/2010 2/1/2010
         P2 - Appendices 200h 12/21/2009 2/1/2010
            P2 – Preparation of Appendices 200h 12/21/2009 2/1/2010
               P2 – Appendix – Chronology 40h 12/21/2009 2/1/2010
               P2 – Appendix – Reference List 40h 12/21/2009 2/1/2010
               P2 – Appendix – RAIs 40h 12/21/2009 2/1/2010
               P2 – Appendix – COL Action Items 40h 12/21/2009 2/1/2010
               P2 – Appendix – Acronyms, Contributors, Other 40h 12/21/2009 2/1/2010
            P2 – Appendices complete 0h 2/1/2010 2/1/2010
      P2 - SER with OI Document Completion 304.1h 2/4/2010 4/5/2010
         Phase 2 – SER with OIs Chapter Input Complete 0h 2/4/2010 2/4/2010
         P2 – LA format/concurrence 40h 2/4/2010 2/10/2010
         P2 – PM review/edit 40h 2/11/2010 2/18/2010

4/29/2009



Task Name Work Start Finish
         P2 – NRO division and external concurrence 52.1h 2/19/2010 3/4/2010
         P2 – OGC review and comment 64h 3/5/2010 3/18/2010
         P2 – PM resolves OGC comments 60h 3/19/2010 3/26/2010
         P2 – OGC concurrence 24h 3/29/2010 3/31/2010
         Phase 2 – OGC Review and Concurrence of SER with OIs Complete 0h 3/31/2010 3/31/2010
         P2 – Issue SER with OIs 24h 4/1/2010 4/5/2010
      Phase 2 Complete - SER with OIs Issued 0h 4/5/2010 4/5/2010
      SER Phase 2 Managed Reserve 0.1h 4/6/2010 4/22/2010
      Phase 2 Complete - SER with OIs Issued (with Managed Reserve) 0h 4/22/2010 4/22/2010
   Phase 3 - ACRS Review of SER with OIs 4,756.6h 4/5/2010 8/16/2010
      Phase 3 ACRS Review of SER with OIs - Support 3,845h 4/6/2010 8/16/2010
         Phase 3 ACRS Review of SER with OIs - Tech Support 340h 4/6/2010 7/2/2010
         Phase 3 ACRS Review of SER with OIs - PM Support 3,037h 4/27/2010 8/16/2010
         Phase 3 PSER and RAIs - LA Support 468h 4/23/2010 8/12/2010
      P3 Provide SER w/ OIs to ACRS 0h 4/5/2010 4/5/2010
      P3 Prepare for ACRS Subcommittee and Committee Meetings 334.1h 4/6/2010 5/17/2010
      P3 ACRS Subcommittee Meeting 224.1h 5/18/2010 5/18/2010
      Phase 3 - ACRS Subcommittee Meeting on SER with OIs Complete 0h 5/18/2010 5/18/2010
      P3 ACRS Full Committee Meeting 2h 5/20/2010 5/20/2010
      Phase 3 - ACRS Full Committee Meeting on SER with OIs Complete 0h 5/20/2010 5/20/2010
      Phase 3 - ACRS Interim Letter to Commission Received on SER with OIs 0h 6/18/2010 6/18/2010
      P3 Respond to ACRS Letter 351.2h 6/21/2010 7/19/2010
         P3 Develop Response to ACRS Letter 80h 6/21/2010 7/2/2010
         P3 Obtain Concurrence on Response to ACRS Letter 271.2h 7/6/2010 7/19/2010
            P3 PM, Tech Edit, LA, Branch Chiefs, OGC, Division Director, Office Director, EDO 255.2h 7/6/2010 7/16/2010
            P3 Issue ACRS Response Letter 16h 7/19/2010 7/19/2010
         Phase 3 - NRC Response Letter to ACRS Issued 0h 7/19/2010 7/19/2010
      Phase 3 Complete - ACRS Review of SER with OI 0h 7/19/2010 7/19/2010
      SER Phase 3 Managed Reserve 0.2h 7/20/2010 8/16/2010
      Phase 3 Complete - ACRS Review of SER with OI (with Managed Reserve) 0h 8/16/2010 8/16/2010
   Phase 4 - Advanced SER with No OI 25,351.1h 4/1/2009 4/20/2011
   Phase 5 - ACRS Review of Advanced SER with No OI 4,477.6h 3/23/2011 7/20/2011
   Phase 6 - FSER with No OI 4,196.8h 5/26/2011 9/12/2011
   Safety Review Complete 0h 9/12/2011 9/12/2011
Environmental Review 22,790.89h 12/3/2007 5/31/2011
   EIS Technical Support 900h 12/3/2007 3/8/2011

4/29/2009



Task Name Work Start Finish
   Phase 1, Scoping 3,596.1h 12/3/2007 9/26/2008
   Phase 2, DEIS 13,054.54h 12/3/2007 3/13/2010
   Phase 3, DEIS Comment Period 2,831.9h 12/3/2007 9/1/2010
   Phase 4, FEIS 2,408.05h 6/16/2010 3/8/2011
Hearings 4,096.18h 1/7/2008 6/22/2012
Commission decision on issuance of COL 0.6h 6/8/2012 6/27/2012
NPLS Support - STP RCOL 2,400h 11/29/2007 7/11/2012

4/29/2009


