
Detailed Schedule Column Heading Definitions 11/24/2008

Task Name - The task or assignment to be completed
Work - Number of estimated work hours for NRC to complete the associated task
Start- Currently planned start date for the associated task
Finish - Currently planned finish date for the associated task

Project Details: AP1000_SUMMER_SCOL 

Task Name Work Start Finish
AP1000_SUMMER_SCOL 54,208.52h 8/14/2008 12/13/2011
   Acceptance Decision 0h 8/14/2008 8/14/2008
      Acceptance Decision to Proceed with Safety Review 0h 8/14/2008 8/14/2008
      Acceptance Decision to Proceed with Environmental Review 0h 8/14/2008 8/14/2008
   Safety Review 29,091.4h 8/14/2008 2/18/2011
      Phase 1 - PSER and RAIs 15,216.6h 8/14/2008 9/10/2009
         Phase 1 Support 552h 8/14/2008 7/8/2009
         P1 - RAI Preparation 14,664.6h 8/14/2008 9/10/2009
            P1 - 1.0 Introduction and General Description of Plant 340h 8/14/2008 7/8/2009
               P1 - 1.0 Introduction - Technical Review 240h 8/14/2008 6/16/2009
                  P1 - 1.0 Introduction - Initial RAIs Prepared 13h 8/14/2008 11/7/2008
                  P1 - 1.0 Introduction - Applicant Response Period 0h 12/10/2008 1/8/2009
                  P1 - 1.0 Introduction - Review Response and Prepare Supplemental RAI 7h 1/9/2009 4/20/2009
                  P1 - 1.x Prepare Financial Review and Initial RAIs 160h 8/14/2008 1/8/2009
                  P1 - 1.x Financial Review - Applicant Response Period 0h 2/9/2009 3/9/2009
                  P1 - 1.x Financial Review - Review Response and Prepare Supplemental RAI 60h 3/10/2009 6/16/2009
               P1 - 1.0 Introduction - RAI Issuance and Processing 100h 8/21/2008 7/8/2009
                  P1 - 1.0 Introduction - RAI Processing and Issuance 100h 8/21/2008 7/8/2009
            P1 - 2.0 Site Characteristics 5,005h 8/14/2008 5/26/2009
               P1 - 2.0 Site Char and Param - Technical Review 4,693h 8/14/2008 4/27/2009
                  P1 - 2.0 Site Char and Param - Initial RAIs Prepared 1h 8/14/2008 12/16/2008
                  P1 - 2.0 Site Char and Param - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 2.0 Site Char and Param - Review Response and Prepare Supplemental RAI 40h 2/17/2009 3/30/2009
                  P1 - 2.1.1 Site Location and Desc - Initial RAIs Prepared 16h 10/14/2008 11/3/2008
                  P1 - 2.1.1 Site Location and Desc - Applicant RAI Response Period 0h 12/4/2008 1/2/2009
                  P1 - 2.1.1 Site Location and Desc - Review Response and Prepare Supplemental RAI 2h 1/5/2009 1/16/2009
                  P1 - 2.1.2 Excl Area Authority and Control - Initial RAIs Prepared 16h 10/14/2008 11/3/2008
                  P1 - 2.1.2 Excl Area Authority and Control - Applicant RAI Response Period 0h 12/4/2008 1/2/2009
                  P1 - 2.1.2 Excl Area Authority and Control - Review Response and Prepare Supplemental RAI 2h 1/5/2009 1/16/2009
                  P1 - 2.1.3 Population Distrib - Initial RAIs Prepared 16h 10/14/2008 11/3/2008
                  P1 - 2.1.3 Population Distrib - Applicant RAI Response Period 0h 12/4/2008 1/2/2009
                  P1 - 2.1.3 Population Distrib - Review Response and Prepare Supplemental RAI 2h 1/5/2009 1/16/2009
                  P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Initial RAIs Prepared 30h 10/1/2008 12/12/2008
                  P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Applicant RAI Response Period 0h 1/14/2009 2/11/2009
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                  P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Review Response and Prepare Supplemental RAI 22h 2/12/2009 3/5/2009
                  P1 - 2.2.3 Eval of Pot Accid - Initial RAIs Prepared 48h 10/1/2008 12/12/2008
                  P1 - 2.2.3 Eval of Pot Accid - Applicant RAI Response Period 0h 1/14/2009 2/11/2009
                  P1 - 2.2.3 Eval of Pot AccidReview Response and Prepare Supplemental RAI 13h 2/12/2009 3/5/2009
                  P1 - 2.3.1 Regional Climatology - Initial RAIs Prepared 84h 8/14/2008 12/16/2008
                  P1 - 2.3.1 Regional Climatology - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 2.3.1 Regional Climatology - Review Response and Prepare Supplemental RAI 56h 2/17/2009 4/27/2009
                  P1 - 2.3.2 Local Meteorology - Initial RAIs Prepared 60h 8/14/2008 12/16/2008
                  P1 - 2.3.2 Local Meteorology - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 2.3.2 Local Meteorology - Review Response and Prepare Supplemental RAI 26h 2/17/2009 4/27/2009
                  P1 - 2.3.3 Onsite Met Measurements Prog - Initial RAIs Prepared 60h 8/14/2008 12/16/2008
                  P1 - 2.3.3 Onsite Met Measurements Prog - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 2.3.3 Onsite Met Measurements Prog - Review Response and Prepare Supplemental RAI 26h 2/17/2009 4/27/2009
                  P1 - 2.3.4 Short Term Dispersion for Accid Rel - Initial RAIs Prepared 84h 8/14/2008 12/16/2008
                  P1 - 2.3.4 Short Term Dispersion for Accid Rel - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 2.3.4 Short Term Dispersion for Accid Rel - Review Response and Prepare Supplemental RAI 36h 2/17/2009 4/27/2009
                  P1 - 2.3.5 Long Term Dispersion for Routine Rel - Initial RAIs Prepared 60h 8/14/2008 12/16/2008
                  P1 - 2.3.5 Long Term Dispersion for Routine Rel - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 2.3.5 Long Term Dispersion for Routine Rel - Review Response and Prepare Supplemental RAI 26h 2/17/2009 4/27/2009
                  P1 - 2.4.1 Hydrologic Description - Initial RAIs Prepared 40h 8/14/2008 1/2/2009
                  P1 - 2.4.1 Hydrologic Description - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.1 Hydrologic Description - Review Response and Prepare Supplemental RAI 9h 3/4/2009 4/14/2009
                  P1 - 2.4.2 Floods - Initial RAIs Prepared 100h 8/14/2008 1/2/2009
                  P1 - 2.4.2 Floods - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.2 Floods - Review Response and Prepare Supplemental RAI 9h 3/4/2009 4/14/2009
                  P1 - 2.4.3 PMF on Streams and Rivers - Initial RAIs Prepared 160h 8/14/2008 1/2/2009
                  P1 - 2.4.3 PMF on Streams and Rivers - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.3 PMF on Streams and Rivers - Review Response and Prepare Supplemental RAI 21h 3/4/2009 4/14/2009
                  P1 - 2.4.4 Potential Dam Failures - Initial RAIs Prepared 80h 8/14/2008 1/2/2009
                  P1 - 2.4.4 Potential Dam Failures - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.4 Potential Dam Failures - Review Response and Prepare Supplemental RAI 21h 3/4/2009 4/14/2009
                  P1 - 2.4.5 Prob Max Surge and Seiche Flooding - Initial RAIs Prepared 30h 8/14/2008 1/2/2009
                  P1 - 2.4.5 Prob Max Surge and Seiche Flooding - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.5 Prob Max Surge and Seiche Flooding - Review Response and Prepare Supplemental RAI 21h 3/4/2009 4/14/2009
                  P1 - 2.4.6 Prob Max Tsunami Flooding - Initial RAIs Prepared 35h 8/14/2008 1/2/2009
                  P1 - 2.4.6 Prob Max Tsunami Flooding - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.6 Prob Max Tsunami Flooding - Review Response and Prepare Supplemental RAI 21h 3/4/2009 4/14/2009
                  P1 - 2.4.7 Ice Effects - Initial RAIs Prepared 20h 8/14/2008 1/2/2009
                  P1 - 2.4.7 Ice Effects - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.7 Ice Effects - Review Response and Prepare Supplemental RAI 7h 3/4/2009 4/14/2009
                  P1 - 2.4.8 Cooling Water Canals and Reservoirs - Initial RAIs Prepared 16h 8/14/2008 1/2/2009
                  P1 - 2.4.8 Cooling Water Canals and Reservoirs - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.8 Cooling Water Canals and Reservoirs - Review Response and Prepare Supplemental RAI 10h 3/4/2009 4/14/2009
                  P1 - 2.4.9 Channel Diversions - Initial RAIs Prepared 24h 8/14/2008 1/2/2009
                  P1 - 2.4.9 Channel Diversions - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
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                  P1 - 2.4.9 Channel Diversions - Review Response and Prepare Supplemental RAI 10h 3/4/2009 4/14/2009
                  P1 - 2.4.10 Flooding Protection Rqmts - Initial RAIs Prepared 60h 8/14/2008 1/2/2009
                  P1 - 2.4.10 Flooding Protection Rqmts - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.10 Flooding Protection Rqmts - Review Response and Prepare Supplemental RAI 10h 3/4/2009 4/14/2009
                  P1 - 2.4.11 Low Water Considerations - Initial RAIs Prepared 32h 8/14/2008 1/2/2009
                  P1 - 2.4.11 Low Water Considerations - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.11 Low Water Considerations - Review Response and Prepare Supplemental RAI 10h 3/4/2009 4/14/2009
                  P1 - 2.4.12 Groundwater - Initial RAIs Prepared 48h 8/14/2008 1/2/2009
                  P1 - 2.4.12 Groundwater - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.12 Groundwater - Review Response and Prepare Supplemental RAI 30h 3/4/2009 4/14/2009
                  P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - Initial RAIs Prepared 64h 8/14/2008 1/2/2009
                  P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - Review Response and Prepare Supplemental RAI 96h 3/4/2009 4/14/2009
                  P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - Initial RAIs Prepared 30h 8/14/2008 1/2/2009
                  P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - Applicant RAI Response Period 0h 2/3/2009 3/3/2009
                  P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - Review Response and Prepare Supplemental RAI 18h 3/4/2009 4/14/2009
                  P1 - 2.5.1 Geologic and Seismic Info - Initial RAIs Prepared 260h 8/14/2008 1/8/2009
                  P1 - 2.5.1 Geologic and Seismic Info - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 2.5.1 Geologic and Seismic Info - Review Response and Prepare Supplemental RAI 179h 3/10/2009 4/20/2009
                  P1 - 2.5.2 Vibratory Ground Motion - Initial RAIs Prepared 411h 8/14/2008 1/8/2009
                  P1 - 2.5.2 Vibratory Ground Motion - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 2.5.2 Vibratory Ground Motion - Review Response and Prepare Supplemental RAI 238h 3/10/2009 4/20/2009
                  P1 - 2.5.3 Surface Faulting - Initial RAIs Prepared 200h 8/14/2008 1/8/2009
                  P1 - 2.5.3 Surface Faulting - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 2.5.3 Surface Faulting - Review Response and Prepare Supplemental RAI 100h 3/10/2009 4/20/2009
                  P1 - 2.5.4 Stability of Subsurf Matls and Foundations - Initial RAIs Prepared 640h 8/14/2008 1/8/2009
                  P1 - 2.5.4 Stability of Subsurf Matls and Foundations - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 2.5.4 Stability of Subsurf Matls and Foundations - Review Response and Prepare Supplemental RAI 318h 3/10/2009 4/20/2009
                  P1 - 2.5.5 Stability of Slopes - Initial RAIs Prepared 410h 8/14/2008 1/8/2009
                  P1 - 2.5.5 Stability of Slopes - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 2.5.5 Stability of Slopes - Review Response and Prepare Supplemental RAI 179h 3/10/2009 4/20/2009
               P1 - 2.0 Site Char and Param - RAI Processing and Issuance 312h 8/21/2008 5/26/2009
                  P1 - 2.0 Site Char and Param - RAI Processing and Issuance 312h 8/21/2008 5/26/2009
            P1 - 3.0 Design of Structures, Components, Equipment, and Systems 1,332h 8/14/2008 5/18/2009
               P1 - 3.0 SSC Design - Technical Review 1,154h 8/14/2008 5/5/2009
                   P1 - 3.2.1 Seismic Class - Initial RAIs Prepared 6h 12/17/2008 1/12/2009
                  P1 - 3.2.1 Seismic Class - Applicant RAI Response Period 0h 2/11/2009 3/11/2009
                  P1 - 3.2.1 Seismic Class - Review Response and Prepare Supplemental RAI 5h 3/12/2009 4/22/2009
                  P1 - 3.2.2 System Quality Group Class - Initial RAIs Prepared 3h 12/17/2008 1/12/2009
                  P1 - 3.2.2 System Quality Group Class - Applicant RAI Response Period 0h 2/11/2009 3/11/2009
                  P1 - 3.2.2 System Quality Group Class - Review Response and Prepare Supplemental RAI 5h 3/12/2009 4/22/2009
                  P1 - 3.3.1 Wind Loads - Initial RAIs Prepared 24h 9/19/2008 10/31/2008
                  P1 - 3.3.1 Wind Loads - Applicant RAI Response Period 0h 12/3/2008 12/31/2008
                  P1 - 3.3.1 Wind Loads - Review Response and Prepare Supplemental RAI 10h 1/2/2009 2/13/2009
                  P1 - 3.3.2 Tornado Loads - Initial RAIs Prepared 24h 9/19/2008 10/31/2008
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                  P1 - 3.3.2 Tornado Loads - Applicant RAI Response Period 0h 12/3/2008 12/31/2008
                  P1 - 3.3.2 Tornado Loads - Review Response and Prepare Supplemental RAI 10h 1/2/2009 2/13/2009
                  P1 - 3.4.2 Analysis Procedures Initial RAIs Prepared 24h 11/3/2008 11/24/2008
                  P1 - 3.4.2 Analysis Procedures - Applicant RAI Response Period 0h 12/24/2008 1/23/2009
                  P1 - 3.4.2 Analysis Procedures - Review Response and Prepare Supplemental RAI 10h 1/26/2009 3/9/2009
                  P1 - 3.5.1.3 Turbine Missiles Initial RAIs Prepared 25h 8/14/2008 1/8/2009
                  P1 - 3.5.1.3 - Turbine Missiles Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 3.5.1.3 - Turbine Missiles Review Response and Prepare Supplemental RAI 10h 3/10/2009 4/20/2009
                  P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds Initial RAIs Prepared 60h 9/19/2008 1/26/2009
                  P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Applicant RAI Response Period 0h 2/25/2009 3/24/2009
                  P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Review Response and Prepare Supplemental RAI 22h 3/25/2009 5/5/2009
                  P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Initial RAIs Prepared 10h 12/1/2008 12/12/2008
                  P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Applicant RAI Response Period 0h 1/14/2009 2/11/2009
                  P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Review Response and Prepare Supplemental RAI 8h 2/12/2009 2/19/2009
                  P1 - 3.5.1.6 Aircraft Hazards - Initial RAIs Prepared 21h 12/1/2008 12/12/2008
                  P1 - 3.5.1.6 Aircraft Hazards - Applicant RAI Response Period 0h 1/14/2009 2/11/2009
                  P1 - 3.5.1.6 Aircraft Hazards - Review Response and Prepare Supplemental RAI 14h 2/12/2009 2/26/2009
                  P1 - 3.5.3 Barrier Design Procedures RAIs Prepared 15h 11/25/2008 12/9/2008
                  P1 - 3.5.3 Barrier Design Procedures - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 3.5.3 Barrier Design Procedures - Review Response and Prepare Supplemental RAI 10h 2/9/2009 3/23/2009
                  P1 - 3.6.2 Determ of Rupture Locations (Piping) - Initial RAIs Prepared 6h 12/10/2008 12/23/2008
                  P1 - 3.6.2 Determ of Rupture Locations (Piping) - Applicant RAI Response Period 0h 1/26/2009 2/23/2009
                  P1 - 3.6.2 Determ of Rupture Locations (Piping) - Review Response and Prepare Supplemental RAI 10h 2/24/2009 4/6/2009
                  P1 - 3.7.1 Seismic Design Param - Initial RAIs Prepared 191h 8/14/2008 1/8/2009
                  P1 - 3.7.1 Seismic Design Param - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 3.7.1 Seismic Design Param - Review Response and Prepare Supplemental RAI 103h 3/10/2009 4/20/2009
                  P1 - 3.7.2 Seismic System Analysis - Initial RAIs Prepared 152h 8/14/2008 1/8/2009
                  P1 - 3.7.2 Seismic System Analysis - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 3.7.2 Seismic System Analysis - Review Response and Prepare Supplemental RAI 78h 3/10/2009 4/20/2009
                  P1 - 3.7.3 Seismic Subsystem Analysis - Initial RAIs Prepared 90h 8/14/2008 1/8/2009
                  P1 - 3.7.3 Seismic Subsystem Analysis - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 3.7.3 Seismic Subsystem Analysis - Review Response and Prepare Supplemental RAI 36h 3/10/2009 4/20/2009
                  P1 - 3.8.1 Concrete Containment -Initial RAIs Prepared 20h 11/10/2008 12/9/2008
                  P1 - 3.8.1 Concrete Containment - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 3.8.1 Concrete Containment - Review Response and Prepare Supplemental RAI 10h 2/9/2009 3/9/2009
                  P1 - 3.8.2 Steel Containment - Initial RAIs Prepared 15h 11/10/2008 12/9/2008
                  P1 - 3.8.2 Steel Containment - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 3.8.2 Steel Containment - Review Response and Prepare Supplemental RAI 10h 2/9/2009 3/9/2009
                  P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - Initial RAIs Prepared 15h 11/10/2008 12/9/2008
                  P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - Review Response and Prepare Supplemental RAI 10h 2/9/2009 3/9/2009
                  P1 - 3.8.4 Other Seismic Category I Structures - Initial RAIs Prepared 10h 11/10/2008 12/9/2008
                  P1 - 3.8.4 Other Seismic Category I Structures - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 3.8.4 Other Seismic Category I Structures - Review Response and Prepare Supplemental RAI 10h 2/9/2009 3/9/2009
                  P1 - 3.8.5 Foundations - Initial RAIs Prepared 25h 11/10/2008 12/9/2008
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                  P1 - 3.8.5 Foundations - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 3.8.5 Foundations - Review Response and Prepare Supplemental RAI 15h 2/9/2009 3/9/2009
                  P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Initial RAIs Prepared 6h 12/10/2008 12/23/2008
                  P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Applicant RAI Response Period 0h 1/26/2009 2/23/2009
                  P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Review Response and Prepare Supplemental RAI 10h 2/24/2009 4/6/2009
                  P1 - 3.12 ASME Code Class 1, 2 and 3 Piping Systems… - Initial RAIs Prepared 6h 12/10/2008 12/23/2008
                  P1 - 3.12 ASME Code Class 1, 2 and 3 Piping System - Applicant RAI Response Period 0h 1/26/2009 2/23/2009
                  P1 - 3.12 ASME Code Class 1, 2 and 3 Piping Systems.. - Review Response and Prepare Supplemental RAI 10h 2/24/2009 4/6/2009
               P1 - 3.0 Design of SSCs - RAI Processing and Issuance 178h 8/21/2008 5/18/2009
                  P1 - 3.0 Design of SSCs - RAI Processing and Issuance 178h 8/21/2008 5/18/2009
            P1 - 6.0 Engineered Safety Features 277h 8/14/2008 4/6/2009
               P1 - 6.0 ESF - Technical Review 173h 8/14/2008 3/9/2009
                  P1 - 6.4 Control Room Habitability - Initial RAIs Prepared 103h 8/14/2008 11/24/2008
                  P1 - 6.4 Control Room Habitability - Applicant RAI Response Period 0h 12/24/2008 1/23/2009
                  P1 - 6.4 Control Room Habitability - Review Response and Prepare Supplemental RAI 70h 1/26/2009 3/9/2009
               P1 - 6.0 ESF - RAI Processing and Issuance 104h 8/21/2008 4/6/2009
                  P1 - 6.0 ESF - RAI Processing and Issuance 104h 8/21/2008 4/6/2009
            P1 - 8.0 Electric Power 511h 8/14/2008 4/20/2009
               P1 - 8.0 Electric Power - Technical Review 416h 8/14/2008 3/23/2009
                  P1 - 8.1 Elec Power Intro - Initial RAIs Prepared 49h 8/14/2008 12/9/2008
                  P1 - 8.1 Elec Power Intro - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 8.1 Elec Power Intro - Review Response and Prepare Supplemental RAI 20h 2/9/2009 3/23/2009
                  P1 - 8.2 Offsite Power - Initial RAIs Prepared 154h 8/14/2008 12/9/2008
                  P1 - 8.2 Offsite Power - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 8.2 Offsite Power - Review Response and Prepare Supplemental RAI 53h 2/9/2009 3/23/2009
                  P1 - 8.3.1 AC Power (Onsite) - Initial RAIs Prepared 42h 8/14/2008 12/9/2008
                  P1 - 8.3.1 AC Power (Onsite) - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 8.3.1 AC Power (Onsite) - Review Response and Prepare Supplemental RAI 20h 2/9/2009 3/23/2009
                  P1 - 8.4 Station Blackout - Initial RAIs Prepared 58h 8/14/2008 12/9/2008
                  P1 - 8.4 Station Blackout - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 8.4 Station Blackout - Review Response and Prepare Supplemental RAI 20h 2/9/2009 3/23/2009
               P1 - 8.0 Electric Power - RAI Processing and Issuance 95h 8/21/2008 4/20/2009
                  P1 - 8.0 Electric Power - RAI Processing and Issuance 95h 8/21/2008 4/20/2009
            P1 - 9.0 Auxiliary Systems 585h 8/14/2008 6/2/2009
               P1 - 9.0 Aux Systems - Technical Review 413h 8/14/2008 5/4/2009
                  P1 - 9.2.1 Service Water - Initial RAIs Prepared 16h 11/10/2008 12/9/2008
                  P1 - 9.2.1 Service Water - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 9.2.1 Service Water - Review Response and Prepare Supplemental RAI 6h 2/9/2009 2/23/2009
                  P1 - 9.2.2 Rx Aux Cooling Water - Initial RAIs Prepared 24h 11/10/2008 12/2/2008
                  P1 - 9.2.2 Rx Aux Cooling Water - Applicant RAI Response Period 0h 1/2/2009 1/30/2009
                  P1 - 9.2.2 Rx Aux Cooling Water - Review Response and Prepare Supplemental RAI 8h 2/2/2009 2/13/2009
                  P1 - 9.2.4 Pot and Sanit Water - Initial RAIs Prepared 16h 11/10/2008 12/17/2008
                  P1 - 9.2.4 Pot and Sanit Water - Applicant RAI Response Period 0h 1/20/2009 2/17/2009
                  P1 - 9.2.4 Pot and Sanit Water - Review Response and Prepare Supplemental RAI 4h 2/18/2009 3/3/2009
                  P1 - 9.3.3 Eqmt and Floor Drainage - Initial RAIs Prepared 12h 12/3/2008 1/9/2009
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                  P1 - 9.3.3 Eqmt and Floor Drainage - Applicant RAI Response Period 0h 2/10/2009 3/10/2009
                  P1 - 9.3.3 Eqmt and Floor Drainage - Review Response and Prepare Supplemental RAI 4h 3/11/2009 3/24/2009
                  P1 - 9.4.1 Control Room Ventilation Initial RAIs Prepared 63h 8/14/2008 11/24/2008
                  P1 - 9.4.1 Control Room Ventilation - Applicant RAI Response Period 0h 12/24/2008 1/23/2009
                  P1 - 9.4.1 Control Room Ventilation - Review Response and Prepare Supplemental RAI 30h 1/26/2009 3/9/2009
                  P1 - 9.5.1 Fire Protection - Initial RAIs Prepared 80h 8/14/2008 11/24/2008
                  P1 - 9.5.1 Fire Protection - Applicant RAI Response Period 0h 12/24/2008 1/23/2009
                  P1 - 9.5.1 Fire Protection- Review Response and Prepare Supplemental RAI 110h 1/26/2009 5/4/2009
                  P1 - 9.5.2 Communications - Initial RAIs Prepared 25h 11/10/2008 12/9/2008
                  P1 - 9.5.2 Communications - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 9.5.2 Communications - Review Response and Prepare Supplemental RAI 15h 2/9/2009 3/9/2009
               P1 - 9.0 Aux Systems - RAI Processing and Issuance 172h 8/21/2008 6/2/2009
                  P1 - 9.0 Aux Systems - RAI Processing and Issuance 172h 8/21/2008 6/2/2009
            P1 - 10.0 Steam and Power Conversion System 329h 8/21/2008 5/18/2009
               P1 - 10.0 Steam and Pwr Conv - Technical Review 234h 9/19/2008 4/13/2009
                  P1 - 10.4.2 Main Condenser Evac - Initial RAIs Prepared 12h 9/19/2008 12/8/2008
                  P1 - 10.4.2 Main Condenser Evac - Applicant RAI Response Period 0h 1/8/2009 2/5/2009
                  P1 - 10.4.5 Circulating Water - Initial RAIs Prepared 114h 9/19/2008 12/16/2008
                  P1 - 10.4.5 Circulating Water - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 10.4.5 Circulating Water - Review Response and Prepare Supplemental RAI 48h 2/17/2009 3/30/2009
                  P1 - 10.4.6 Condensate Cleanup System Initial RAIs Prepared 20h 1/2/2009 1/15/2009
                  P1 - 10.4.6 Condensate Cleanup System - Applicant RAI Response Period 0h 2/17/2009 3/16/2009
                  P1 - 10.4.6 Condensate Cleanup System- Review Response and Prepare Supplemental RAI 40h 3/17/2009 4/13/2009
               P1 - 10.0 Steam and Pwr Conv - RAI Processing and Issuance 95h 8/21/2008 5/18/2009
                  P1 - 10.0 Steam and Pwr Conv - RAI Processing and Issuance 95h 8/21/2008 5/18/2009
            P1 - 11.0 Radioactive Waste Management 906h 8/14/2008 4/13/2009
               P1 - 11.0 Radioactive Waste - Technical Review 562h 8/14/2008 3/24/2009
                  P1 - 11.2 Liq Waste Mgmt - Initial RAIs Prepared 96h 8/14/2008 12/10/2008
                  P1 - 11.2 Liq Waste Mgmt - Applicant RAI Response Period 0h 1/12/2009 2/9/2009
                  P1 - 11.2 Liq Waste Mgmt - Review Response and Prepare Supplemental RAI 72h 2/10/2009 3/24/2009
                  P1 - 11.3 Gas Waste Mgmt - Initial RAIs Prepared 96h 8/14/2008 12/10/2008
                  P1 - 11.3 Gas Waste Mgmt - Applicant RAI Response Period 0h 1/12/2009 2/9/2009
                  P1 - 11.3 Gas Waste Mgmt - Review Response and Prepare Supplemental RAI 72h 2/10/2009 3/24/2009
                  P1 - 11.4 Solid Waste Mgmt - Initial RAIs Prepared 88h 8/14/2008 12/2/2008
                  P1 - 11.4 Solid Waste Mgmt - Applicant RAI Response Period 0h 1/2/2009 1/30/2009
                  P1 - 11.4 Solid Waste Mgmt - Review Response and Prepare Supplemental RAI 66h 2/2/2009 3/16/2009
                  P1 - 11.5 Rad Monit Inst & Sampling - Initial RAIs Prepared 47h 8/14/2008 12/2/2008
                  P1 - 11.5 Rad Monit Inst & Sampling - Applicant RAI Response Period 0h 1/2/2009 1/30/2009
                  P1 - 11.5 Rad Monit Inst & Sampling - Review Response and Prepare Supplemental RAI 25h 2/2/2009 3/16/2009
               P1 - 11.0 Radioactive Waste - RAI Processing and Issuance 344h 8/21/2008 4/13/2009
                  P1 - 11.0 Radioactive Waste - RAI Processing and Issuance 344h 8/21/2008 4/13/2009
            P1 - 12.0 Radiation Protection 792h 8/14/2008 4/6/2009
               P1 - 12.0 Radiation Protection - Technical Review 690h 8/14/2008 3/9/2009
                  P1 - 12.1 Occupational ALARA - Initial RAIs Prepared 55h 8/14/2008 11/24/2008
                  P1 - 12.1 Occupational ALARA - Applicant RAI Response Period 0h 12/24/2008 1/23/2009

Page 6 of 11



                  P1 - 12.1 Occupational ALARA - Review Response and Prepare Supplemental RAI 54h 1/26/2009 3/9/2009
                  P1 - 12.2 Rad Sources - Initial RAIs Prepared 55h 8/14/2008 11/24/2008
                  P1 - 12.2 Rad Sources - Applicant RAI Response Period 0h 12/24/2008 1/23/2009
                  P1 - 12.2 Rad Sources - Review Response and Prepare Supplemental RAI 84h 1/26/2009 3/9/2009
                  P1 - 12.3 - 12.4 RP Design Features - Initial RAIs Prepared 150h 8/14/2008 11/24/2008
                  P1 - 12.3 - 12.4 RP Design Features - Applicant RAI Response Period 0h 12/24/2008 1/23/2009
                  P1 - 12.3 - 12.4 RP Design Features - Review Response and Prepare Supplemental RAI 142h 1/26/2009 3/9/2009
                  P1 - 12.5 Operational RP Program - Initial RAIs Prepared 100h 8/14/2008 11/24/2008
                  P1 - 12.5 Operational RP Program - Applicant RAI Response Period 0h 12/24/2008 1/23/2009
                  P1 - 12.5 Operational RP Program - Review Response and Prepare Supplemental RAI 50h 1/26/2009 3/9/2009
               P1 - 12.0 Radiation Protection - Processing and Issuance 102h 8/21/2008 4/6/2009
                  P1 - 12.0 Radiation Protection - RAI Processing and Issuance 102h 8/21/2008 4/6/2009
            P1 - 13.0 Conduct of Operations 2,201.6h 8/14/2008 7/29/2009
               P1 - 13.0 Conduct of Ops - Technical Review 1,913.6h 8/14/2008 7/1/2009
                  P1 - 13.1.1 Mgmt and Tech Support Org - Initial RAIs Prepared 50h 1/6/2009 2/18/2009
                  P1 - 13.1.1 Mgmt and Tech Support Org - Applicant RAI Response Period 0h 2/19/2009 3/18/2009
                  P1 - 13.1.1 Mgmt and Tech Support Org - Review Response and Prepare Supplemental RAI 30h 4/16/2009 5/28/2009
                  P1 - 13.1.2 - 13.1.3 Operating Org - Initial RAIs Prepared 50h 1/6/2009 2/18/2009
                  P1 - 13.1.2 - 13.1.3 Operating Org - Applicant RAI Response Period 0h 2/19/2009 3/18/2009
                  P1 - 13.1.2 - 13.1.3 Operating Org - Review Response and Prepare Supplemental RAI 30h 4/16/2009 5/28/2009
                  P1 - 13.2.1 Rx Operator Requal / Training Initial RAIs Prepared 60h 1/6/2009 2/18/2009
                  P1 - 13.2.1 Rx Operator Requal / Training - Applicant RAI Response Period 0h 2/19/2009 3/18/2009
                  P1 - 13.2.1 Rx Operator Requal / Training Review Response and Prepare Supplemental RAI 26h 4/16/2009 5/28/2009
                  P1 - 13.2.2 Non-Licensed Plant Staff Training Initial RAIs Prepared 8h 1/6/2009 2/18/2009
                  P1 - 13.2.2 Non-Licensed Plant Staff Training - Applicant RAI Response Period 0h 3/19/2009 4/15/2009
                  P1 - 13.2.2 Non-Licensed Plant Staff Training Review Response and Prepare Supplemental RAI 26h 4/16/2009 5/28/2009
                  P1 - 13.3 EP - PSER and RAIs - Initial RAIs Prepared - Onsite 522h 8/14/2008 11/17/2008
                  P1 - 13.3 EP - PSER and RAIs - Initial RAIs Prepared - FEMA Offsite 61h 8/14/2008 12/23/2008
                  P1 - 13.3 EP - PSER and RAIs - Initial RAIs Prepared - ETE 61h 8/14/2008 9/18/2008
                  P1 - 13.3 EP - PSER and RAIs - Integrate Initial RAIs 60h 12/24/2008 1/8/2009
                  P1 - 13.3 EP - PSER and RAIs - Finalize PSER and RAIs 18h 1/9/2009 1/13/2009
                  P1 - 13.3 EP - Branch Chief Concurrence 30h 1/14/2009 1/21/2009
                  P1 - 13.3 EP - Final Initial RAIs Issued 0h 2/26/2009 2/26/2009
                  P1 - 13.3 EP - RAIs Applicant Response 0.1h 2/27/2009 3/26/2009
                  P1 - 13.3 EP - LIB Review of FEMA Offsite PSER 60h 1/22/2009 2/19/2009
                  P1 - 13.3 EP - FEMA Review of LIB Onsite PSER 1.1h 1/22/2009 2/19/2009
                  P1 - 13.3 EP - RAI Responses to FEMA 18h 3/27/2009 3/31/2009
                  P1 - 13.3 EP - Offsite FEMA Review Response and Prepare Supplemental RAI 61h 4/1/2009 5/12/2009
                  P1 - 13.3 Emerg Prep Onsite Review Response and Prepare Supplemental RAI 310h 3/27/2009 5/12/2009
                  P1 - 13.3 EP - ETE Review Response and Prepare Supplemental RAI 21h 3/27/2009 4/9/2009
                  P1 - 13.3 EP - Integrate Inputs Evaluation Completed 30h 5/13/2009 5/19/2009
                  P1 - 13.3 EP - Finalize SER w/Ois 30h 5/20/2009 5/27/2009
                  P1 - 13.3 EP - Branch Chief Concurrence 30h 5/28/2009 6/3/2009
                  P1 - 13.3 EP - LIB Review of FEMA Offsite SERw/OI 60h 6/4/2009 7/1/2009
                  P1 - 13.3 EP - FEMA Review of LIB Onsite SERw/OI 0.2h 6/4/2009 7/1/2009
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                  P1 - 13.4 Operational Programs-Initial RAIs Prepared 12h 8/14/2008 12/16/2008
                  P1 - 13.4 Operational Programs- Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 13.4 Operational Programs - Review Response and Prepare Supplemental RAI 12h 2/17/2009 3/30/2009
                  P1 - 13.5.1.1 Admin Proced Initial RAIs Prepared 30h 1/6/2009 2/18/2009
                  P1 - 13.5.1.1 Admin Proced Applicant RAI Response Period 0h 3/19/2009 4/15/2009
                  P1 - 13.5.1.1 Admin Proced - Review Response and Prepare Supplemental RAI 10h 4/16/2009 5/28/2009
                  P1 - 13.5.2.1 Operating and Emerg Ops Proced Initial RAIs Prepared 30h 1/6/2009 2/18/2009
                  P1 - 13.5.2.1 Operating and Emerg Ops Proced Applicant RAI Response Period 0h 3/19/2009 4/15/2009
                  P1 - 13.5.2.1 Operating and Emerg Ops Proced Review Response and Prepare Supplemental RAI 10h 4/16/2009 5/28/2009
                  EPAct - Provide COLA to DHS 0.1h 8/14/2008 8/27/2008
                  EPAct - DHS COLA Review and Preparation of EPAct Report 0.1h 8/28/2008 1/8/2009
                  EPAct - DHS Site Visit 40h 9/29/2008 10/3/2008
                  EPAct - NSIR Review of DHS Report 100h 1/9/2009 2/6/2009
                  EPAct - NSIR Mgmt Review of DHS Report 16h 2/9/2009 2/23/2009
               P1 - 13.0 Conduct of Ops - RAI Processing and Issuance 288h 8/14/2008 7/29/2009
                  P1 - 13.0 Conduct of Ops - RAI Processing and Issuance 288h 8/14/2008 7/29/2009
            P1 - 14.0 Initial Test Program 1,223h 8/14/2008 6/23/2009
               P1 - 14.0 Initial Test Pgm - Technical Review 1,051h 8/14/2008 5/28/2009
                  P1 - 14.2 Initial Plant Test Pgm - Initial RAIs Prepared 268h 8/14/2008 12/16/2008
                  P1 - 14.2 Initial Plant Test Pgm - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.2 Initial Plant Test Pgm - Review Response and Prepare Supplemental RAI 100h 2/17/2009 3/30/2009
                  P1 - 14.3 ITAAC - Initial RAIs Prepared 240h 8/14/2008 12/11/2008
                  P1 - 14.3 ITAAC - Applicant RAI Response Period 0h 1/13/2009 2/10/2009
                  P1 - 14.3 ITAAC - Review Response and Prepare Supplemental RAI 45h 2/11/2009 3/25/2009
                  P1 - 14.3.2 Struct and Sys Eng ITAAC - Initial RAIs Prepared 20h 8/14/2008 12/16/2008
                  P1 - 14.3.2 Struct and Sys Eng ITAAC - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.3.2 Struct and Sys Eng ITAAC - Review Response and Prepare Supplemental RAI 5h 2/17/2009 3/30/2009
                  P1 - 14.3.3 Piping ITAAC - Initial RAIs Prepared 0h 8/14/2008 12/16/2008
                  P1 - 14.3.3 Piping ITAAC - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.3.3 Piping ITAAC - Review Response and Prepare Supplemental RAI 0h 2/17/2009 3/30/2009
                  P1 - 14.3.5 I&C ITAAC - Initial RAIs Prepared 3h 8/14/2008 12/16/2008
                  P1 - 14.3.5 I&C ITAAC - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.3.5 I&C ITAAC - Review Response and Prepare Supplemental RAI 3h 2/17/2009 3/30/2009
                  P1 - 14.3.6 Elect ITAAC - Initial RAIs Prepared 30h 8/14/2008 12/16/2008
                  P1 - 14.3.6 Elect ITAAC - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.3.6 Elect ITAAC - Review Response and Prepare Supplemental RAI 60h 2/17/2009 3/30/2009
                  P1 - 14.3.7 Plant Sys ITAAC - Initial RAIs Prepared 63h 8/14/2008 12/16/2008
                  P1 - 14.3.7 Plant Sys ITAAC - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.3.7 Plant Sys ITAAC - Review Response and Prepare Supplemental RAI 30h 2/17/2009 3/30/2009
                  P1 - 14.3.8 RP ITAAC - Initial RAIs Prepared 32h 8/14/2008 12/16/2008
                  P1 - 14.3.8 RP ITAAC - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.3.8 RP ITAAC - Review Response and Prepare Supplemental RAI 20h 2/17/2009 3/30/2009
                  P1 - 14.3.9 Human Factors ITAAC - Initial RAIs Prepared 55h 1/6/2009 2/18/2009
                  P1 - 14.3.9 Human Factors ITAAC - Applicant RAI Response Period 0h 3/19/2009 4/15/2009
                  P1 - 14.3.9 Human Factors ITAAC - Review Response and Prepare Supplemental RAI 29h 4/16/2009 5/28/2009
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                  P1 - 14.3.10 EP ITAAC - Initial RAIs Prepared 16h 8/14/2008 11/17/2008
                  P1 - 14.3.10 EP ITAAC - Applicant RAI Response Period 0h 12/17/2008 1/15/2009
                  P1 - 14.3.10 EP ITAAC - Review Response and Prepare Supplemental RAI 8h 1/16/2009 4/1/2009
                  P1 - 14.3.11 Containment ITAAC - Initial RAIs Prepared 16h 8/14/2008 12/16/2008
                  P1 - 14.3.11 Containment ITAAC - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 14.3.11 Containment ITAAC - Review Response and Prepare Supplemental RAI 8h 2/17/2009 3/30/2009
               P1 - 14.0 Initial Test Pgm - RAI Processing and Issuance 172h 8/21/2008 6/23/2009
                  P1 - 14.0 Initial Test Pgm - RAI Processing and Issuance 172h 8/21/2008 6/23/2009
            P1 - 15.0 Safety Analysis 105h 8/21/2008 5/4/2009
               P1 - 15.0 Safety Analysis - Technical Review 20h 11/25/2008 3/23/2009
                  P1 - 15.6.5 LOCAs from Piping Breaks - Initial RAIs Prepared 12h 11/25/2008 12/9/2008
                  P1 - 15.6.5 LOCAs from Piping Breaks - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 15.6.5 LOCAs from Piping Breaks - Review Response and Prepare Supplemental RAI 8h 2/9/2009 3/23/2009
               P1 - 15.0 Safety Analysis - RAI Processing and Issuance 85h 8/21/2008 5/4/2009
                  P1 - 15.0 Safety Analysis - RAI Processing and Issuance 85h 8/21/2008 5/4/2009
            P1 - 16.0 Technical Specifications 237h 8/14/2008 5/18/2009
               P1 - 16.0 Technical Review 135h 8/14/2008 4/20/2009
                  P1 - 16.3 TS - Instrumentation - Initial RAIs Prepared 8h 8/14/2008 1/8/2009
                  P1 - 16.3 TS - Instrumentation - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 16.3 TS - Instrumentation - Review Response and Prepare Supplemental RAI 18h 3/10/2009 4/20/2009
                  P1 - 16.5 TS - Containment System - Initial RAIs Prepared 32h 8/14/2008 1/8/2009
                  P1 - 16.5 TS - Containment System - Applicant RAI Response Period 0h 2/9/2009 3/9/2009
                  P1 - 16.5 TS - Containment Sys - Review Response and Prepare Supplemental RAI 37h 3/10/2009 4/20/2009
                  P1 - 16.6 Elect. Power Systems - Initial RAIs Prepared 20h 10/10/2008 10/24/2008
                  P1 - 16.6 Elect. Power Systems - Applicant RAI Response Period 0h 11/25/2008 12/23/2008
                  P1 - 16.6 Elect. Power Systems - Review Response and Prepare Supplemental RAI 20h 12/24/2008 2/6/2009
               P1 - 16.0 RAI Processing and Issuance 102h 8/21/2008 5/18/2009
                  P1 - 16.0 RAI Processing and Issuance 102h 8/21/2008 5/18/2009
            P1 - 17.0 Quality Assurance 383h 9/12/2008 5/4/2009
               P1 - 17.0 Technical Review 288h 9/12/2008 4/6/2009
                  P1 - 17.4 D-RAP - Initial RAIs Prepared 12h 12/3/2008 12/16/2008
                  P1 - 17.4 D-RAP - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 17.4 D-RAP - Review Response and Prepare Supplemental RAI 12h 2/17/2009 3/30/2009
                  P1 - 17.5 QA Program - Initial RAIs Prepared 140h 9/12/2008 12/23/2008
                  P1 - 17.5 QA Program - Applicant RAI Response Period 0h 1/26/2009 2/23/2009
                  P1 - 17.5 QA Program - Review Response and Prepare Supplemental RAI 100h 2/24/2009 4/6/2009
                  P1 - 17.6 Maint Rule - Initial RAIs Prepared 12h 12/3/2008 12/16/2008
                  P1 - 17.6 Maint Rule - Applicant RAI Response Period 0h 1/16/2009 2/13/2009
                  P1 - 17.6 Maint Rule - Review Response and Prepare Supplemental RAI 12h 2/17/2009 3/30/2009
               P1 - 17.0 RAI Processing and Issuance 95h 9/19/2008 5/4/2009
                  P1 - 17.0 RAI Processing and Issuance 95h 9/19/2008 5/4/2009
            P1 - 18.0 Human Factors 237h 8/21/2008 7/8/2009
               P1 - 18.0 Technical Review 122h 10/3/2008 6/11/2009
                  P1 - 18.1 HFE Program Management - Initial RAIs Prepared 78h 10/3/2008 2/18/2009
                  P1 - 18.1 HFE Program Management - Applicant RAI Response Period 0h 3/19/2009 4/15/2009
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                  P1 - 18.1 HFE Program Management - Review Response and Prepare Supplemental RAI 28h 4/16/2009 6/11/2009
                  P1 - 18.6 Human Reliability Analysis - Initial RAIs Prepared 8h 2/9/2009 2/23/2009
                  P1 - 18.6 Human Reliability Analysis - Applicant RAI Response Period 0h 2/24/2009 4/6/2009
                  P1 - 18.6 Human Reliability Analysis - Review Response and Prepare Supplemental RAI 8h 5/5/2009 5/18/2009
               P1 - 18.0 RAI Processing and Issuance 115h 8/21/2008 7/8/2009
                  P1 - 18.0 RAI Processing and Issuance 115h 8/21/2008 7/8/2009
            P1 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 201h 8/21/2008 4/20/2009
               P1 - 19.0 Technical Review 115h 10/20/2008 3/23/2009
                  P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Initial RAIs Prepared 70h 10/20/2008 12/9/2008
                  P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Review Response and Prepare Supplemental RAI 39h 2/9/2009 3/23/2009
                  P1 - 19.2 Severe Accidents - Initial RAIs Prepared 2h 11/25/2008 12/9/2008
                  P1 - 19.2 Severe Accidents - Applicant RAI Response Period 0h 1/9/2009 2/6/2009
                  P1 - 19.2 Severe Accidents - Review Response and Prepare Supplemental RAI 4h 2/9/2009 3/23/2009
               P1 - 19.0 RAI Processing and Issuance 86h 8/21/2008 4/20/2009
                  P1 - 19.0 RAI Processing and Issuance 86h 8/21/2008 4/20/2009
            Phase 1 - All Initial and Subsequent RAIs Complete 0h 7/29/2009 7/29/2009
            Phase 1 Managed Reserve 0h 7/30/2009 9/10/2009
            Phase 1 - All Initial and Subsequent RAIs and PSER Complete (with Managed Reserve) 0h 9/10/2009 9/10/2009
      Phase 2 - Advanced SER with No OI 10,932.8h 2/6/2009 8/13/2010
      Phase 3 - ACRS Review of Advanced SER with No OI 500.1h 6/3/2010 12/27/2010
      Phase 4 - FSER with No OI 2,441.9h 8/18/2010 2/18/2011
   Environmental Review 21,904.61h 8/14/2008 2/2/2011
      Phase 1, Scoping 3,131.35h 12/8/2008 6/24/2009
         Prepare EIS Notice of Intent 0.35h 12/8/2008 1/5/2009
         Federal Register Notice of Intent Published 0h 1/5/2009 1/5/2009
         EIS Scoping Period Begins 0h 1/5/2009 1/5/2009
         P1 - Prepare for Scoping Meeting (NRC/PNNL) 112h 12/8/2008 1/12/2009
         P1 - EIS Public Scoping Meeting (NRC) 314h 1/13/2009 1/13/2009
         EIS Public Scoping Meeting Completed 0h 1/13/2009 1/13/2009
         P1 - EIS Scoping Period (NRC) 360h 1/5/2009 3/6/2009
         P1 EIS Scoping Period Ends 0h 3/6/2009 3/6/2009
         P1 - Bin EIS Scoping Comments (PNNL) 248h 3/2/2009 4/14/2009
         EIS Scoping Comments Binned (PNNL) 0h 4/14/2009 4/14/2009
         P1 - NRC Review of EIS Scoping Comments Binning 108h 4/15/2009 4/27/2009
         P1 - Draft Responses to EIS Scoping Comments (PNNL) 516h 3/4/2009 4/14/2009
         P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) 610h 4/15/2009 5/5/2009
         P1 - Drafting EIS Scoping Summary Report (PNNL) 420h 5/6/2009 5/27/2009
         EIS Draft Scoping Summary Report Complete 0h 5/27/2009 5/27/2009
         Develop Scoping Summary Report Concurrence Pkg 16h 5/28/2009 6/3/2009
         P1 - OGC Review of EIS Scoping Summary (NRC) 387h 6/4/2009 6/17/2009
         OGC Review of EIS Scoping Summary Complete 0h 6/17/2009 6/17/2009
         P1 - Issue EIS Scoping Summary Report 40h 6/18/2009 6/24/2009
         EIS Scoping Summary Report Issued 0h 6/24/2009 6/24/2009
         EIS Phase 1 Managed Reserve 0h 6/24/2009 6/24/2009
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         EIS Phase 1 - Scoping Complete (with Mgmt Reserve) 0h 6/24/2009 6/24/2009
      Phase 2, DEIS 10,583.16h 8/14/2008 3/23/2010
         P2 - Develop Pre-Audit Draft DEIS Sections 0.1h 8/14/2008 2/2/2009
         P2 - Prepare for Site Audit (NRC) 816h 8/14/2008 1/30/2009
         P2 - EIS Site Audit (M-F) (NRC, PNNL, & DHS) 844h 3/9/2009 3/13/2009
         P2 - Prepare for EIS Site Audit of Alternate Sites (NRC) 584h 3/12/2009 3/20/2009
         P2 - EIS Site Audit of Alternate Sites (M-F) (NRC) 608h 3/23/2009 3/26/2009
         P2 - Prepare EIS RAIs (PNNL) 528h 1/22/2009 3/12/2009
         P2 - Review EIS RAIs (NRC) 430h 3/13/2009 3/26/2009
         P2 - Resolution of EIS RAIs with Contractor 219h 3/27/2009 4/2/2009
         P2 - OGC Review of EIS RAIs 80h 4/3/2009 4/16/2009
         OGC Review of EIS RAIs Complete 0h 4/16/2009 4/16/2009
         P2 - Resolve Comments on EIS RAIs 115h 4/17/2009 4/23/2009
         Issue EIS RAIs to Applicant 16h 4/24/2009 4/27/2009
         EIS RAIs Issued to Applicant 0h 4/27/2009 4/27/2009
         P2 - Applicant Prepare Responses to EIS RAIs (NRC) 0.1h 4/27/2009 5/27/2009
         EIS RAI Responses Received from Applicant 0h 5/27/2009 5/27/2009
         P2 - Authors Draft Sections of DEIS (PNNL) 1,379.86h 1/6/2009 9/28/2009
         DEIS Draft Sections to PNNL Task Leader (PNNL) 0h 9/28/2009 9/28/2009
         P2 - DEIS Sections Review and Editing (PNNL) 1,828h 9/29/2009 11/18/2009
         Preliminary DEIS to NRC (PNNL) 0h 11/18/2009 11/18/2009
         P2 - Review and Comment of Preliminary DEIS (NRC) 813h 11/19/2009 11/25/2009
         P2 - DEIS Writing Meeting at PNNL (M-F) (NRC/PNNL) 674h 12/4/2009 12/10/2009
         P2 - Edit DEIS After Writing Meeting (PNNL) 782h 12/11/2009 1/4/2010
         Camera Ready DEIS NUREG Delivered to NRC (PNNL) 0h 1/4/2010 1/4/2010
         P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL) 358h 1/5/2010 1/19/2010
         P2 - OGC Review of DEIS and FR Notice (NRC) 177h 1/20/2010 2/9/2010
         OGC Review and Concurrence of DEIS Complete 0h 2/9/2010 2/9/2010
         P2 - Concurrence Review of DEIS NUREG (NRC) and publishing 315h 2/10/2010 3/11/2010
         DEIS NUREG Ready for Public Comment (NRC) 0h 3/11/2010 3/11/2010
         DEIS NUREG Filed with EPA 0h 3/11/2010 3/11/2010
         NRC Prepares FR Notice of Avaliability of DEIS 16h 3/12/2010 3/18/2010
         NRC Issues FR Notice of Avaliability of DEIS 0h 3/18/2010 3/18/2010
         P2 - EPA Prepares DEIS Notice of Filing 0.1h 3/12/2010 3/23/2010
         EPA Issues FR Notice of Filing for DEIS 0h 3/23/2010 3/23/2010
         EIS Phase 2 Managed Reserve 0h 3/23/2010 3/23/2010
         EIS Phase 2 - DEIS Complete (with Mgmt Reserve) 0h 3/23/2010 3/23/2010
      Phase 3, DEIS Comment Period 2,556.1h 3/19/2010 8/23/2010
      Phase 4, FEIS 5,634h 6/7/2010 2/2/2011
      EIS Phase 4 - Federal Register Notice of Availability of FEIS Published 0h 2/2/2011 2/2/2011
      Environmental Review Complete 0h 2/2/2011 2/2/2011
   Hearings 1,811.9h TBD TBD
   Commission decision on issuance of COL 0.6h TBD TBD
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