
Detailed Schedule Column Heading Definitions

Task Name - The task or assignment to be completed
Work - Number of estimated work hours for NRC to complete the associated task
Start- Currently planned start date for the associated task
Finish - Currently planned finish date for the associated task
Actual Finish - Actual finish date for the associated task

Project Details: USAPWR_MITSUBISHI_DC 9/24/2008

Task Name Work Start Finish Actual Finish
USAPWR_MITSUBISHI_DC 122,010.57h 3/18/2008 6/25/2012 NA
   Acceptance Decision 0h 3/18/2008 3/18/2008 3/18/2008
      Acceptance Decision to Proceed with Safety Review 0h 3/18/2008 3/18/2008 3/18/2008
   Safety Review 114,637.17h 3/18/2008 9/20/2011 NA
      Phase 1 - PSER and RAIs 49,105.69h 3/18/2008 6/19/2009 NA
         Phase 1 PM Support 400h 3/18/2008 5/13/2009 NA
         P1 - PSER and RAI Preparation 48,705.69h 3/18/2008 6/19/2009 NA
            P1 - Chap 1.0 Introduction and General Description of Plant 103h 3/18/2008 7/16/2008 NA
               P1 - Chap 1.0 Technical Review 0h 3/18/2008 6/24/2008 NA
                  P1 - 1.0 Introduction and Interfaces - PSER and RAIs Prepared 0h 3/18/2008 6/24/2008 NA
               P1 - Chap 1.0 PM Support 45h 3/18/2008 7/16/2008 NA
               P1 - Chap 1.0 RAI Issuance 58h 4/3/2008 7/16/2008 NA
                  P1 - Chap 1.0 PSER and RAI Input Complete 0h 6/24/2008 6/24/2008 NA
                  P1 - Chap 1.0 RAI Processing 58h 4/3/2008 7/16/2008 NA
                  P1 - Chap 1.0 Complete 0h 7/16/2008 7/16/2008 NA
            P1 - Chap 2.0 Site Characteristics 811h 3/18/2008 11/21/2008 NA
               P1 - Chap 2.0 Technical Review 646h 3/18/2008 10/30/2008 NA
                  P1 - 2.0 Site Char and Param - PSER and RAIs Prepared 8h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.1.1 Site Location and Desc - PSER and RAIs Prepared 8h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.1.2 Excl Area Authority and Control - PSER and RAIs Prepared 8h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.1.3 Population Distrib - PSER and RAIs Prepared 8h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - PSER and RAIs Prepared 8h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.2.3 Eval of Pot Accid - PSER and RAIs Prepared 8h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.3.1 Regional Climatology - PSER and RAIs Prepared 80h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.3.2 Local Meteorology - PSER and RAIs Prepared 20h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.3.3 Onsite Met Measurements Prog - PSER and RAIs Prepared 20h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.3.4 Short Term Dispersion for Accid Rel - PSER and RAIs Prepared 80h 3/18/2008 7/30/2008 7/30/2008
                  P1 - 2.3.5 Long-Term Dispersion for Routine Rel - PSER and RAIs Prepared 60h 3/18/2008 7/30/2008 7/30/2008
                  P1 - 2.4.1 Hydrologic Description - PSER and RAIs Prepared 10h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.4.2 Floods - PSER and RAIs Prepared 10h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.4.3 PMF on Streams and Rivers - PSER and RAIs Prepared 20h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.4.4 Potential Dam Failures - PSER and RAIs Prepared 20h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.4.5 Prob Max Surge and Seiche Flooding - PSER and RAIs Prepared 20h 3/18/2008 6/24/2008 6/24/2008
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                  P1 - 2.4.6 Prob Max Tsunami Flooding - PSER and RAIs Prepared 10h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.4.7 Ice Effects - PSER and RAIs Prepared 5h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.4.8 Cooling Water Canals and Reservoirs - PSER and RAIs Prepared 5h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.4.9 Channel Diversions - PSER and RAIs Prepared 8h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.4.10 Flooding Protection Rqmts - PSER and RAIs Prepared 15h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.4.11 Low Water Considerations - PSER and RAIs Prepared 10h 3/18/2008 6/25/2008 6/25/2008
                  P1 - 2.4.12 Groundwater - PSER and RAIs Prepared 43h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - PSER and RAIs Prepared 43h 3/18/2008 7/31/2008 NA
                  P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - PSER and RAIs Prepared 20h 3/18/2008 6/24/2008 6/24/2008
                  P1 - 2.5.1 Geologic and Seismic Information - PSER and RAIs Prepared 4h 3/18/2008 10/30/2008 NA
                  P1 - 2.5.2 Vibratory Ground Motion - PSER and RAIs Prepared 30h 3/18/2008 10/30/2008 NA
                  P1 - 2.5.3 Surface Faulting - PSER and RAIs Prepared 20h 3/18/2008 10/30/2008 NA
                  P1 - 2.5.4 Stability of Subsurf Matls and Foundations - PSER and RAIs Prepared 30h 3/18/2008 10/30/2008 NA
                  P1 - 2.5.5 Stability of Slopes - PSER and RAIs Prepared 15h 3/18/2008 10/30/2008 NA
               P1 - Chap 2.0 PM Support 120h 3/18/2008 11/21/2008 NA
               P1 - Chap 2.0 RAI Issuance 45h 8/8/2008 11/21/2008 NA
                  P1 - Chap 2.0 PSER and RAI Input Complete 0h 10/30/2008 10/30/2008 NA
                  P1 - Chap 2.0 RAI Processing 45h 8/8/2008 11/21/2008 NA
                  P1 - Chap 2.0 Complete 0h 11/21/2008 11/21/2008 NA
            P1 - Chap 3.0 Design of Structures, Components, Equipment, and Systems 9,935.1h 3/18/2008 3/6/2009 NA
               P1 - Chap 3.0 Technical Review 9,492h 3/18/2008 2/12/2009 NA
                  P1 - 3.2.1 Seismic Class - PSER and RAIs Prepared 300h 3/18/2008 12/19/2008 NA
                  P1 - 3.2.2 System Quality Group Class - PSER and RAIs Prepared 300h 3/18/2008 12/19/2008 NA
                  P1 - 3.3.1 Wind Loads - PSER and RAIs Prepared 49h 3/18/2008 11/28/2008 NA
                  P1 - 3.3.2 Tornado Loads - PSER and RAIs Prepared 78h 3/18/2008 11/28/2008 NA
                  P1 - 3.4.1 Flood Protection for Onsite Eqmt Failure - PSER and RAIs Prepared 462h 3/18/2008 1/12/2009 NA
                  P1 - 3.4.2 Analysis Procedures - PSER and RAIs Prepared 96h 3/18/2008 11/28/2008 NA
                  P1 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - PSER and RAIs Prepared 173h 3/18/2008 1/12/2009 NA
                  P1 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - PSER and RAIs Prepared 88h 3/18/2008 1/12/2009 NA
                  P1 - 3.5.1.3 Turbine Missiles - PSER and RAIs Prepared 80h 3/18/2008 2/12/2009 NA
                  P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - PSER and RAIs Prepared 88h 3/18/2008 1/12/2009 NA
                  P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - PSER and RAIs Prepared 8h 3/18/2008 8/6/2008 8/6/2008
                  P1 - 3.5.1.6 Aircraft Hazards - PSER and RAIs Prepared 8h 3/18/2008 8/6/2008 8/6/2008
                  P1 - 3.5.2 SSCs To Be Protected From… Missiles - PSER and RAIs Prepared 116h 3/18/2008 1/12/2009 NA
                  P1 - 3.5.3 Barrier Design Procedures - PSER and RAIs Prepared 97h 3/18/2008 11/28/2008 NA
                  P1 - 3.6.1 Plant Design for Piping Failures - PSER and RAIs Prepared 462h 3/18/2008 10/31/2008 NA
                  P1 - 3.6.2 Determ of Rupture Locations (Piping) - PSER and RAIs Prepared 690h 3/18/2008 8/13/2008 NA
                  P1 - 3.6.3 LBB Eval Proced - PSER and RAIs Prepared 272h 3/18/2008 2/12/2009 NA
                  P1 - 3.7.1 Seismic Design Param - PSER and RAIs Prepared 191h 3/18/2008 11/28/2008 NA
                  P1 - 3.7.2 Seismic System Analysis - PSER and RAIs Prepared 191h 3/18/2008 11/28/2008 NA
                  P1 - 3.7.3 Seismic Subsystem Analysis - PSER and RAIs Prepared 141h 3/18/2008 11/28/2008 NA
                  P1 - 3.7.4 Seismic Instrumentation - PSER and RAIs Prepared 30h 3/18/2008 8/6/2008 8/6/2008
                  P1 - 3.8.1 Concrete Containment - PSER and RAIs Prepared 127h 3/18/2008 11/28/2008 NA
                  P1 - 3.8.3 Concrete/Steel Int Struct of Containmt - PSER and RAIs Prepared 127h 3/18/2008 11/28/2008 NA
                  P1 - 3.8.4 Other Seismic Category I Structures - PSER and RAIs Prepared 127h 3/18/2008 11/28/2008 NA
                  P1 - 3.8.5 Foundations - PSER and RAIs Prepared 127h 3/18/2008 11/28/2008 NA
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                  P1 - 3.9.1 Special Topics for Mech Components - PSER and RAIs Prepared 250h 3/18/2008 12/19/2008 NA
                  P1 - 3.9.2 Dynamic Testing and Analysis of… - PSER and RAIs Prepared 1,415h 3/18/2008 12/19/2008 NA
                  P1 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - PSER and RAIs Prepared 470h 3/18/2008 12/19/2008 NA
                  P1 - 3.9.4 Control Rod Drive Systems - PSER and RAIs Prepared 260h 3/18/2008 12/19/2008 NA
                  P1 - 3.9.5 Reactor Pressure Vessel Internals - PSER and RAIs Prepared 500h 3/18/2008 12/19/2008 NA
                  P1 - 3.9.6 Func Design/Qual/Inser Testing Pgrms for Pumps/Valves/Dyn Rest PSER and RAIs Prepared 230h 3/18/2008 2/12/2009 NA
                  P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 725h 3/18/2008 12/19/2008 NA
                  P1 - 3.11 Envir Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 254h 3/18/2008 2/12/2009 NA
                  P1 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - PSER and RAIs Prepared 900h 3/18/2008 10/6/2008 NA
                  P1 - 3.13 Threaded Fasteners - PSER and RAIs Prepared 60h 3/18/2008 2/12/2009 NA
               P1- Chap 3.0 PM Support 383h 3/18/2008 3/6/2009 NA
               P1 - Chap 3.0 RAI Issuance 60.1h 10/6/2008 3/6/2009 NA
                  P1 - Chap 3.0 PSER and RAI Input Complete 0h 2/12/2009 2/12/2009 NA
                  P1 - Chap 3.0 RAI Processing 60h 10/6/2008 3/3/2009 NA
                  P1 - Chap 3.0 Issuance of Final RAI Letter to Applicant 0.1h 3/4/2009 3/6/2009 NA
                  P1 - Chap 3.0 Complete 0h 3/6/2009 3/6/2009 NA
            P1 - Chap 4.0 Reactor 1,655.1h 3/18/2008 3/6/2009 NA
               P1 - Chap 4.0 Technical Review 1,220h 3/18/2008 2/12/2009 NA
                  P1 - 4.2 Fuel System Design - PSER and RAIs Prepared 300h 3/18/2008 10/30/2008 NA
                  P1 - 4.3 Nuclear Design - PSER and RAIs Prepared 500h 3/18/2008 10/30/2008 NA
                  P1 - 4.4 Thermal and Hydraulic Design - PSER and RAIs Prepared 200h 3/18/2008 11/14/2008 NA
                  P1 - 4.5.1 Control Rod Drive Structural Materials - PSER and RAIs Prepared 80h 3/18/2008 2/12/2009 NA
                  P1 - 4.5.2 Rx Internal and Core Support Materials - PSER and RAIs Prepared 80h 3/18/2008 2/12/2009 NA
                  P1 - 4.6 Functional Design of CRD System - PSER and RAIs Prepared 60h 3/18/2008 11/6/2008 NA
               P1 - Chap 4.0 PM Support 375h 3/18/2008 3/6/2009 NA
               P1 - Chap 4.0 RAI Issuance 60.1h 10/6/2008 3/6/2009 NA
                  P1 - Chap 4.0 PSER and RAI Input Complete 0h 2/12/2009 2/12/2009 NA
                  P1 - Chap 4.0 RAI Processing 60h 10/6/2008 3/3/2009 NA
                  P1 - Chap 4.0 Issuance of Final RAI Letter to Applicant 0.1h 3/4/2009 3/6/2009 NA
                  P1 - Chap 4.0 Complete 0h 3/6/2009 3/6/2009 NA
            P1 - Chap 5.0 Reactor Coolant System and Connected Systems 2,685.1h 3/18/2008 3/18/2009 NA
               P1 - Chap 5.0 Technical Review 2,250h 3/18/2008 2/25/2009 NA
                  P1 - 5.2.1.1 Compliance With 10 CFR 50.55a - PSER and RAIs Prepared 180h 3/18/2008 2/12/2009 NA
                  P1 - 5.2.1.2 Applicable Code Cases - PSER and RAIs Prepared 180h 3/18/2008 2/12/2009 NA
                  P1 - 5.2.2 Overpressure Protection - PSER and RAIs Prepared 80h 3/18/2008 9/26/2008 NA
                  P1 - 5.2.3 Rx Coolant Pressure Bound Matls - PSER and RAIs Prepared 92h 3/18/2008 2/12/2009 NA
                  P1 - 5.2.4 Rx Coolant Press Bound ISI and Testing - PSER and RAIs Prepared 120h 3/18/2008 2/12/2009 NA
                  P1 - 5.2.5 Rx Coolant Press Bound Leak Detect - PSER and RAIs Prepared 248h 6/11/2008 1/12/2009 NA
                  P1 - 5.3.1 Reactor Vessel Materials - PSER and RAIs Prepared 100h 3/18/2008 2/25/2009 NA
                  P1 - 5.3.2 P-T Limits... and Press Therm Shock - PSER and RAIs Prepared 160h 3/18/2008 2/12/2009 NA
                  P1 - 5.3.3 Reactor Vessel Integrity - PSER and RAIs Prepared 140h 3/18/2008 2/12/2009 NA
                  P1 - 5.4 Components and Subsystem Design - PSER and RAIs Prepared 120h 3/18/2008 7/16/2008 7/16/2008
                  P1 - 5.4.1.1 Pump Flywheel Integrity (PWR) - PSER and RAIs Prepared 220h 3/18/2008 2/12/2009 NA
                  P1 - 5.4.2.1 Steam Generator Materials - PSER and RAIs Prepared 210h 3/18/2008 2/12/2009 NA
                  P1 - 5.4.2.2 Steam Generator Program - PSER and RAIs Prepared 80h 3/18/2008 2/12/2009 NA
                  P1 - 5.4.7 RHR - PSER and RAIs Prepared 180h 3/18/2008 9/26/2008 NA
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                  P1 - 5.4.11 Pressurizer Relief Tank - PSER and RAIs Prepared 80h 3/18/2008 7/16/2008 7/16/2008
                  P1 - 5.4.12 Reactor Cool Sys High Point Vents - PSER and RAIs Prepared 60h 3/18/2008 7/23/2008 7/23/2008
               P1 - Chap 5.0 PM Support 375h 3/18/2008 3/18/2009 NA
               P1 - Chap 5.0 RAI Issuance 60.1h 11/7/2008 3/18/2009 NA
                  P1 - Chap 5.0 PSER and RAI Input Complete 0h 2/25/2009 2/25/2009 NA
                  P1 - Chap 5.0 RAI Processing 60h 11/7/2008 3/13/2009 NA
                  P1 - Chap 5.0 Issuance of Final RAI Letter to Applicant 0.1h 3/16/2009 3/18/2009 NA
                  P1 - Chap 5.0 Complete 0h 3/18/2009 3/18/2009 NA
            P1 - Chap 6.0 Engineered Safety Features 3,292.1h 3/18/2008 5/29/2009 NA
               P1 - Chap 6.0 Technical Review 2,812h 3/18/2008 5/7/2009 NA
                  P1 - 6.1.1 ESF Materials - PSER and RAIs Prepared 200h 3/18/2008 5/7/2009 NA
                  P1 - 6.1.2 Protective Coating - PSER and RAIs Prepared 160h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.1 Containment Funct Design - PSER and RAIs Prepared 240h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.1.2 Subcompartment Analysis - PSER and RAIs Prepared 160h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.1.3 Mass/Energy Release for LOCAs - PSER and RAIs Prepared 25h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - PSER and RAIs Prepared 25h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.1.5 Containment Pressure Analysis for ECCS… - PSER and RAIs Prepared 25h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.2 Containment Heat Removal - PSER and RAIs Prepared 320h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.3 Sec. Containment Funct Design - PSER and RAIs Prepared 40h 3/18/2008 5/7/2009 NA
                  P1 - 6.2.4 Containment Isolation - PSER and RAIs Prepared 150h 3/18/2008 5/7/2009 5/7/2009
                  P1 - 6.2.5 Combustible Gas Control - PSER and RAIs Prepared 115h 3/18/2008 5/7/2009 5/7/2009
                  P1 - 6.2.6 Containment Leakage Testing - PSER and RAIs Prepared 150h 3/18/2008 5/7/2009 5/7/2009
                  P1 - 6.2.7 Fracture Prevent of Containment Press Bound - PSER and RAIs Prepared 80h 3/18/2008 5/7/2009 NA
                  P1 - 6.3 ECCS - PSER and RAIs Prepared 180h 3/18/2008 5/7/2009 NA
                  P1 - 6.4 Control Room Habitability - PSER and RAIs Prepared 261h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 6.5.1 ESF Atmosphere Cleanup - PSER and RAIs Prepared 101h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 6.5.2 Containment Spray as FP Cleanup - PSER and RAIs Prepared 294h 3/18/2008 2/12/2009 NA
                  P1 - 6.5.3 FP Control Systems / Structures - PSER and RAIs Prepared 101h 3/18/2008 7/31/2008 NA
                  P1 - 6.5.5 Press Suppress Pool as FP Cleanup - PSER and RAIs Prepared 65h 3/18/2008 2/12/2009 NA
                  P1 - 6.6 ISI of Class 2 and 3 Components - PSER and RAIs Prepared 120h 3/18/2008 2/12/2009 NA
               P1 - Chap 6.0 PM Support 420h 3/18/2008 5/29/2009 NA
               P1 - Chap 6.0 RAI Issuance 60.1h 1/26/2009 5/29/2009 NA
                  P1 - Chap 6.0 PSER and RAI Input Complete 0h 5/7/2009 5/7/2009 NA
                  P1 - Chap 6.0 RAI Processing 60h 1/26/2009 5/26/2009 NA
                  P1 - Chap 6.0 Issuance of Final RAI Letter to Applicant 0.1h 5/27/2009 5/29/2009 NA
                  P1 - Chap 6.0 Complete 0h 5/29/2009 5/29/2009 NA
            P1 - Chap 7.0 I&C Systems 3,094.1h 3/18/2008 2/20/2009 NA
               P1 - Chap 7.0 Technical Review 2,704h 3/18/2008 1/29/2009 NA
                  P1 - 7.1 I&C - Introduction - PSER and RAIs Prepared 550h 3/18/2008 1/29/2009 NA
                  P1 - 7.2 Reactor Trip System - PSER and RAIs Prepared 550h 3/18/2008 1/29/2009 NA
                  P1 - 7.3 ESF - PSER and RAIs Prepared 550h 3/18/2008 1/29/2009 NA
                  P1 - 7.4 Safe Shutdown - PSER and RAIs Prepared 170h 3/18/2008 1/29/2009 NA
                  P1 - 7.5 Info Sys Important to Safety - PSER and RAIs Prepared 178h 3/18/2008 1/29/2009 NA
                  P1 - 7.6 Interlock Sys Important to Safety - PSER and RAIs Prepared 178h 3/18/2008 1/29/2009 NA
                  P1 - 7.7 Control Systems - PSER and RAIs Prepared 178h 3/18/2008 1/29/2009 NA
                  P1 - 7.8 Diverse I&C - PSER and RAIs Prepared 170h 3/18/2008 1/29/2009 NA
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                  P1 - 7.9 Data Communication - PSER and RAIs Prepared 180h 3/18/2008 1/29/2009 NA
               P1 - Chap 7.0 PM Support 330h 3/18/2008 2/20/2009 NA
               P1 - Chap 7.0 RAI Issuance 60.1h 10/14/2008 2/20/2009 NA
                  P1 - Chap 7.0 PSER and RAI Input Complete 0h 1/29/2009 1/29/2009 NA
                  P1 - Chap 7.0 RAI Processing 60h 10/14/2008 2/17/2009 NA
                  P1 - Chap 7.0 Issuance of Final RAI Letter to Applicant 0.1h 2/18/2009 2/20/2009 NA
                  P1 - Chap 7.0 Complete 0h 2/20/2009 2/20/2009 NA
            P1 - Chap 8.0 Electric Power 1,024h 3/18/2008 7/3/2008 7/3/2008
               P1 - Chap 8.0 Technical Review 876h 3/18/2008 6/10/2008 6/10/2008
                  P1 - 8.1 Elec Power/Intro - PSER and RAIs Prepared 100h 3/18/2008 6/10/2008 6/10/2008
                  P1 - 8.2 Offsite Power - PSER and RAIs Prepared 213h 3/18/2008 6/10/2008 6/10/2008
                  P1 - 8.3.1 AC Power (Onsite) - PSER and RAIs Prepared 190h 3/18/2008 6/10/2008 6/10/2008
                  P1 - 8.3.2 DC Power (Onsite) - PSER and RAIs Prepared 273h 3/18/2008 6/10/2008 6/10/2008
                  P1 - 8.4 Station Blackout - PSER and RAIs Prepared 100h 3/18/2008 6/10/2008 6/10/2008
               P1 - Chap 8.0 PM Support 90h 3/18/2008 6/2/2008 6/2/2008
               P1 - Chap 8.0 RAI Issuance 58h 3/26/2008 7/3/2008 7/3/2008
                  P1 - Chap 8.0 PSER and RAI Input Complete 0h 6/10/2008 6/10/2008 6/10/2008
                  P1 - Chap 8.0 RAI Processing 40h 3/26/2008 6/25/2008 6/25/2008
                  P1 - Chap 8.0 Issuance of Final RAI Letter to Applicant 18h 7/1/2008 7/3/2008 7/3/2008
                  P1 - Chap 8.0 Complete 0h 7/3/2008 7/3/2008 7/3/2008
            P1 - Chap 9.0 Auxiliary Systems 4,822.1h 3/18/2008 3/30/2009 NA
               P1 - Chap 9.0 Technical Review 4,319h 3/18/2008 3/9/2009 NA
                  P1 - 9.1.1 Criticality Safety of Fuel - PSER and RAIs Prepared 430h 3/18/2008 3/4/2009 NA
                  P1 - 9.1.2 New and Spent Fuel Storage - PSER and RAIs Prepared 200h 3/18/2008 2/12/2009 NA
                  P1 - 9.1.3 SFP Cooling and Cleanup - PSER and RAIs Prepared 200h 3/18/2008 2/13/2009 NA
                  P1 - 9.1.4 Light Load Handling - PSER and RAIs Prepared 94h 3/18/2008 10/9/2008 NA
                  P1 - 9.1.5 Overhead Heavy Load Handling - PSER and RAIs Prepared 97h 3/18/2008 10/9/2008 NA
                  P1 - 9.2.1 Service Water - PSER and RAIs Prepared 281h 3/18/2008 1/12/2009 NA
                  P1 - 9.2.2 Reactor Aux Cool Water - PSER and RAIs Prepared 555h 3/18/2008 1/12/2009 NA
                  P1 - 9.2.4 Pot and Sanit Water - PSER and RAIs Prepared 74h 3/18/2008 10/9/2008 NA
                  P1 - 9.2.5 Ultimate Heat Sink - PSER and RAIs Prepared 91h 3/18/2008 1/12/2009 NA
                  P1 - 9.2.6 Condensate Storage Facilities - PSER and RAIs Prepared 138h 3/18/2008 1/12/2009 NA
                  P1 - 9.3.1 Compressed Air - PSER and RAIs Prepared 210h 3/18/2008 10/9/2008 NA
                  P1 - 9.3.2 Process and Post Accid Samp - PSER and RAIs Prepared 132h 3/18/2008 2/12/2009 NA
                  P1 - 9.3.3 Eqmt and Floor Drainage - PSER and RAIs Prepared 162h 3/18/2008 1/12/2009 NA
                  P1 - 9.3.4 CVCS (PWR) - PSER and RAIs Prepared 282h 3/18/2008 3/9/2009 NA
                  P1 - 9.4.1 Control Room Ventilation - PSER and RAIs Prepared 150h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 9.4.2 SFP Area Ventilation - PSER and RAIs Prepared 56h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 9.4.3 Aux and Radwaste Area Vent - PSER and RAIs Prepared 91h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 9.4.4 Turbine Area Vent - PSER and RAIs Prepared 75h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 9.4.5 ESF Ventilation - PSER and RAIs Prepared 71h 3/18/2008 7/31/2008 7/31/2008
                  P1 - 9.5.1 Fire Protection - PSER and RAIs Prepared 180h 3/18/2008 7/16/2008 7/16/2008
                  P1 - 9.5.2 Communications - PSER and RAIs Prepared 40h 3/18/2008 8/18/2008 8/18/2008
                  P1 - 9.5.3 Lighting - PSER and RAIs Prepared 158h 3/18/2008 7/16/2008 7/16/2008
                  P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - PSER and RAIs Prepared 144h 3/18/2008 2/12/2009 NA
                  P1 - 9.5.5 EDG Cooling Water - PSER and RAIs Prepared 102h 3/18/2008 10/9/2008 NA
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                  P1 - 9.5.6 EDG Starting - PSER and RAIs Prepared 102h 3/18/2008 10/9/2008 NA
                  P1 - 9.5.7 EDG Lubrication - PSER and RAIs Prepared 102h 3/18/2008 10/9/2008 NA
                  P1 - 9.5.8 EDG Combust Air Intake and Exhaust - PSER and RAIs Prepared 102h 3/18/2008 10/9/2008 NA
               P1 - Chap 9.0 PM Support 443h 3/18/2008 3/30/2009 NA
               P1 - Chap 9.0 RAI Issuance 60.1h 12/12/2008 3/30/2009 NA
                  P1 - Chap 9.0 PSER and RAI Input Complete 0h 3/9/2009 3/9/2009 NA
                  P1 - Chap 9.0 RAI Processing 60h 12/12/2008 3/25/2009 NA
                  P1 - Chap 9.0 Issuance of Final RAI Letter to Applicant 0.1h 3/26/2009 3/30/2009 NA
                  P1 - Chap 9.0 Complete 0h 3/30/2009 3/30/2009 NA
            P1 - Chap 10.0 Steam and Power Conversion System 1,645.1h 3/18/2008 3/6/2009 NA
               P1 - Chap 10.0 Technical Review 1,230h 3/18/2008 2/12/2009 NA
                  P1 - 10.2 Turbine Generator - PSER and RAIs Prepared 75h 3/18/2008 10/31/2008 NA
                  P1 - 10.2.3 Turbine Rotor Integrity - PSER and RAIs Prepared 80h 3/18/2008 2/12/2009 NA
                  P1 - 10.3 Main Steam Supply - PSER and RAIs Prepared 93h 3/18/2008 10/31/2008 NA
                  P1 - 10.3.6 Steam and FW System Matls - PSER and RAIs Prepared 80h 3/18/2008 2/12/2009 NA
                  P1 - 10.4.1 Main Condensers - PSER and RAIs Prepared 101h 3/18/2008 10/31/2008 NA
                  P1 - 10.4.2 Main Condenser Evac - PSER and RAIs Prepared 75h 3/18/2008 10/31/2008 NA
                  P1 - 10.4.3 Turbine Gland Sealing - PSER and RAIs Prepared 77h 3/18/2008 10/31/2008 NA
                  P1 - 10.4.4 Turbine Bypass - PSER and RAIs Prepared 116h 3/18/2008 10/31/2008 NA
                  P1 - 10.4.5 Circulating Water - PSER and RAIs Prepared 47h 3/18/2008 10/31/2008 NA
                  P1 - 10.4.6 Condensate Cleanup - PSER and RAIs Prepared 102h 3/18/2008 2/12/2009 NA
                  P1 - 10.4.7 Condensate and Feedwater - PSER and RAIs Prepared 141h 3/18/2008 1/12/2009 NA
                  P1 - 10.4.8 S/G Blowdown (PWR) - PSER and RAIs Prepared 102h 3/18/2008 2/12/2009 NA
                  P1 - 10.4.9 AFW (PWR) - PSER and RAIs Prepared 141h 3/18/2008 1/12/2009 NA
               P1 - Chap 10.0 PM Support 375h 3/18/2008 3/6/2009 NA
               P1 - Chap 10.0 RAI Issuance 40.1h 11/19/2008 3/6/2009 NA
                  P1 - Chap 10.0 PSER and RAI Input Complete 0h 2/12/2009 2/12/2009 NA
                  P1 - Chap 10.0 RAI Processing 40h 11/19/2008 3/3/2009 NA
                  P1 - Chap 10.0 Issuance of Final RAI Letter to Applicant 0.1h 3/4/2009 3/6/2009 NA
                  P1 - Chap 10.0 Complete 0h 3/6/2009 3/6/2009 NA
            P1 - Chap 11.0 Radioactive Waste Management 1,299.1h 3/18/2008 12/1/2008 NA
               P1 - Chap 11.0 Technical Review 1,049h 3/18/2008 11/6/2008 NA
                  P1 - 11.1 Source Terms - PSER and RAIs Prepared 80h 3/18/2008 6/30/2008 6/30/2008
                  P1 - 11.2 Liq Waste Mgmt - PSER and RAIs Prepared 291h 3/18/2008 11/6/2008 NA
                  P1 - 11.3 Gas Waste Mgmt - PSER and RAIs Prepared 243h 3/18/2008 11/6/2008 NA
                  P1 - 11.4 Solid Waste Mgmt - PSER and RAIs Prepared 261h 3/18/2008 11/6/2008 NA
                  P1 - 11.5 Rad Monit Inst & Sampling - PSER and RAIs Prepared 174h 3/18/2008 11/6/2008 NA
               P1 - Chap 11.0 PM Support 210h 3/18/2008 10/31/2008 NA
               P1 - Chap 11.0 RAI Issuance 40.1h 6/27/2008 12/1/2008 NA
                  P1 - Chap 11.0 PSER and RAI Input Complete 0h 11/6/2008 11/6/2008 NA
                  P1 - Chap 11.0 RAI Processing 40h 6/27/2008 11/25/2008 NA
                  P1 - Chap 11.0 Issuance of Final RAI Letter to Applicant 0.1h 11/26/2008 12/1/2008 NA
                  P1 - Chap 11.0 Complete 0h 12/1/2008 12/1/2008 NA
            P1 - Chap 12.0 Radiation Protection 698.1h 3/18/2008 12/1/2008 NA
               P1 - Chap 12.0 Technical Review 508h 3/18/2008 11/6/2008 NA
                  P1 - 12.1 Occupational ALARA - PSER and RAIs Prepared 48h 3/18/2008 11/6/2008 NA
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                  P1 - 12.2 Rad Sources - PSER and RAIs Prepared 140h 3/18/2008 11/6/2008 NA
                  P1 - 12.3 - 12.4 RP Design Features - PSER and RAIs Prepared 280h 3/18/2008 11/6/2008 NA
                  P1 - 12.5 Operational RP Program - PSER and RAIs Prepared 40h 3/18/2008 11/6/2008 NA
               P1 - Chap 12.0 PM Support 150h 3/18/2008 8/26/2008 NA
               P1 - Chap 12.0 RAI Issuance 40.1h 5/14/2008 12/1/2008 NA
                  P1 - Chap 12.0 PSER and RAI Input Complete 0h 11/6/2008 11/6/2008 NA
                  P1 - Chap 12.0 RAI Processing 40h 5/14/2008 11/25/2008 NA
                  P1 - Chap 12.0 Issuance of Final RAI Letter to Applicant 0.1h 11/26/2008 12/1/2008 NA
                  P1 - Chap 12.0 Complete 0h 12/1/2008 12/1/2008 NA
            P1 - Chap 13.0 Conduct of Operations 1,383.1h 3/18/2008 1/16/2009 NA
               P1 - Chap 13.0 Technical Review 1,163h 3/18/2008 1/16/2009 NA
                  P1 - 13.1.1 Mgmt and Tech Support Org - PSER and RAIs Prepared 105h 3/18/2008 10/3/2008 NA
                  P1 - 13.1.2-13.1.3 Mgmt and Tech Support Org - PSER and RAIs Prepared 101h 3/18/2008 10/3/2008 NA
                  P1 - 13.2.1 Rx Operator Requal/Training - PSER and RAIs Prepared 118h 3/18/2008 10/3/2008 NA
                  P1 - 13.2.2 Non-Licensed Plant Staff Training - PSER and RAIs Prepared 118h 3/18/2008 10/3/2008 NA
                  P1 - 13.3 Emergency Planning - PSER and RAIs - Input Prepared - Onsite 147h 3/18/2008 8/6/2008 8/6/2008
                  P1 - 13.4 Operational Programs - PSER and RAIs Prepared 16h 3/18/2008 7/15/2008 NA
                  P1 - 13.5.1.1 Admin Proced - Gen - PSER and RAIs Prepared 59h 3/18/2008 10/3/2008 NA
                  P1 - 13.5.1.2 Admin Proced - Initial Test Program - PSER and RAIs Prepared 20h 3/18/2008 10/3/2008 NA
                  P1 - 13.5.2.1 Operating and Emerg Ops Proced - PSER and RAIs Prepared 59h 3/18/2008 10/3/2008 NA
                  P1 - 13.6 Physical Security - PSER and RAIs Prepared 420h 3/18/2008 1/16/2009 NA
               P1 - Chap 13.0 PM Support 180h 3/18/2008 10/27/2008 NA
               P1 - Chap 13.0 RAI Issuance 40.1h 4/3/2008 10/27/2008 NA
                  P1 - Chap 13.0 PSER and RAI Input Complete 0h 10/3/2008 10/3/2008 NA
                  P1 - Chap 13.0 RAI Processing 40h 4/3/2008 10/22/2008 NA
                  P1 - Chap 13.0 Issuance of Final RAI Letter to Applicant 0.1h 10/23/2008 10/27/2008 NA
                  P1 - Chap 13.0 Complete 0h 10/27/2008 10/27/2008 NA
            P1 - Chap 14.0 Initial Test Program 3,101.1h 3/18/2008 5/29/2009 NA
               P1 - Chap 14.0 Technical Review 2,838h 3/18/2008 5/7/2009 NA
                  P1 - 14.2 Initial Plant Test Program - PSER and RAIs Prepared 742h 3/18/2008 10/30/2008 NA
                  P1 - 14.3 ITAAC - PSER and RAIs Prepared 630h 3/18/2008 2/23/2009 NA
                  P1 - 14.3.2 Struct and Sys Eng ITAAC - PSER and RAIs Prepared 145h 3/18/2008 1/29/2009 NA
                  P1 - 14.3.3 Piping ITAAC - PSER and RAIs Prepared 80h 3/18/2008 12/19/2008 NA
                  P1 - 14.3.4 Reactor Systems ITAAC - PSER and RAIs Prepared 180h 3/18/2008 5/7/2009 NA
                  P1 - 14.3.5 I&C ITAAC - PSER and RAIs Prepared 47h 3/18/2008 1/29/2009 NA
                  P1 - 14.3.6 Elect ITAAC - PSER and RAIs Prepared 200h 3/18/2008 7/16/2008 NA
                  P1 - 14.3.7 Plant Sys ITAAC - PSER and RAIs Prepared 292h 3/18/2008 1/23/2009 NA
                  P1 - 14.3.8 RP ITAAC - PSER and RAIs Prepared 112h 3/18/2008 10/30/2008 NA
                  P1 - 14.3.9 Human Factors ITAAC - PSER and RAIs Prepared 72h 3/18/2008 10/30/2008 NA
                  P1 - 14.3.10 EP ITAAC - PSER and RAIs Prepared 30h 3/18/2008 7/16/2008 7/16/2008
                  P1 - 14.3.11 Containment ITAAC - PSER and RAIs Prepared 128h 3/18/2008 9/18/2008 9/18/2008
                  P1 - 14.3.12 Physical Sec Hardware ITAAC - PSER and RAIs Prepared 180h 3/18/2008 1/29/2009 NA
               P1 - Chap 14.0 PM Support 203h 3/18/2008 5/29/2009 NA
               P1 - Chap 14.0 RAI Issuance 60.1h 6/6/2008 5/29/2009 NA
                  P1 - Chap 14.0 PSER and RAI Input Complete 0h 5/7/2009 5/7/2009 NA
                  P1 - Chap 14.0 RAI Processing 60h 6/6/2008 5/26/2009 NA
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                  P1 - Chap 14.0 Issuance of Final RAI Letter to Applicant 0.1h 5/27/2009 5/29/2009 NA
                  P1 - Chap 14.0 Complete 0h 5/29/2009 5/29/2009 NA
            P1 - Chap 15.0 Safety Analysis 4,230.1h 3/18/2008 12/22/2008 NA
               P1 - Chap 15.0 Technical Review 3,952h 3/18/2008 12/1/2008 NA
                  P1 - 15.0 Intro - Transients and Accid - PSER and RAIs Prepared 80h 3/18/2008 12/1/2008 NA
                  P1 - 15.0.2 Rev of Transient and Accid Analysis Meth - PSER and RAIs Prepared 100h 3/18/2008 12/1/2008 NA
                  P1 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - PSER and RAIs Prepared 500h 3/18/2008 12/1/2008 NA
                  P1 - 15.1.1 - 15.1.4 Decr in Feedwater Temp, Incr in Feedwater Flow, Incr in Steam Flow, and Inadvert Open of a Steam Gen120h 3/18/2008 12/1/2008 NA
                  P1 - 15.1.5 Steam Piping Failures (PWR) - PSER and RAIs Prepared 180h 3/18/2008 12/1/2008 NA
                  P1 - 15.2.1 - 15.2.5 Loss of Ext Load; Turbine Trip; Loss of Cond Vac; and Steam Press Reg Failure (Closed) - PSER and RA120h 3/18/2008 12/1/2008 NA
                  P1 - 15.2.6 Loss of Nonemergency AC Power - PSER and RAIs Prepared 40h 3/18/2008 12/1/2008 NA
                  P1 - 15.2.7 Loss of Normal Feedwater - PSER and RAIs Prepared 40h 3/18/2008 12/1/2008 NA
                  P1 - 15.2.8 Feedwater Pipe Breaks (PWR) - PSER and RAIs Prepared 180h 3/18/2008 12/1/2008 NA
                  P1 - 15.3.1 - 15.3.2 Loss of Forced Reactor Coolant Flow… - PSER and RAIs Prepared 76h 3/18/2008 12/1/2008 NA
                  P1 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - PSER and RAIs Prepared 180h 3/18/2008 12/1/2008 NA
                  P1 - 15.4.1 Control Rod Withdrawal (Low Power) - PSER and RAIs Prepared 90h 3/18/2008 12/1/2008 NA
                  P1 - 15.4.2 Control Rod (at Power) - PSER and RAIs Prepared 120h 3/18/2008 12/1/2008 NA
                  P1 - 15.4.3 Control Rod Misoperation - PSER and RAIs Prepared 80h 3/18/2008 12/1/2008 NA
                  P1 - 15.4.4 - 15.4.5 Startup of an Inactive or Recirc Loop - PSER and RAIs Prepared 40h 3/18/2008 12/1/2008 NA
                  P1 - 15.4.6 Inadvert Decrease in Boron (PWR) - PSER and RAIs Prepared 90h 3/18/2008 12/1/2008 NA
                  P1 - 15.4.7 Fuel Assem in Improper Position - PSER and RAIs Prepared 80h 3/18/2008 12/1/2008 NA
                  P1 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - PSER and RAIs Prepared 140h 3/18/2008 12/1/2008 NA
                  P1 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - PSER and RAIs Prepared 50h 3/18/2008 12/1/2008 NA
                  P1 - 15.6.1 Inadvertent Opening of PORV (PWR) - PSER and RAIs Prepared 50h 3/18/2008 12/1/2008 NA
                  P1 - 15.6.3 Rad Consq of Steam Generator Tube Failure (PWR) - PSER and RAIs Prepared 140h 3/18/2008 12/1/2008 NA
                  P1 - 15.6.5 LOCAs From Piping Breaks - PSER and RAIs Prepared 1,400h 3/18/2008 12/1/2008 NA
                  P1 - 15.5.7 Radioactive Releases from a Subsystem or Component - PSER and RAIs Prepared 16h 3/18/2008 12/1/2008 NA
                  P1 - 15.8 ATWS - PSER and RAIs Prepared 40h 3/18/2008 12/1/2008 NA
               P1 - Chap 15.0 PM Support 218h 3/18/2008 12/22/2008 NA
               P1 - Chap 15.0 RAI Issuance 60.1h 9/8/2008 12/22/2008 NA
                  P1 - Chap 15.0 PSER and RAI Input Complete 0h 12/1/2008 12/1/2008 NA
                  P1 - Chap 15.0 RAI Processing 60h 9/8/2008 12/17/2008 NA
                  P1 - Chap 15.0 Issuance of Final RAI Letter to Applicant 0.1h 12/18/2008 12/22/2008 NA
                  P1 - Chap 15.0 Complete 0h 12/22/2008 12/22/2008 NA
            P1 - Chap 16.0 Technical Specifications 2,718.1h 3/18/2008 12/12/2008 NA
               P1 - Chap 16.0 Technical Review 2,478h 3/18/2008 11/20/2008 NA
                  P1 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - PSER and RAIs Prepared 752h 3/18/2008 11/20/2008 NA
                  P1 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - PSER and RAIs Prepared 220h 3/18/2008 11/20/2008 NA
                  P1 - 16.3 TS - Instrumentation - PSER and RAIs Prepared 314h 3/18/2008 11/20/2008 NA
                  P1 - 16.4 TS - RCS & ECCS - PSER and RAIs Prepared 394h 3/18/2008 11/20/2008 NA
                  P1 - 16.5 TS - Containment Sys - PSER and RAIs Prepared 452h 3/18/2008 11/20/2008 NA
                  P1 - 16.6 TS - Electrical Power Sys - PSER and RAIs Prepared 346h 3/18/2008 11/20/2008 NA
               P1 - Chap 16.0 PM Support 180h 3/18/2008 12/12/2008 NA
               P1 - Chap 16.0 RAI Issuance 60.1h 7/17/2008 12/12/2008 NA
                  P1 - Chap 16.0 PSER and RAI Input Complete 0h 11/20/2008 11/20/2008 NA
                  P1 - Chap 16.0 RAI Processing 60h 7/17/2008 12/9/2008 NA
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                  P1 - Chap 16.0 Issuance of Final RAI Letter to Applicant 0.1h 12/10/2008 12/12/2008 NA
                  P1 - Chap 16.0 Complete 0h 12/12/2008 12/12/2008 NA
            P1 - Chap 17.0 Quality Assurance 868.1h 3/18/2008 12/23/2008 NA
               P1 - Chap 17.0 Technical Review 648h 3/18/2008 12/2/2008 NA
                  P1 - 17.1 Design/Construct QA - PSER and RAIs Prepared 154h 3/18/2008 6/25/2008 NA
                  P1 - 17.4 Reliab Assur Prog - PSER and RAIs Prepared 190h 7/15/2008 12/2/2008 NA
                  P1 - 17.5 QA Program - PSER and RAIs Prepared 114h 3/18/2008 6/24/2008 NA
                  P1 - 17.6 Maint Rule - PSER and RAIs Prepared 190h 7/15/2008 12/2/2008 NA
               P1 - Chap 17.6 PM Support 180h 3/18/2008 12/23/2008 NA
               P1 - Chap 17.0 RAI Issuance 40.1h 9/9/2008 12/23/2008 NA
                  P1 - Chap 17.0 PSER and RAI Input Complete 0h 12/2/2008 12/2/2008 NA
                  P1 - Chap 17.0 RAI Processing 40h 9/9/2008 12/18/2008 NA
                  P1 - Chap 17.0 Issuance of Final RAI Letter to Applicant 0.1h 12/19/2008 12/23/2008 NA
                  P1 - Chap 17.0 Complete 0h 12/23/2008 12/23/2008 NA
            P1 - Chap 18.0 Human Factors 1,562.1h 3/18/2008 10/27/2008 NA
               P1 - Chap 18.0 Technical Review 1,382h 3/18/2008 10/3/2008 NA
                  P1 - 18.1 HFE Program Management - PSER and RAIs Prepared 117h 3/18/2008 10/3/2008 NA
                  P1 - 18.2 Operating Experience Review - PSER and RAIs Prepared 77h 3/18/2008 10/3/2008 NA
                  P1 - 18.3 Functional Requirements Analysis and Function Allocation - PSER and RAIs Prepared 138h 3/18/2008 10/3/2008 NA
                  P1 - 18.4 Task Analysis - PSER and RAIs Prepared 138h 3/18/2008 10/3/2008 NA
                  P1 - 18.5 Staffing and Qualifications - PSER and RAIs Prepared 77h 3/18/2008 10/3/2008 NA
                  P1 - 18.6 Human Reliability Analysis - PSER and RAIs Prepared 77h 3/18/2008 10/3/2008 NA
                  P1 - 18.7 Human-System Interface Design - PSER and RAIs Prepared 150h 3/18/2008 10/3/2008 NA
                  P1 - 18.8 Procedure Development - PSER and RAIs Prepared 77h 3/18/2008 10/3/2008 NA
                  P1 - 18.9 Training Program Development - PSER and RAIs Prepared 77h 3/18/2008 10/3/2008 NA
                  P1 - 18.10 Human Factors Verification and Validation - PSER and RAIs Prepared 150h 3/18/2008 10/3/2008 NA
                  P1 - 18.11 Design Implementation - PSER and RAIs Prepared 77h 3/18/2008 10/3/2008 NA
                  P1 - 18.12 Human Performance Monitoring - PSER and RAIs Prepared 77h 3/18/2008 10/3/2008 NA
                  P1 - 18.13 Minimum Inventory - PSER and RAIs Prepared 150h 3/18/2008 10/3/2008 NA
               P1 - Chap 18.0 PM Support 120h 3/18/2008 10/27/2008 NA
               P1 - Chap 18.0 RAI Issuance 60.1h 10/1/2008 10/27/2008 NA
                  P1 - Chap 18.0 PSER and RAI Input Complete 0h 10/3/2008 10/3/2008 NA
                  P1 - Chap 18.0 RAI Processing 60h 10/1/2008 10/22/2008 NA
                  P1 - Chap 18.0 Issuance of Final RAI Letter to Applicant 0.1h 10/23/2008 10/27/2008 NA
                  P1 - Chap 18.0 Complete 0h 10/27/2008 10/27/2008 NA
            P1 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 3,779.1h 3/18/2008 12/23/2008 NA
               P1 - Chap 19.0 Technical Review 3,351h 3/18/2008 12/3/2008 NA
                  P1 - Risk Insights 320h 3/18/2008 12/3/2008 NA
                  P1 - 19.0  PSER and RAIs Prepared 1,488h 3/18/2008 12/2/2008 NA
                  P1 - 19.1 PSER and RAIs Prepared 845h 3/18/2008 12/2/2008 NA
                  P1 - 19.2 PSER and RAIs Prepared 698h 3/18/2008 12/2/2008 NA
               P1 - Chap 19.0 PM Support 368h 3/18/2008 12/23/2008 NA
               P1 - Chap 19.0 RAI Issuance 60.1h 8/18/2008 12/23/2008 NA
                  P1 - Chap 19.0 PSER and RAI Input Complete 0h 12/2/2008 12/2/2008 NA
                  P1 - Chap 19.0 RAI Processing 60h 8/18/2008 12/18/2008 NA
                  P1 - Chap 19.0 Issuance of Final RAI Letter to Applicant 0.1h 12/19/2008 12/23/2008 NA
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                  P1 - Chap 19.0 Complete 0h 12/23/2008 12/23/2008 NA
            Phase 1 - Draft Input for PSER and RAIs Complete 0h 5/7/2009 5/7/2009 NA
            Phase 1 - OGC Review of RAIs Complete 0h 5/26/2009 5/26/2009 NA
            Phase 1 - PSER and RAIs Complete 0h 5/29/2009 5/29/2009 NA
            Phase 1 - Managed Reserve 0.09h 6/1/2009 6/19/2009 NA
            Phase 1 - PSER and RAIs Complete (with Managed Reserve) 0h 6/19/2009 6/19/2009 NA
      Phase 2 - SER with Ois 33,299.42h 5/19/2008 3/17/2010 NA
         Phase 2 Support 200h 5/19/2008 3/3/2009 NA
         P2 - Section and Chapter Preparation 32,635.32h 5/19/2008 11/12/2009 NA
            P2 - Chap 1.0 Introduction and General Description of Plant 376h 9/19/2008 1/20/2009 NA
               P2 - Chap 1.0 Complete SER w/OI Input 120h 9/19/2008 11/13/2008 NA
                  P2 - 1.0 Introduction and Interfaces - Evaluation Completed 120h 9/19/2008 11/13/2008 NA
               P2 - Chap 1.0 PM Support 68h 9/19/2008 1/20/2009 NA
               P2 - Chap 1.0 Chapter Completion 188h 11/13/2008 1/20/2009 NA
                  P2 - Chap 1.0 All section inputs received 0h 11/13/2008 11/13/2008 NA
                  P2 - Chap 1.0 PM and LA review and edit 78h 11/14/2008 12/4/2008 NA
                  P2 - Chap 1.0 Tech editor review/edit/concurrence 18h 12/5/2008 12/9/2008 NA
                  P2 - Chap 1.0 PM review/edit/concur 12h 12/10/2008 12/12/2008 NA
                  P2 - Chap 1.0 Branch chiefs concurrence 16h 12/15/2008 12/29/2008 NA
                  P2 - Chap 1.0 OGC review and concurrence 64h 12/30/2008 1/20/2009 NA
                  P2 - Chap 1.0 Chapter Complete 0h 1/20/2009 1/20/2009 NA
            P2 - Chap 2.0 Site Characteristics 887.8h 8/23/2008 4/8/2009 NA
               P2 - Chap 2.0 Complete SER w/OI Input 417.8h 8/23/2008 2/11/2009 NA
                  P2 - 2.0 Site Char and Param - Evaluation Completed 0h 8/23/2008 8/23/2008 NA
                  P2 - 2.1.1 Site Location and Desc - Evaluation Completed 0h 8/23/2008 8/23/2008 8/23/2008
                  P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 0h 8/23/2008 8/23/2008 8/23/2008
                  P2 - 2.1.3 Population Distrib - Evaluation Completed 0h 8/23/2008 8/23/2008 8/23/2008
                  P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 0h 8/23/2008 8/23/2008 8/23/2008
                  P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 0.1h 8/25/2008 10/7/2008 10/7/2008
                  P2 - 2.3.1 Regional Climatology - Evaluation Completed 40h 8/25/2008 10/6/2008 NA
                  P2 - 2.3.2 Local Meteorology - Evaluation Completed 20h 8/25/2008 10/7/2008 NA
                  P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 20h 8/25/2008 10/7/2008 NA
                  P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 40h 9/29/2008 11/10/2008 NA
                  P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Evaluation Completed 30h 9/29/2008 11/10/2008 NA
                  P2 - 2.4.1 Hydrologic Description - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.2 Floods - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 20h 8/25/2008 10/7/2008 NA
                  P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 20h 8/25/2008 10/7/2008 NA
                  P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 20h 8/25/2008 10/7/2008 NA
                  P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 20h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.7 Ice Effects - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.9 Channel Diversions - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.10 Flooding Protection Rqmts - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.11 Low Water Considerations - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.4.12 Groundwater - Evaluation Completed 17h 9/30/2008 12/19/2008 NA
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                  P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 27h 9/30/2008 12/19/2008 NA
                  P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Evaluation Completed 10h 8/25/2008 10/6/2008 NA
                  P2 - 2.5.1 Geologic and Seismic Information - Evaluation Completed 4h 12/30/2008 2/11/2009 NA
                  P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 20h 12/30/2008 2/11/2009 NA
                  P2 - 2.5.3 Surface Faulting - Evaluation Completed 10h 12/30/2008 2/11/2009 NA
                  P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 19.8h 12/30/2008 2/11/2009 NA
                  P2 - 2.5.5 Stability of Slopes - Evaluation Completed 9.9h 12/30/2008 2/11/2009 NA
               P2 - Chap 2.0 PM Support 210h 8/25/2008 4/8/2009 NA
               P2 - Chap 2.0 Chapter Completion 260h 2/11/2009 4/8/2009 NA
                  P2 - Chap 2.0 All section inputs received 0h 2/11/2009 2/11/2009 NA
                  P2 - Chap 2.0 PM and LA review and edit 78h 2/12/2009 3/2/2009 NA
                  P2 - Chap 2.0 Tech editor review/edit/concurrence 18h 3/3/2009 3/5/2009 NA
                  P2 - Chap 2.0 PM review/edit/concur 12h 3/6/2009 3/10/2009 NA
                  P2 - Chap 2.0 Branch chiefs concurrence 88h 3/11/2009 3/24/2009 NA
                  P2 - Chap 2.0 OGC review and concurrence 64h 3/25/2009 4/8/2009 NA
                  P2 - Chap 2.0 Chapter Complete 0h 4/8/2009 4/8/2009 NA
            P2 - Chap 3.0 Design of Structures, Components, Equipment, and Systems 5,394.2h 10/6/2008 9/11/2009 NA
               P2 - Chap 3.0 Complete SER w/OI Input 4,722.2h 10/6/2008 6/30/2009 NA
                  P2 - 3.2.1 Seismic Class - Evaluation Completed 275h 2/18/2009 6/3/2009 NA
                  P2 - 3.2.2 System Quality Group Class - Evaluation Completed 275h 2/18/2009 6/3/2009 NA
                  P2 - 3.3.1 Wind Loads - Evaluation Completed 40h 1/28/2009 5/29/2009 NA
                  P2 - 3.3.2 Tornado Loads - Evaluation Completed 63h 1/28/2009 5/29/2009 NA
                  P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - Evaluation Completed 99h 3/16/2009 4/24/2009 NA
                  P2 - 3.4.2 Analysis Procedures - Evaluation Completed 74h 1/28/2009 5/29/2009 NA
                  P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - Evaluation Completed 37h 3/16/2009 4/24/2009 NA
                  P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 19h 3/16/2009 4/24/2009 NA
                  P2 - 3.5.1.3 Turbine Missiles - Evaluation Completed 30h 4/14/2009 6/3/2009 NA
                  P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Evaluation Completed 19h 3/16/2009 4/24/2009 NA
                  P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 0.1h 10/6/2008 11/18/2008 NA
                  P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 0.1h 10/6/2008 11/18/2008 NA
                  P2 - 3.5.2 SSCs To Be Protected From… Missiles - Evaluation Completed 26h 3/16/2009 4/24/2009 NA
                  P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 73h 1/28/2009 5/29/2009 NA
                  P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 99h 12/31/2008 2/12/2009 NA
                  P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 564h 10/14/2008 6/30/2009 NA
                  P2 - 3.6.3 LBB Eval Proced - Evaluation Completed 102h 4/13/2009 6/3/2009 NA
                  P2 - 3.7.1 Seismic Design Param - Evaluation Completed 86h 1/28/2009 5/29/2009 NA
                  P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 86h 1/28/2009 5/29/2009 NA
                  P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 66h 1/28/2009 5/29/2009 NA
                  P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 20h 10/6/2008 11/18/2008 NA
                  P2 - 3.8.1 Concrete Containment - Evaluation Completed 54h 1/28/2009 5/29/2009 NA
                  P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 54h 1/28/2009 5/29/2009 NA
                  P2 - 3.8.4 Other Seismic Category I Structures - Evaluation Completed 54h 1/28/2009 5/29/2009 NA
                  P2 - 3.8.5 Foundations - Evaluation Completed 54h 1/28/2009 5/29/2009 NA
                  P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 150h 2/18/2009 6/30/2009 NA
                  P2 - 3.9.2 Dynamic Testing and Analysis of… - Evaluation Completed 540h 2/18/2009 6/3/2009 NA
                  P2 - 3.9.3 ASME Code Class 1, 2, and 3 Components, ... - Evaluation Completed 238h 2/18/2009 6/30/2009 NA
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                  P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 260h 2/18/2009 6/3/2009 NA
                  P2 - 3.9.5 Reactor Pressure Vessel Internals - Evaluation Completed 250h 2/18/2009 6/3/2009 NA
                  P2 - 3.9.6 Func Design/Qual/Inser Testing Pgrms for Pumps/Valves/Dyn Rest - Evaluation Completed 165h 4/14/2009 6/3/2009 NA
                  P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Evaluation Completed 470h 2/18/2009 6/3/2009 NA
                  P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Evaluation Completed 210h 4/14/2009 6/3/2009 NA
                  P2 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems… - Evaluation Completed 150h 12/8/2008 6/30/2009 NA
                  P2 - 3.13 Threaded Fasteners - Evaluation Completed 20h 4/14/2009 6/3/2009 NA
               P2 - Chap 3.0 PM Support 240h 2/18/2009 9/11/2009 NA
               P2 - Chap 3.0 Chapter Completion 432h 6/30/2009 9/11/2009 NA
                  P2 - Chap 3.0 All section inputs received 0h 6/30/2009 6/30/2009 NA
                  P2 - Chap 3.0 PM and LA review and edit 108h 7/1/2009 7/24/2009 NA
                  P2 - Chap 3.0 Tech editor review/edit/concurrence 24h 7/27/2009 7/30/2009 NA
                  P2 - Chap 3.0 PM review/edit/concur 24h 7/31/2009 8/5/2009 NA
                  P2 - Chap 3.0 Branch chiefs concurrence 192h 8/6/2009 8/19/2009 NA
                  P2 - Chap 3.0 OGC review and concurrence 84h 8/20/2009 9/11/2009 NA
                  P2 - Chap 3.0 Chapter Complete 0h 9/11/2009 9/11/2009 NA
            P2 - Chap 4.0 Reactor 1,628h 12/30/2008 10/9/2009 NA
               P2 - Chap 4.0 Complete SER w/OI Input 1,130h 12/30/2008 7/29/2009 NA
                  P2 - 4.2 Fuel System Design - Evaluation Completed 300h 12/30/2008 7/29/2009 NA
                  P2 - 4.3 Nuclear Design - Evaluation Completed 500h 12/30/2008 5/28/2009 NA
                  P2 - 4.4 Thermal and Hydraulic Design - Evaluation Completed 200h 1/14/2009 6/11/2009 NA
                  P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 40h 4/14/2009 6/3/2009 NA
                  P2 - 4.5.2 Rx Internal and Core Support Materials - Evaluation Completed 60h 4/14/2009 6/3/2009 NA
                  P2 - 4.6 Functional Design of CRD System - Evaluation Completed 30h 1/6/2009 6/3/2009 NA
               P2 - Chap 4.0 PM Support 210h 12/30/2008 10/9/2009 NA
               P2 - Chap 4.0 Chapter Completion 288h 7/29/2009 10/9/2009 NA
                  P2 - Chap 4.0 All section inputs received 0h 7/29/2009 7/29/2009 NA
                  P2 - Chap 4.0 PM and LA review and edit 108h 7/30/2009 8/21/2009 NA
                  P2 - Chap 4.0 Tech editor review/edit/concurrence 24h 8/24/2009 8/27/2009 NA
                  P2 - Chap 4.0 PM review/edit/concur 24h 8/28/2009 9/2/2009 NA
                  P2 - Chap 4.0 Branch chiefs concurrence 48h 9/3/2009 9/17/2009 NA
                  P2 - Chap 4.0 OGC review and concurrence 84h 9/18/2009 10/9/2009 NA
                  P2 - Chap 4.0 Chapter Complete 0h 10/9/2009 10/9/2009 NA
            P2 - Chap 5.0 Reactor Coolant System and Connected Systems 1,534h 9/15/2008 8/18/2009 NA
               P2 - Chap 5.0 Complete SER w/OI Input 1,050h 9/15/2008 6/5/2009 NA
                  P2 - 5.2.1.1 Compliance With 10 CFR 50.55a - Evaluation Completed 80h 4/14/2009 6/3/2009 NA
                  P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 80h 4/14/2009 6/3/2009 NA
                  P2 - 5.2.2 Overpressure Protection - Evaluation Completed 30h 11/26/2008 2/12/2009 NA
                  P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 46h 4/14/2009 6/3/2009 NA
                  P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Evaluation Completed 60h 4/14/2009 6/3/2009 NA
                  P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - Evaluation Completed 124h 3/16/2009 4/24/2009 NA
                  P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 50h 4/27/2009 6/5/2009 NA
                  P2 - 5.3.2 P-T Limits... and Press Therm Shock - Evaluation Completed 80h 4/14/2009 6/3/2009 NA
                  P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 70h 4/14/2009 6/3/2009 NA
                  P2 - 5.4 Components and Subsystem Design - Evaluation Completed 60h 9/15/2008 11/20/2008 NA
                  P2 - 5.4.1.1 Pump Flywheel Integrity (PWR) - Evaluation Completed 90h 4/14/2009 6/3/2009 NA
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                  P2 - 5.4.2.1 Steam Generator Materials - Evaluation Completed 30h 4/14/2009 6/3/2009 NA
                  P2 - 5.4.2.2 Steam Generator Program - Evaluation Completed 90h 4/14/2009 6/3/2009 NA
                  P2 - 5.4.7 RHR - Evaluation Completed 80h 11/26/2008 3/19/2009 NA
                  P2 - 5.4.11 Pressurizer Relief Tank - Evaluation Completed 40h 9/15/2008 11/20/2008 NA
                  P2 - 5.4.12 Reactor Cool Sys High Point Vents - Evaluation Completed 40h 9/22/2008 11/3/2008 NA
               P2 - Chap 5.0 PM Support 180h 11/26/2008 8/18/2009 NA
               P2 - Chap 5.0 Chapter Completion 304h 6/5/2009 8/18/2009 NA
                  P2 - Chap 5.0 All section inputs received 0h 6/5/2009 6/5/2009 NA
                  P2 - Chap 5.0 PM and LA review and edit 108h 6/8/2009 6/30/2009 NA
                  P2 - Chap 5.0 Tech editor review/edit/concurrence 24h 7/1/2009 7/7/2009 NA
                  P2 - Chap 5.0 PM review/edit/concur 24h 7/8/2009 7/13/2009 NA
                  P2 - Chap 5.0 Branch chiefs concurrence 64h 7/14/2009 7/27/2009 NA
                  P2 - Chap 5.0 OGC review and concurrence 84h 7/28/2009 8/18/2009 NA
                  P2 - Chap 5.0 Chapter Complete 0h 8/18/2009 8/18/2009 NA
            P2 - Chap 6.0 Engineered Safety Features 2,393.67h 9/30/2008 11/12/2009 NA
               P2 - Chap 6.0 Complete SER w/OI Input 1,751.67h 9/30/2008 8/28/2009 NA
                  P2 - 6.1.1 ESF Materials - Evaluation Completed 120h 7/7/2009 8/17/2009 NA
                  P2 - 6.1.2 Protective Coating - Evaluation Completed 70h 7/7/2009 8/17/2009 NA
                  P2 - 6.2.1 Containment Funct Design - Evaluation Completed 40h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 90h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 15h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - Evaluation Completed 15h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.1.5 Containment Pressure Analysis for ECCS… - Evaluation Completed 75h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 220h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 44.67h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.4 Containment Isolation - Evaluation Completed 115h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 115h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 115h 7/7/2009 8/28/2009 NA
                  P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 60h 7/7/2009 8/28/2009 NA
                  P2 - 6.3 ECCS - Evaluation Completed 180h 7/7/2009 8/28/2009 NA
                  P2 - 6.4 Control Room Habitability - Evaluation Completed 159h 9/30/2008 11/12/2008 NA
                  P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 52h 9/30/2008 1/9/2009 NA
                  P2 - 6.5.2 Containment Spray as FP Cleanup - Evaluation Completed 119h 4/14/2009 6/3/2009 NA
                  P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 52h 9/30/2008 1/9/2009 NA
                  P2 - 6.5.5 Press Suppress Pool as FP Cleanup - Evaluation Completed 35h 4/14/2009 6/3/2009 NA
                  P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 60h 4/14/2009 6/3/2009 NA
               P2 - Chap 6.0 PM Support 330h 9/30/2008 11/12/2009 NA
               P2 - Chap 6.0 Chapter Completion 312h 8/28/2009 11/12/2009 NA
                  P2 - Chap 6.0 All section inputs received 0h 8/28/2009 8/28/2009 NA
                  P2 - Chap 6.0 PM and LA review and edit 108h 8/31/2009 9/23/2009 NA
                  P2 - Chap 6.0 Tech editor review/edit/concurrence 24h 9/24/2009 9/29/2009 NA
                  P2 - Chap 6.0 PM review/edit/concur 24h 9/30/2009 10/5/2009 NA
                  P2 - Chap 6.0 Branch chiefs concurrence 72h 10/6/2009 10/20/2009 NA
                  P2 - Chap 6.0 OGC review and concurrence 84h 10/21/2009 11/12/2009 NA
                  P2 - Chap 6.0 Chapter Complete 0h 11/12/2009 11/12/2009 NA
            P2 - Chap 7.0 I&C Systems 1,216h 5/19/2008 7/16/2009 NA
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               P2 - Chap 7.0 Complete SER w/OI Input 554h 3/31/2009 5/11/2009 NA
                  P2 - 7.1 I&C - Introduction - Evaluation Completed 60h 3/31/2009 5/11/2009 NA
                  P2 - 7.2 Reactor Trip System - Evaluation Completed 62h 3/31/2009 5/11/2009 NA
                  P2 - 7.3 ESF - Evaluation Completed 60h 3/31/2009 5/11/2009 NA
                  P2 - 7.4 Safe Shutdown - Evaluation Completed 60h 3/31/2009 5/11/2009 NA
                  P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 64h 3/31/2009 5/11/2009 NA
                  P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 64h 3/31/2009 5/11/2009 NA
                  P2 - 7.7 Control Systems - Evaluation Completed 64h 3/31/2009 5/11/2009 NA
                  P2 - 7.8 Diverse I&C - Evaluation Completed 60h 3/31/2009 5/11/2009 NA
                  P2 - 7.9 Data Communication - Evaluation Completed 60h 3/31/2009 5/11/2009 NA
               P2 - Chap 7.0 PM Support 390h 5/19/2008 7/16/2009 NA
               P2 - Chap 7.0 Chapter Completion 272h 5/11/2009 7/16/2009 NA
                  P2 - Chap 7.0 All section inputs received 0h 5/11/2009 5/11/2009 NA
                  P2 - Chap 7.0 PM and LA review and edit 108h 5/12/2009 5/28/2009 NA
                  P2 - Chap 7.0 Tech editor review/edit/concurrence 24h 5/29/2009 6/3/2009 NA
                  P2 - Chap 7.0 PM review/edit/concur 24h 6/4/2009 6/9/2009 NA
                  P2 - Chap 7.0 Branch chiefs concurrence 32h 6/10/2009 6/23/2009 NA
                  P2 - Chap 7.0 OGC review and concurrence 84h 6/24/2009 7/16/2009 NA
                  P2 - Chap 7.0 Chapter Complete 0h 7/16/2009 7/16/2009 NA
            P2 - Chap 8.0 Electric Power 944h 8/11/2008 2/27/2009 NA
               P2 - Chap 8.0 Complete SER w/OI Input 650h 8/11/2008 12/31/2008 NA
                  P2 - 8.1 Elec Power/Intro - Evaluation Completed 100h 8/11/2008 12/31/2008 NA
                  P2 - 8.2 Offsite Power - Evaluation Completed 100h 8/11/2008 12/31/2008 NA
                  P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 150h 8/11/2008 12/31/2008 NA
                  P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 200h 8/11/2008 12/31/2008 NA
                  P2 - 8.4 Station Blackout - Evaluation Completed 100h 8/11/2008 12/31/2008 NA
               P2 - Chap 8.0 PM Support 90h 8/11/2008 2/27/2009 NA
               P2 - Chap 8.0 Chapter Completion 204h 12/31/2008 2/27/2009 NA
                  P2 - Chap 8.0 All section inputs received 0h 12/31/2008 12/31/2008 NA
                  P2 - Chap 8.0 PM and LA review and edit 78h 1/2/2009 1/20/2009 NA
                  P2 - Chap 8.0 Tech editor review/edit/concurrence 18h 1/21/2009 1/23/2009 NA
                  P2 - Chap 8.0 PM review/edit/concur 12h 1/26/2009 1/28/2009 NA
                  P2 - Chap 8.0 Branch chiefs concurrence 32h 1/29/2009 2/11/2009 NA
                  P2 - Chap 8.0 OGC review and concurrence 64h 2/12/2009 2/27/2009 NA
                  P2 - Chap 8.0 Chapter Complete 0h 2/27/2009 2/27/2009 NA
            P2 - Chap 9.0 Auxiliary Systems 2,412h 7/17/2008 8/21/2009 NA
               P2 - Chap 9.0 Complete SER w/OI Input 1,796h 7/17/2008 6/17/2009 NA
                  P2 - 9.1.1 Criticality Safety of Fuel - Evaluation Completed 234h 5/4/2009 6/10/2009 NA
                  P2 - 9.1.2 New and Spent Fuel Storage - Evaluation Completed 62h 4/14/2009 5/20/2009 NA
                  P2 - 9.1.3 SFP Cooling and Cleanup - Evaluation Completed 62h 4/15/2009 5/21/2009 NA
                  P2 - 9.1.4 Light Load Handling - Evaluation Completed 22h 12/9/2008 1/22/2009 NA
                  P2 - 9.1.5 Overhead Heavy Load Handling - Evaluation Completed 27h 12/9/2008 1/22/2009 NA
                  P2 - 9.2.1 Service Water - Evaluation Completed 64h 3/16/2009 4/24/2009 NA
                  P2 - 9.2.2 Reactor Aux Cool Water - Evaluation Completed 120h 3/16/2009 4/24/2009 NA
                  P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed 19h 12/9/2008 2/23/2009 NA
                  P2 - 9.2.5 Ultimate Heat Sink - Evaluation Completed 21h 3/16/2009 4/24/2009 NA
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                  P2 - 9.2.6 Condensate Storage Facilities - Evaluation Completed 30h 3/16/2009 4/24/2009 NA
                  P2 - 9.3.1 Compressed Air - Evaluation Completed 47h 12/9/2008 1/22/2009 NA
                  P2 - 9.3.2 Process and Post Accid Samp - Evaluation Completed 62h 4/14/2009 5/20/2009 NA
                  P2 - 9.3.3 Eqmt and Floor Drainage - Evaluation Completed 38h 3/16/2009 5/26/2009 NA
                  P2 - 9.3.4 CVCS (PWR) - Evaluation Completed 92h 5/11/2009 6/17/2009 NA
                  P2 - 9.4.1 Control Room Ventilation - Evaluation Completed 73h 9/30/2008 11/12/2008 NA
                  P2 - 9.4.2 SFP Area Ventilation - Evaluation Completed 40h 9/30/2008 11/12/2008 NA
                  P2 - 9.4.3 Aux and Radwaste Area Vent - Evaluation Completed 63h 9/30/2008 12/12/2008 NA
                  P2 - 9.4.4 Turbine Area Vent - Evaluation Completed 55h 9/30/2008 11/12/2008 NA
                  P2 - 9.4.5 ESF Ventilation - Evaluation Completed 55h 9/30/2008 11/12/2008 NA
                  P2 - 9.5.1 Fire Protection - Evaluation Completed 300h 7/17/2008 10/27/2008 NA
                  P2 - 9.5.2 Communications - Evaluation Completed 10h 10/20/2008 10/28/2008 NA
                  P2 - 9.5.3 Lighting - Evaluation Completed 150h 9/15/2008 10/27/2008 NA
                  P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed 66h 4/14/2009 5/20/2009 NA
                  P2 - 9.5.5 EDG Cooling Water - Evaluation Completed 21h 12/9/2008 1/22/2009 NA
                  P2 - 9.5.6 EDG Starting - Evaluation Completed 21h 12/9/2008 1/22/2009 NA
                  P2 - 9.5.7 EDG Lubrication - Evaluation Completed 21h 12/9/2008 1/22/2009 NA
                  P2 - 9.5.8 EDG Combust Air Intake and Exhaust - Evaluation Completed 21h 12/9/2008 1/22/2009 NA
               P2 - Chap 9.0 PM Support 240h 9/30/2008 8/21/2009 NA
               P2 - Chap 9.0 Chapter Completion 376h 6/17/2009 8/21/2009 NA
                  P2 - Chap 9.0 All section inputs received 0h 6/17/2009 6/17/2009 NA
                  P2 - Chap 9.0 PM and LA review and edit 108h 6/18/2009 7/6/2009 NA
                  P2 - Chap 9.0 Tech editor review/edit/concurrence 24h 7/7/2009 7/10/2009 NA
                  P2 - Chap 9.0 PM review/edit/concur 24h 7/13/2009 7/16/2009 NA
                  P2 - Chap 9.0 Branch chiefs concurrence 136h 7/17/2009 7/30/2009 NA
                  P2 - Chap 9.0 OGC review and concurrence 84h 7/31/2009 8/21/2009 NA
                  P2 - Chap 9.0 Chapter Complete 0h 8/21/2009 8/21/2009 NA
            P2 - Chap 10.0 Steam and Power Conversion System 738h 12/31/2008 8/27/2009 NA
               P2 - Chap 10.0 Complete SER w/OI Input 323h 12/31/2008 6/3/2009 NA
                  P2 - 10.2 Turbine Generator - Evaluation Completed 15h 12/31/2008 2/12/2009 NA
                  P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed 30h 4/14/2009 6/3/2009 NA
                  P2 - 10.3 Main Steam Supply - Evaluation Completed 20h 12/31/2008 2/12/2009 NA
                  P2 - 10.3.6 Steam and FW System Matls - Evaluation Completed 40h 4/14/2009 6/3/2009 NA
                  P2 - 10.4.1 Main Condensers - Evaluation Completed 24h 12/31/2008 2/12/2009 NA
                  P2 - 10.4.2 Main Condenser Evac - Evaluation Completed 15h 12/31/2008 2/12/2009 NA
                  P2 - 10.4.3 Turbine Gland Sealing - Evaluation Completed 19h 12/31/2008 3/23/2009 NA
                  P2 - 10.4.4 Turbine Bypass - Evaluation Completed 25h 12/31/2008 2/12/2009 NA
                  P2 - 10.4.5 Circulating Water - Evaluation Completed 11h 12/31/2008 2/12/2009 NA
                  P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 32h 4/14/2009 6/3/2009 NA
                  P2 - 10.4.7 Condensate and Feedwater - Evaluation Completed 30h 3/16/2009 4/24/2009 NA
                  P2 - 10.4.8 S/G Blowdown (PWR) - Evaluation Completed 32h 4/14/2009 6/3/2009 NA
                  P2 - 10.4.9 AFW (PWR) - Evaluation Completed 30h 3/16/2009 4/24/2009 NA
               P2 - Chap 10.0 PM Support 195h 12/31/2008 8/27/2009 NA
               P2 - Chap 10.0 Chapter Completion 220h 6/3/2009 7/29/2009 NA
                  P2 - Chap 10.0 All section inputs received 0h 6/3/2009 6/3/2009 NA
                  P2 - Chap 10.0 PM and LA review and edit 78h 6/4/2009 6/19/2009 NA
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                  P2 - Chap 10.0 Tech editor review/edit/concurrence 18h 6/22/2009 6/24/2009 NA
                  P2 - Chap 10.0 PM review/edit/concur 12h 6/25/2009 6/29/2009 NA
                  P2 - Chap 10.0 Branch chiefs concurrence 48h 6/30/2009 7/14/2009 NA
                  P2 - Chap 10.0 OGC review and concurrence 64h 7/15/2009 7/29/2009 NA
                  P2 - Chap 10.0 Chapter Complete 0h 7/29/2009 7/29/2009 NA
            P2 - Chap 11.0 Radioactive Waste Management 750h 9/2/2008 4/24/2009 NA
               P2 - Chap 11.0 Complete SER w/OI Input 340h 9/2/2008 3/2/2009 NA
                  P2 - 11.1 Source Terms - Evaluation Completed 54h 9/2/2008 11/20/2008 NA
                  P2 - 11.2 Liq Waste Mgmt - Evaluation Completed 86h 1/6/2009 3/2/2009 NA
                  P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 76h 1/6/2009 3/2/2009 NA
                  P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 70h 1/6/2009 3/2/2009 NA
                  P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 54h 1/6/2009 3/2/2009 NA
               P2 - Chap 11.0 PM Support 158h 9/2/2008 4/24/2009 NA
               P2 - Chap 11.0 Chapter Completion 252h 3/2/2009 4/24/2009 NA
                  P2 - Chap 11.0 All section inputs received 0h 3/2/2009 3/2/2009 NA
                  P2 - Chap 11.0 PM and LA review and edit 78h 3/3/2009 3/18/2009 NA
                  P2 - Chap 11.0 Tech editor review/edit/concurrence 18h 3/19/2009 3/23/2009 NA
                  P2 - Chap 11.0 PM review/edit/concur 12h 3/24/2009 3/26/2009 NA
                  P2 - Chap 11.0 Branch chiefs concurrence 80h 3/27/2009 4/9/2009 NA
                  P2 - Chap 11.0 OGC review and concurrence 64h 4/10/2009 4/24/2009 NA
                  P2 - Chap 11.0 Chapter Complete 0h 4/24/2009 4/24/2009 NA
            P2 - Chap 12.0 Radiation Protection 688h 1/6/2009 4/24/2009 NA
               P2 - Chap 12.0 Complete SER w/OI Input 334h 1/6/2009 3/2/2009 NA
                  P2 - 12.1 Occupational ALARA - Evaluation Completed 64h 1/6/2009 3/2/2009 NA
                  P2 - 12.2 Rad Sources - Evaluation Completed 76h 1/6/2009 3/2/2009 NA
                  P2 - 12.3 - 12.4 RP Design Features - Evaluation Completed 130h 1/6/2009 3/2/2009 NA
                  P2 - 12.5 Operational RP Program - Evaluation Completed 64h 1/6/2009 3/2/2009 NA
               P2 - Chap 12.0 PM Support 150h 1/6/2009 4/24/2009 NA
               P2 - Chap 12.0 Chapter Completion 204h 3/2/2009 4/24/2009 NA
                  P2 - Chap 12.0 All section inputs received 0h 3/2/2009 3/2/2009 NA
                  P2 - Chap 12.0 PM and LA review and edit 78h 3/3/2009 3/18/2009 NA
                  P2 - Chap 12.0 Tech editor review/edit/concurrence 18h 3/19/2009 3/23/2009 NA
                  P2 - Chap 12.0 PM review/edit/concur 12h 3/24/2009 3/26/2009 NA
                  P2 - Chap 12.0 Branch chiefs concurrence 32h 3/27/2009 4/9/2009 NA
                  P2 - Chap 12.0 OGC review and concurrence 64h 4/10/2009 4/24/2009 NA
                  P2 - Chap 12.0 Chapter Complete 0h 4/24/2009 4/24/2009 NA
            P2 - Chap 13.0 Conduct of Operations 1,368h 9/15/2008 9/25/2009 NA
               P2 - Chap 13.0 Complete SER w/OI Input 892h 9/15/2008 7/31/2009 NA
                  P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 70h 12/3/2008 1/15/2009 NA
                  P2 - 13.1.2-13.1.3 Operating Organization - Evaluation Completed 68h 12/3/2008 1/15/2009 NA
                  P2 - 13.2.1 Rx Operator Requal/Training - Evaluation Completed 79h 12/3/2008 1/15/2009 NA
                  P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed 79h 12/3/2008 1/15/2009 NA
                  P2 - 13.3 Emergency Planning - Evaluation Completed Onsite 98h 9/30/2008 11/12/2008 NA
                  P2 - 13.4 Operational Programs - Evaluation Completed 42h 9/15/2008 12/4/2008 NA
                  P2 - 13.5.1.1 Admin Proced - Gen - Evaluation Completed 40h 12/3/2008 1/15/2009 NA
                  P2 - 13.5.1.2 Admin Proced - Initial Test Program - Evaluation Completed 60h 12/3/2008 1/15/2009 NA
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                  P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 76h 12/3/2008 1/16/2009 NA
                  P2 - 13.6 Physical Security - Evaluation Completed 280h 3/18/2009 7/31/2009 NA
               P2 - Chap 13.0 PM Support 240h 9/15/2008 9/25/2009 NA
               P2 - Chap 13.0 Chapter Completion 236h 7/31/2009 9/25/2009 NA
                  P2 - Chap 13.0 All section inputs received 0h 7/31/2009 7/31/2009 NA
                  P2 - Chap 13.0 PM and LA review and edit 78h 8/3/2009 8/18/2009 NA
                  P2 - Chap 13.0 Tech editor review/edit/concurrence 18h 8/19/2009 8/21/2009 NA
                  P2 - Chap 13.0 PM review/edit/concur 12h 8/24/2009 8/26/2009 NA
                  P2 - Chap 13.0 Branch chiefs concurrence 64h 8/27/2009 9/10/2009 NA
                  P2 - Chap 13.0 OGC review and concurrence 64h 9/11/2009 9/25/2009 NA
                  P2 - Chap 13.0 Chapter Complete 0h 9/25/2009 9/25/2009 NA
            P2 - Chap 14.0 Initial Test Program 3,056.66h 9/15/2008 10/29/2009 NA
               P2 - Chap 14.0 Complete SER w/OI Input 2,357.66h 9/15/2008 8/17/2009 NA
                  P2 - 14.2 Initial Plant Test Program - Evaluation Completed 602h 12/30/2008 3/16/2009 NA
                  P2 - 14.3 ITAAC - Evaluation Completed 700h 4/27/2009 6/8/2009 NA
                  P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 205h 3/31/2009 5/11/2009 NA
                  P2 - 14.3.3 Piping ITAAC - Evaluation Completed 63.16h 2/18/2009 3/31/2009 NA
                  P2 - 14.3.4 Reactor Systems ITAAC - Evaluation Completed 110.5h 7/7/2009 8/17/2009 NA
                  P2 - 14.3.5 I&C ITAAC - Evaluation Completed 10h 3/31/2009 5/11/2009 NA
                  P2 - 14.3.6 Elect ITAAC - Evaluation Completed 200h 9/15/2008 10/27/2008 NA
                  P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed 121h 3/25/2009 6/25/2009 NA
                  P2 - 14.3.8 RP ITAAC - Evaluation Completed 48h 12/30/2008 4/3/2009 NA
                  P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 75h 12/30/2008 2/12/2009 NA
                  P2 - 14.3.10 EP ITAAC - Evaluation Completed 20h 9/15/2008 10/28/2008 NA
                  P2 - 14.3.11 Containment ITAAC - Evaluation Completed 83h 11/18/2008 4/7/2009 NA
                  P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed 120h 3/31/2009 5/11/2009 NA
               P2 - Chap 14.0 PM Support 203h 12/30/2008 10/29/2009 NA
               P2 - Chap 14.0 Chapter Completion 496h 8/17/2009 10/29/2009 NA
                  P2 - Chap 14.0 All section inputs received 0h 8/17/2009 8/17/2009 NA
                  P2 - Chap 14.0 PM and LA review and edit 108h 8/18/2009 9/10/2009 NA
                  P2 - Chap 14.0 Tech editor review/edit/concurrence 24h 9/11/2009 9/16/2009 NA
                  P2 - Chap 14.0 PM review/edit/concur 24h 9/17/2009 9/22/2009 NA
                  P2 - Chap 14.0 Branch chiefs concurrence 256h 9/23/2009 10/6/2009 NA
                  P2 - Chap 14.0 OGC review and concurrence 84h 10/7/2009 10/29/2009 NA
                  P2 - Chap 14.0 Chapter Complete 0h 10/29/2009 10/29/2009 NA
            P2 - Chap 15.0 Safety Analysis 2,084h 2/2/2009 10/13/2009 NA
               P2 - Chap 15.0 Complete SER w/OI Input 1,616h 2/2/2009 7/30/2009 NA
                  P2 - 15.0 Intro - Transients and Accid - Evaluation Completed 80h 2/2/2009 7/30/2009 NA
                  P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - Evaluation Completed 100h 2/2/2009 7/30/2009 NA
                  P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Evaluation Completed 130h 2/2/2009 7/30/2009 NA
                  P2 - 15.1.1 - 15.1.4 Decr in Feedwater Temp, Incr in Feedwater Flow, Incr in Steam Flow, and Inadvert Open of a Steam Gen40h 2/2/2009 7/30/2009 NA
                  P2 - 15.1.5 Steam Piping Failures (PWR) - Evaluation Completed 60h 2/2/2009 7/30/2009 NA
                  P2 - 15.2.1 - 15.2.5 Loss of Ext Load; Turbine Trip; Loss of Cond Vac; and Steam Press Reg Failure (Closed) - Evaluation Co70h 2/2/2009 7/30/2009 NA
                  P2 - 15.2.6 Loss of Nonemergency AC Power - Evaluation Completed 20h 2/2/2009 7/30/2009 NA
                  P2 - 15.2.7 Loss of Normal Feedwater - Evaluation Completed 20h 2/2/2009 7/30/2009 NA
                  P2 - 15.2.8 Feedwater Pipe Breaks (PWR) - Evaluation Completed 60h 2/2/2009 7/30/2009 NA
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                  P2 - 15.3.1 - 15.3.2 Loss of Forced Reactor Coolant Flow… - Evaluation Completed 48h 2/2/2009 7/30/2009 NA
                  P2 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - Evaluation Completed 60h 2/2/2009 7/30/2009 NA
                  P2 - 15.4.1 Control Rod Withdrawal (Low Power) - Evaluation Completed 60h 2/2/2009 7/30/2009 NA
                  P2 - 15.4.2 Control Rod (at Power) - Evaluation Completed 40h 2/2/2009 7/30/2009 NA
                  P2 - 15.4.3 Control Rod Misoperation - Evaluation Completed 30h 2/2/2009 7/30/2009 NA
                  P2 - 15.4.4 - 15.4.5 Startup of an Inactive or Recirc Loop - Evaluation Completed 20h 2/2/2009 7/30/2009 NA
                  P2 - 15.4.6 Inadvert Decrease in Boron (PWR) - Evaluation Completed 60h 2/2/2009 7/30/2009 NA
                  P2 - 15.4.7 Fuel Assem in Improper Position - Evaluation Completed 30h 2/2/2009 7/30/2009 NA
                  P2 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - Evaluation Completed 60h 2/2/2009 7/30/2009 NA
                  P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - Evaluation Completed 30h 2/2/2009 7/30/2009 NA
                  P2 - 15.6.1 Inadvertent Opening of PORV (PWR) - Evaluation Completed 30h 2/2/2009 7/30/2009 NA
                  P2 - 15.6.3 Rad Consq of Steam Generator Tube Failure (PWR) - Evaluation Completed 90h 2/2/2009 7/30/2009 NA
                  P2 - 15.6.5 LOCAs From Piping Breaks - Evaluation Completed 450h 2/2/2009 7/2/2009 NA
                  P2 - 15.7 Radoactive Release from a Subsystem or Component - Evaluation Completed 8h 2/2/2009 7/30/2009 NA
                  P2 - 15.8 ATWS - Evaluation Completed 20h 2/2/2009 7/30/2009 NA
               P2 - Chap 15.0 PM Support 180h 2/2/2009 10/13/2009 NA
               P2 - Chap 15.0 Chapter Completion 288h 7/30/2009 10/13/2009 NA
                  P2 - Chap 15.0 All section inputs received 0h 7/30/2009 7/30/2009 NA
                  P2 - Chap 15.0 PM and LA review and edit 108h 7/31/2009 8/24/2009 NA
                  P2 - Chap 15.0 Tech editor review/edit/concurrence 24h 8/25/2009 8/28/2009 NA
                  P2 - Chap 15.0 PM review/edit/concur 24h 8/31/2009 9/3/2009 NA
                  P2 - Chap 15.0 Branch chiefs concurrence 48h 9/4/2009 9/18/2009 NA
                  P2 - Chap 15.0 OGC review and concurrence 84h 9/21/2009 10/13/2009 NA
                  P2 - Chap 15.0 Chapter Complete 0h 10/13/2009 10/13/2009 NA
            P2 - Chap 16.0 Technical Specifications 1,374h 1/20/2009 6/18/2009 NA
               P2 - Chap 16.0 Complete SER w/OI Input 834h 1/20/2009 4/7/2009 NA
                  P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Evaluation Completed 224h 1/20/2009 4/7/2009 NA
                  P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed 84h 1/20/2009 4/7/2009 NA
                  P2 - 16.3 TS - Instrumentation - Evaluation Completed 94h 1/20/2009 4/7/2009 NA
                  P2 - 16.4 TS - RCS & ECCS - Evaluation Completed 84h 1/20/2009 4/7/2009 NA
                  P2 - 16.5 TS - Containment Sys - Evaluation Completed 244h 1/20/2009 4/7/2009 NA
                  P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 104h 1/20/2009 4/7/2009 NA
               P2 - Chap 16.0 PM Support 180h 1/20/2009 6/18/2009 NA
               P2 - Chap 16.0 Chapter Completion 360h 4/7/2009 6/18/2009 NA
                  P2 - Chap 16.0 All section inputs received 0h 4/7/2009 4/7/2009 NA
                  P2 - Chap 16.0 PM and LA review and edit 108h 4/8/2009 4/30/2009 NA
                  P2 - Chap 16.0 Tech editor review/edit/concurrence 24h 5/1/2009 5/6/2009 NA
                  P2 - Chap 16.0 PM review/edit/concur 24h 5/7/2009 5/12/2009 NA
                  P2 - Chap 16.0 Branch chiefs concurrence 120h 5/13/2009 5/27/2009 NA
                  P2 - Chap 16.0 OGC review and concurrence 84h 5/28/2009 6/18/2009 NA
                  P2 - Chap 16.0 Chapter Complete 0h 6/18/2009 6/18/2009 NA
            P2 - Chap 17.0 Quality Assurance During design and Construction 874h 8/25/2008 8/12/2009 NA
               P2 - Chap 17.0 Complete SER w/OI Input 452h 8/25/2008 6/17/2009 NA
                  P2 - 17.1 Design/Construct QA - Evaluation Completed 116h 8/25/2008 10/6/2008 NA
                  P2 - 17.4 Reliab Assur Prog - Evaluation Completed 130h 2/2/2009 6/17/2009 NA
                  P2 - 17.5 QA Program - Evaluation Completed 76h 8/25/2008 10/6/2008 NA
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                  P2 - 17.6 Maint Rule - Evaluation Completed 130h 2/2/2009 6/17/2009 NA
               P2 - Chap 17.0 PM Support 218h 8/25/2008 8/12/2009 NA
               P2 - Chap 17.0 Chapter Completion 204h 6/17/2009 8/12/2009 NA
                  P2 - Chap 17.0 All section inputs received 0h 6/17/2009 6/17/2009 NA
                  P2 - Chap 17.0 PM and LA review and edit 78h 6/18/2009 7/6/2009 NA
                  P2 - Chap 17.0 Tech editor review/edit/concurrence 18h 7/7/2009 7/9/2009 NA
                  P2 - Chap 17.0 PM review/edit/concur 12h 7/10/2009 7/14/2009 NA
                  P2 - Chap 17.0 Branch chiefs concurrence 32h 7/15/2009 7/28/2009 NA
                  P2 - Chap 17.0 OGC review and concurrence 64h 7/29/2009 8/12/2009 NA
                  P2 - Chap 17.0 Chapter Complete 0h 8/12/2009 8/12/2009 NA
            P2 - Chap 18.0 Human Factors 1,299h 12/3/2008 3/31/2009 NA
               P2 - Chap 18.0 Complete SER w/OI Input 982h 12/3/2008 1/15/2009 NA
                  P2 - 18.1 HFE Program Management - Evaluation Completed 90h 12/3/2008 1/15/2009 NA
                  P2 - 18.2 Operating Experience Review - Evaluation Completed 58h 12/3/2008 1/15/2009 NA
                  P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed 90h 12/3/2008 1/15/2009 NA
                  P2 - 18.4 Task Analysis - Evaluation Completed 90h 12/3/2008 1/15/2009 NA
                  P2 - 18.5 Staffing and Qualifications - Evaluation Completed 58h 12/3/2008 1/15/2009 NA
                  P2 - 18.6 Human Reliability Analysis - Evaluation Completed 58h 12/3/2008 1/15/2009 NA
                  P2 - 18.7 Human-System Interface Design - Evaluation Completed 108h 12/3/2008 1/15/2009 NA
                  P2 - 18.8 Procedure Development - Evaluation Completed 58h 12/3/2008 1/15/2009 NA
                  P2 - 18.9 Training Program Development - Evaluation Completed 58h 12/3/2008 1/15/2009 NA
                  P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed 108h 12/3/2008 1/15/2009 NA
                  P2 - 18.11 Design Implementation - Evaluation Completed 58h 12/3/2008 1/15/2009 NA
                  P2 - 18.12 Human Performance Monitoring - Evaluation Completed 58h 12/3/2008 1/15/2009 NA
                  P2 - 18.13 Minimum Inventory - Evaluation Completed 90h 12/3/2008 1/15/2009 NA
               P2 - Chap 18.0 PM Support 45h 12/3/2008 3/31/2009 NA
               P2 - Chap 18.0 Chapter Completion 272h 1/15/2009 3/31/2009 NA
                  P2 - Chap 18.0 All section inputs received 0h 1/15/2009 1/15/2009 NA
                  P2 - Chap 18.0 PM and LA review and edit 108h 1/16/2009 2/10/2009 NA
                  P2 - Chap 18.0 Tech editor review/edit/concurrence 24h 2/11/2009 2/17/2009 NA
                  P2 - Chap 18.0 PM review/edit/concur 24h 2/18/2009 2/23/2009 NA
                  P2 - Chap 18.0 Branch chiefs concurrence 32h 2/24/2009 3/9/2009 NA
                  P2 - Chap 18.0 OGC review and concurrence 84h 3/10/2009 3/31/2009 NA
                  P2 - Chap 18.0 Chapter Complete 0h 3/31/2009 3/31/2009 NA
            P2 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 3,418h 12/3/2008 8/28/2009 NA
               P2 - Chap 19.0 Complete SER w/OI Input 2,809h 12/3/2008 6/17/2009 NA
                  P2 - 19.0  Evaluation Completed 1,702h 12/3/2008 6/16/2009 NA
                  P2 - 19.1 Evaluation Completed 763h 2/2/2009 6/17/2009 NA
                  P2 - 19.2 Evaluation Completed 344h 12/3/2008 6/16/2009 NA
               P2 - Chap 19.0 PM Support 225h 12/3/2008 8/28/2009 NA
               P2 - Chap 19.0 Chapter Completion 384h 6/17/2009 8/28/2009 NA
                  P2 - Chap 19.0 All section inputs received 0h 6/17/2009 6/17/2009 NA
                  P2 - Chap 19.0 PM and LA review and edit 108h 6/18/2009 7/13/2009 NA
                  P2 - Chap 19.0 Tech editor review/edit/concurrence 24h 7/14/2009 7/17/2009 NA
                  P2 - Chap 19.0 PM review/edit/concur 24h 7/20/2009 7/23/2009 NA
                  P2 - Chap 19.0 Branch chiefs concurrence 144h 7/24/2009 8/6/2009 NA
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                  P2 - Chap 19.0 OGC review and concurrence 84h 8/7/2009 8/28/2009 NA
                  P2 - Chap 19.0 Chapter Complete 0h 8/28/2009 8/28/2009 NA
            P2 - Appendices 200h 10/15/2009 10/27/2009 NA
               P2 - Appendix - Chronology 40h 10/15/2009 10/27/2009 NA
               P2 - Appendix - Reference List 40h 10/15/2009 10/27/2009 NA
               P2 - Appendix - RAIs 40h 10/15/2009 10/27/2009 NA
               P2 - Appendix - COL Action Items 40h 10/15/2009 10/27/2009 NA
               P2 - Appendix - Acronyms, Contributors, Other 40h 10/15/2009 10/27/2009 NA
               P2 - Appendices Complete 0h 10/27/2009 10/27/2009 NA
         P2 - SER with OI Document Completion 464h 11/12/2009 1/26/2010 NA
            Phase 2 - SER with OIs Chapter Input Complete 0h 11/12/2009 11/12/2009 NA
            P2 - SER with OI PM and LA review and edit 80h 11/13/2009 12/1/2009 NA
            P2 - NRO division and external concurrence 148h 12/2/2009 12/15/2009 NA
            P2 - OGC review and comment 64h 12/16/2009 12/30/2009 NA
            P2 - PM resolves OGC comments 60h 12/31/2009 1/8/2010 NA
            P2 - OGC concurrence 24h 1/11/2010 1/13/2010 NA
            Phase 2 - OGC Review and Concurrence of SER with OIs Complete 0h 1/13/2010 1/13/2010 NA
            P2 - NRO office director concurrence 64h 1/14/2010 1/21/2010 NA
            P2 - Issue SER with OIs 24h 1/22/2010 1/26/2010 NA
         Phase 2 Complete - SER with OIs Issued 0h 1/26/2010 1/26/2010 NA
         Phase 2 Managed Reserve 0.1h 1/27/2010 3/17/2010 NA
         Phase 2 Complete - SER and Ois Issued (with Managed Reserve) 0h 3/17/2010 3/17/2010 NA
      Phase 3 - ACRS Review of SER with OI 1,119.78h 1/26/2010 6/24/2010 NA
      Phase 4 - Advanced SER with No OI 26,707.1h 3/18/2008 5/6/2011 NA
      Phase 5 - ACRS Review of Draft FSER with No OI 1,331.78h 2/25/2011 8/12/2011 NA
      Phase 6 - FSER with No OI 3,073.38h 4/29/2011 9/20/2011 NA
      Safety Review Complete 0h 6/28/2011 6/28/2011 NA
   Rulemaking TBD TBD TBD NA
NPLS Schedule Support 2,160h 3/18/2008 6/19/2012 NA

Page 20 of 20


