
04/09/2009
Detailed Schedule Column Heading Definitions

Task Name - The task or assignment to be completed
Work - Number of estimated work hours for NRC to complete the associated task
Start- Currently planned start date for the associated task
Finish - Currently planned finish date for the associated task

Task Name Start Finish Work
AP1000_VOGTLE_SCOL 5/5/2008 9/11/2011 43,432.3h
   Acceptance Decision 6/4/2008 6/4/2008 0h
   Safety Review 5/5/2008 1/5/2011 27,900.84h
      Phase 1 - PSER and RAIs 6/4/2008 1/14/2009 7,816.5h
      Phase 2 - SER with OIs 5/5/2008 5/21/2009 5,947h
         P2 - PM Support 5/5/2008 4/6/2009 660h
         P2 - Section and Chapter Preparation 5/5/2008 5/21/2009 5,287h
            P2 - Chap 1.0 Introduction and General Description of Plant 10/1/2008 4/16/2009 398h
               P2 - Chap 1.0 PM Support 1/8/2009 4/16/2009 20h
               P2 - Chap 1.0 Complete SER w/OI Input 10/1/2008 2/6/2009 182h
                  P2 - 1.0 Introduction - Evaluation Completed 12/2/2008 2/6/2009 102h
                  P2 - 1.x Financial Review - Evaluation Completed 10/1/2008 11/13/2008 80h
               P2 - Chap 1.0 Chapter Completion 2/6/2009 4/3/2009 196h
                  P2 - Chap 1.0 PM All section inputs received 2/6/2009 2/6/2009 0h
                  P2 - Chap 1.0 PM-LA-TE review and edit 2/6/2009 3/5/2009 52h
                  P2 - Chap 1.0 Branch chiefs concurrence 3/6/2009 3/19/2009 80h
                  P2 - Chap 1.0 OGC review and concurrence 3/20/2009 4/3/2009 64h
                  P2 - Chap 1.0 Chapter Complete 4/3/2009 4/3/2009 0h
            P2 - Chap 2.0 Site Characteristics 9/22/2008 5/1/2009 1,167.7h
               P2 - Chap 2.0 PM Support 1/22/2009 4/30/2009 80h
               P2 - Chap 2.0 Complete SER w/OI Input 9/22/2008 2/20/2009 979.6h
                  P2 - 2.0 Site Char and Param - Evaluation Completed 12/2/2008 1/14/2009 40h
                  P2 - 2.1.1 Site Location and Desc - Evaluation Completed 10/15/2008 11/26/2008 1h
                  P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 10/15/2008 11/26/2008 1h
                  P2 - 2.1.3 Population Distrib - Evaluation Completed 10/15/2008 11/26/2008 1h
                  P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 10/15/2008 11/26/2008 8h
                  P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 10/15/2008 11/26/2008 8h
                  P2 - 2.3.1 Regional Climatology - Evaluation Completed 9/22/2008 10/3/2008 10h
                  P2 - 2.3.2 Local Meteorology - Evaluation Completed 9/22/2008 10/3/2008 8h
                  P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 9/22/2008 10/3/2008 7.8h
                  P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 9/22/2008 10/3/2008 8h
                  P2 - 2.3.5 Long Term Dispersion for Routine Rel - Evaluation Completed 9/22/2008 10/3/2008 7.8h
                  P2 - 2.4.1 Hydrologic Description - Evaluation Completed 12/17/2008 1/30/2009 15h
                  P2 - 2.4.2 Floods - Evaluation Completed 12/17/2008 1/30/2009 15h
                  P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 12/17/2008 1/30/2009 30h
                  P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 12/17/2008 1/30/2009 30h
                  P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 12/17/2008 1/30/2009 30h
                  P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 12/17/2008 1/30/2009 30h
                  P2 - 2.4.7 Ice Effects - Evaluation Completed 12/17/2008 1/30/2009 15h



                  P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 12/17/2008 1/30/2009 15h
                  P2 - 2.4.9 Channel Diversions - Evaluation Completed 12/17/2008 1/30/2009 15h
                  P2 - 2.4.10 Flooding Protection Rqmts - Evaluation Completed 12/17/2008 1/30/2009 15h
                  P2 - 2.4.11 Low Water Considerations - Evaluation Completed 12/17/2008 1/30/2009 15h
                  P2 - 2.4.12 Groundwater - Evaluation Completed 12/17/2008 1/30/2009 45h
                  P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 12/22/2008 2/4/2009 119h
                  P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Evaluation Completed 12/17/2008 1/30/2009 15h
                  P2 - 2.5.1 Geologic and Seismic Info - Evaluation Completed 12/8/2008 2/20/2009 30h
                  P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 12/8/2008 2/20/2009 30h
                  P2 - 2.5.3 Surface Faulting - Evaluation Completed 12/8/2008 2/20/2009 30h
                  P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 12/8/2008 2/20/2009 232h
                  P2 - 2.5.5 Stability of Slopes - Evaluation Completed 12/8/2008 1/30/2009 153h
               P2 - Chap 2.0 Chapter Completion 2/20/2009 5/1/2009 108.1h
                  P2 - Chap 2.0 PM All section inputs received 2/20/2009 2/20/2009 0h
                  P2 - Chap 2.0 PM-LA-TE review and edit 2/20/2009 3/27/2009 24h
                  P2 - Chap 2.0 Branch chiefs concurrence 3/30/2009 4/10/2009 0.1h
                  P2 - Chap 2.0 OGC review and concurrence 4/13/2009 5/1/2009 84h
                  P2 - Chap 2.0 Chapter Complete 5/1/2009 5/1/2009 0h
            P2 - Chap 3.0 Design of Structures, Components, Equipment, and Systems 12/24/2008 5/21/2009 501.1h
               P2 - Chap 3.0 PM Support 3/2/2009 5/20/2009 40h
               P2 - Chap 3.0 Complete SER w/OI Input 12/24/2008 3/31/2009 415h
                  P2 - 3.3.1 Wind Loads - Evaluation Completed 2/9/2009 2/24/2009 12h
                  P2 - 3.3.2 Tornado Loads - Evaluation Completed 2/9/2009 2/24/2009 12h
                  P2 - 3.4.1 Flood Protection - Evaluation Complete 2/9/2009 3/31/2009 20h
                  P2 - 3.5.1.3 Turbine Missiles - Evaluation Completed 2/9/2009 3/31/2009 23h
                  P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 12/24/2008 2/6/2009 1h
                  P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 12/24/2008 2/6/2009 1h
                  P2 - 3.7.1 Seismic Design Param - Evaluation Completed 1/12/2009 3/31/2009 144h
                  P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 1/12/2009 3/31/2009 63h
                  P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 1/12/2009 3/31/2009 53h
                  P2 - 3.8.1 Concrete Containment - Evaluation Completed 1/12/2009 1/30/2009 8h
                  P2 - 3.8.2 Steel Containment - Evaluation Completed 1/12/2009 1/30/2009 8h
                  P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 1/12/2009 1/21/2009 5h
                  P2 - 3.8.4 Other Seismic Category I Structures - Evaluation Completed 1/12/2009 1/30/2009 10h
                  P2 - 3.8.5 Foundations - Evaluation Completed 1/12/2009 1/30/2009 25h
                  P2 - 3.11 Env Qual of Elec & Mech Equip 12/24/2008 2/6/2009 30h
               P2 - Chap 3.0 Chapter Completion 3/31/2009 5/21/2009 46.1h
                  P2 - Chap 3.0 PM All section inputs received 3/31/2009 3/31/2009 0h
                  P2 - Chap 3.0 PM-LA-TE review and edit 3/31/2009 4/22/2009 6h
                  P2 - Chap 3.0 Branch chiefs concurrence 4/23/2009 5/6/2009 0.1h
                  P2 - Chap 3.0 OGC review and concurrence 5/7/2009 5/21/2009 40h
                  P2 - Chap 3.0 Chapter Complete 5/21/2009 5/21/2009 0h
            P2 - Chap 4.0 Reactor 5/5/2008 7/25/2008 40.1h
               P2 - Chap 4.0 PM Support 5/5/2008 7/23/2008 32h
               P2 - Chap 4.0 Complete SER w/OI Input 6/4/2008 6/4/2008 0h
               P2 - Chap 4.0 Chapter Completion 6/4/2008 7/25/2008 8.1h
                  P2 - Chap 4.0 PM All section inputs received 6/4/2008 6/4/2008 0h
                  P2 - Chap 4.0 PM-LA-TE review and edit 6/4/2008 6/25/2008 2h
                  P2 - Chap 4.0 Branch chiefs concurrence 6/26/2008 7/10/2008 0.1h
                  P2 - Chap 4.0 OGC review and concurrence 7/11/2008 7/25/2008 6h



                  P2 - Chap 4.0 Chapter Complete 7/25/2008 7/25/2008 0h
            P2 - Chap 5.0 Reactor Coolant System and Connected Systems 5/5/2008 6/24/2008 68.1h
               P2 - Chap 5.0 PM Support 5/5/2008 6/23/2008 20h
               P2 - Chap 5.0 Complete SER w/OI Input 6/4/2008 6/4/2008 0h
               P2 - Chap 5.0 Chapter Completion 6/4/2008 6/24/2008 48.1h
                  P2 - Chap 5.0 PM All section inputs received 6/4/2008 6/4/2008 0h
                  P2 - Chap 5.0 PM-LA-TE Review and Edit 6/4/2008 6/12/2008 42h
                  P2 - Chap 5.0 Branch chiefs concurrence 6/13/2008 6/13/2008 0.1h
                  P2 - Chap 5.0 OGC review and concurrence 6/16/2008 6/24/2008 6h
                  P2 - Chap 5.0 Chapter Complete 6/24/2008 6/24/2008 0h
            P2 - Chap 6.0 Engineered Safety Features 11/26/2008 3/9/2009 118.1h
               P2 - Chap 6.0 PM Support 12/11/2008 3/6/2009 20h
               P2 - Chap 6.0 Complete SER w/OI Input 11/26/2008 1/9/2009 90h
                  P2 - 6.4 Control Room Habitability - Evaluation Completed 11/26/2008 1/9/2009 90h
               P2 - Chap 6.0 Chapter Completion 1/9/2009 3/9/2009 8.1h
                  P2 - Chap 6.0 PM All section inputs received 1/9/2009 1/9/2009 0h
                  P2 - Chap 6.0 PM-LA-TE review and edit 1/9/2009 2/5/2009 4h
                  P2 - Chap 6.0 Branch chiefs concurrence 2/6/2009 2/20/2009 0.1h
                  P2 - Chap 6.0 OGC review and concurrence 2/23/2009 3/9/2009 4h
                  P2 - Chap 6.0 Chapter Complete 3/9/2009 3/9/2009 0h
            P2 - Chap 8.0 Electric Power 1/20/2009 4/20/2009 282.1h
               P2 - Chap 8.0 PM Support 1/26/2009 4/17/2009 20h
               P2 - Chap 8.0 Complete SER w/OI Input 1/20/2009 2/24/2009 212h
                  P2 - 8.1 Elec Power - Intro - Evaluation Completed 1/20/2009 2/24/2009 39h
                  P2 - 8.2 Offsite Power - Evaluation Completed 1/20/2009 2/24/2009 104h
                  P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 1/20/2009 2/24/2009 34h
                  P2 - 8.4 Station Blackout - Evaluation Completed 1/20/2009 2/24/2009 35h
               P2 - Chap 8.0 Chapter Completion 2/24/2009 4/20/2009 50.1h
                  P2 - Chap 8.0 PM All section inputs received 2/24/2009 2/24/2009 0h
                  P2 - Chap 8.0 PM-LA-TE review and edit 2/24/2009 3/20/2009 44h
                  P2 - Chap 8.0 Branch chiefs concurrence 3/23/2009 4/3/2009 0.1h
                  P2 - Chap 8.0 OGC review and concurrence 4/6/2009 4/20/2009 6h
                  P2 - Chap 8.0 Chapter Complete 4/20/2009 4/20/2009 0h
            P2 - Chap 9.0 Auxiliary Systems 11/12/2008 4/7/2009 292.1h
               P2 - Chap 9.0 PM Support 1/6/2009 4/7/2009 40h
               P2 - Chap 9.0 Complete SER w/OI Input 11/12/2008 2/13/2009 204h
                  P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed 12/11/2008 1/7/2009 8h
                  P2 - 9.3.3 Eqmt and Floor Drainage - Evaluation Completed 11/12/2008 12/4/2008 4h
                  P2 - 9.4.1 Nuclear Island Nonradioactive Ventilation System - Evaluation Completed 11/26/2008 1/9/2009 30h
                  P2 - 9.5.1 Fire Protection - Evaluation Completed 12/8/2008 2/13/2009 160h
                  P2 - 9.5.2 Communications - Evaluation Completed 11/26/2008 2/4/2009 2h
               P2 - Chap 9.0 Chapter Completion 2/4/2009 4/7/2009 48.1h
                  P2 - Chap 9.0 PM All section inputs received 2/4/2009 2/4/2009 0h
                  P2 - Chap 9.0 PM-LA-TE review and edit 2/4/2009 3/3/2009 44h
                  P2 - Chap 9.0 Branch chiefs concurrence 3/4/2009 3/17/2009 0.1h
                  P2 - Chap 9.0 OGC review and concurrence 3/18/2009 4/7/2009 4h
                  P2 - Chap 9.0 Chapter Complete 4/7/2009 4/7/2009 0h
            P2 - Chap 10.0 Steam and Power Conversion System 5/5/2008 1/13/2009 218.1h
               P2 - Chap 10.0 PM Support 5/5/2008 1/13/2009 20h
               P2 - Chap 10.0 Complete SER w/OI Input 6/18/2008 1/13/2009 188h



                  P2 - 10.4.5 Circulating Water - Evaluation Completed 12/1/2008 1/13/2009 168h
                  P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 6/18/2008 7/30/2008 20h
               P2 - Chap 10.0 Chapter Completion 6/4/2008 8/4/2008 10.1h
                  P2 - Chap 10.0 PM All section inputs received 6/4/2008 6/4/2008 0h
                  P2 - Chap 10.0 PM-LA-TE review and edit 6/4/2008 7/3/2008 6h
                  P2 - Chap 10.0 Branch chiefs concurrence 7/7/2008 7/18/2008 0.1h
                  P2 - Chap 10.0 OGC review and concurrence 7/21/2008 8/4/2008 4h
                  P2 - Chap 10.0 Chapter Complete 8/4/2008 8/4/2008 0h
            P2 - Chap 11.0 Radioactive Waste Management 12/22/2008 4/1/2009 356.1h
               P2 - Chap 11.0 PM Support 1/6/2009 4/1/2009 40h
               P2 - Chap 11.0 Complete SER w/OI Input 12/22/2008 2/4/2009 298h
                  P2 - 11.2 Liq Waste Mgmt - Evaluation Completed 12/22/2008 2/4/2009 88h
                  P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 12/22/2008 2/4/2009 88h
                  P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 12/22/2008 2/4/2009 88h
                  P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 12/22/2008 2/4/2009 34h
               P2 - Chap 11.0 Chapter Completion 2/4/2009 4/1/2009 18.1h
                  P2 - Chap 11.0 PM All section inputs received 2/4/2009 2/4/2009 0h
                  P2 - Chap 11.0 PM-LA-TE review and edit 2/4/2009 3/3/2009 8h
                  P2 - Chap 11.0 Branch chiefs concurrence 3/4/2009 3/17/2009 0.1h
                  P2 - Chap 11.0 OGC review and concurrence 3/18/2009 4/1/2009 10h
                  P2 - Chap 11.0 Chapter Complete 4/1/2009 4/1/2009 0h
            P2 - Chap 12.0 Radiation Protection 12/22/2008 4/1/2009 314.1h
               P2 - Chap 12.0 PM Support 1/6/2009 4/1/2009 20h
               P2 - Chap 12.0 Complete SER w/OI Input 12/22/2008 2/4/2009 274h
                  P2 - 12.1 Occupational ALARA - Evaluation Completed 12/22/2008 2/4/2009 48h
                  P2 - 12.2 Rad Sources - Evaluation Completed 12/22/2008 2/4/2009 58h
                  P2 - 12.3 - 12.4 RP Design Features - Evaluation Completed 12/22/2008 2/4/2009 118h
                  P2 - 12.5 Operational RP Program - Evaluation Completed 12/22/2008 2/4/2009 50h
               P2 - Chap 12.0 Chapter Completion 2/4/2009 4/1/2009 20.1h
                  P2 - Chap 12.0 PM All section inputs received 2/4/2009 2/4/2009 0h
                  P2 - Chap 12.0 PM-LA-TE review and edit 2/4/2009 3/3/2009 8h
                  P2 - Chap 12.0 Branch chiefs concurrence 3/4/2009 3/17/2009 0.1h
                  P2 - Chap 12.0 OGC review and concurrence 3/18/2009 4/1/2009 12h
                  P2 - Chap 12.0 Chapter Complete 4/1/2009 4/1/2009 0h
            P2 - Chap 13.0 Conduct of Operations 9/26/2008 5/5/2009 495.2h
               P2 - Chap 13.0 PM Support 1/26/2009 5/5/2009 80h
               P2 - Chap 13.0 Complete SER w/OI Input 9/26/2008 3/10/2009 365.1h
                  P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 1/12/2009 2/24/2009 30h
                  P2 - 13.1.2 - 13.1.3 Operating Org - Evaluation Completed 1/12/2009 2/24/2009 30h
                  P2 - 13.3 EP - RAIs Applicant Response 10/31/2008 11/30/2008 0.1h
                  P2 - 13.3 LIB Review of FEMA Offsite PSER 9/26/2008 10/24/2008 30h
                  P2 - 13.3 FEMA Review of LIB Onsite PSER 9/26/2008 10/24/2008 1h
                  P2 - 13.3 RAI Responses to FEMA 12/1/2008 12/3/2008 18h
                  P2 - 13.3 EP Offsite FEMA - Evaluation Completed w/OI 12/4/2008 1/16/2009 10h
                  P2 - 13.3 EP Onsite - Evaluation Completed w/OI 12/1/2008 1/16/2009 90h
                  P2 - 13.3 EP ETE - Evaluation Completed w/OI 12/1/2008 12/12/2008 1h
                  P2 - 13.3 EP - Integrate Inputs 1/20/2009 1/26/2009 20h
                  P2 - 13.3 EP - Finalize SER w/OIs 1/27/2009 2/2/2009 20h
                  P2 - 13.3 EP - Branch Chief Concurrence 2/3/2009 2/9/2009 30h
                  P2 - 13.3 EP - LIB Review of FEMA Offsite Report w/OI 2/10/2009 3/10/2009 24h



                  P2 - 13.3 EP - FEMA Review of LIB Onsite SER w/OI 2/10/2009 3/10/2009 1h
                  P2 - 13.4 Operational Programs - Evaluation Completed 1/12/2009 2/24/2009 10h
                  P2 - 13.5.1.1 Admin Procedures General - Evaluation Completed 1/12/2009 2/24/2009 20h
                  P2 - 13.5.2.1 Operating and Emerg Operating Procedures - Evaluation Completed 1/12/2009 2/24/2009 30h
               P2 - Chap 13.0 Chapter Completion 2/24/2009 5/5/2009 50.1h
                  P2 - Chap 13.0 PM assembles sections 2/24/2009 2/24/2009 0h
                  P2 - Chap 13.0 PM-LA-TE review and edit 2/24/2009 3/31/2009 12h
                  P2 - Chap 13.0 Branch chiefs concurrence 4/1/2009 4/14/2009 20.1h
                  P2 - Chap 13.0 OGC review and concurrence 4/15/2009 5/5/2009 18h
                  P2 - Chap 13.0 Chapter Complete 5/5/2009 5/5/2009 0h
            P2 - Chap 14.0 Initial Test Program 8/6/2008 5/5/2009 956.1h
               P2 - Chap 14.0 PM Support 2/11/2009 5/5/2009 40h
                P2 - Chap 14.0 PM-LA-TE review and edi 8/6/2008 3/12/2009 899h
                  P2 - 14.2 Initial Plant Test Pgm - Evaluation Completed 12/22/2008 3/12/2009 262h
                  P2 - 14.3 ITAAC - Evaluation Completed 1/15/2009 2/17/2009 140h
                  P2 - 14.3.2 Struct and Sys Eng ITAAC - Evaluation Completed 8/6/2008 9/22/2008 50h
                  P2 - 14.3.3 Piping ITAAC - Evaluation Completed 12/18/2008 1/2/2009 50h
                  P2 - 14.3.6 Elect ITAAC - Evaluation Completed 12/18/2008 1/2/2009 100h
                  P2 - 14.3.7 Plant Systems ITAAC - Evaluation Completed 12/29/2008 2/10/2009 80h
                  P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 12/22/2008 2/4/2009 75h
                  P2 - 14.3.10 EP ITAAC - Evaluation Completed 12/2/2008 1/14/2009 50h
                  P2 - 14.3.11 Containment ITAAC - Evaluation Completed 12/22/2008 1/6/2009 52h
                  P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed - DEFERRED START D12/2/2008 1/14/2009 40h
               P2 - Chap 14.0 Chapter Completion 3/12/2009 4/10/2009 17.1h
                  P2 - Chap 14.0 PM All section inputs received 3/12/2009 3/12/2009 0h
                  P2 - Chap 14.0 PM-LA-TE review and edit 3/12/2009 3/12/2009 0h
                  P2 - Chap 14.0 Branch chiefs concurrence 3/13/2009 3/26/2009 1.1h
                  P2 - Chap 14.0 OGC review and concurrence 3/27/2009 4/10/2009 16h
                  P2 - Chap 14.0 Chapter Complete 4/10/2009 4/10/2009 0h
            P2 - Chap 15.0 Safety Analysis 5/5/2008 8/18/2008 22.1h
               P2 - Chap 15.0 PM Support 5/5/2008 7/28/2008 20h
               P2 - Chap 15.0 Complete SER w/OI Input 6/4/2008 8/18/2008 0h
               P2 - Chap 15.0 Chapter Completion 6/4/2008 8/4/2008 2.1h
                  P2 - Chap 15.0 PM All section inputs received 6/4/2008 6/4/2008 0h
                  P2 - Chap 15.0 PM-LA-TE review and edit 6/4/2008 7/3/2008 1h
                  P2 - Chap 15.0 Branch chiefs concurrence 7/7/2008 7/18/2008 0.1h
                  P2 - Chap 15.0 OGC review and concurrence 7/21/2008 8/4/2008 1h
                  P2 - Chap 15.0 Chapter Complete 8/4/2008 8/4/2008 0h
            P2 - Chap 16.0 Technical Specifications 12/10/2008 3/31/2009 48h
               P2 - Chap 16.0 PM Support 1/6/2009 3/31/2009 20h
               P2 - Chap 16.0 Complete SER w/OI Input 12/10/2008 2/4/2009 28h
                  P2 -16.1 Technical Specifications Gen Plant, Refuel, & Adm Controls - Evaluation Completed12/22/2008 2/4/2009 20h
                  P2 - 16.3 TS - Instrumentation - Evaluation Completed 12/10/2008 12/23/2008 8h
            P2 - 16.5 TS - Containment Sys - Evaluation Completed 12/22/2008 2/4/2009 10h
      P2 - Chap 16.0 Chapter Completion 2/4/2009 3/31/2009 14.1h
         P2 - Chap 16.0 PM All section inputs received 2/4/2009 2/4/2009 0h
         P2 - Chap 16.0 PM-LA-TE review and edit 2/4/2009 3/3/2009 4h
         P2 - Chap 16.0 Branch chiefs concurrence 3/4/2009 3/17/2009 0.1h
         P2 - Chap 16.0 OGC review and concurrence 3/18/2009 3/31/2009 10h
         P2 - Chap 16.0 Chapter Complete 3/31/2009 3/31/2009 0h



      P2 - Chap 17.0 Quality Assurance During design and Construction 10/6/2008 1/14/2009 228.1h
         P2 - Chap 17.0 PM Support 10/20/2008 1/14/2009 20h
         P2 - Chap 17.0 Complete SER w/OI Input 10/6/2008 11/17/2008 200h
            P2 - 17.5 QA Program - Evaluation Completed 10/6/2008 11/17/2008 200h
         P2 - Chap 17.0 Chapter Completion 11/17/2008 1/14/2009 8.1h
            P2 - Chap 17.0 PM assembles sections 11/17/2008 11/17/2008 0h
            P2 - Chap 17.0 PM-LA-TE review and edit 11/18/2008 12/12/2008 2h
            P2 - Chap 17.0 Branch chiefs concurrence 12/15/2008 12/29/2008 0.1h
            P2 - Chap 17.0 OGC review and concurrence 12/30/2008 1/14/2009 6h
            P2 - Chap 17.0 Chapter Complete 1/14/2009 1/14/2009 0h
      P2 - Chap 18.0 Human Factors 12/22/2008 4/1/2009 196.1h
         P2 - Chap 18.0 PM Support 1/6/2009 4/1/2009 20h
         P2 - Chap 18.0 Complete SER w/OI Input 12/22/2008 2/4/2009 170h
            P2 - 18.1 HFE Program Management - Evaluation Completed 12/22/2008 2/4/2009 50h
            P2 - 18.5 Staffing & Quals - Evaluation Completed 12/22/2008 2/4/2009 40h
            P2 - 18.9 Training Program Development - Evaluation Completed 12/22/2008 2/4/2009 40h
            P2 - 18.12 Human Performance Monitoring - Evaluation Completed 12/22/2008 2/4/2009 40h
         P2 - Chap 18.0 Chapter Completion 2/4/2009 4/1/2009 6.1h
            P2 - Chap 18.0 PM All section inputs received 2/4/2009 2/4/2009 0h
            P2 - Chap 18.0 PM-LA-TE review and edit 2/4/2009 3/3/2009 2h
            P2 - Chap 18.0 Branch chiefs concurrence 3/4/2009 3/17/2009 0.1h
            P2 - Chap 18.0 OGC review and concurrence 3/18/2009 4/1/2009 4h
            P2 - Chap 18.0 Chapter Complete 4/1/2009 4/1/2009 0h
      P2 - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 6/4/2008 5/26/2009 336.3h
         P2 - Chap 19.0 PM Support 3/2/2009 5/21/2009 20h
         P2 - Chap 19.0 Complete SER w/OI Input 6/4/2008 3/31/2009 308.2h
            P2 - 19.0 and 19.1 Probabilistic Risk Assessment - Evaluation Completed 12/22/2008 3/31/2009 304h
            P2 - 19.1.3 Techinical Scope- Evaluation Completed 6/4/2008 6/4/2008 0.1h
            P2 - 19.1.5.1 Results- Evaluation Completed 6/4/2008 6/4/2008 0.1h
            P2 - 19.2 Severe Accidents - Evaluation Completed 12/22/2008 1/6/2009 4h
         P2 - Chap 19.0 Chapter Completion 3/31/2009 5/26/2009 8.1h
            P2 - Chap 19.0 PM All section inputs received 3/31/2009 3/31/2009 0h
            P2 - Chap 19.0 PM-LA-TE review and edit 3/31/2009 4/24/2009 4h
            P2 - Chap 19.0 Branch chiefs concurrence 4/27/2009 5/8/2009 0.1h
            P2 - Chap 19.0 OGC review and concurrence 5/11/2009 5/26/2009 4h
            P2 - Chap 19.0 Chapter Complete 5/26/2009 5/26/2009 0h
      P2 - Appendencies 4/14/2009 5/21/2009 0.5h
         P2 - Preparation of Appendices 4/14/2009 5/21/2009 0.5h
            P2 - Appendix - Chronology 4/14/2009 5/21/2009 0.1h
            P2 - Appendix - Reference List 4/14/2009 5/21/2009 0.1h
            P2 - Appendix - RAIs 4/14/2009 5/21/2009 0.1h
            P2 - Appendix - COL Action Items 4/14/2009 5/21/2009 0.1h
            P2 - Appendix - Acronyms, Contributors, Other 4/14/2009 5/21/2009 0.1h
            P2 - Appendices complete 5/21/2009 5/21/2009 0h
      P2 - SER with OI Document Completion 5/26/2009 7/24/2009 268.3h
         Phase 2 - SER with OIs Chapter Input Complete 5/26/2009 5/26/2009 0h
         P2 - LA format/concurrence 5/27/2009 6/2/2009 0.1h
         P2 - PM review/edit 6/3/2009 6/9/2009 0.1h
         P2 - NRO division and external concurrence 6/10/2009 6/23/2009 132h
         P2 - OGC review and comment 6/24/2009 7/8/2009 64h



         P2 - PM resolves OGC comments 7/8/2009 7/16/2009 48h
         P2 - OGC concurrence 7/17/2009 7/21/2009 24h
         Phase 2 - OGC Review and Concurrence of SER with OIs Complete 7/21/2009 7/21/2009 0h
         P2 - Issue SER with OIs 7/22/2009 7/24/2009 0.1h
      Phase 2 Complete - SER with Ois Issued 7/24/2009 7/24/2009 0h
      SER Phase 2 Managed Reserve 6/17/2009 7/22/2009 0.1h
      Phase 2 Complete  SER with OIs Issued (with Mgmt Reserve) 7/22/2009 7/22/2009 0h
      Phase 3 - ACRS Review of SER with OI 7/24/2009 12/31/2009 897.4h
      Phase 4 - Advanced SER with No OI 6/4/2008 8/2/2010 9,769.55h
         Phase 4 Support 6/4/2008 6/4/2008 0h
      Phase 5 - ACRS Review of Advanced SER with No OI 5/27/2010 11/24/2010 957.4h
         Phase 5 Support 5/27/2010 5/27/2010 0h
      Phase 6 - FSER with No OI 8/9/2010 1/5/2011 1,469.5h
         Phase 6 Support 8/9/2010 8/9/2010 0h
   Safety Review Complete 1/5/2011 1/5/2011 0h
   Environmental Review 6/4/2008 TBD 10,306.95h
   Hearings 6/4/2008 TBD 5,111.9h
   Commission Decision on Issuance of COL 8/23/2011 TBD 0.6h
   NPLS Schedule Support 6/4/2008 8/21/2008 112h
   


