
FEBo-9 2000 

Pulau Electronics Corporation 
Attn: Nick Lamonte 

Program Manager 
12423 Research Parkway 
Orlando, Florida 32826 

SUBJECT: CONTRACT NO. NRC-26-94-261, MODIFICATION NO. 14 

Dear Mr. Lamonte: 

The subject contract expired on June 30, 1999, and we are initiating closeout action. However, 
pending completion of all required closeout requirements, it is necessary to deobligate excess 
funds remaining under this contract for other immediate agency requirements. Therefore, 
enclosed for your review and execution are three (3) signed copies of the subject modification 
deobligating excess funds in the amount of $98,873.87.  

Please have an appropriate official sign all three (3) copies and return two (2) copies to the 
address below within ten (10) days from date of this letter. You should retain one (1) fully 
executed copy for your files.  

U. S. Nuclear Regulatory Commission 
Division of Contracts and 

Property Management 
Office of Administration 
CLOSEOUT, MS T-712 
Washington, D.C. 20555 

In addition, please complete the enclosed Property Certification form as well as the reports 
required by the clauses on the contract related to Patents, Copyrights and Royalties and return 
them to the above mentioned address. If negative reports are appropriate, statements to that 
effect are required.  

You are also requested to complete the enclosed forms regarding Final Release, General 
Assignments and Certification of proceeds from refunds, rebates, credits and other amounts as 
required by the contract.
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If you have any questions or need further information regarding the subject modification, please 
contact Edna Knox-Davin, Contract Specialist on (301) 415-6577.  

Sincerely, 

Sharon D. Stewart, Contracting Officer 
Contract Management Branch 2 
Division of Contracts and 

Property Management 
Office of Administration 

Enclosures: As stated



AMENDMENT OF SoLICITATION/MODIFICATION OF CONTRACT j.CONTRACTID CODE PAGE OF PAGES 

2. AMENDMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISrnON/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

14 DAF dated 12/17199 
6. ISSUED BY 

7. ADMINISTERED BY (Ifotherthan Item 6) C U.S. Nuclear Regulatory Commission 
Division of Contracts and Property Mgt.  
Attn: T-7-1-2 
Contract Management Branch 2 
Washington DC 20555 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) IX) 9A. AMENDMENT OF SOUCITATION NO.  

Pulau Electronics Corporation 9E. DATED (SEE ITEM 11) 
12423 Research Parkway 

I1A. MODIFICATION OF CONTRACT/ORDER NO.  
Orlando FL 32826 Con# NRC-26-94-261 

10B. DATED (SEE ITEM 13) 

CODE FACILITY CODE X1 06-011-11994 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

K] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extende( 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing Items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the 
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY 
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made 
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour 
and date specified.  

12. ACCOUNTING AND APPROPRIATION DATA (If required) 9-8415-107120 E8236 252A 31X0200 

DEOBLIGATE: $98,873.87 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.  
(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO- IN ITEM 10A.  

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) 
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authorty) by mutual agreement of the parties 

X 

E. IMPORTANT: Contractor El is not, N is required to sign this document and return 2 copies to the issuing office.  

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, induding solicitation/contract subject matter where feasible.)

SEE ATTACHED PAGE 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or IDA, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Sharon D. Stewart 
Contracting Officer

15B. CONTRACTOR/OFFEROR ) STAI
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This modification is issued to deobligate unexpended funds from the Spare Parts/ Cost 
Reimbursable portion of this contract in the amount of $98,873.87 which thereby decreases the 
obligated amount of this contract from $2,056,955.75 to $1,958,081.88. Accordingly, the 
following change is hereby made: 

Under Subsection B.4 CONSIDERATION AND OBLIGATION-DELIVERY ORDERS (JUN 
1988), the first sentence in paragraph (b) is hereby deleted in its entirety and substituted with 
the following in lieu thereof: 

"(b) The amount presently obligated with respect to the items listed above is 
$746,288.88" 

All other terms and conditions of this contract remain unchanged.  

A summary of obligations for this contract from award date through the date of this action is 
given below:

Total FY94 Obligation Amount: 
Total FY95 Obligation Amount: 
Total FY96 Obligation Amount: 
Total FY97 Obligation Amount: 
Total FY98 Obligation Amount: 
Total FY99 Obligation Amount: 
Total FY99 Deobligation Amount: 

Cumulative Total of NRC Obligations:

$ 
$ 
$ 
$ 
$ 
$ 
$

258,746.55 
384,949.55 
404,355.35 
418,919.70 
424,001.40 
165,983.20 
.98,873.87

$1,958,081.88

This modification deobligates FY99 funds in the amount of $98873.87.


