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1. Project Director's Assessment

la. Project Title / Number: lb. Reporting Period: 
West Valley Demonstration Project, West Valley, New York 1st Quarter FY 2000 
Budget and Reporting No. EX05 

lc. Managing DOE Field Location: If. Performing Organizations: 
Ohio Field Office 

West Valley Nuclear Services Company 
Id. Project Sponsor / Program Office Contact: Overall responsibility for design, construction, testing and operation.  

Office of Site Closure Major WVNS Subcontractors: 
M.E.Rawlings (301)903-7452 Dames and Moore - Environmental Support 

Pacific Northwest National Laboratories - Technology Support 
le. Project Director: B. A. Mazurowski Bechtel, Babcock & Wilcox Idaho - Spent Fuel Program Support 

WV-DOE Burns International Security Services - Security 
West Valley, New York 14171 
(716) 942-4068 

2. Project Director's Personal Assessment: 
2a. Summary Status LEGEND LAST PERIOD THIS PERIOD 

SatisfactoryTCost 

Schedule 
Minor Concern MM::: 1..: 

Major Concern Technical 

Overall Project illh 

Better A 7 Worse NOTE: The Project Director's assessment of key item concerns are contained on page 5.

The Vitrification Facility melter is currently idle with the 245th canister, the 4th in fiscal year 2000, under the melter feed pour spout. The average canister fill height 
for FY2000 is 93.6%, exceeding the Waste Acceptance Criteria (WAC) minimum requirement of 80% for disposal at the Federal Repository.  

Vitrification Expended Materials Processing (VEMP) is a Technology Deployment activity partially funded by DOE Office of Science and Technology EM-50. Eight 
items of VEM have been size reduced and a ninth item began size reduction this fiscal year. Seven of these items were contaminated with HLW glass and apply 
toward completion of the contract commitment to size reduce at least eight items of VEM suspected to be contaminated with HLW by September 30, 2000. The 
first container of VEM was processed and transferred out of the Vitrification Facility with radiation readings significantly less than 1 OOmR, allowing movement of 
the container to lag storage.  

1QMSAOO
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2. Project Director's Narrative Highlights (continued) 

The Remote Handled Waste Facility (RHWF) will be designed and built to allow project personnel to safely prepare WVDP highly radioactive waste for shipping and 

off-site disposal. The Remote Handled Waste Facility Preliminary Safety Analysis Report (RHWF-PSAR) will be issued to the DOE for their review and comments on 

January 4, 2000, several days ahead of an already aggressive schedule. An overview of the RHWF-PSAR will be provided to DOE reviewers on January 10, 2000. The 

contract commitment is to transmit a complete PSAR to DOE-OH/WVDP by January 15, 2000.  

Rail service modifications are necessary to facilitate transport of 125 DOE-owned Spent Nuclear Fuel (SNF) assemblies from WVDP to Idaho National Engineering and 

Environmental Laboratory (INEEL) beginning in April, 2001. As part of this upgrade the Buffalo and Pittsburgh Railroad (B&PRR) has completed replacement of cross 

ties between Ashford Junction and the WVDP. Approximately 14,000 rail cross ties were replaced. Required track replacement has also been completed between 

Ashford Junction and Machias. Approximately 6,000 linear feet of track were replaced. Track replacement and track bed work between Ashford Junction and the 

WVDP spur will resume about March 1. All work required to upgrade the rail line to a Federal Rail Administration Class 2 line is scheduled to be completed by July, 

2000.  

The Citizen Task Force ( CTF) met on November 30, 1999 to begin discussing comments on the Nuclear Regulatory Commission's (NRC) draft Policy Statement on 

Decontamination and Decommissioning Criteria for the WVDP as part of the overall EIS process and determine final disposition status of facilities at the site. NRC's 

public release for comment of this draft Policy Statement took place on December 3, 1999. The comment period will last 60 days. During this comment period, NRC is 

planning to conduct a public meeting at WVDP to discuss the policy statement and to solicit additional comments. The public meeting is planned for January 5, 2000, at 

the Ashford Office Complex.  

The head end cells which include the General Purpose Cell (GPC) and Process Mechanical Cell (PMC) were used by Nuclear Fuel Services to mechanically process 

and handle irradiated fuel assemblies. A bridge mounted manipulator arm which will be capable of reaching almost any place in either cell to pick up debris and assist 

in brooming and vacuum cleaning the cells in preparation for the final closeout is being designed and is scheduled for preliminary design review in January.  

The DOE-Voluntary Protection Plan (VPP) team conducted their on-site review the week of November 15, 1999. In their closing meeting, the review team informed the 

participants that they will recommend that WVDP be awarded VPP Star Status.  

As part of DOE's effort to further evaluate possible Environmental Impact Statement (EIS) closure scenarios for selected Waste Management Areas, the second part of 

a two-part demonstration for the public was held on October 19, to test the retrievability of a grout mixture that could possibly be used for managing radioactive wastes 

in place. The grout, which was poured into a large tank containing nonradioactive debris on September 21st was removed on October 19th to demonstrate this grout 

application is "reversible". Citizen Task Force (CTF) members, regulators, Project personnel, and other interested stakeholders were in attendance to observe this 

test. Public feedback has been extremely favorable.  

The Permeable Treatment Wall was installed to mitigate the migration of the contaminated groundwater plume on the North Plateau. Excavation of the contaminated 

soil for installation of the Permeable Treatment Wall has been completed and radiologically contaminated soil was placed into 17 intermodals for subsequent off-site 

shipment and disposal. The final sampling for moisture content was completed and the intermodals were shipped to Envirocare for final disposal in November.  

Employees and Project subcontractors at the WVDP banded together to collect 30 tons of food to help needy families during the Project's 1 1th Annual Community Food 

Drive November 8-19, 1999. The record-breaking collection filled food pantries in the towns of Wesy Valley, Little Valley, Eddyville, Franklinville, and Springville. Food 

was also taken into city of Buffalo "Friends of the Night People" and "City Mission" shelters. Additional donations were made by Project staffers at the Springville 

Wal-Mart.  

1 QMSAOO 
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U.S. Department of Energy 
Ohio Field Office 

Project Director's Assessment 
Report Period: 1st Quarter FY 2000

Project: West Valley Demonstration Project Rudoet & Renortina No. EX05

Second Quarter- FY1999 Third Quarter- FY 1999 Fourth Quarter- FY 1999 First Quarter- FY 2000

Satisfactory I
,,,, -~iH i~iiii ' 1! ! ,!'i 1 . ~ HI~ Minor Concern ............ "1 ',i" .... . . Major Concern 

Better A Worse 7 
NOTE: The Project Director's assessment of key item concerns are contained on page 5.
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Project Director's Progress Report - Part 1 

3. Summary Funding/Cost Status ($ in K)

3a. Total Project 

ITEM

Total TPCE (YOE) 

DOE 

NYSERDA 

Direct Contribution

NYSERDA 
Credits and Service 

Total Estimated 

Construction Cost (TEC)

BASELINE 

THROUGH FY 2000

1,771,592 

1,593,528 

143,476

34,588

206,000

APPROPRIATIONS 
THROUGH FY 2000

1,771,592 

1,593,528 

143,476 

34,588 

211,112

Project Title: West Valley Demonstration Project 

3b. Cumulative to Date 

ITEM AMOUNT

DOE Funds Appropriated 

Prior Years 
DOE Funds Appropriated 

Current Year 
DOE Funds Authorized to 

Contractor-Current Year 

Cumulative DOE Costs 

Accrued to Date 
Available Project Reserves*

I __________________________________________________________________________________________

3c. Baseline Documentation 

Document Title: MSA rQJeLEPan Approving Official: DOE Undersecretary

1,486,175 

107,353 

91,277 

1,431,553 

3,627 

Date: !1/L2

Waste Solidification 2QFY96 3QI' Y 9o 

Vitrification Facility Design and 4QFY84 2QFY84 

Construction 

Waste Solidification Pretreatment (STS) 2QFY88 3QFY88 

Post Solidification D/D 4QFY98 3QFY98 

*Total YOE reserve split: DOE = -$2900; WVNS = $727; Contingency = $0.

IQMSA00
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ID F6400.A12 (Rev. 05-83) 
Ref ID 6400.A2

5. Significant ProblemsNariance Analysis

Project Title: West Valley Demonstration Proiect Reporting Period: 1st Quarter FY2000

A growing concern exists in the area of resources/funding. Current scenarios that fund the WVDP below requested planning levels in future years could delay the 

transition to Project Completion by DOE. As aging high-level waste tanks and main plant facilities approach the end of their design life, the best interests of the public 

and other stakeholders can be served by continuing on the current schedule with DOE-HQ support for requested funding for high level waste processing, Spent Nuclear 

Fuel (SNF) Shipmen, Head End Cell retrieval, deactivation, and waste managment activites.  

Resolution of Draft Environmental Impact Statement (DEIS) comments and revisions to DEIS technical support documents continue. Preferred Alternative discussions 

between DOE and NYS also continue. Once a PA is announced, efforts to baseline the final phase of the Project will commence. Until such time, a definitive life-cycle 

schedule and cost estimate cannot be determined. An estimate based on the average of the DEIS alternatives is being utilized in the meantime.  

Based upon the uncertainties and sensitivities associated with critical HQ decisions required by the Project as documented in the 1999 update for Accelerated Clean-up: 

Paths to Closure including identification of a TRU waste receiver site, there is a strong possibility of slipping the Project Completion date beyond fiscal year (FY) 2015.  

As a result of the HQ Wste Management Programmatic EIS/ROD which directed HLW to remain at generating sites until the Federal Repository is ready to accept HLW 

for disposal, the DOE will not fulfill its requirement regarding the removal of HLW from the West Valley site until final transport can be accomplished.

FY2000: 

u Resolution of issues regarding the respective responsibilities of DOE and NYS for Project completion, site closure and/or long-term management.

1 QMSAOO 5
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Project Director's Quarterly Supplement Rep 
Project Activity Sheet

Status of Project Documentation 
Project Charter: Aporoved June 8. 1983 MSA Proiect Plan: Anproved 11/92

roec MNT orp 

Project Management Plan: Approved 7/95

______________________________________________ L _______ A- ______ 1- _______ L J. & L.....1 I

Timenow

I QMSAOO
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Key Activities FY 2000 FY 2001 FY 2002 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Devp Pref Alt for EIS with input from NYS & CTF 

DOE-HQ Issues Project Completion Record of Decision A_ 
Ship offsite up to 30,000 cu. ft. (850 cu. m.) of Class A LLW 

Begin to Ship WV-SNF to INEEL ,A 

Complete Shipment of WV-SNF to INEEL __ 

Ship offsite up to 15,000 cu. ft. (425 cu. m.) of Class A LLW 

NRC Approval of D&D Criteria/Decommissioning Plan A 
Complete HLW Tank Residuals Campaign __A 

Begin HLW Vit Sys/Melter Deactivation 

Complete HLW Vit Sys/Melter Deactivation __ 

Complete Equipment Upgrades for HEC Debris Removal __

I t 4- + I + I 4- I 4

+ -I + I + + I + I 4- 1

A Key Activity Scheduled 
A Completed on Schedule 
< Forecast 

A• *t Completed Behind Schedule 

*4 1** Completed Ahead of Schedule



Cost Status

PROJECT: West Valley Demonstration rroject I o L, -......
Reoortin2 Period: 1st Quarter FY 2000

Data Element 

PBS 01 High-Level Waste Processing 

PBS 02 Transition and Project Completion 

PBS 03 Spent Nuclear Fuel 

PBS 04 Project Administration & Support 

Deobs/Fee/Expense/Reserves/Misc 
Prior Years 

DOE PROJECT FUNDING (A) 

NON-DOE COST: NYSERDA 

PBS 01 High-Level Waste Processing 

PBS 02 Transition and Project Completion 

PBS 03 Spent Nuclear Fuel

PBS 04 Project Administration & Support 

Deobs/Fee/Expense/Reserves/Misc 
PriorYears .  

NON-DOE FUNDING (B)* 

PROJECT FUNDING (A+B) 

NYS Service/Credit/G&A 

NON-DOE CREDIT (C) 

_TPCE (A+4B+C)

Prior FY 
(FY 1982 thru 1999)

BA 

633,800 
167,600 

12,700 

476,600 

190,740 
0 

1,481,440

Cost 

632,776 
156,912 

11,457 
475,691 

189,024 
0 

1,465,860

-66,867 66,692 

17,682 17,636 

0 0 

50,282 50,150 

0 0.  

0 0 

134,831 134,478 

1,616,271 1,600,338 
32,928 32,928 

32,928 32,928 

1.649 199 1,1633,266

To End of 
Current FY 

2000** 
...Pl-aiiniied 

Budget 
38,836 

36,731 
6,077 

30,966 
17,263 

129,873 

4,342 
4,168 

0 

3,449 
0 
0 

11,959 

141,832 
1,241 

1,241 

143,073

Actuals at 
Quarter End 

10,664 

9,559 
1,689 

8,061 
135 

30,108 

182 

432 

0 
144 

0 
0 

758 

30,866 
310 

310 

31,176

Commitments at 
Qtr End 

9,135 

12,576 
1,290 

10,055 
1,751 

0 

34,807 

0 

0 
0 

0 

0 
0

Next FY (FY 2001)

BA 
46,700 
32,395 

6,400 

29,700 
0 

0 

115,195 

4,596 

3,188 
0 

2,923 
0 
0 

10,707

34,807 125,902 
931 1,381 

931 1,381 

35.738 127,283

NOTE: All dollars are YOE rounded to thousands.  
*NYS Funding is approximately 10% of Project 

** Includes Uncosted Carryover 

DATA REFLECTS ESTIMATED COSTS.

8
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Forecast 
46,700 
32,395 

6,400 
29,700 

. . 0 
0 

115,195 

4,596 
3,188 

0 

2,923 
0 

0 

10,707 

125,902 

1,381 

1,381 

127.283

-0
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WEST VALLEY DEMONSTRATION PROJECT FINANCIAL REPORT 
FISCAL YEAR 2000

Contract Number: DE-AC24-8 1NE44139

WBS Description

Prior Years 
Uncosted 

(C/O)

Ott-WV-01 HLW Vit & IIAW Processing 

OH-WV-02 Site Transition, Decommission & Proj Co 

OH-WV-03 Spent Nuclear Fuel 
O1I-WV-04 Project Management/ Site Support 

Contingencies , Reserves & Taxes 

SUBTOTAL DOE EX05 CONTRACT 
Other Ohio Office Obligations 
TOT'AI, OH IO OFFICE 

TOTAL I)OE OBLIGATIONS *** 

EX05 PROJECT OBLIGATED FUNDS 
Unobligated Funds: 

TOTAL EX05 PROJECT FUNDING FY99: 
Non EX-05 Funding 
TOTAL DOE

NYSERDA NE Project (SDA Share) 

NYSERDA NE Proj. (EIS Share) + Fee 

NYSERDA NS Project + Fee 

NYSERDA Credit 

NYSERDA NY Non-Project + Fee

TOTAL WVDP:

1,024 
10,688 

1,243 
909 

0 

13,864 
267 

14,131 

1,449 

15,580 
0 

15,580 
93 

15,673

0 
0 

353 
0 
0

16,026

FY 2000 
Funding 
to Date

40,875 
28,027 

4,647 
28,261 

5,330 

107,140 
0 

107,140 

170

107,310 
43 

107,353 
1,650 

109,003

0 
412 

10,326 
1,241 

25

Reporting Period: 

Dollars expressed in thousands. I st Quarter FY2000

Obligations 
Available 
to Date

41,899 
38,715 

5,890 
29,170 

5,330 

121,004 
267 

121,271 

1,619

122,890 
43 

122,933 
1,743 

124,676

0 
412 

10,679 
1,241 

25

121,007 ...... . 137,033

FY 2000 
Planned 
Budget

42,006 
39,775 
6,570 

33,484 

5,127 

126,962 
267 

127,229 

1,619 

128,848 
0 

128,848 
1,093 

129,941

0 
412 

12,571 
1,241 

25 

144,190

FY 2000 
Costs 

to Date

10,664 
9,559 
1,689 
8,061 

0 

29,973 

(49) 
29,924 

184

30,109 
0 

30,109 
2,674 

32,782

0 
258 
500 
310 

6

33,857

Estimate 
to 

Complete

31,235 
29,156 

4,201 
21,109

0

85,701 
315 

86,017

Budget 
Planned 
to Date

10,113 
11,641 

792 
8,406

0

30,952 
67 

31,019

3621,435

87,452 
0 

87,452 
1,027 

88,479

0 
154 

10,179 
931 

0

99,742

31,381 
0 

31,381 
273 

31,654

0 
103 

2,670 
310 

6 

34,743

*** See next page for individual breakdown of DOE obligations and Non EX-05 Funding.

IQMSA00 9



WEST VALLEY DEMONSTRATION PROJECT FINANCIAL REPORT 
FISCAL YEAR 2000 

DOE Obligations and Non EX05 Funding Breakout

Reporting Period: 1 st Quarter FY2000

Contract Number: DE-AC24-81NE44139 Dollars expresseu n iiLo ...  

Prior Years FY 2000 Obligations FY 2000 FY 2000 Estimate Budget 

Uncosted Funding Available Planned Costs to Planned 
Bud etto Date 

DOE Obligations (C/O) to Date to Date Budget to Date Complete 

DOE Obligation: Battelle PNNL (RL) 93 0 93 93 0 93 23 

DOE Obligation: Ohio (SAIC) 1,229 0 1,229 1,229 70 1,159 307 

DOE Obligation: Rocky Flats (SAIC Non-EIS) I1 0 II 11 0 11 3 

DOE Obligation: Envirocare 0 170 170 170 0 170 0 

DOE Obligation: BBWI 116 0 116 116 ..... 114 2 29 

TOTAL DOE OBLIGATIONS 1,449 170 1,619 1,619 184 1,435 362 

Prior Years FY 2000 Obligations FY 2000 FY 2000 Estimate Budget 

Uncosted Funding Available Planned Costs to Planned 

Non EX 05 Funding (C/O) to Date to Date Budget to Date Complete to Date 

0I 0 10 10 0 10 3

SR worK AuthoriLzatili 

Pollution Prevention 

Y2K Compliance 

ASTD Projects: VEMP 

Undistributed Costs 

Non EX05 Funding Total

6 

70 

7 

0 

93

0 
0 

1,000 

0 

1,000

6 
70 

1,007 

0 

1,093

6 
70 

1,007 

0 

1,093

0 
0 
66 

2,608 

2,674

6 
70 

941 

-.0. ....  

1,027

2 
18 

252 

0 

273

10
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Project Title: West Valley Demonstration Project

Safety and Environmental Quality of Maintain excellent safety performance.  
Engineered Systems

Maintain and Control Radiological Conditions 

Safety and Environmental Quality of Inherited 
Systems and Facilities 

Low-Level Waste Form 

Post Solidification D&D

Maintain effective and efficient operation consistent 
with ALARA safety, environmental concerns.  

Ensure acceptable operation and upgrading of the 
established Safety and Environmental Systems 

Volume Reduction of Low-Level Waste.  

Issue a Record of Decision (ROD).

Four OSHA recordable incidents occurred at the 
WVDP during the quarter. Total Recordable Case 
Rate (TRC) is 1.93. There were zero reportable 
internal, skin, clothing, and nasal contamination 
events during the quarter.  

Cumulative ALARA performance through December 
brings the 2000 fiscal year-to-date total to 2.343 
person-rem. This performance was below budget 
through the first quarter.  

The WVDP's pursuit of the DOE Voluntary 
Protection Program (VPP) Star Award culminated 
with an on-site visit the week of November 15, 1999 
resulting in the review team's recommendation that 
WVNS be awarded VPP Star Status.  

A total of 8,058 cubic feet (228 cubic meters) LLW 
has been shipped for disposal during 1st Quarter 
FY2000. The FY2000 contract commitment is to 
ship 30,000 cubic feet (850 cubic meters) of class A 
LLW for disposal.  

SAIC has prepared the erosion model responses to 
both NRC and NYSDEC comments. DOE and 
NYSERDA have finalized the transmittal letters and 
sent them to NRC and NYSDEC on December 29, 
1999. SAIC is moving forward with the erosion 
model analysis and is planning to share the results 
with NRC and NYSDEC after DOE and NYSERDA 
reviews are completed.

1 QMSAOO
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New Bridge Mounted Manipulators to Assist in Remote Cleaning of Head End Cells (HEC),

GPC Cell

Bridge Mounted Remote Manipulator Arm

PMC Cell

12
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Reversible Grout Tested at Local Vendor Site

The thick, latex paint-like grout is poured in a large concrete tank at local vendor site.

Local CTF member experiences first 
hand the retrievability of the grout

1QMSAOO 13



December FY2000TOTAL PROJECT EARNED VALUE REPORT

PBS 01 - HLW VIT & HIGH ACTIVITY 

PROCESSING 3,268 3,118 3,807 (150) (689) 10,112 9,259 9,935 (853) (676) 43,418

PBS 02 - SITE TRANSITION, 
DECOMMISSIONING & PROJECT 
COMPLETION 

PBS 03 - SPENT NUCLEAR FUEL 

PBS 04 - PROJECT MANAGEMENT & 
SITE SUPPORT 

PMB

WVNS MR

TOTAL WVNS 

Deobligations/Expense 
Taxes 
Fee/Credit/Other 
DOE MR 
Non Project 
s/t 

FY2000 TOTAL WVDP

2,984 2,648 2,425

208

2,828 

9,288 

9,288 

157 

958 

2 
1,117 

10,405

200 1,204

2,678 

8,644 

8,644 

98 

739 

2 
839 

9,483

S2,796 

10,232 

10,232 

98 

739 

2 
.. 839' 

11,071

(336) 223 11,641

(8) (1,004) 

(150) (118) 

(644) (1,588) 

(644) (1,588) 

(59) 

(219) 

(922) (1,588)

792

8,406 

30,951 

310,9511

472 

2,873 

6 
3,350 

34,301

9,874 8,901 (1,767)

585 1,536

7,882 

27,600 

27,600 

135 

2,684 

6 
-2,825 

30,425

7,482 

27,854 

27,854 

135 

2,684 

6 
-2,'825

30,679

973 41,681

(207) (951)

(524) 

(3,351) 

S(3,351) 

(337) 

(189) 

3,(525) 

(3,876)

6,077

400 34,485 

(254) 125,661 

- 727 

(254) 126,388 

- 1,886 
- 1,500 
- 11,491 
- 2,900 

25 
.� 17;,802

(254) 144,190

Notes: 
All entries in thousands of dollars - sum of the parts may vary from total due to rounding.
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BUDGET PLAN - TOTAL PROJECT COST ESTIMATE (TPCE)

PriorProject Budget 
PBS I High-Level Waste Processing 

PBS 2 Transition & Project Completion 

PBS 3 Spent Nuclear Fuel 

PBS 4 Project Management & Support 

Prior - WBS 

Escalation 
PMB Line 

WVNS Mgmt. Reserve 

Contract Budget Base

FY2000 
43,418 

41,681 

6,077 

34,485

1,419,616 

1,419,616 

1,419,616 

66,383 

1,763 

150,572

Deobs to Other Sites/Expense 

IWOs to Other Sites 

FeelCredit 

DOE Mgmt. Reserve 

Relocation 

Taxes 

Non Project 

TOTAL TPCE (YOE)

Project Funding Sources

Dept. of Energy YOE (PBS 1-4) 

Dept. of Energy YOE (OTHER) 

Dept. of Energy C/O 

Dept. of Energy C/O(Other) 

N.Y. State Funding 

Supplem'l NYS (17% EIS) 

Uncosted NYS Funding 

NYS CreditlServ 
Non Project 

TOTAL PROJECT (YOE)

Assumptions: 

Project Budget/Funding is comprised of DOE and NY components 

Outyear project funding profile based on Paths To Closure Document (May 17, 1999) 

'Includes 20.6M Fuel 2 Includes 1.3M Fuel ' 1.3M Adj For FY99 Overpayment

1,179

1,639,513 

Prior 

1,470,8841 

1,306 

15,543 2 

204 

129,652 

4,653 

3533 

33,018 

1,655,613

125,661 

727 

126,388 

1,886 

11,491 

2,900 

1,500 

25 

144,190

FY 2001-2015 
81,066 

1,186,565 

10,477 

455,152 

349,888 
2,083,148 

2,083,148 

2,083,148

FY2000 FY 2001-2015

107,353 
1,650 

10,326 

412 

1,241 

25 

121,007

1,875,943 

207,205 

2,083,148

Total 
124,484 

1,228,246 

16,554 

489,637 

1,419,616 

349,888 
3,628,425 

727 

3,629,152 

68,269 

1,763 

162,063 

2,900 

1,179 

1,500 

25 

3,866,826 

Total 

3,454,180 

2,956 

15,543 

204 

347,183 

5,065 

353 

34,259 
25 

3,859,743

Notes: 
All entries in thousands of dollars - sum of the parts 

may vary from total due to rounding.
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December FY2000TOTAL OUTYEAR BUDGET AND FUNDING

Project Budget 
PBS I High-Level Waste Processing 
PBS 2 Transition & Project Completion 
PBS 3 Spent Nuclear Fuel 
PBS 4 Project Management & Support 

TOTAL BUDGET (YOE $K) 

Project Funding 
Dept. of Energy YOE (PBS 1-4) 
N.Y. State Funding 

TOTAL PROJECT (YOE $K)

Project Budget 
PBS 1 High-Level Waste Processing 
PBS 2 Transition & Project Completion 
PBS 3 Spent Nuclear Fuel 
PBS 4 Project Management & Support 

TOTAL BUDGET (YOE $K) 

Project Funding 
Dept. of Energy YOE (PBS 1-4) 
N.Y. State Funding 

TOTAL PROJECT (YOE $K)

=V '2fln9 FY 2n003 FY 2004 FY 2005 FY 2006 FY 2007

b 7, �i51,889 
35,994 

6,400 
33,000 

127,283 

FY 2001 
--115,195 

12,088 

127,283

FY 2000 F-Y 01 FY 2002
33, 302 62,700 

2,400 
33,433 

131,834 

FY 2002 
118,891 
12,943 

131,834

E�J flA,4fl

98,110 
1,100 

34,888 

134,098 

FY 2003 
--120,799 

13,300 

134,099

•V •n44

101,371 
600 

35,633 

137,605 

FY 2004 
1T23-,905 

13,700 

137,605

•v 9Nf49

103,888 
600 

36,340 

140,828 

FY 2005 

12,806 
14,023 

140,829

FY :2f13
FY2FY 2011U FYui 2013.*~ ~..102,266FY 108,67320101,8001 - - - 93, 23

105,623 

38,717 

144,340

104,811 

39,528 

144,340

103,978 

40,362 

144,339 

•V '•4n

103,134 

41,206 

144,340 

•V '2fl4

102,266 

42,074 

144,340 

IFV 9nl9

108,673 

35,667 

144,340 

FY 2013

107,200 

37,140 

144,340 

FY 2006 

1f29-,906 
14,434 

144,340

FY 2014

101,800 
31,867 

133,667 

FY 2014

106,422 

37,918 

144,340 

FY 2007 

1T29,906 
14,434 

144,340

FY 2015

93,823 
29,289 

123,112 

FY 2015

l906f 12906 0Of T29.906 129,906 129,906 12ýV9,906 120-z,300 -110,800

14,434 14,434 14,434 14,434

144,340 144,340 144,339 144,340 144,340 144,340 133,667 123,112

Assumptions: 
Project Budget is comprised of DOE and NY components 

Outyear project funding profile based on Paths To Closure Document (May 17, 1999) 

Project cost sharing continues at DOE:NY (90%:10%) and an additional (17%) on EIS costs except for Fuel - Doe (100%)

16
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12,31114,434 13,36714,434

•IBA•A•

II

47,889 
32,836 
4,900 

33,111 

118,737 

FY 2000 
-107,353 

11,384 

118,737

-

I-xn *•nn ="V *lN£1h4



PROJECT RESERVE TRANSACTIONS FY2000 

OCT NOV DEC JAN FEB MAR JUL AUG SEPT TOTAL 

2,000

NO TRANSACTIONS 0 0 

PMB 2000006 LOW LEVEL RAD WASTE DISPOSAL - CONTRACT RECONCILIATION -273 -273 

PMB 2000007 VIT MERCURY REMOVAL -300 -300 

PMB 2000009 RETURN FOR WASTE TANK GRAB SAMPLER PROTOTYPE 200 200 

PMB 2000009 REQUEST FOR COMPLETION OF 8D-2/M-7 ENCL ELECTRICAL -200 -200 

PMB 2000008 RECONCILE BUDGET FOR CONSTR OF THE PMC CRANE RM ENCLSR -700 -700 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 

o 0 

0 

JWVNS MR TOTAL 0 -5731 -700, 0 O 0 0 0 0 0 720 

0___ 01 0 2 

ALC_ T NV EC JAN FEB M4AR APR MAY JTUN JUL AUG SEPT TOTAL 

DOE MR BEGIINNING BALANVCE 2,000 

PMB/CBB 

OCTOBER - NO TRANSACTIONS 0 I0 

NOVEMBER - NO TRANSACTIONS 0 0 

CBB 2000005 RETURN SCOPE/BUDGET FROM COST ACCOUNTS 170 170 

CBB 2000005 DEOB 170K TO ENVIROCARE FOR LOW LEVEL RAD WASTE DISPOSAL -170 -170 

PMB 2000028 RETURN 900K FROM 103200 FOR EIS PREP ASSIST FROM SATC 900 900 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

DOE MR TOTAL 0 0 90 01 01 0 0 0 01 0 01 2,900

WVNS MR BEGINNING BALANCE 

PMB/CBB

APR MAY JUN

I -•tA -n

Note: Dollars in thousands BALANCES AS OF NOVEMBER 30, 1999 17



Current & Outyear Milestones - 12/99

West Valley Demonstration Project 

Accelerated Cleanup Path to Closure Planning Level Data 
Milestone Listing

CONTROL LEVEL 
Level 0 Level 1 Level 2 Level 3 MILESTONE DESCRIPTION DATE STATUS 

(AE) (PSO/FMO) (DOE-WV) (WVNS) _ S" -" "MAY-00 
Note 2 

#10166 
ISSUE ROD FOR PROJECT COMPLETION 

PBS02 

#10175 
BEGIN TO SHIP WV-SNF TO INEEL 

PBS03 

#10170 
NRC APPROVE DECOMMISSIONING PLAN 

PBS02_ ... . ... .... .. ........ OCT-01 

#10153 
BEGIN HLW VIT SYSTEMS/MELTER DEACTIVATION 

PBS01 

#10350 
PROJECT END PBS-OH-WV-01: HLW VIT & TANK HEEL HAW PROCESSING SEP-02 

PBSO-1___ . •B01.......... ........ OCT-02 Note 1 

#11379 
DOE-HQ IDENTIFY HLW RECEIVER SITE 

PBS02 

#11394 
DOE-HQ IDENTIFY TRU RECEIVER SITE 

PBS02 

#10180 
PROJECT END PBS-OH-WV-03: SPENT NUCLEAR FUEL TERMINATED SEP-05 

PBS03.  

#11378 
/V-HLW SHIPPING READINESS REVIEW/DOE APPROVAL SEP-06 

PBS02 

#11401 
PROJECT END PBS-OH-WV-02: SITE TRANS, DECON & PROJECT COMPLETION SEP-15 

PBS02 

"#10182 
WVDP PROJECT COMPLETION 

PBS04 -
I

Note 1 HQ PEIS ROD Issued, idLW will remain ng-utm te uof DEN Pefer, . Alternative Negotiations 
Note 2 Milestone will be revised pending outcome of DOE/NYS Preferred Alternative Negotiations

18
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Current & Outyear Milestones - 12199

West Valley Demonstration Project 
Accelerated Cleanup Path to Closure Planning Level Data 

Milestone Listing 

CONTROL LEVEL 
Level 0 Level 1 Level 2 Level 3 MILESTONE DESCRIPTION DATE STATUS 

(AE) (PSOIFMO) (DOE-WV) (WVNS) 

#10176 COMPLETE SNF TRANSPORTATION PLAN AUG-99 Complete 

PBS03 AUG 28,1999 

#10181 WV SNF EQUIPMENT/FACILITIES PREPARED SEP-99 Complete 

PBS03 SEP 24,1999 

#10168 ISSUE PREFERRED ALTERNATIVE/FINAL EIS APR-00 Note 2 

PBS02 

#10155 COMPLETE WV HLW TANK RESIDUALS VITRIFICATION PROCESSING SEP-01 

PBS01 

#10178 COMPLETE SHIPMENT OF WV-SNF TO INEEL SEP-01 

PBS03 

#11385 COMPLETE EQUIPMENT UPGRADES FOR HEC DEBRIS REMOVAL SEP-02 

PBS02 

#10154 COMPLETE HLW VIT SYSTEMS/MELTER DEACTIVATION SEP-02 

PBS01 

#11380 INITIATE PROCUREMENT OF HLW CASKS/RECEIVER SITE MODS/AGREEMENTS OCT-02 

PBS02 

#11390 COMPLETE DESIGN/CONSTRUCTION OF REMOTE HANDLED WASTE FACILITY SEP-04 

PBS02 

#11386 COMPLETE HEAD-END CELL DEBRIS REMOVAL SEP-04 

PBS02 

#11393 RECEIVE TRU WASTE ACCEPTANCE SPECIFICATION SEP-04 

PBS02 I I

Note 2 Milestone will be revised pending outcome of DOE/NYS Preferred Alternative Negotiations
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Current & Outyear Milestones - 12199

West Valley Demonstration Project 

Accelerated Cleanup Path to Closure Planning Level Data 

Milestone Listing

CONTROL LEVEL 
Level 0 Level 1 Level 2 Level 3 MILESTONE DESCRIPTION DATE STATUS 

(AE) (PSO/FMO) (DOE-WV) (WVNS) __, 

#11377 COMPLETE HLW LOAD-OUT FACILITY CONSTRUCTION SEP-05 

PB S02 --------. . . . . . . . . . . . . . . .  

#11395 COMPLETE PREPARATIONS FOR TRU WASTE SHIPMENTS SEP-05 

PBS02 

#11387 COMPLETE REMOVAL OF PROCESS BUILDING RETRIEVEABLE CONTAMINATION SEP-05 

PBS02 

"#10179 COMPLETE D&D OF FUEL RECEIVING & STORAGE AREA SEP-05 

PBS03 

#11396 BEGIN WV TRU SHIPMENT TO RECEIVER SITE OCT-05 

PBS02.. . . ..  

#11375 COMPLETE REMOVAL OF CONATMINATED EQUIPMENT/PIPING FROM VIT FAC SEP-06 

PBS02 --.....  

#11381 COMPLETED PROCUREMENT OF HLW CASKS/RECEIVER SITE MODS/AGREEMEN1 SEP-06 

PBS02 

#11382 BEGIN HLW CANISTER SHIPMENT OCT-06 

PBS02 

#11383 COMPLETE HLW CANISTER SHIPMENT SEP-10 Note I 

PBS02 

#11388 COMPLETE PROCESS BUILDING DECON BEFORE FINAL DISPOSITION SEP-10 

PBS02 

#11389 COMPLETE TREATMENT/PACKAGING OF VF/PB DECON RH-TRU/HAW SEP-10 

PBS02

Note 1 HQ PEIS ROD Issued. HLW will remain on-site until a Federal Repository is available.  
20
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Current & Outyear Milestones - 12/99

West Valley Demonstration Project 
Accelerated Cleanup Path to Closure Planning Level Data 

Milestone Listing 

CONTROL LEVEL 
Level 0 Level I Level 2 Level 3 MILESTONE DESCRIPTION DATE STATUS 

(AE) (PSO/FMO) (DOE-WV) (WVNS) 

#11376 COMPLETED D&D OF VIT FAC & HLW TANK FARM SEP-10 

PBS02 

#11391 COMPLETE TREATMENT/PACKAGING OF CPC/WSA RH-TRU/HAW SEP-12 

PBS02 

#11399 COMPLETE D&D OF BALANCE OF PROJECT FACILITIES PER ROD/NRC SEP-13 

PBS02 

#11397 COMPLETE WV TRU SHIPMENT TO RECEIVER SITE SEP-13 

PBS02 

#11392 COMPLETE D&D OF REMOTE HANDLED WASTE FACILITY SEP-14 

PBS02 

#11400 COMPLETE LLW SHIPMENTS SEP-14 

PBS02 

#11384 COMPLETE FINAL DISPOSITION OF PBNF/TF PER ROD SEP-15 

PBS02 

#11398 CLOSEOUT DOCUMENTATION FOR PROJECT COMPLETION SEP-15 

PBS02 

#11266 DEVELOP A PREFERRED ALTERNATIVE FOR THE SITE EIS JUN-99 Forecast 
PBS02 April 2000 

TRANSFER GREATER THAN 1,610 CURIES OF Pu-241 AND Tc-99 TO THE CFMT SEP-00 

PBS01 

IDENTIFY AND SIZE REDUCE 8 ITEMS VITRIFICATION EXPENDED MATERIAL SEP-00 

PBS02 SUSPECTED TO BE CONTAMINATED WITH HLW IN CELL USING SELECT TOOLING I
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Current & Outyear Milestones - 12199

West Valley Demonstration Project 

Accelerated Cleanup Path to Closure Planning Level Data 
Milestone Listing 

CONTROL LEVEL 

Level 0 Level 1 Level 2 Level 3 MILESTONE DESCRIPTION DATE STATUS 

(AE) (PSO/FMO) I (DOE-WV) (WVNS)

PBS01 

#10177 

PBS03 

PBS02 

PBS02 

PBS02 

PBS03 

PBS03 

PBS03 

PBS02 

PBS01 

PBS02

"TRANSFER Cs-1 37 ACTIVITY FROM TANK 8D-1 TO THE CFMT 

COMPLETE PREPARATION/APPROVALS FOR SNF SHIPMENTS 

SHIP 30,000 cu Ft (850 m3) OF LLW 

COMPLETE THE REFURBISHMENT OF THE PMC B, PMC C AND GPC B WINDOWS 

COMPLETE PRELIMINARY DESIGN OF THE REMOTEHANDLED WASTE FACILITY 

COMPLETE 100 TON CRANE MODIFICATIONS FOR PLANNED ENGINEERING 

LIFTS IN EXCESS OF 100 TONS FOR SPENT NUCLEAR FUEL HANDLING 

COMPLETE LINE MANAGEMENT SELF-ASSESSMENT TO VERIFY READINESS 

TO SHIP SNF 

COMPLETE TRAINING AND CERTIFICATION OF SPENT FUEL HANDLERS 

ASSESS OPERATION OF THE 2ND LOBE PILOT SCALE PERMEABLE 

TREATMENT WALL 

DEVELOP A CURIE QUANTIFICATION METHOD TO ASSESS RESIDUAL 

ACTIVITY IN HLW STORAGE TANKS 

COMPLETE THE STARTUP AND TURNOVER TO OPERATIONS OF THE PROCESS 

MECHANICAL CELL CRANE ROOM ENCLOSURE

MAR-01 

SEP-00 

JAN-00 

AUG-00 

FEB-00 

SEP-00 

AUG-00 

MAY-00 

MAR-00 

SEP-00

22
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Current & Outyear Milestones - 12/99 

West Valley Demonstration Project 
Accelerated Cleanup Path to Closure Planning Level Data 

Milestone Listing

CONTROL LEVEL 
Level 0 Level 1 Level 2 Level 3 MILESTONE DESCRIPTION DATE STATUS 

(AE) (PSO/FMO) (DOE-WV) (WVNS)

PBS02 

PBS02 

PBS02 

PBS02

SHIP LLW PREPPED AND STAGED FOR SHIPMENT BY RAIL FROM THE WVDP 

VIA ON-SITE RAIL 
PREPARE PROGRAMMATIC BASIS FOR SHIPMENT OF LLW BY RAIL 

COMPLETE DESIGN OF ENCLOSURE FOR GENERAL PURPOSE CELL CRANE 

ROOM 

SUBMIT PRELIMINARY REMOTE HANDLED WASTE FACILITY SAR TO OH/WVDP 
FOR REVIEW AND APPROVAL

SEP-00 

JUN-00 

MAY-00 

JAN-00

1QMSAOO 23



FY 2000 Labor Summary 31-December 99 
WVNS Personnel 

-i Labor Budgeted 
* Actual Headcount

1000 

900 

800 

700 

600

500 

400 

300 

200 

100 

0

SLaborBudgetedI 829 1 829 829 1 829 829 829 829 829 829 1 829 829 829 829L 

Actual Headcount 807084180 

Excludes 17 Casuals
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