
[2000 Qtr 2, 2000 Qtr 3, 2000 Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 
Task Name Duration Start Finish Feb I Mar I Apr May J Jun Jul I Aug I Sep Oct I Nov I Dec Jan I Feb Mar Apr

License Termination Plan (LTP) Review 

Acceptance Review 

Receive LTP 

Forward to DCB

Conduct Review 

Draft Memo to NRR 

Concurrence 

Issue Memo to NRR 

Issue to Licensee

Develop SOW for PA & EA Contracto 

Technical Review

Develop Task Plan 

Prepare Task Plan 

Review Task Plan 

Brief BC

Revise Task Plan 

Approve Task Plan 

Prepare TAR(s) 

Prepare RFTA

Forward RFTA 

Issue TAR(s)

302 d 02/11/00 04/09/01 

21 d 02/11/00 03/10/00 

0 d 02/11/00 02/11/00 

2 d 02/11/00 02/14/00

10 d 02/15/00 02/28/00 

2 d 02/29/00 03/01/00 

3 d 03/02/00 03/06/00 

1 d 03/07/00 03/07/00 

3 d 03/08/00 03/10/00

25 d

243 d 

!7d

7d

2d

ld 

2d

1d

1d

id 

ld

3d

03/02/00

04/06/100 

04/06/00

04/05/00 

03112/01 

04/28/00

04/06/00 04/14/00 

04/17/00 04/18/00

04/19/00 

04/20/00

04/19/00 

04/21/00

04/24/00 04/24/00

04/25/00

04/25/00 

04/26/00

04/26/00

04/25/00

04/25/00 

04/26/00

04/28/00

1 02/11
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GENERIC LTP REVIEW SCHEDULE 04/19/00
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GENERIC LTP REVIEW SCHEDULE 04/19/00 

2000 Qtr 2, 2000 Qtr 3, 2000 Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 
ID 0 Task Name Duration Start Finish Feb Mar Apr May Jun Jul Aug Sep Oct Nov I Dec Jan Feb Mar A 
22 Evaluate LTP 43 d 05/01/00 06/28/00 

23 Characterization 15 d 05/01/00 05/19/00 

24 Dismantlement Activities 10 d 05/01/00 05/12/00 

25 Remediation Plans 5 d 05/01/00 05/05/00 

26 Final Radiation Survey Plan 25 d 05/22/00 06/23/00 

27 Compliance w/LTR 25 d 05/22/00 06/23/00 

28 Costs 10 d 05/15/00 05/26/00 

29 Supplement to ER 10 d 05/15/00 05/26/00 

30 Change Procedure 5 d 05/01/00 05/05/00 

31 Assemble Comments 3 d 06/26/00 06/28/00 

32 Hold Public Meeting 28 d 05/16100 06122/00 

33 Plan Meeting 4 w 05/16/00 06/12/00 

34 Prepare Briefing Materials 3 d 05/23/00 05/25/00 

35 Prepare Handouts 1 d 05/23/00 05/23/00 

36 Hold Dry Run 1 d 05/26/00 05/26/00 

37 Revise Materials/Handouts 2 d 05/29/00 05/30/00 

38 Conduct Meeting 3 d 06/13/00 06/15/00 

39 Analyze Comments 5 d 06/16/00 06/22/00 

40 Develop RAI (first) 26 d 06/29/00 08/03/00 

41 Prepare Draft SER 10 d 06/29/00 07/12/00 F i 

42 Develop Draft RAI 5 d 07/13/00 07/19/001 
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GENERIC LTP REVIEW SCHEDULE 04/19/00 

2000 Qtr 2, 2000 Qtr 3, 2000 Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 
ID 0 Task Name Duration Start Finish Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr 
43 Review Draft RAI 2 d 07/20/00 07/21/00 

44 Revise RAI 2 d 07/24/00 07/25/00 

45 Concurrence 3 d 07/26/00 07/28/00 

46 Forward to NRR 1 d 07/31/00 07/31/00 

47 Transmit to Licensee 3 d 08/01/00 08/03/00 

48 Licensee Reviews RAI 15 d 08/04/00 08/24/00 

49 Meet w/Licensee re: RAI 1 d 08/25/00 08/25/00 

50 Licensee Prepares Response 30 d 08/28/00 10/06/00 

51 Develop RAI (second) 65 d 10/09/00 01/05/01 

52 Develop Draft RAI 5 d 10/09/00 10/13/00 

53 Review Draft RAI 2 d 10/16/00 10/17/00 

54 Revise RAI 2 d 10/18/00 10/19/00 

55 Concurrence 3 d 10/20/00 10/24/00 

56 Forward to NRR 1 d 10/25/00 10/25/00 

57 Transmit to Licensee 3 d 10/26/00 10/30/00 

58 Licensee Review RAI 15 d 10/31/00 11/20/00 

59 Meet w/Licensee & Public 1 d 11/21/00 11/21/00 

60 Licensee Prepares Respon,, 30 d 11/22/00 01/02/01 

61 Respond to Licensee 3 d 01/03/01 01/05/01 

62 Develop SE/EA 46 d 01/08/01 03/12/01 

63 Develop Draft SE/EA 5 d 01/08/01 01/12/01 P 
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