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UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001 

JUL 2 4 

Information Systems Laboratories, Inc 
ATTN: Mr. James Meyer 
11140 Rockville Pike, Suite 500 
Rockville, MD 20852 

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 247 ENTITLED, "TECHNICAL 
REVIEW OF CE OWNER'S GROUP JOINT APPLICATION" UNDER CONTRACT 
NO. NRC-03-95-026 

Dear Mr. Meyer: 

The purpose of this modification is to extend the period of performance of the task order from 
July 31, 2000 through August 31, 2000, at no extra cost to the Government. Accordingly, the 
subject task order is hereby modified as follows: 

The second paragraph, first sentence, as stated in the basic task order, beginning with "Task 
Order No. 247. . . ", is deleted in its entirety and substituted with the following in lieu thereof: 

"Task Order No. 247 shall be in effect April 13, 2000 through August 31, 2000." 

This task order modification obligates no funds. No increase in the ceiling amount of the 
subject task order relative to this modification shall be required.  

The issuance of this modification does not amend any terms or conditions of the subject Task 
Order.  

Please indicate your acceptance of this modification by having an official, authorized to bind 
your organization, execute three copies of this document in the spaces provided below and 
return two copies to the Contract Specialist.  

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, 
Contract Specialist, on (301) 415-6737.  

Sincerely, 

,S/Sharon D. Stewart, Contracting Officer 
Contract Management Branch No. 2 
Division of Contracts and Property 

Management 
Office of Administration
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