
UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001 

May 26, 2000 

Advanced Technologies and Laboratories 
International, Inc.  

ATTN.: Ms. Ray-way Hwang 
20251 Century Boulevard, Suite 200 
Germantown, Maryland 20874 

SUBJECT: TASK ORDER NO. 1 ENTITLED "TECHNICAL ASSISTANCE FOR THE 
DEVELOPMENT OF AN ENVIRONMENTAL IMPACT STATEMENT FOR 

THE DECOMMISSIONING OF SEQUOYAH FUELS CORPORATION 
FACILITY IN GORE, OKLAHOMA" UNDER CONTRACT NO. NRC-02-00-010 

Dear Ms. Hwang: 

In accordance with Section G.5(c) entitled "Task Order Award," of the subject contract, this letter 
definitizes the subject Task Order. This effort shall be performed in accordance with the 
enclosed Statement of Work.  

Task Order No. 1 shall be in effect from May 30, 2000 through March 2, 2001. The total cost 
ceiling is $624,843.23, of which the sum of $583,966.00 represents the reimbursable costs and 
the sum of $40,878.00 represents the fixed fee.  

This task order obligates funds in the amount of $235,000.00.  

The obligated amount shall, at no time, exceed the task order ceiling. When and if the 
amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the 
Contractor shall not be obligated to continue performance of the work unless and until the 
Contracting Officer shall increase the amount obligated with respect to this task order. Any work 
undertaken by the Contractor in excess of the obligated amount specified above is done so at 
the Contractor's sole risk.  

Accounting data for this task order is as follows: 

B&R No.: 05015303120 
Job Code No.: J5299 
BOC: 252A 
APPN No.: 31X0200 
FFS No.: 5000R058 (Obligated Amount $100,000.00) 
FFS No.: 5000R065 (Obligated Amount $100,000.00) 
FFS No.: 5000R076 (Obligated Amount $ 35,000.00) 

TOTAL OBLIGATED AMOUNT: $235,000.00 
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NRC-02-00-010 - Task Order No. 1

individuals are considered essential to the sL

The Contractor agrees that such personnel shall not be removed from the effort under the task 
order without compliance with Contract Clause H.5, Key Personnel.  

Your contacts during the course of this task are:

Technical Matters:

Contractual Matters:

Phyllis Sobel, Technical Monitor 
(301) 415-6714 

Penelope Kinney, Project Officer 
(301) 415-7805 

Joyce Fields, Contracting Officer 
(301) 415-6564

The issuance of this task order does not amend any terms or conditions of the subject contract.  

Please indicate your acceptance of this task order by having an official, authorized to bind your 
organization, execute three (3) copies of this document in the space provided below and return 
two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Joyce Fields, Division of 
Contracts and Property Management, T-712, ADM/DCPM/CMB2, Washington, D.C. 20555. You 
should retain the third copy for your records.  

Sbincely, 

Jice Fields, C racting Officer 
'ontr ct Management Branch No. 2 

Division of Contracts and 
Property 

Office of Administration 

Enclosure: 

As stated 

ACCWD 

NAME 
Chief Financiaafficer 

TITLE 
June 1, 2000 

DATE
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PROJECT TITLE: TECHNICAL ASSISTANCE FOR THE DEVELOPMENT OF AN 
ENVIRONMENTAL IMPACT STATEMENT FOR THE 
DECOMMISSIONING OF-THE SEQUOYAH FUELS 
CORPORATION FACILITY IN GORE, OKLAHOMA

4

JOB CODE: 
TASK ORDER NUMBER: 
B&R NUMBER: 
NRC ISSUING OFFICE: 
NRC TECHNICAL ASSISTANCE 
PROJECT MANAGER (TAPM): 
TECHNICAL PROJECT 
MANAGER (TPM): 
FEE RECOVERABLE: 
TAC NUMBER: 
DOCKET NUMBER:

J5299 
TBD 
05015303120 
NMSS

Penelope Kinney 

Phyllis Sobel 
Yes 
L50984 
04008027

(301) 415-7805 

(301) 415-6714

1.0 BACKGROUND 

Sequoyah Fuels Corporation (SFC) operated a uranium conversion facility near Gore, 
Oklahoma, from 1970 to 1993. There were two major operations at the facility: conversion of 
uranium oxide (yellow cake) to uranium hexafluonde (UF 6), and conversion of depleted 
uranium hexafluonde (DUF 6) to depleted uranium tetrafluoride (DUF 4). The facility is listed in 
the U.S. Nuclear Regulatory Commission's (NRC's) Site Decommissioning Management Plan 
(SDMP) because it has large volumes of contaminated waste and soils that will be difficult to 
dispose of for site decommissioning, and there is uncertainty about the funding for 
decommissioning. In November 1992, following a release of nitrous oxide, SFC notified the 
NRC that it had permanently shutdown its UF6 operation and would shut down the DUF 6 
operation by the end of July 1993.  

By letter dated July 6, 1993, SFC notified NRC that, in accordance with 10 CFR Section 40.42, 
it had ceased all-production activities and was seeking license termination. Disposal of waste 
at SFC's facility is the company's largest liability. SFC has stated that its plan for 
decommissioning is on-site disposal of all wastes. On August 20, 1997, the NRC amended 10 
CFR 20 to add Subpart E that allows restricted releases of facilities where the residual 
contamination results in doses less than 100 mrem/yr. On-site disposal at the SFC facility may 
exceed 100 mrem/yr if institutional controls fail.  

An NRC decision on the acceptability of on-site disposal of the waste at this facility must be 
supported by an appropriate evaluation of the environmental impacts and alternatives under 
the National Environmental Policy Act (NEPA) and NRC's requirements in 10 CFR Part 51.  
NRC is initiating an Environmental Impact Statement (EIS) for this site because the licensee's 
suggested alternative, on-site disposal, involves a long-term commitment of land and may 
cause other significant impacts on the human environment.
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On October 20, 1995, NRC published in the Federal Register (60 FR 54260) a Notice of Intent 
(NOI) to prepare an EIS for the proposed decommissioning of the SFC facility and to conduct 
scoping for the EIS. The NOI invited written commenfs on the proposed action, announced a 
public scoping meeting, offered a proposed outline for the EIS, and discussed the alternatives 
considered. On November 15, 1995, NRC conducted a scoping meeting for the SFC site EIS.  
All comments and suggestions received during the scoping meeting, as well as those 
submitted to NRC in writing during the scoping period, were addressed in an EIS Scoping 
Process Summary Report, dated February 1997.  

2.0 OBJECTIVE 

The contractor shall assist NRC in the development of a draft EIS (DEIS) and a final EIS 
(FEIS) for the SFC site in Gore, Oklahoma. The EIS will be developed to support NRC's 
decisions related to the ultimate disposition of waste present at this facility. Also, cooperating 
agencies may adopt the FEIS to satisfy their statutory requirements.  

3.0 LEVEL OF EFFORT 

The estimated level of effort required to perform this work is 40 staff months. The breakdown 
is provided below: 

Subtask A 2.0 staff months 
Subtask B 3.0 staff months 
Subtask C (1) 15.0 staff months 
Subtask C (2) 5.0 staff months 
Subtask D 8.0 staff months 
Subtask E 7.0 staff months 

Performance of subtasks A, B, and C1 are anticipated in FY00, subtasks C2, & D in FY01, and 
subtask E in FY02.  

Subtask F is optional and may be needed by NRC during the period of performance.  
However, for the purposes of proposing on this subtask, the estimated effort is 0.5 staff 
months.  

4.0 TECHNICAL QUALIFICATIONS/DISCIPLINES REQUIRED 

The contractor shall commit the appropriate number of qualified staff to the project 
encompassing the required disciplines to develop the EIS. The principal investigators should 
have professional credentials in the technical areas assigned to them. They should have a 
clear understanding of the depth of review generally required by the NRC and specifically 
required by the type of activity proposed by the licensee for the disciplines they represent. The 
actual technical expertise needed for this task should include the areas of review common to 
environmental assessments related to decommissioning facilities, such as air quality, ecology, 
socio-economics, cost-benefit, hydrology, geochemistry, health physics, and cultural resource
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impacts. The Project Manager shall be experienced in managing preparation of EIS's and be 
familiar with the regulatory nature of the decommissioning process.  

5.0 PERIOD OF PERFORMANCE 

The period of performance for the work specified in this SOW shall commence on the effective 
date of this Task Order and shall. continue through August 1, 2002. The completion dates for 
each subtask are shown in Section 7 - Schedule. Optional subtask F is contingent on events 
and may not be required. If it is required, the period of performance may be extended.  

6.0 SCOPE OF WORK 

The contractor shall review documents related to the potential impacts of alternatives for the 
decommissioning and disposition of radioactive waste presently at SFC's facility in Gore, 
Oklahoma, and prepare a DEIS and FEIS. The contractor shall use information contained in 
the documents noted in Section 8.0.  

Based on the above review, the contractor shall provide assistance with the following 
subtasks.  

Subtask A. Prepare an Outline and Develop Scope-of EIS 

Meet with NRC staff at NRC headquarters to discuss the NRC's draft outline and the 
proposed scope for an EIS. The contractor shall assist NRC in determining the types of 
information needed in the EIS. The contractor should develop and submit for NRC 
review Section 2 of the EIS (Description of Proposed.Action and Alternatives), a 
proposed outline of the EIS, and recommendations on the scope and level of detail for 
the EIS. NRC will approve Section 2 before the contractor begins the development of 
the remaining sections of the EIS. After NRC review, the contractor shall send NRC a 
revised outline and Chapter 2.  

Subtask B. Review and Comment on EIS Documentation 

Review the documents noted in Section 8.0. Visit the SFC site and surrounding area 
to: (1) familiarize the reviewers; (2) assess potential environmental impacts; and (3) 
attend a meeting updating the public on the contents of the DEIS. Develop questions if 
information is needed from the licensee to complete the DEIS. Send draft questions to 
NRC for review. After NRC's review, send the final questions to NRC.  

Subtask C. Develop Preliminary DEIS 

1. Select reasonable alternatives to the proposed action. Evaluate the 
environmental impacts from the proposed action and the reasonable 
alternatives for decommissioning the SFC facility. Develop the first preliminary 
DEIS in written form for NRC review. The preliminary DEIS will contain gaps 
where information is needed from the applicant's responses to NRC requests for 
additional information. Preparation of a preliminary draft is to aid the reviewers
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in identifying data gaps that may require additional information or analyses from 
SFC.  

2. Incorporate one round of NRC comments (which will include comments from the 
cooperating agencies) in the preliminary DEIS and develop a second preliminary 
DEIS.  

Subtask D. , Develop DEIS 

Meet with NRC to discuss the licensee's responses to NRC requests for information.  
Incorporate assessments of the licensee's responses in the DEIS. Also incorporate 
comments from cooperating agencies. It may be necessary to have a meeting at the 
contractor's office with both NRC and the cooperating agencies to discuss the DEIS.  
Develop the DEIS in written form for NRC review. Incorporate two rounds of NRC 
comments in the DEIS. Submit the DEIS to NRC in a form suitable for publication.  

Subtask E. Develop FEIS 

Meet with NRC to discuss the public comments on the DEIS. Assist NRC in preparing 
responses to public comments. If necessary, develop questions if information is 
needed from the licensee to complete the FEIS. Incorporate the following in the EIS: 
(1) the assessment of the public comments, (2) responses to any NRC questions to the 
licensee, and (3) comments from NRC on the DEIS. Develop the draft FEIS in written 
form for NRC review. Incorporate two rounds of NRC comments in the FEIS. Submit 
the final FEIS to NRC in a form suitable for publication.  

Optional 
Subtask F. Support Licensinq Proceedinq and Litigation 

In the event of a legal challenge to the evaluations made under the NEPA of 1969 or 
NRC regulations related to materials license amendments, the contractor shall provide 
information on the EIS and its supporting material as requested. The contractor could 
be requested to provide information for answers to interrogatories and to provide 
experts to prepare written testimony and present oral testimony as needed or deemed 
advisable and as-requested by the NRC. If this subtask is required, the task will be 
modified to obtain these services, revise the schedule, and extend the period of 
performance.  

7.0 SCHEDULE AND DELIVERABLES 

The contractor shall prepare the following technical reports: 

* a report with the EIS outline, recommendations on the scope and level of detail for the 
EIS for subtask A, and Chapter 2 of the EIS 

* a report with questions for the licensee for subtask B 
* two draft reports with the preliminary DEIS for subtask C 
* two draft reports and one final report with the DEIS for subtask D 
* two draft reports and one final report with the FEIS for subtask E.
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These reports shall be prepared in accordance with Section F.7 (Technical Reports) of the 
basic contract. ".  

The following schedule shows estimated completion target dates. Subtasks A, B and C can 
begin on the effective date of this Task Order, and these subtasks can operate concurrently.  
Subtask D begins when both (1) the licensee responds to NRC's requests for additional 
information and (2) subtask C is finished. Subtask E begins at the end of the public comment 
period on the DEIS.  

SUBTASK Completion Date 

Subtask A - outline and Chapter 2 3 months from task order award 

Subtask B - questions 1.5 months after site visit 

Subtask C (1) - first preliminary DEIS 3 months after Subtask B questions 

Subtask C (2) - second preliminary DEIS 1 month after NRC review of first preliminary 
DEIS 

Subtask D - first draft DEIS 5 months after licensee responds to 
questions 

Subtask D - second draft DEIS 1 month after NRC review of first draft DEIS 

Subtask D - final DEIS 1 month after NRC review of second draft 
DEIS 

Subtask D - first draft FEIS 5 months after public comment period ends 
or 2 months after licensee responds to 
questions, whichever comes last 

Subtask D - second draft FEIS 1 month after NRC review of first draft FEIS 

Subtask E - final FEIS 1 month after NRC review of second draft 
FEIS 

Subtask F If this subtask is required, the schedule will 
be revised to include a due date.  

The subtask A outline, subtask B questions and the DEIS and FEISs shall be submitted in both 
hard copy and in an electronic medium form (WordPerfect). Since the NRC intends to publish 
the DEIS and FEIS as NUREG reports, the DEIS and FEIS should meet the requirements for 
preparation of such reports (NUREG-0650, Revision 1). The final DEIS and final FEIS should 
be submitted as "camera-ready" copies.
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8.0 NRC-FURNISHED MATERIAL 

The NMSS Technical Project Manager (TPM) will provide the contractor with the following 
documents: 

* NRC Scoping Notices for the SFC site 
* Scoping meeting transcripts 
0 Scoping meeting report 
0 10 CFR Parts 40 and 51 
* SDMP site summary for the SFC site . • Final Site Characterization Report of 12/98 
* Decommissioning Plan of 3/99 0 Final Decommissioning Alternatives Study of 7/98, with Appendices * NRC, State, and any intervenor comments on SFC's Decommissioning Plan * NRC preliminary draft outline and preliminary draft sections of the EIS * Other documents, as needed, that are referenced in the above documents or are related to environmental issues at the Sequoyah Fuels facility * NUREG-0650, Revision 1, "Publishing Documents in the NUREG Series" 

9.0 FINANCIAL AND TECHNICAL STATUS REPORTS 

The contractor shall submit a monthly technical report in accordance with Section F.3 (Technical Progress Reports) and a monthly financial status report in accordance with Section F.4 (Financial Status Report) of the basic contract. The estimated staff effort should be reported at the subtask level. The work accomplished and the degree of completeness should also be tracked by subtask. The reports are due within 15 calendar days after the end of the report period with distribution as shown below in Section 10.0.  

10.0 DELIVERABLE PRODUCTS/DISTRIBUTION 

The NMSS TPM shall receive two copies of both the financial status reports and the technical reports. The Director, PMDA, NMSS, will receive one copy of each report. The Division of Freedom of Information and Publication Services will receive one copy of only the reports containing the DEIS and FEIS for publication. The Contracting Officer will receive one copy of all reports.  

11.0 MEETINGS AND TRAVEL 

Meetings will take place on an as-needed basis, at the request of the TPM. However, for proposal preparation purposes, assume monthly -meetings between the NRC TPM and the contractor project manager at NRC offices in Rockville, Maryland. The NRC TPM may also periodically meet with the contractor in the contractor's offices to review progress and provide input into the project as necessary and desirable. The NRC anticipates one three-day trip, for up to six contractor personnel, to the SFC's site in Gore, Oklahoma for familiarization purposes and to attend a meeting updating the public on the contents of the DEIS. This trip, which is
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anticipated in June 2000, will be coordinated by the NRC TPM. A second two-day trip, for up to three contractor personnel, may be needed to the SFC site in Oklahoma to respond to the public's comments on the DEIS.  

12.0 TECHNICAL/PROJECT DIRECTION 

Technical Assistance Project Manager: Penelope Kinney (301) 415-7805 Technical Project Manager: Phyllis Sobel (301) 415-6714 

The NMSS TAPM is the focal point for all contract related activities. All work assignments and program funding actions are initiated by the NMSS TAPM who submits all requests to the Division of Contracts and Property Management (DCPM) for processing. All proposed work scope or schedule changes must be submitted through the NMSS TAPM for DCPM.  

The NMSS TPM is responsible for providing technical guidance to the contractor regarding staff interpretations of the technical aspects of regulatory requirements, along with copies of relevant documents (e.g. Regulatory Guides) when requested by the contractor. All work products must be reviewed and approved by the NMSS TPM before they are submitted as final documents. All technical directions given to the contractor must be consistent with the work scope and schedule. The NMSS TPM is not authorized to unilaterally make changes to the approved work scope or schedule or give the contractor any direction that would increase costs over approved levels. The Contracting Officer is-the only individual authorized to make 
changes to this task.
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