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Department of Energy 

WBS 1.2.9.1 
P0. Box 98518 QA: N/A 

.Las Vegas, NV 89193-8518 

APR 2 1990 

Lake H. Barrett, Acting Associate Director, Facilities Siting and Development, 

HQ (RW-20) FORS 

YUCCA MOUNTAIN PROJECT WEEKLY HIGHLIGHTS FOR THE WEEK ENDING APRIL 20, 1990 

I. Critical Item Status 

A. Site Characterization Plan (SCP) Progress Reports 

Yucca Mountain Project staff continued to prepare input for the 
Project Technical Status Report (TSR) for the period of October 1989 
through March 1990. A draft report will be submitted to the 
U.S. Department of Energy/Headquarters (HQ) this week. Review of the 
TSR is scheduled to begin on April 27, 1990.  

SCP Comments 

Responses are being prepared to the first Congressional report from 
the Nuclear Waste Technical Review Board (NWTRB). Project staff will 
first prepare a scoping analysis and theri'prepare detailed responses 
in accordance with Administrative Procedure-1.14, "Disposition of 
Comments on the Site Characterization Program." 

SCP Study Plan Status: April 20, 1990 

Comment resolution meetings for Study Plans 8.3.1.2.3.1.1-6, 
"Characterization of Site Saturated Zone Ground Water Flow System," 
and 8.3.1.16.1.1, "Characterization of Flood Potential at the 
Yucca Mountain Site," were held in Denver, Colorado, on April 16-17, 
and April 18, 1990, respectively.  

Resolution of disputed comments relating to Study Plan 8.3.1.2.2.7, 
"Hydrochemical Characterization of the Unsaturated Zone," was 
achieved. This study plan can now begin the final production and 
approval process.
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Study Plan 8.3.1.8.5.1, "Characterization of Volcanic Features," has 
received signature approval and is being prepared for issuance.  

STUDY PLAN BREAKDOWN 

Project Office Acceptance Review. . 1 
Revision ....... .................... 1 

Project Review ....................... 0 
Post-Project Office Revision. . 0 

Parallel Project Office/HQ Review . 7 
HQ Review (Project Office Review 

complete) ......................... 3 
Awaiting comment resolution . . .. 9 
Post HQ Revision .................... 5 

Project Office/HQ Audit ....... 8 
NRC Acceptance Review ........ 6 

Revision ......................... 0 
NRC Start-Work Review ........ 0 

Revision ..... .................... 0 
NRC Acceptance ..................... 2 

Total 42 

B. Core Sample Management 

Sample Management Facility (SMF) personnel continued processing 
prototype core and cuttings from the Apache Leap, Arizona, site.  

Tours of the SMF were conducted for members of the Technical and 
Management Support Services Women's Support Group and Yucca Mountain 
Project Office (Project Office) representatives.  

C. Quality Assurance 

The Quality Assurance Requirements Document and the Quality 
Assurance Program Description have been forwarded to the Office of 
Civilian Radioactive Waste Management for subsequent submittal to 
the U.S. Nuclear Regulatory Commission. Corrective action reviews 
of both documents were initiated.  

D. Exploratory Shaft Facility 

Assistance is being provided in the development of a Quality Review 
Board procedure for the consideration, review, approval, and 
acceptance of candidate Q-lists, Quality Activity Lists, 
Non-Selection records, and grading reports.
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E. Long Range Planning (LRP) and Project Planning and Control System 
(PACS) 

An LRP update Phase 2 meeting was held to discuss and prioritize 
planning recommendations.  

Project staff completed the development of a prototype PACS fiscal 
year rollup procedure in a test data base. The procedure was tested 
using PACS data in the main PACS data base.  

An update of the draft PACS System Description which incorporates 
Project Office comments was completed.  

F. Environmental Permitting 

Consultations continued with the U.S. Fish and Wildlife Service to 
ensure proper implementation of the terms and conditions of the 
Desert Tortoise Biological Opinion.  

The Project Manager has issued a formal policy statement to the 
participant Technical Project Officers explaining the policy for 
compliance to the endangered species act.  

G. NWTRB Meetings and Interactions 

No significant interactions to report. 6-ct5(o•, 1I OP,• I ' %-L C4-tvt 47cs 

II. Significant Accomplishments/Information Items Ccv--.-1  c 4=i, eS 2kp.  

Preparations were made for the upcoming NWTRB Environmental and Public 
Health Panel meeting. Presentations will include an explanation of the 
management and integration of the environmental program and will present 
the status of field programs.  

III. Upcoming Events 

Please note that the usage of "(P)" in the Upcoming Events Calendar 
indicates that the event is open to the public.  

Date Event Location Participant 

A. Coordinating Group Meetings

None.
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B. HQ Meetings
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Management 

Management 

Management

Washington, 
DC 

Washington, 
DC 

Las Vegas, 
NV

C. Internal Project

Wednesday, 
May 9 

Thursday, 
May 10

and DOE/Nevada Operations Office meetinqs

Las Vegas, 
NV 

Las Vegas, 
NV

monthly Planning 
and Budget meeting 

TPO meeting

D. State and Public Interactions

Wednesday, 
April 25

Wednesday, 
April 25 

Tuesday
Friday, 
June 12-15

Presentation to 
Info '90 sponsored 
by the Council for 
Energy Awareness (P) 

Presentation to the 
Nevada League of 
Counties (P) 

International Sympo
sium on Unique Under
ground Structures (P)

Dallas, 
TX

Ely, 
NV

Golden, 
CO

C. Gertz, 
Project 
Office 

A. Robison, 
Project 
Office 

C. Gertz, 
Project 
Office

E. Yucca Mountain Project Tabletop Exhibit Showings (P)

Earth Day at the 
University of Nevada, 
Las Vegas campus

Las Vegas, 
NV

M. Powell, 
Project 
Office

Thursday, 
April 26 

Thursday, 
May 24 

Thursday, 
June 21

Program 
meeting 

Program 
meeting 

Program 
meeting

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office

Sunday, 
April 22
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F. NRC Interactions
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TE on Seismic 
Hazards Technical 
Position

Rockville, 
MD

D. Dobson, 
Project 
Office

G. Other

Tuesday
Thursday 
April 24-26

NWTRB Environmental 
and Public Health 
Panel

Las Vegas, 
NV

Carl P. Gertz, Project Manager 
Yucca Mountain Project OfficeYMP:DLH-2922

Tuesday, 
May 15

G. Doyle, 
Project 
Office


