
UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D. C. 20555

Reply to: 
1050 East 
Suite 319 
Las Vegas, 

Tel:

Flamingo Road 

Nevada 89119 
(702) 388-6125 
FTS: 598-6125

John 3. Linehan, Director, HLPD 
Division of High-Level Waste Management, M/S 4-H-3 

Paul T. Prestholt, Sr. On-Site Licensing Representative 

June 21, 1990

SUBJECT: DOE WEEKLY REPORT

Please find enclosed the above-referenced report 
received in this office, i.e., week ending June 8, 1990. There is 
nothing of any particular significance in this report.  
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Dean Kunihiro, Region 5 
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Department of Energy 
Yucca Mountain Project Office 

R 0. Box 98608 

Las Vegas, NV 89193-8608 
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QA: N/A 

Lake H. Barrett, Acting Associate Director, Facilities Siting and Development, 

HO (EW-20) FOES 

YUCCA NOMINT PROJECT WEEKLY HIGHLIGHTS FOR THE WEEK ENDING JUNE 8, 1990 

I. Critical Item Status 

A. Site Characterization Plan (SCP) Progress Reports 

Comment resolution and disposition was completed for Yucca Mountain 
Project Administrative Procedure-2.4, "Participant Input to the 
Technical Status Report on Site Characterization," Revision 0. The 
procedure is being prepared for final approval prior to issuance.  

Draft copies of the Progress Report have been received from the 
U.S. Department of Energy/Headquarters (DOE/HQ) for Program Review 
Group review. Review comments were scheduled for submittal to the 
DOE/HQ by June 8, 1990.  

SCP Comments 

Draft responses to comments received from the California Energy 
Commission, Edison Electric Institute, the U.S. Environmental 
Protection Agency, the Department of the Interior, and the Lincoln 
County Board of Commissioners are undergoing editing and consistency 
checks.  

SCP Study Plan Status: June 8, 1990 

The Yucca Mountain Project Office (Project Office) has received 
DOE/HQ comments for Priority Level 2 Study Plan 8.3.1.4.2.2, 
"Characterization of Structural Features in the Site Area." 

The U.S. Geological Survey submitted completed comment forms for 
Priority Level 1 Study Plan 8.3.1.2.3.1.1-6, "Characterization of 
Site Saturated Ground Water Flow System." Efforts are underway to 
begin comment resolution.  

A comment resolution meeting for Priority Level 2 Study Plan 
8.3.1.3.4.2, "Biological Sorption and Transport," is scheduled for 
June 20-21, 1990, in Las Vegas, Nevada.
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STUDY PLAN BREAKDOWN 

-----------------------------------------
Project Office Acceptance Review . . 0 

Revision ......................... 1 Project Review .......... ............. 0 Post-Project Office Revision. . . . 0 Parallel Project Office/HQ Review . 10 
HQ Review (Project Office Review 

complete) ..... ............. 0 Awaiting comment resolution . . .. 12 
Post HQ Revision ........... ..... 4 Project Office/HQ Audit ....... 10 NRC Acceptance Review ....... 7 
Revision .. ...................... 0 NRC Start-Work Review ........ 0 
Revision ........ .................. 0 

NRC Acceptance ..................... 2 

Total ..... 46 

B. Core Sample Manaaement 

Sample Management Facility personnel continued processing prototype core and cuttings from the Apache Leap, Arizona, site. Gamma scanning has been completed on all core received.  

C. Quality Assurance (QA) 

The integrated Office of Civilian Radioactive Waste Management/Yucca 
Mountain Project Quality Assurance Requirements Document and the Quality Assurance Program Description were submitted for review and approval by the U.S. Nuclear Regulatory Commission (NRC) on April 13, 1990. Conments have been received from the NRC.  

"The second part of the Corrective Action Review of QA .Program 
Elements will be performed at the Project Office on -June 11-15, 1990.  

D. Ezuloratory Shaft Facility (ESF) -. F.... ....  

The ESF Requirements Document is being revised to incorporate comments from the recent technical review. The document is being developed in support of Milestone YK04M, Draft Revision of ESF Requirements. The milestone is scheduled for completion on 
June 29, 1990.
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E. Project Planning and Control System (PACS) 

The PACS Implementation Coordination meeting with PACS participant 
representatives was rescheduled for June 15, 1990. The meeting will 
provide participants with planning guidance for the development of 
the Fiscal Year (FY) 1991 Performance Measurement Baseline (PMB) and 
for updating the Long-Range Plan/Integrated Project Schedule.  

PACS staff participated in the development of a Sandia Logic 
Schedule that will assign dates to activities that were previously 
identified only by logic duration and relationship. The information 
will be used to establish a FY 1990 PMB.  

F. Environmental Permittiny 

The Endangered Species Act Section 7 consultation with the U.S. Fish 
and Wildlife Service concerning the desert tortoise was completed.  
Letters are being prepared for transmittal to the U.S. Army Corps of 
Engineers and to the Bureau of Land Management announcing the 
successful completion of the consultation. This completion enables 
the agencies to process the Section 404 Permit Application and the 
Special Use Permit Application, respectively.  

G. Nuclear Waste Technical Review Board Meetings and Interactions 

No significant interactions to report.  

II. Significant Accomplishments/Information Items 

The NRC Regulatory Strategy meeting, originally scheduled for 
May 30, 1990, has been postponed until June 25, 1990.  

Planning is underway for the upcoming NRC Technical Exchange (TE) on 
Significant Faulting. Viewgraphs and a meeting agenda are in 
production.  

A Gold Star off-site meeting was held on June 4-6, 1990, at 
Mesquite, Nevada. Project participants included Project Manager, YMPO; 
Deputy Manager, WPO; YMP Division Directors; and select Science 
Applications International Corporation personnel.  

III. Upcoming Events 

Please note that the usage of "(P)" in the Upcoming Events Calendar 

indicates that the event is open to the public.  

Date Event Location Participant 

A. Coordinating Group Meetings

None.
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Date 

B. HQ Meetings

Thursday, 
June 14 

Thursday, 
June 21

Event

ESM• Briefing 

Program Management 
meeting

Location

Washington, 
DC 

Las Vegas, 
NV

Participant 

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office

C_ Internal Proiect and DOE/Nevada Operations office meeting

Thursday, 
June 28 

Friday, 
June 29

Planning and Budget 
meeting

PM-TPO meeting

Las Vegas, 
NV 

Las Vegas, 
NV

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Off ice

D. State and Public Interactions

Sunday 
Thursday, 
June 10-14 

Tuesday 
Friday, 
June 12-15 

Thursday, 
June 21 

Monday, 
June 25 

Thursday, 
July 26 

Wednesday, 
August 15

1990 American 
Nuclear Society 
Annual Meeting

International Sympo
sium on Unique Under
ground Structures (P) 

Boys State 
The American Legion 

Australian Government 
Officials 

Diabetes Association 

Society of American 
Military Engineers

Nashville, 
7N

Golden, 
CO

Reno, 
NV

Las Vegas, 
NV 

Las Vegas, 
NV

-San 
CA

Bernadilno,

A. Robison, 
Project 
Office 

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office
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Date Event Location

D. State and Public Interactions (continued)

Monday 
Wednesday, 
August 27-29 

Wednesday 
Friday, 
October 3-5

Columbia University 

Spectrum '90 Nuclear 
& Hazardous Waste 
Management Int'l 
Topical Meeting

New York, 
NY 

Knoxville, TN

Participant 

C. Gertz, 
Project 
Office 

C. Gertz, 
Project 
Office

E. Yucca Mountain Project Tabletop Exhibit Showings (P) 

None.  

F. NRC Interactions

Tuesday 
Wednesday, 
June 12-13 

Monday, 
June 25 

August 
(tentative)

TE on Significant 
Faulting 

Regulatory Strategy 
meeting 

TE on the Design 
Control Process

Las Vegas, 
NV 

Rockville, 
MD 

Rockville, 
MD

D. Dobson, 
Project 
Office 

M. Blanchard, 
Project 
Office 

E. Petrie, 
Project 
Office

G. Other

Tuesday 
Wednesday, 
July 24-25

NWTRB Structural 
Geology and Geoengi
neering Panel tech
nical information 
exchange on ESF 
Alternatives, SBT, 
Calico Hills, and 
ATLAS'

Atlanta, GA M. Blanchard, 
Project 
Office

Project Manager 
Project OfficeYMP:DLH-3596


