
August 22, 2000

Mr. Robert M. Grenier
President and Chief Operating Officer
Transnuclear West Inc.
39300 Civic Center Drive, Suite 280
Fremont, CA 94538-2324

SUBJECT: SCHEDULE FOR REVIEW OF THE NUHOMS® STANDARDIZED
STORAGE SYSTEM (TAC NO. L23137 )

Dear Mr.Grenier:

This responds to your July 15, 2000, application for Amendment No. 3 of the NUHOMS®

Certificate of Compliance No. 1004. The purpose of this letter is to inform you of the U.S.
Nuclear Regulatory Commission’s (NRC’s) schedule to perform the subject review. The
schedule establishes the key milestones and dates associated with the subject application
through calendar year 2001. With your assistance, the staff’s goal is to complete the
preliminary Safety Evaluation Report (SER) and preliminary Certificate of Compliance (CoC) to
add the model 61BT Dry Shielded Canisters to the authorized contents of your NUHOMS®

storage system by March 31, 2001. The 11-month rulemaking process will then follow the
issuance of the preliminary SER and CoC. However, we plan to pursue the direct final
rulemaking process for your amendment application, which may reduce the time needed to
complete the rulemaking. The following schedule will be periodically reviewed and updated as
significant milestones are completed or as correction to the milestones are needed to reflect
NRC’s casework prioritization.

NUHOMS® Amendment No. 3

MILESTONES DATES

1. TN-West Application Received 07/15/00 Completed
2. NRC Acceptance Review, Issue Schedule 08/25/00 Target
3. NRC Generates 1st RAI 11/24/00 Target
4. RAI Meeting Scheduled, if needed 12/15/00 Target
5. TN-West responds to 1st RAI 01/16/01 Target
6. NRC Issue Preliminary SER and CoC 03/31/01 Target

To meet the above schedule, it is incumbent upon Transnuclear West (TN-West) to follow and
meet the staff’s recent guidance to applicants which was provided at the July 1, 1998, Nuclear
Energy Institute (NEI) Roundtable Workshop. In particular, TN-West must respond promptly
and comprehensively to staff requests for additional information (RAIs). Staff initiatives to
enhance the efficiency of the review process include the designation of specific teams to
perform assigned technical reviews. Since designated review team activities rely on high
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quality applications and timely responses, any delays by TN-West may result in significant
impacts to the overall review schedule due to the team being diverted to other work. Similarly,
should the staff determine that a second RAI is necessary to complete a review, it will result in
rescheduling the entire review. Please notify me in writing, at least 2 weeks in advance of any
milestone, of any instance which may result in your inability to meet the above schedule.

If you have any questions, please contact me at (301) 415-8584.

Sincerely,

/RA/

Steven Baggett, Senior Project Manager
Licensing Section
Spent Fuel Project Office
Office of Nuclear Material Safety

and Safeguards
Docket No. 72-1004
TAC No. L23137
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(Original Signed by:)

Steven Baggett, Senior Project Manager
Licensing Section
Spent Fuel Project Office
Office of Nuclear Material Safety
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