
VERMONT YANKEE 

NUCLEAR POWER CORPORATION 
185 OLD FERRY ROAD, PO BOX 7002, BRATTLEBORO, VT 05302-7002 

(802) 257-5271 August 25, 2000 
BVY 00-77

U.S. Nuclear Regulatory Commission 
ATTN: Document Control Desk 
Washington, DC 20555 

Reference: (a) Letter, VYNPC to USNRC, "Response to Request for Additional 
Information Concerning VY-IPEEE", BVY 99-162, dated December 28, 
1999.

Subject: Vermont Yankee Nuclear Power Station 
License No. DPR-28 (Docket No. 50-271) 
Change of Commitment Date, IPEEE Flooding RAI 2 (Item 7)

In Reference (a), Vermont Yankee identified three improvement opportunities resulting from the 

Individual Plant Examination for External Events (IPEEE) that were not yet complete. One item, 
Flooding RAI 2 (Item 7), involved enhancement of procedures and training to improve the 

mitigation response/strategy of a potential flooding event. The committed date for completion of 
this item was September 1, 2000.  

This letter serves as notification of a change in the committed date to October 6, 2000 in order to 
complete operator training.  

If you have any questions concerning this transmittal, please contact Mr. Brian Hobbs at (802) 
258-4116.  

Sincerely, 

VERMONT YANKEE NUCLEAR POWER CORPORATION

,& -- /1"v", "f1j", 
,16aut& S" " ý'en 
Licensing Manager

cc: USNRC Region 1 Administrator 
USNRC Resident Inspector - VYNPS 
USNRC Project Manager - VYNPS 
Vermont Department of Public Service
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SUMMARY OF VERMONT YANKEE COMMITMENTS

BVY NO.: 00-77 

The following table identifies commitments made in this document by Vermont Yankee. Any other actions 
discussed in the submittal represent intended or planned actions by Vermont Yankee. They are described to 
the NRC for the NRC's information and are not regulatory commitments. Please notify the Licensing 
Manager of any questions regarding this document or any associated commitments.

VYAPF 0058.04 (Sample) 
AP 0058 Original

COMMITMENT COMMITTED DATE [I ____________________ OR "OUTAGE" 
Flooding RAI 2 (Item 7) - Enhance procedures and training to 10/6/00 
improve the mitigation response/strategy of potential flooding 
event. Change to commitment due date only (previous due 
date was 9/1/00).


